

Sprinkler Tank Proposed Programme

During the design process we have come to realise the complexity of installing such a tall fencing around the sprinkler tank. Please find below the proposed programme for works.

Programme

Date	Action
27/09/24	BAM to submit costs
04/10/24	Gleeds approve costs / CE issued
18/10/24	Steel design complete
25/10/24	Steel design approved
20/01/25	Area segregated
28/02/25	Area re-opens

The boundary treatment for Sprinkler Tank to be installed late January / early February, with the area reopening by end of February 2025.