

Issue Sheet - Drawings 01

Job No: 22055

Project: Chapelgate, Scholes,
Holmfirth

Issue Sheet - Drawings 01 Job No: 22055 Project: Chapelgate, Scholes, Holmfirth																																
			Latest Revision	26/01/2024	19/03/2024	22/03/2024	09/04/2024	26/04/2024	03/06/2024	07/06/2024	12/08/2026	27/06/2025	04/07/2025	30/07/2025	22/08/2025	22/09/2025	26/09/2026	26/11/2025	05/12/2025	16/12/2025	23/03/2026	02/04/2026	29/05/2026	07/07/2026	09/07/2026	16/07/2026	20/07/2026	23/07/2026	04/08/2026	12/08/2026	03/09/2026	
Drawing No.	Drawing Title	Size																														
100	Drainage Strategy	A1	C06		P4	P5			P7	C01					C02					C03	C04		C05			C06						
156	Levels Strategy	A1	C03																				C02		C03	C03						
155	External Works and Details		C02																				C02									
105	Site Enabling Works	A1	P3									P1	P2	P3																		
106	Temporary Drainage Proposals	A1	P01															P01														
103	Proposed Impermeable Areas	A1	P01																				P01									
115	Foul Water Lateral Long Section	A1																														
120	Manhole Schedule	A1	C04												C01					C02	C03					C04						
125	Drainage Construction Details	A0	C03												C01					C02	C03											
130	SW 1.04 Flow Control Detail	A1	C05												C01					C03	C04					C05						
140	Section 278 Works General Arrangement	A1	C06												C01							C02					C03	C04	C05	C06		
141	Section 278 Works Site Clearance & Excavation	A1	C05																			C02					C03	C04	C05			
142	Section 278 Works Surfacing and Kerbing	A1	C06																			C02					C03	C04	C05	C06		
143	Section 278 Works Construction Details	A1	C04																			C01						C02	C03	C04		
181	External Levels	A1	C01			P1				C01																						
190	Swept Path Analysis	A1																														
150	Site Layout	A1	C01	P1						C01																						
200	Block A Foundation Layout	A1	C01	P1			P2			C01																						
201	Block A Elevations	A1	C01	P1						C01																						
205	Block B Foundation Layout	A1	C01	P1			P2			C01																						
206	Block B Elevations	A1	C01	P1						C01																						
210	Bike and Bin Store Foundation Layout	A1	C01	P1						C01																						
215	Typical Foundation Sections																															
216	Retaining Wall Details	A1	C04					P01		C01					C02		C03										C04					
218	Retaining Wall Elevations		C02												C01												C02					
T-C-001	Drainage Strategy & Calculations		C04								C02									C03					C04							
Status: I – Information T – Tender C – Construction FC - Final Const.n				I	I	I	I			T	T	I				T	T	T	I	T	T	T	T	E	T	E		T	C	T	T	

Distribution																																		
GWPA	Catalina Tudor-Lond, Richard Townend			E	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E		E	E	E	E	E	E	E	E	E	E	E	E		
				E			E	E	E	E											E													
Connect	Michelle Steele, Sayeed Hafejee			E			E	E	E	E					E	E		E	E		E		E	E	E	E	E	E	E	E	E	E		
Eco Holmes	John Queening, Matthew Tulley			E			E	E	E	E					E	E	E		E	E		E			E	E	E	E		E	E	E		
T&L	Jake Hardcastle, Martin Thornley			E					E	E																								
LK Group	Conor Leyden												E	E	E	E	E		E	E		E	E		E	E	E	E		E	E	E		

[illegible]