**Drawing Issue Sheet**

Job: **Kirklees Cultural Heart -Urban Park / Masterplan**

Doc No. **CDT430201-FCB-XX-XX-IE-A-020001**



Twenty Tottenham Street, London, W1T 4RG
Telephone 020 7323 5737
Email london@fcbstudios.com

| | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **Day** | 07 | 29 | 30 | **01** | | | | | | | | | | | | | | |
| **Month** | 11 | 11 | 11 | **12** | | | | | | | | | | | | | | |
| **Year** | 22 | 22 | 22 | **22** | | | | | | | | | | | | | | |
| **Suitability Status** | S2 | S2 | S2 | **S2** | | | | | | | | | | | | | | |

| DWG No | Description | Scale | Size | Rev | Last Issued Date | Issue 18 | Issue 19 | Issue 20 | Issue 21 | Issue 22 | Issue 23 | Issue 24 | Issue 25 | Issue 26 | Issue 27 | Issue 28 | Issue 29 | Issue 30 | Issue 31 | Issue 32 | Issue 33 | Issue 34 | Issue 35 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| CDT430201-FCB-XX-B1-DR-A-020098 | Huddersfield Masterplan - Basement Level Fabric Removal Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-LG-DR-A-020099 | Huddersfield Masterplan - Lower Ground Fabric Removal Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-00-DR-A-020010 | Huddersfield Masterplan - Location Plan | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-00-DR-A-020011 | Huddersfield Masterplan - Proposed Site Plan | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-LG-DR-A-020109 | Huddersfield Masterplan - Existing Lower Ground Floor Plan | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-00-DR-A-020110 | Huddersfield Masterplan - Existing Upper Ground Floor Plan | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-01-DR-A-020111 | Huddersfield Masterplan - Existing Level 01 Plan | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-02-DR-A-020112 | Huddersfield Masterplan - Existing Level 01 Plan | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-RF-DR-A-020113 | Huddersfield Masterplan - Existing Roof Plan | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020120 | Huddersfield Masterplan - Existing Sections 01, 02 and 03 | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020121 | Huddersfield Masterplan - Existing Sections 04, 05, 06 and 07 | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020130 | Huddersfield Masterplan - Existing Elevation North and East | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020131 | Huddersfield Masterplan - Existing Elevation South and West | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-RF-DR-A-020144 | Huddersfield Masterplan - Proposed Roof Level Demolition Plan | | | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-00-DR-A-020100 | Huddersfield Masterplan - Upper Ground Fabric Removal Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-01-DR-A-020101 | Huddersfield Masterplan - Level 01 Ground Fabric Removal Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-02-DR-A-020102 | Huddersfield Masterplan - Level 02 Ground Fabric Removal Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-RF-DR-A-020103 | Huddersfield Masterplan - Roof Level Fabric Removal Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-B1-DR-A-020198 | Huddersfield Masterplan - Proposed Basement Level Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-LG-DR-A-020199 | Huddersfield Masterplan - Proposed Lower Ground Level Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-LG-DR-A-020200 | Huddersfield Masterplan - Proposed Lower Ground Floor Plan | 1:500 | A1 | P02 | 01/12/2022 | | | | **P02** | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-00-DR-A-020201 | Huddersfield Masterplan - Proposed Upper Ground Floor Plan | 1:500 | A1 | P02 | 01/12/2022 | | | | **P02** | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-RF-DR-A-020202 | Huddersfield Masterplan - Proposed Roof Level Plan | 1:500 | A1 | P02 | 01/12/2022 | | | | **P02** | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-03-DR-A-020203 | Huddersfield Masterplan - Proposed Level 03 Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-RF-DR-A-020204 | Huddersfield Masterplan - Proposed Roof Level Plan | 1:500 | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020700 | Huddersfield Masterplan - Proposed Sections 01, 02 and 03 | 1:250 | A1 | P02 | 01/12/2022 | | | | **P02** | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020701 | Huddersfield Masterplan - Proposed Sections 04, 05, 06 and 07 | 1:250 | A1 | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020702 | Huddersfield Masterplan - Section EE and FF | 1:250 | A1 | | | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020800 | Huddersfield Masterplan - Proposed Elevation North and East | 1:250 | A1 | P02 | 01/12/2022 | | | | **P02** | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-ZZ-DR-A-020801 | Huddersfield Masterplan - Proposed Elevation South and West | 1:500 | A1 | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-DR-A-020900 | Huddersfield Masterplan - Drawn FD Area Targets | - | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-SH-A-020910 | Huddersfield Masterplan - Accommodation Schedule | - | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-RP-A-020950 | Huddersfield Masterplan - Stage 2 Addendum | - | A1 | P01 | 29/04/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-LG-DR-A-021999 | Huddersfield Masterplan - Proposed Lower Ground Level Plan | 1:500 | A1 | P05 | 29/11/2022 | P04 | P05 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-00-DR-A-022000 | Huddersfield Masterplan - Proposed Upper Ground Level Plan | 1:500 | A1 | P05 | 29/11/2022 | P04 | P05 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-RF-DR-A-022004 | Huddersfield Masterplan - Proposed Roof Level Plan | 1:500 | A1 | P05 | 29/11/2022 | P04 | P05 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-LG-DR-A-022140 | Huddersfield Masterplan - Proposed Lower Ground Floor Demolition | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-UG-DR-A-022141 | Huddersfield Masterplan - Proposed Upper Ground Floor Demolition | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-01-DR-A-022142 | Huddersfield Masterplan - Proposed Level 01 Demolition Plan | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-02-DR-A-022143 | Huddersfield Masterplan - Proposed Level 02 Demolition Plan | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-RF-DR-A-022144 | Huddersfield Masterplan - Proposed Roof Level Demolition Plan | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-LG-DR-A-022299 | Huddersfield Masterplan - Tunnels Ceiling Finishes Plan | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-LG-DR-A-022399 | Huddersfield Masterplan - Tunnels Floor Finishes Plan | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-DR-A-022700 | Huddersfield Masterplan - Proposed Sections 01, 02 and 03 | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-DR-A-022800 | Huddersfield Masterplan - Proposed Elevations East and West | - | A1 | P01 | 29/11/2022 | | P01 | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-RP-A-010020 | KCH RIBA Stage 2 Report | - | A3 | P01 | 20/05/2022 | | | | | | | | | | | | | | | | | | |

**DOCUMENT FORMAT :**
KEY: X (Paper Copy), P (PDF), D (DWG), R (Revit), E (Excel), N (Navisworks), I (image), W (Word)

| Role | Name | Organisation | Issue 18 | Issue 19 | Issue 20 | Issue 21 | Issue 22 | Issue 23 | Issue 24 | Issue 25 | Issue 26 | Issue 27 | Issue 28 | Issue 29 | Issue 30 | Issue 31 | Issue 32 | Issue 33 | Issue 34 | Issue 35 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Project CDE | | Autodesk | PD | PD | RVT | | | | | | | | | | | | | | | |
| ALL PARTIES | | | | | | | | | | | | | | | | | | | | |
| Client | Kirklees Council | | | | | | | | | | | | | | | | | | | |
| Project Manager | T&T | | | | | | | | | | | | | | | | | | | |
| Development Manager | Queensberry | | | | | | | | | | | | | | | | | | | |
| Venue and Business Case | IPW | | | | | | | | | | | | | | | | | | | |
| Planning Consultant | Pegasus | | | | | **P** | | | | | | | | | | | | | | |
| Cost Consultant | T&T | | | | | | | | | | | | | | | | | | | |
| Principal Designer | T&T | | | | | | | | | | | | | | | | | | | |
| Structures and Civils | Arup | | | | | | | | | | | | | | | | | | | |
| MEPH | Arup | | | | | | | | | | | | | | | | | | | |
| Façade Engineer | Arup | | | | | | | | | | | | | | | | | | | |
| Fire Engineer | Arup | | | | | | | | | | | | | | | | | | | |
| Acoustic Engineer | Arup | | | | | | | | | | | | | | | | | | | |
| Transport Consultant | Arup | | | | | | | | | | | | | | | | | | | |
| Security | Arup | | | | | | | | | | | | | | | | | | | |
| Ecology | Arup | | | | | | | | | | | | | | | | | | | |
| Landscape Consultant | Re-Form | | | | | | | | | | | | | | | | | | | |
| Sustainability Consultant | Etude | | | | | | | | | | | | | | | | | | | |
| BREEAM Consultant | SCS | | | | | | | | | | | | | | | | | | | |
| Access and Inclusivity Consultant | Jane Simpson | | | | | | | | | | | | | | | | | | | |

**Drawing Issue Sheet**

Job: **Kirklees Cultural Heart -Urban Park / Masterplan**

Doc No. **CDT430201-FCB-XX-XX-IE-A-020001**



Twenty Tottenham Street, London, W1T 4RG
Telephone 020 7323 5737
Email london@fcbstudios.com

| | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **Day** | 07 | 29 | 30 | **01** | | | | | | | | | | | | | | | | | |
| **Month** | 11 | 11 | 11 | **12** | | | | | | | | | | | | | | | | | |
| **Year** | 22 | 22 | 22 | **22** | | | | | | | | | | | | | | | | | |
| **Suitability Status** | S2 | S2 | S2 | **S2** | | | | | | | | | | | | | | | | | |

| DWG No | Description | Scale | Size | Rev | Last Issued Date | Issue 18 | Issue 19 | Issue 20 | **Issue 21** | Issue 22 | Issue 23 | Issue 24 | Issue 25 | Issue 26 | Issue 27 | Issue 28 | Issue 29 | Issue 30 | Issue 31 | Issue 32 | Issue 33 | Issue 34 | Issue 35 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| CDT430201-FCB-XX-XX-RP-A-010021 | KCH RIBA Stage 2 Executive Summaries Report | - | A3 | P01 | 20/05/2022 | | | | | | | | | | | | | | | | | | |
| - | | | | | | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-ZZ-ZZ-M3-A-000001 | Site Model IFC | | | P07 | 30/11/2022 | | | P07 | | | | | | | | | | | | | | | |
| CDT430201-FCB-ZZ-ZZ-M3-A-000001 | Site Model NWC | | | P07 | 30/11/2022 | | | P07 | | | | | | | | | | | | | | | |
| CDT430201-FCB-ZZ-ZZ-M3-A-000001 | Site Model RVT | | | P07 | 30/11/2022 | | | P07 | | | | | | | | | | | | | | | |
| - | | | | | | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-PO-A-000001 | BEP | | | P03 | 15/08/2022 | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-RP-A-000001 | Statement of Significance - Introduction | - | A3 | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-RP-A-000002 | Statement of Significance - Huddersfield History | - | A3 | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-RP-A-000003 | Statement of Significance - KCH Development Setting | - | A3 | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-RP-A-000004 | Statement of Significance - Library and Art Gallery | - | A3 | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |
| CDT430201-FCB-XX-XX-RP-A-000005 | Statement of Significance - Queensgate Market Hall | - | A3 | P01 | 30/09/2022 | | | | | | | | | | | | | | | | | | |

| Role | Name | Organisation |
|---|---|---|
| Project CDE | | Autodesk |
| ALL PARTIES | | |
| Client | Kirklees Council | |
| Project Manager | T&T | |
| Development Manager | Queensberry | |
| Venue and Business Case | IPW | |
| Planning Consultant | Pegasus | |
| Cost Consultant | T&T | |
| Principal Designer | T&T | |
| Structures and Civils | Arup | |
| MEPH | Arup | |
| Façade Engineer | Arup | |
| Fire Engineer | Arup | |
| Acoustic Engineer | Arup | |
| Transport Consultant | Arup | |
| Security | Arup | |
| Ecology | Arup | |
| Landscape Consultant | Re-Form | |
| Sustainability Consultant | Etude | |
| BREEAM Consultant | SCS | |
| Access and Inclusivity Consultant | Jane Simpson | |

**DOCUMENT FORMAT :**
KEY: X (Paper Copy), P (PDF), D (DWG), R (Revit), E (Excel), N (Navisworks), I (image), W (Word)

| | | | | | | | | | | | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| PD | PD | RVT | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | |
| | | | **P** | | | | | | | | | | | | | | | | | | |