Drawing Issue Sheet

Job: **Kirklees Cultural Heart - Museum**

Doc No. **IR430300-FCB-XX-XX-IE-A-030001**

Twenty Tottenham Street, London, W1T 4RG
Telephone 020 7323 5737
Email london@fcbstudios.com

	Issue 18	Issue 19	Issue 20	Issue 21	Issue 22	Issue 23	Issue 24	Issue 25	Issue 26	Issue 28	Issue 29	Issue 30	Issue 31	Issue 32	Issue 33	Issue 34	Issue 35	Issue 36
Day	30	03	14	17	25	28	31	04	04	07	25	29	**01**					
Month	09	10	10	10	10	10	10	11	11	11	11	11	**12**					
Year	22	22	22	22	22	22	22	22	22	22	22	22	**22**					
Suitability Status	S2	S1	S1	S1	S1	S1	S1	S1	S1	S2	S2	S2	**S2**					

DWG No	Description	Scale	Size	Rev	Last Issued Date	Issue 18	Issue 19	Issue 20	Issue 21	Issue 22	Issue 23	Issue 24	Issue 25	Issue 26	Issue 28	Issue 29	Issue 30	Issue 31	Issue 32	Issue 33	Issue 34	Issue 35	Issue 36
IR430300-FCB-XX-XX-DR-A-030090	Huddersfield Museum - Fabric Removal Plans (All Levels)	1:250	A1	P02	19/05/2022																		
IR430300-FCB-ZZ-LG-DR-A-030098	Huddersfield Museum - Existing Library and Art Gallery Plans - Lower Ground North Leve	1:200	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-LG-DR-A-030099	Huddersfield Museum - Existing Library and Art Gallery Plans - Lower Ground Plan	1:200	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-00-DR-A-030100	Huddersfield Museum - Existing Library and Art Gallery Plans - Upper Ground Level Plan	1:200	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-01-DR-A-030101	Huddersfield Museum - Existing Library and Art Gallery Plans - Level 01 Plan	1:200	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-02-DR-A-030102	Huddersfield Museum - Existing Library and Art Gallery Plans - Level 02 Plan	1:200	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-RF-DR-A-030103	Huddersfield Museum - Existing Library and Art Gallery Plans - Roof Level Plan	1:200	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-XX-DR-A-030120	Huddersfield Museum - Existing Sections Sheet 1	1:200	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-XX-DR-A-030121	Huddersfield Museum - Existing Sections Sheet 2	-	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-XX-DR-A-030130	Huddersfield Museum - Existing North and East Elevation	-	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-XX-DR-A-030131	Huddersfield Museum - Existing South and West Elevation	-	A1	P02	25/11/2022	P01										P02							
IR430300-FCB-ZZ-LG-DR-A-030138	Huddersfield Museum - Conservation Strategy - Lower Ground Floor North	-	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-LG-DR-A-030139	Huddersfield Museum - Conservation Strategy - Lower Ground Floor South	-	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-00-DR-A-030140	Huddersfield Museum - Conservation Strategy - Upper Ground Floor			P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-01-DR-A-030141	Huddersfield Museum - Conservation Strategy - Level 01			P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-02-DR-A-030142	Huddersfield Museum - Conservation Strategy - Level 02			P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-RF-DR-A-030143	Huddersfield Museum - Conservation Strategy - Roof			P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-LG-DR-A-030148	Huddersfield Museum - Conservation Strategy - Lower Ground Floor North RCP			P01	12/09/2022																		
IR430300-FCB-ZZ-LG-DR-A-030149	Huddersfield Museum - Conservation Strategy - Lower Ground Floor South RCP			P01	12/09/2022																		
IR430300-FCB-ZZ-00-DR-A-030150	Huddersfield Museum - Conservation Strategy - Upper Ground Floor RCP			P01	12/09/2022																		
IR430300-FCB-ZZ-01-DR-A-030151	Huddersfield Museum - Conservation Strategy - Level 01 RCP			P01	12/09/2022																		
IR430300-FCB-ZZ-02-DR-A-030152	Huddersfield Museum - Conservation Strategy - Level 02 RCP			P01	12/09/2022																		
IR430300-FCB-ZZ-XX-DR-A-030161	Huddersfield Museum - Conservation Strategy - Section 01			P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-XX-DR-A-030162	Huddersfield Museum - Conservation Strategy - Section 02			P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-XX-DR-A-030171	Huddersfield Museum - External Fabric Thermal Enhancement - Existing			P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-XX-DR-A-030172	Huddersfield Museum - External Fabric Thermal Enhancement - Proposed			P02	01/12/2022													**P02**					
IR430300-FCB-XX-00-DR-A-030173	Huddersfield Museum - External Wall Bay Section - Existing			P01	25/11/2022											P01							
IR430300-FCB-XX-00-DR-A-030174	Huddersfield Museum - External Wall Bay Section - Proposed			P01	25/11/2022											P01							
IR430300-FCB-XX-00-DR-A-030175	Huddersfield Museum - Atrium Wall Bay Section - Existing			P01	25/11/2022											P01							
IR430300-FCB-XX-00-DR-A-030176	Huddersfield Museum - Atrium Wall Bay Section - Proposed			P01	25/11/2022											P01							
IR430300-FCB-ZZ-XX-DR-A-030181	Huddersfield Museum - Envelope Repairs - North Elevation			P01	30/09/2022	P01																	
IR430300-FCB-ZZ-XX-DR-A-030182	Huddersfield Museum - Envelope Repairs - East Elevation			P01	30/09/2022	P01																	
IR430300-FCB-ZZ-XX-DR-A-030183	Huddersfield Museum - Envelope Repairs - South Elevation			P01	30/09/2022	P01																	
IR430300-FCB-ZZ-XX-DR-A-030184	Huddersfield Museum - Envelope Repairs - West Elevation			P01	30/09/2022	P01																	
IR430300-FCB-ZZ-XX-DR-A-030185	Huddersfield Museum - Perimeter Wall Repairs - North Wall			P01	12/09/2022																		
IR430300-FCB-ZZ-XX-DR-A-030186	Huddersfield Museum - Perimeter Wall Repairs - East Wall			P01	12/09/2022																		
IR430300-FCB-ZZ-XX-DR-A-030187	Huddersfield Museum - Perimeter Wall Repairs - South Wall			P01	12/09/2022																		
IR430300-FCB-ZZ-XX-DR-A-030188	Huddersfield Museum - Perimeter Wall Repairs - North Wall			P01	12/09/2022																		
IR430300-FCB-XX-XX-DR-A-030198	Huddersfield Museum - Proposed Plans (All Levels)	1:250	A1	P03	08/07/2022																		
IR430300-FCB-XX-B1-DR-A-030198	Huddersfield Museum - Proposed Basement Level Plan	1:250	A1																				
IR430300-FCB-ZZ-LG-DR-A-030199	Huddersfield Museum - Proposed Lower Ground Level Plan	1:250	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-00-DR-A-030200	Huddersfield Museum - Proposed Upper Ground Level Plan	1:250	A1	P03	01/12/2022	P01												**P03**					
IR430300-FCB-ZZ-01-DR-A-030201	Huddersfield Museum - Proposed Level 01 Plan	1:250	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-02-DR-A-030202	Huddersfield Museum - Proposed Level 02 Plan	1:250	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-RF-DR-A-030203	Huddersfield Museum - Proposed Roof Level Plan	1:250	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-XX-DR-A-030700	Huddersfield Museum - Proposed Sections Sheet 1	1:100	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-XX-DR-A-030701	Huddersfield Museum - Proposed Sections Sheet 2	1:100	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-XX-XX-DR-A-030702	Huddersfield Museum - Proposed Section 03	1:100	A1	P02	19/05/2022																		
IR430300-FCB-ZZ-XX-DR-A-030800	Huddersfield Museum - Proposed North & East Elevation	1:100	A1	P02	01/12/2022	P01												**P02**					
IR430300-FCB-ZZ-XX-DR-A-030801	Huddersfield Museum - Proposed South & West Elevation	1:100	A1	P02	01/12/2022	P01												**P02**					

DOCUMENT FORMAT :
KEY: X (Paper Copy), P (PDF), D (DWG), R (Revit), E (Excel), N (Navisworks), I (image), W (Word)

Role	Name	Organisation	Issue 18	Issue 19	Issue 20	Issue 21	Issue 22	Issue 23	Issue 24	Issue 25	Issue 26	Issue 28	Issue 29	Issue 30	Issue 31	Issue 32	Issue 33	Issue 34	Issue 35	Issue 36
Project CDE		Autodesk	PD	RVT	P	RVT	P	PD	RVT	PD		RVT	PD	RVT						
Stage 2 report																				
Client	Kirklees Council																			
Project Manager	T&T																			
Development Manager	Queensberry																			
Venue and Business Case	IPW																			
Planning Consultant	Pegasus														**P**					
Cost Consultant	T&T																			
Principal Designer	T&T																			
Structures and Civils	Arup																			
MEPH	Arup																			
Façade Engineer	Arup									PD										
Fire Engineer	Arup																			
Acoustic Engineer	Arup																			
Transport Consultant	Arup																			
Security	Arup																			
Ecology	Arup																			
Landscape Consultant	Re-Form																			
Sustainability Consultant	Etude																			
BREEAM Consultant	SCS																			
Access and Inclusivity Consultant	Jane Simpson																			
ALL PARTIES																				

Drawing Issue Sheet

Job: **Kirklees Cultural Heart - Museum**

Doc No. **IR430300-FCB-XX-XX-IE-A-030001**

Twenty Tottenham Street, London, W1T 4RG
Telephone 020 7323 5737
Email london@fcbstudios.com

Day	30	03	14	17	25	28	31	04	04	07	25	29	**01**					
Month	09	10	10	10	10	10	10	11	11	11	11	11	**12**					
Year	22	22	22	22	22	22	22	22	22	22	22	22	**22**					
Suitability Status	S2	S1	S1	S1	S1	S1	S1	S1	S1	S2	S2	S2	**S2**					

DWG No	Description	Scale	Size	Rev	Last Issued Date	Issue 18	Issue 19	Issue 20	Issue 21	Issue 22	Issue 23	Issue 24	Issue 25	Issue 26	Issue 28	Issue 29	Issue 30	**Issue 31**	Issue 32	Issue 33	Issue 34	Issue 35	Issue 36
IR430300-FCB-XX-XX-DR-A-030802	Huddersfield Museum - Proposed South Elevation	1:100	A1	P02	19/05/2022																		
IR430300-FCB-XX-XX-DR-A-030803	Huddersfield Museum - Proposed West Elevation	1:100	A1	P02	19/05/2022																		
IR430300-FCB-ZZ-XX-DR-A-030900	Huddersfield Museum - Bay Study 01	-		P02	01/12/2022													P02					
IR430300-FCB-XX-XX-SP-A-030920	Huddersfield Museum - Outline Specification	-		P01	29/04/2022																		
IR430300-FCB-XX-XX-DR-A-031100	Huddersfield Museum - GIA Plans	-	A1	P06	25/11/2022											P06							
IR430300-FCB-XX-LG-DR-A-031999	Huddersfield Museum - Proposed Lower Ground Level Plans	1:200	A1	P09	25/11/2022			P06			P07		P08			P09							
IR430300-FCB-XX-00-DR-A-032000	Huddersfield Museum - Proposed Upper Ground Level Plan	1:200	A1	P09	25/11/2022			P06			P07		P08			P09							
IR430300-FCB-XX-01-DR-A-032001	Huddersfield Museum - Proposed Level 01 Plan	1:200	A1	P09	25/11/2022			P06			P07		P08			P09							
IR430300-FCB-XX-02-DR-A-032002	Huddersfield Museum - Proposed Level 02 Plan	1:200	A1	P09	25/11/2022			P06			P07		P08			P09							
IR430300-FCB-XX-RF-DR-A-032003	Huddersfield Museum - Proposed Roof Level Plan	1:200	A1	P09	25/11/2022			P06			P07		P08			P09							
IR430300-FCB-XX-LG-DR-A-032198	Huddersfield Museum - Proposed Lower Ground Level North Scoping Plan	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-LG-DR-A-032199	Huddersfield Museum - Proposed Lower Ground Level South Scoping Plan	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-00-DR-A-032200	Huddersfield Museum - Proposed Upper Ground Level Scoping Plan	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-01-DR-A-032201	Huddersfield Museum - Proposed Level 01 Scoping Plan	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-02-DR-A-032202	Huddersfield Museum - Proposed Level 02 Scoping Plan	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-RF-DR-A-032203	Huddersfield Museum - Proposed Roof Level Scoping Plan	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-00-DR-A-032300	Huddersfield Museum - Proposed Ground Floor Ceiling Finishes Plan	1:200	A1	P03	25/11/2022											P03							
IR430300-FCB-XX-01-DR-A-032301	Huddersfield Museum - Proposed First Floor Ceiling Finishes Plan	1:200	A1	P03	25/11/2022											P03							
IR430300-FCB-XX-02-DR-A-032302	Huddersfield Museum - Proposed Second Floor Ceiling Finishes Plan	1:200	A1	P03	25/11/2022											P03							
IR430300-FCB-XX-02-DR-A-032303	Huddersfield Museum - Proposed Lower Ground Floor Ceiling Finishes Plans	1:200	A1	P03	25/11/2022											P03							
IR430300-FCB-XX-00-DR-A-032400	Huddersfield Museum - Proposed Upper Ground Level Floor Finishes Plan	1:200	A1	P03	25/11/2022											P03							
IR430300-FCB-XX-01-DR-A-032401	Huddersfield Museum - Proposed Level 01 Floor Finishes Plan	1:200	A1	P03	25/11/2022											P03							
IR430300-FCB-XX-02-DR-A-032402	Huddersfield Museum - Proposed Level 02 Floor Finishes Plan	1:200	A1	P03	25/11/2022											P03							
IR430300-FCB-XX-LG-DR-A-032403	Huddersfield Museum - Proposed Lower Ground Level Floor Finishes Plans	1:200	A1	P03	25/11/2022											P03							
IR430300-FCB-XX-XX-DR-A-032700	Huddersfield Museum Proposed Sections Sheet 1	-	A1	P06	25/11/2022			P03			P04		P05			P06							
IR430300-FCB-XX-XX-DR-A-032701	Huddersfield Museum Proposed Sections Sheet 2	-	A1	P06	25/11/2022			P03			P04		P05			P06							
IR430300-FCB-XX-XX-DR-A-032702	Huddersfield Museum - Proposed Sections Sheet 3	-	A1	P02	25/11/2022								P01			P02							
IR430300-FCB-XX-XX-DR-A-032800	Huddersfield Museum - Proposed North and East Elevation	-	A1	P07	25/11/2022			P04			P05		P06			P07							
IR430300-FCB-XX-XX-DR-A-032801	Huddersfield Museum - Proposed South and West Elevation	-	A1	P07	25/11/2022			P04			P05		P06			P07							
IR430300-FCB-XX-XX-DR-A-033100	Huddersfield Museum - Bay Study 01 - North Elevation	-	A1	P04	25/11/2022					P02				P03		P04							
IR430300-FCB-XX-XX-DR-A-033101	Huddersfield Museum - Envelope Repairs - North Elevation	-	A1	P01	12/08/2022																		
IR430300-FCB-XX-XX-DR-A-033102	Huddersfield Museum - Envelope Repairs - East Elevation	-	A1	P01	12/08/2022																		
IR430300-FCB-XX-XX-DR-A-033103	Huddersfield Museum - Envelope Repairs - South Elevation	-	A1	P01	12/08/2022																		
IR430300-FCB-XX-XX-DR-A-033104	Huddersfield Museum - Envelope Repairs - West Elevation	-	A1	P01	12/08/2022																		
IR430300-FCB-XX-XX-DR-A-033105	Huddersfield Museum - Bay Study 02 - East Entrance	-	A1	P03	25/11/2022					P01				P02		P03							
IR430300-FCB-XX-XX-DR-A-033107	Huddersfield Museum - Bay Study 03 - West Elevation	-	A1	P03	25/11/2022					P01				P02		P03							
IR430300-FCB-XX-XX-DR-A-033110	Huddersfield Museum - Bay Study 04 - External Ramp Access	-	A1	P03	25/11/2022					P01				P02		P03							
IR430300-FCB-XX-XX-DR-A-033200	Huddersfield Museum - External Wall Scope - Proposed North and East Elevation	-	A1	P02	25/11/2022						P01					P02							
IR430300-FCB-XX-XX-DR-A-033201	Huddersfield Museum - External Wall Scope - Proposed South and West Elevation	-	A1	P02	25/11/2022						P01					P02							
IR430300-FCB-XX-XX-DR-A-033300	Huddersfield Museum - Window Types 01	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-033301	Huddersfield Museum - Window Types 02	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-033302	Huddersfield Museum - Window Types 03	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-033303	Huddersfield Museum - Window Types 04	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-033400	Huddersfield Museum - External Door Types 01	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-033401	Huddersfield Museum - External Door Types 02	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-033500	Huddersfield Museum - Curtain Wall Types 01	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-033501	Huddersfield Museum - Curtain Wall Types 02	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-00-DR-A-034001	Huddersfield Museum - Committee Room and Lobby Room Layout	-	A1	P01	12/09/2022																		
IR430300-FCB-XX-00-DR-A-034002	Huddersfield Museum - Librarian's Office and Transcription Service Room Layout	-	A1	P01	12/09/2022																		
IR430300-FCB-XX-01-DR-A-034003	Huddersfield Museum - West Yorkshire Archive Service Office Room Layout	-	A1	P01	12/09/2022																		

DOCUMENT FORMAT :
KEY: X (Paper Copy), P (PDF), D (DWG), R (Revit), E (Excel), N (Navisworks), I (image), W (Word)

Role	Name	Organisation																	
Project CDE		Autodesk	PD	RVT	P	RVT	P	PD	RVT	PD		RVT	PD	RVT					
Stage 2 report																			
Client	Kirklees Council																		
Project Manager	T&T																		
Development Manager	Queensberry																		
Venue and Business Case	IPW																		
Planning Consultant	Pegasus																**P**		
Cost Consultant	T&T																		
Principal Designer	T&T																		
Structures and Civils	Arup																		
MEPH	Arup																		
Façade Engineer	Arup												PD						
Fire Engineer	Arup																		
Acoustic Engineer	Arup																		
Transport Consultant	Arup																		
Security	Arup																		
Ecology	Arup																		
Landscape Consultant	Re-Form																		
Sustainability Consultant	Etude																		
BREEAM Consultant	SCS																		
Access and Inclusivity Consultant	Jane Simpson																		
ALL PARTIES																			

Drawing Issue Sheet

Job: **Kirklees Cultural Heart - Museum**

Doc No. **IR430300-FCB-XX-XX-IE-A-030001**

Twenty Tottenham Street, London, W1T 4RG
Telephone 020 7323 5737
Email london@fcbstudios.com

Day	30	03	14	17	25	28	31	04	04	07	25	29	**01**					
Month	09	10	10	10	10	10	10	11	11	11	11	11	**12**					
Year	22	22	22	22	22	22	22	22	22	22	22	22	**22**					
Suitability Status	S2	S1	S1	S1	S1	S1	S1	S1	S1	S2	S2	S2	**S2**					

DWG No	Description	Scale	Size	Rev	Last Issued Date	Issue 18	Issue 19	Issue 20	Issue 21	Issue 22	Issue 23	Issue 24	Issue 25	Issue 26	Issue 28	Issue 29	Issue 30	**Issue 31**	Issue 32	Issue 33	Issue 34	Issue 35	Issue 36
IR430300-FCB-XX-00-DR-A-034004	Huddersfield Museum - Entrance Lobby Room Layout (Sheet 1)	-	A1	P01	12/09/2022											P01							
IR430300-FCB-XX-00-DR-A-034005	Huddersfield Museum - Entrance Lobby Room Layout Room Lobby (Sheet 2)	-	A1	P01	12/09/2022											P01							
IR430300-FCB-XX-01-DR-A-034006	Huddersfield Museum - First Floor Stair Lobby Room Layout (Sheet 1)	-	A1	P01	12/09/2022											P01							
IR430300-FCB-XX-01-DR-A-034007	Huddersfield Museum - First Floor Stair Lobby Room Layout (Sheet 2)	-	A1	P01	12/09/2022											P01							
IR430300-FCB-XX-02-DR-A-034008	Huddersfield Museum - Second Floor Stair Lobby Room Layout (Sheet 1)	-	A1	P01	12/09/2022											P01							
IR430300-FCB-XX-02-DR-A-034009	Huddersfield Museum - Second Floor Stair Lobby Room Layout (Sheet 2)	-	A1	P01	12/09/2022											P01							
IR430300-FCB-XX-LG-DR-A-034010	Huddersfield Museum - Lower Ground Stair Lobby Room Layout (Sheet 1)	-	A1	P01	12/09/2022											P01							
IR430300-FCB-XX-LG-DR-A-034011	Huddersfield Museum - Lower Ground Stair Lobby Room Layout (Sheet 2)	-	A1	P01	12/09/2022											P01							
IR430300-FCB-XX-XX-DR-A-034100	Huddersfield Museum - Stair 02 - Proposed Feature Stair	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034101	Huddersfield Museum - Stair 03 - Proposed Fire Escape Stair	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034102	Huddersfield Museum - Stair 03 - Proposed Fire Escape Stair Sections	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034103	Huddersfield Museum - Stair 04 - Proposed Feature Stair	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034104	Huddersfield Museum - Stair 04 - Proposed Feature Stair Sections	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034105	Huddersfield Museum - Stair 05 & 06	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034106	Huddersfield Museum - Stair 07 & 08	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034107	Huddersfield Museum - Stair 09 & 10	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034400	Huddersfield Museum - Internal Doors 01	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034401	Huddersfield Museum - Internal Doors 02	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034500	Huddersfield Museum - Internal Screens 01	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034501	Huddersfield Museum - Internal Screens 02	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034502	Huddersfield Museum - Internal Screens 03	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-034503	Huddersfield Museum - Internal Screens 03	-	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-035100	Huddersfield Museum - WC Layout 01	1:50	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-035101	Huddersfield Museum - WC Layout 02	1:50	A1	P01	25/11/2022											P01							
IR430300-FCB-XX-XX-DR-A-038101	Huddersfield Museum - External Fabric Thermal Enhancement	1:5	A1	P01	02/09/2022																		
IR430300-FCB-XX-XX-FN-A-030001	Existing Library Outline Envelope Fabric Notes			P01	12/08/2022																		
IR430300-FCB-XX-XX-SH-A-039001	Huddersfield Museum - Door and Window Schedules	-	A1	P01	25/11/2022											P01							
-																							
IR430300-FCB-ZZ-ZZ-M3-A-030001	Huddersfield Museum IFC			P11	29/11/2022		P07		P08			P09			P10		P11						
IR430300-FCB-ZZ-ZZ-M3-A-030001	Huddersfield Museum NWC			P11	29/11/2022		P07		P08			P09			P10		P11						
IR430300-FCB-ZZ-ZZ-M3-A-030001	Huddersfield Museum RVT			P11	29/11/2022		P07		P08			P09			P10		P11						

Role	Name	Organisation	Issue 18	Issue 19	Issue 20	Issue 21	Issue 22	Issue 23	Issue 24	Issue 25	Issue 26	Issue 28	Issue 29	Issue 30	**Issue 31**	Issue 32	Issue 33	Issue 34	Issue 35	Issue 36
Project CDE		Autodesk	PD	RVT	P	RVT	P	PD	RVT	PD		RVT	PD	RVT						
Stage 2 report																				
Client	Kirklees Council																			
Project Manager	T&T																			
Development Manager	Queensberry																			
Venue and Business Case	IPW																			
Planning Consultant	Pegasus														**P**					
Cost Consultant	T&T																			
Principal Designer	T&T																			
Structures and Civils	Arup																			
MEPH	Arup																			
Façade Engineer	Arup										PD									
Fire Engineer	Arup																			
Acoustic Engineer	Arup																			
Transport Consultant	Arup																			
Security	Arup																			
Ecology	Arup																			
Landscape Consultant	Re-Form																			
Sustainability Consultant	Etude																			
BREEAM Consultant	SCS																			
Access and Inclusivity Consultant	Jane Simpson																			
ALL PARTIES																				

DOCUMENT FORMAT :
KEY: X (Paper Copy), P (PDF), D (DWG), R (Revit), E (Excel), N (Navisworks), I (image), W (Word)