RE: 2024/91007 - Discharge of conditions Yew Tree Road

DH
Dan Heneghan <Dan@heneghanarchitecture.com>
To William Simcock

Official

You replied to this message on 19/05/2025 13:46.

Condition 7

I have contacted Rogers Geo-technical for a timetable / programme to accompany the document. In meantime, I have included a suggested timetable that might be suitable.

Permits and Approvals: Obtaining necessary permits and approvals from the local planning authority (1-3 months)
Remedial Works: Actual remediation activities (varies depending on the scope and complexity of the project)
Verification and Monitoring: Post-remediation verification and ongoing monitoring (varies, but may be ongoing)
Final Report: Submission of the final remediation report (1-2 months after completion of verification)