Drawing Register and Transmittal

Eastwood
CONSULTING ENGINEERS

Eastwood Project No.: 48785
Collaborative Project No.: 48785
Client: Riva Homes
Project: Croft Street
Birkenshaw

Sheet: 1 of 1

	Drawing/Schedule Title	Drawing Number (48785-ECE-* Vol. - Lvl. - Type - Role - No.)	Date of Issue / Revision														
			Day	11	27	04	02	31	03	05	09	16	24	25	25	10	18	07
			Month	03	03	04	05	05	06	07	12	12	02	02	02	03	03	04
			Year	24	24	24	24	24	24	24	24	24	25	25	25	25	25	25
	EHLP	XX - XX - DR - C - 0001				P02			P03									
	Impermeable Areas Plan	XX - XX - DR - C - 0002										P01	P02		P02			
	Drainage Strategy	XX - XX - DR - C - 0003	P01	P02	P03		P04	P05		P06	P07							
	Levels Appraisal	XX - XX - DR - C - 0004		P01	P02		P03	P04		P05	P06							
	Section Through Attenuation Tank	XX - XX - DR - C - 0005									P01							
	Longitudinal Sections	XX - XX - DR - C - 0006									P01	P02			P03			
		- - - -																
		- - - -																
		- - - -																
	S104 Agreement Plan	XX - XX - DR - C - 0010										P01	P02		P02			
	S104 Construction Details Sheet 1	XX - XX - DR - C - 0011										P01			P01			
	S104 Construction Details Sheet 2	XX - XX - DR - C - 0012										P01			P01			
	Flow Control Detail	XX - XX - DR - C - 0013										P01			P02			
	Plot Drainage	XX - XX - DR - C - 0014										P01	P02		P03			
	Private Drainage Details	XX - XX - DR - C - 0015										P01			P01			
	Flood Routing Plan	XX - XX - DR - C - 0016										P01	P02		P02			
	Manhole Schedule	XX - XX - DR - C - 0017													P01			
		- - - -																
		- - - -																
	S38 Agreement Plan	XX - XX - DR - C - 0020											P01	P02	P02			
	Highway Areas Plan	XX - XX - DR - C - 0021												P01	P01			
	Highway Construction Details	XX - XX - DR - C - 0022													P01			
	Surfacing and Kerbing Plan	XX - XX - DR - C - 0023													P01			
	Gully Catchment Plan	XX - XX - DR - C - 0024													P01			
	Levels Plan	XX - XX - DR - C - 0025										P01	P02		P02			P02
	Masonry Retaining Wall Details	XX - XX - DR - C - 0026										P01			P01			
	Private Construction Road Details	XX - XX - DR - C - 0027																
		- - - -																
		- - - -																
	Foundation Plan	XX - XX - DR - C - 0030														P01		
	Foundation Schedule	XX - XX - DR - C - 0031														P01		
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																
		- - - -																

Distribution	Copies														
Riva Homes	1	1	1		1	1	1	1	1	1	1	1	1	1	1
Coal Authority				1											
Architect										1	1	1	1		

Issue Details

S0 - Initial, S1 Co-ordination, S3 - Comment, S4 - Approval, D1 - Costing, D2 - Tender, D3 - Contractor Design, D4 - Procurement, A1 - Construction, CR - Construction Record				**Purpose:**	S0	S0	S01	S0	S0	S0	S0	S0	S0	S3	S3	S3	S3	S0	S3
PDF (PDF)	DWG (AutoCAD)	RVT (Revit)	P (Paper)	**Medium:**	Pdf	Pdf	Pdf	PDF	Pdf	Pdf	Pdf	Pdf	Pdf	PDF	PDF	PDF	PDF	PDF	DWG
E (E-mail)	P (Post)	H (Hand Delivery)	EP (Electronic Portal)	**Issued Via:**	E	E	E	E	E	E	E	E	E	E	E	E	E	E	E
				Issued By:		GH	GH	KE	GH	GH	KE	GH	GH	MA	MA	MA	MA	KE	MA

Drawing Register and Transmittal

Eastwood
CONSULTING ENGINEERS

Eastwood Project No.: 48785
Collaborative Project No.: 48785
Client: Riva Homes
Project: Croft Street
Birkenshaw

Sheet: 1a of 1

Date of Issue

	Previous
Day	02
Month	05
Year	25

Drawing/Schedule Title	Drawing Number (48785-ECE-* Vol. - Lvl. - Type - Role - No.)	Revision													
EHLP	XX - XX - DR - C - 0001	P03													
Impermeable Areas Plan	XX - XX - DR - C - 0002	P02	P03												
Drainage Strategy	XX - XX - DR - C - 0003	P07													
Levels Appraisal	XX - XX - DR - C - 0004	P06													
Section Through Attenuation Tank	XX - XX - DR - C - 0005	P01													
Longitudinal Sections	XX - XX - DR - C - 0006	P03													
	- - - -	-													
	- - - -	-													
	- - - -	-													
S104 Agreement Plan	XX - XX - DR - C - 0010	P02	P03												
S104 Construction Details Sheet 1	XX - XX - DR - C - 0011	P01													
S104 Construction Details Sheet 2	XX - XX - DR - C - 0012	P01													
Flow Control Detail	XX - XX - DR - C - 0013	P02	P03												
Plot Drainage	XX - XX - DR - C - 0014	P03	P04												
Private Drainage Details	XX - XX - DR - C - 0015	P01													
Flood Routing Plan	XX - XX - DR - C - 0016	P02	P03												
Manhole Schedule	XX - XX - DR - C - 0017	P01													
	- - - -	-													
	- - - -	-													
S38 Agreement Plan	XX - XX - DR - C - 0020	P02	P03												
Highway Areas Plan	XX - XX - DR - C - 0021	P01													
Highway Construction Details	XX - XX - DR - C - 0022	P01													
Surfacing and Kerbing Plan	XX - XX - DR - C - 0023	P01													
Gully Catchment Plan	XX - XX - DR - C - 0024	P01													
		-													
Levels Plan	XX - XX - DR - C - 0025	P02	P03												
Masonry Retaining Wall Details	XX - XX - DR - C - 0026	P01													
Private Construction Road Details	XX - XX - DR - C - 0027	-													
	- - - -	-													
	- - - -	-													
Foundation Plan	XX - XX - DR - C - 0030	P01													
Foundation Schedule	XX - XX - DR - C - 0031	P01													
Section Through Adoptable Tank and Highway	XX - XX - DR - C - 0032		P02												
	- - - -														
	- - - -														
	- - - -														
	- - - -														
	- - - -														
	- - - -														
	- - - -														
	- - - -														
	- - - -														
	- - - -														
	- - - -														
	- - - -														

Distribution	Copies														
Riva Homes	Previous	1													
Coal Authority															
Architect															

Issue Details

I (Information) P (Preliminary)	A (Approval) T (Tender)	C (Construction) R (Record)		**Purpose:**	Previous	I											
PDF (PDF)	DWG (AutoCAD)	RVT (Revit)	P (Paper)	**Medium:**		PDF											
E (E-mail)	P (Post)	H (Hand Delivery)	EP (Electronic Portal)	**Issued Via:**		E											
				Issued By:		MA											