Construction Environmental Management Plan July 2025

Condition 14 – Whitehall rd west, Birkenshaw

1 - Timetable of works

Road and sewers – October – December 25

Construction of houses – October 25 to Oct 27

Final road surfacing – October 27

2 – Vehicle size and routes

Eight wheel base truck

Whitehall road west

3 – Hours of work

Monday to Friday	7.30am to 6pm
Saturday	8am to 12pm
Sunday	No working

4 – Times of vehicle movements

Construction traffic will arrive in the morning and leave in the afternoon. Deliveries will arrive throughout the day.

5 - Parking for construction workers;
See CEMP plan appendix 1

6 – Loading, unloading and materials
See CEMP plan appendix 1

7 - Signage
See CEMP plan appendix 2

8 – Wheel washing facilities
See CEMP plan appendix 1

Appendix 1 – CEMP Plan



Appendix 2 – Signage Plan