DUDLEYS
CONSULTING ENGINEERS

Tithe House, 35 Town Street, Horsforth, Leeds, LS18 5LJ
T: 0113 258 3611 E: info@dudleys.co.uk

Civils Drawings 02

Job No: 22055
Project: Chapelgate, Scholes, Holmfirth

Drawing no.	Drawing Title		Latest Revision	19/03/2024	22/03/2024	09/04/2024	26/04/2024	03/06/2024	07/06/2024	27/06/2025	04/07/2025	30/07/2025	22/08/2025	22/09/2025	26/11/2025	05/12/2025	16/12/2025
			Date of Issue														
			Drawing Revisions														
100	Drainage Strategy	A1	P5	P4	P5												
			C02											C02			
105	Site Enabling Works	A1	P3							P1	P2	P3					
106	Temporary Drainage Proposals	A1	P01													P01	
115	Foul Water Lateral Long Section	A1															
120	Manhole Schedule	A1	C01											C01			
125	Drainage Construction Details	A0	C01											C01			
130	SW 1.04 Flow Control Detail	A1	C01											C01			
150	External Levels	A1	C01		P1				C01								
181	Swept Path Analysis	A1															
190	Site Layout	A1	C01						C01								
200	Block A Foundation Layout	A1	C01			P2			C01								
201	Block A Elavations	A1	C01						C01								
205	Block B foundation Layout	A1	C01			P2			C01								
206	Block B Elevations	A1	C01						C01								
210	Bike and Bin Store Foundation Layout	A1	C01						C01								
215	Typical Foundations Sections																
216	Retaining Wall Details	A1	C03				P01		C01				C02		C03		
218	Retaining Wall Elevations	A1															
T-C-001	Drainage Strategy & Calculations	A4	C03														C03
Status: P0X - Preliminary C0X – Contract				I	I	I			T	I				T	T	I	E

Distribution				Number of Copies													
GWPA	Catalina Tudor-Lond, Richard Townend			E	E	E	E	E	E	E	E	E	E	E	E	E	E
M Dyson	Joe Dyson					E	E	E	E								
Connect	Martyn Broadest, Sayeed Hafejee					E	E	E	E				E	E	E	E	
Eco Holmes	John Queening, Matthew Tulley					E	E	E	E			E	E	E	E	E	
T&L	Jake Hardcastle, Martin Thornley							E	E								
LK Group	Chris McManus, Conor Leyden									E	E	E	E	E	E	E	