NORTH

Key

- Phase 1
- Phase 2
- Phase 3
- Phase 4
- Mine Entry

001

Rev	Date	Description
B	20/10/26	Phase 1 road extended to add junction.
A	28/09/26	Roads and sewers phases added.

Revision Schedule

Bellway

Bellway Homes Limited (Yorkshire)
First Floor, Unit 2150 Century Way,
Leeds LS15 8ZB
Tel: 0113 3900 800

Project:

Woodward Court, Mirfield

Title:

Plot Phasing Plan

Drawn By:	First Issue:	Scale(s)
Technical	10/25	1:500@A0
Job No	Drg Status	Revision
199	Preliminary	B

Drawing No. 199/PPP/01

www.bellway.co.uk