# Emley Clarence Cricket Club

Ball Strike Net

**Site set up & Work area management**

February 2027

A= Contractor Parking

B= Plant secure area

C= Walkway access to site (Pedestrians only)

D = Proposed construction area

E = Note all construction and access areas flanked in yellow will be fenced using herass fencing. The temp road (red) will be protected with ground protection mats to reduce risk of damage to recreation ground during period of works (4 weeks).

F = Access for plant and, materials and muck away ill be via gated area. During works period access needs to be agreed

G = Recently installed Newett net.

