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1. Kirklees Council continues to have a very successful track record delivering innovative and 
challenging housing and regeneration programmes. Examples such as the Excellent Homes for 
Life, Small Sites project, Kirklees business growth deal are just a few instances of Kirklees ability 
to deliver. Capital receipts target delivery is also a key driver to ensure the land supply pipeline is 
creating opportunities for all of its partners including Registered Providers and private 
developers for both large and small volumes. Each year the council has provided £6m worth of 
sites to support the housing market and regeneration of the communities which in turn supports 
its strategic objectives across its services. The Capital Receipt’s target has will rise to £8.6million 
by 2019/20 in order to increase the land and development opportunities to achieve greater 
targets in housing and regeneration. 
 

2. The council provided a list of housing land supply sources used to identify reasonable 
alternatives in its response to the Inspector’s Initial Note to the Council (EX5, page 5) and in its 
response to the Inspector’s questions for Matter 8 of the hearings (M8.1, pages 10-11). These 
responses confirmed that alongside a significant number of other sources the council’s review of 
Council owned land had informed this process. The council accepts that its land portfolio can 
play an important role in finding land for new homes (in both non-green belt and in green belt 
locations) but that the focus on its assets should be no different to other public sector bodies 
who own land in Kirklees. It is notable therefore that the Register of Public Sector Land in 
Kirklees does not hold any interests for any other public sector bodies. On the other hand the 
council has put forward a considerable number of site options (many in non-green belt 
locations) for consideration through the Local Plan making process. The council would also like 
the distinction to be recognised between the Council as a landowner and the Council as a Local 
Planning Authority. 

3. The council’s Strategic Assets Team works towards meeting the objectives of the Council’s 
Implementation Strategy to assist in delivering a wide choice of high quality homes. In order to 
achieve this, work has been progressing over the last three years in order to achieve rapid and 
efficient growth of housing sites to achieve key objectives across Kirklees. This started with the 
asset review of all Kirklees sites. Utilising the knowledge of the Kirklees estate all land sites were 
assessed consistently with regard to their topography, realistic deliverability, size and strategic 
requirement and relation to existing infrastructure. 

 
4. Not all land within the Kirklees estate was deemed appropriate for housing delivery. Much of the 

estate is formed by schools and their land, public open spaces, parks and recreation areas, other 
forms of open space and urban green spaces. The asset review process identified other land that 
supports other strategic housing and regeneration purposes, including sites for single home 
development, small sites (less than 0.4 Ha), those sites where general disposal was seen as the 
best course of action subject to further checks, land within the Housing and Revenue Account 
(HRA), commercial opportunities, farms, gardens, garages and grazing tenancies and assets that 
may be subject to community asset transfer requests. 

 

5. Although not part of the Local Plan itself or its evidence base, the method of assessing and 
sifting potential sites to put forward to the Local Plan was a robust process and subject to 
internal scrutiny and challenge. 

 
6. The Council is working with various external real estate consultants on a large number of sites to 

bring them forward for development quickly. Larger sites are being brought forward with a 
masterplan including a phasing and implementation plan, in accordance with Local Plan policies.  
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7. The Local Plan phasing table for sites owned by Kirklees Council, along with the associated 
housing trajectory, demonstrates that sufficient housing capacity will come forward within the 
anticipated timescales to meet the Local Plan housing requirement.  

 
8. Subject to the proposed modifications put forward to date (May 2018) there are now 38 housing 

sites owned by Kirklees Council within the local plan making up both large and smaller housing 
allocations across the borough: 

 

 2 sites are under construction 

 4 sites have outline planning consent in full/part 

 1 site has full outline planning application pending 

 2 site have outline planning consent application pending 

 13 sites have planning pre-applications submitted (procured externally through Savills)   

 6 sites have pre-applications pending (procured externally through Savills) 

 11 sites are packaged up and awaiting instruction following initial investigations. 

 1 site (Land North of Bradley Road) a masterplan with critical development information has 
been prepared for this site.  

 1 site is currently a mineral extraction site, and is phased for later in the plan 
 
9. ‘Land banking’ or sites being purchased with the sole intention of preventing any future 

development remains a constant risk for the Council to achieve its housing targets.  The Council 
intends to mitigate this risk where concerns are raised by the inclusion of appropriate terms & 
conditions and clauses within land transfer documentation which purchasers must agree to as 
part of agreements. This will require a review of sites to check progress, the Council will execute 
an agreed action plan to ensure proactive support is given where necessary. Where 
development has not started on a site or is in danger of slippage from the required timescales, 
further discussions with landowners will be undertaken to bring the development forward 
and/or consider any remedial action required.  

 
10. Kirklees Council has several policies with regard to the disposal of land which can be undertaken 

in a number of ways. When considering the best way in which to achieve timescales (please see 
appendix A) in support of the local plan the Council will determine the most appropriate sales 
mechanism for their asset, but potential approaches include:  

 

 Formal Tender – where the sale is publicly advertised and tenders submitted by a given date.  

 Informal or Negotiated Tender – where informal tenders are invited by a given date subject 
to contract. Negotiations may continue after tenders are received, with the possibility that 
different bidders may compete to offer the most advantageous terms. This approach 
enables the seller to continue to negotiate after the closing date for tenders to ensure the 
best possible terms and outcomes.  

 Public Auction – where land is sold through an open auction, available to anyone. Sales will 
be publicly advertised in advance. Auctions have the advantage of being open, competitive 
and allow for transactions to be completed quickly.  

 Private sale – where the sale of land is negotiated with one or a small number of potential 
buyers at a price agreed between the parties. Private sale has the advantage of being 
straightforward, but is likely to be appropriate only in certain circumstances (for example 
for smaller lots of land, where sitting tenants have rights to purchase and also farm 
tenants, etc.).  

 
11. Host of disposal options available to us, including: 

 RP programme, with potential direct disposal to RPs (see further information 
below) 
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 Straight disposal with planning permission and conditions on delivery timing in the 
legal contract. 

 We are exploring housing JV options 
 

12. Disposal to a Registered Provider  
Using council land assets is a way to help to secure a pipeline of affordable housing development 
where the market alone is not yet delivering this capacity. With the drive to deliver more 
housing, and as the market is not yet delivering new homes at the number and pace required, 
the role of Kirklees as an ‘enabling Council’ working with partners (Appendix C) to enable 
development, and to drive the pace of delivery will be increasingly important. To work most 
effectively, this needs to use external RP sector skills, expertise, creativity and access to finance 
to bring development forward. 
 
Disposal of land assets to RPs requires either delegated authority or specific Cabinet approval. 
Consequently, site analysis, title, valuation and approval processes need to be factored in. It is 
also important to undertake a transparent procurement process to comply with audit and 
contract procedure rules. 
 
The RP delivery route shown in the table below, based on a competitive process involving 
YORtender, relates generally (but not solely) to sites with a housing capacity of under 30 and 
delivery dates that fit with Homes England funding timescales. Timescales are considered 
realistic. Larger sites would require a bespoke project planning approach. This type of approach 
will help to broaden the range and expertise of partner that we work with. 

 
Milestones Likely Timescales 

Liaison with Homes England with list of sites; and 
compilation of target housing partners  

1 month 

Initial soft market testing alongside promotion and 
marketing exercise with partners, and receipt of feedback 
from partners  

1 month 

Invitation to interested parties to sign up to YORtender and 
view site particulars, titles, risks etc 

2 weeks 

Preparation and issue of Expression of Interest (EoI) and 
headline PQQ and assessment of EoI 

1 month 

Invitation to Tender and Tender receipt  6 weeks 

Evaluation of tender submissions  1 month 

Cabinet  - presentation of successful bids and seek 
authority to proceed to negotiate; return of specific sites 
as a package when Best and Final Offers are received: 
subject to planning 

1 month 

Bidders’ prepare and submit planning applications 6 months 

Planning applications determined, and S123 disposal 
notices issued 

6 months 

Cabinet - referral of disposals including less than best 
offers and consideration of any S123 Notice objections 

2 months 

Discharge of pre development conditions at risk 
 

3 months 

Groundworks and infrastructure works completed on site 
and housebuilding commences 
 

3 months 

TOTAL 27 months 
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13. Delivery Partner Panel 3 (DPP3) framework Yorkshire and Humber is already EU procured and 

lists the developers on its Homes England Framework with over 30 house builders with a value 
of £1.6B. (Appendix B) 

 
DPP3 (replacing DPP2) will be used to procure housing-led development, marketing of the sites 
is built in upfront and achieved flexibly depending on the size and nature of the site. This will 
include all activities necessary to construct housing and associated infrastructure, marketing and 
forward sales and transfer of freehold to eventual owners, including, but not limited to:  

 

 other accommodation for vulnerable people and private rented housing 

 Development of Student accommodation  

 Off-site manufacture of homes, modular construction, system build  

 Maintenance and site management  

 Construction or development of buildings to provide social infrastructure to support  
residential or residential-led development  

 Provision of custom build homes 

 Provision of serviced self-build plots 

 Provision of serviced development parcels within a larger development site to and in 
support of housing 

 Construction of housing and other associated buildings to include community  
facilities, retail or commercial development ancillary to and in support of housing 

 Direct commissioning of homes  

 Refurbishment / retrofit of existing houses, residential buildings, empty homes and 
associated buildings 

 Refurbishment, restoration, conversion of heritage or other buildings for residential  
led use  

 Demolition, site remediation and enabling works to prepare sites for residential or  
mixed-use development  

 Construction of infrastructure to support residential and mixed-use development  

 Development of Extra Care accommodation, Independent Living accommodation 

 Raising of development finance  

 Means to share development risk and reward  

 Planning promotion including masterplanning  

 Obtaining planning permission  

 Supply chain management  

 Design and construction of homes  

 Provision of starter homes and other forms of affordable housing (in association with  
a Registered Provider, Local Authority or alternative provider)  

 Design and construction of infrastructure to support housing  

 Sales and marketing of homes  

 Aftercare and maintenance  

 Management of completed units/developments  

 Soft market testing  

 Specifically:  
o Development and disposal of sites for residential use  
o Development and disposal of mixed-use, housing-led sites. Mixed-use elements to  

include community facilities, retail or commercial development, open space ancillary 
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With 39 delivery partners in our region (See appendix B) this forms one of the key conduits to 
assist in delivering Kirklees housing development ambitions, it put us in the firm position to 
rapidly progress the requirements of housing development against the projected time line. 
 

14. Kirklees Site viability appraisals have been conducted for 12 local plan housing sites for their 
deliverability of housing. The commission of this work determined the residual figure of sites in 
order to inform development options.   
 
Utilising Cushman and Wakefield as an experienced consultants we have undertaken a review of 
12 Kirklees owned sites providing us with development appraisals of each site with development 
proposals, marketing, sales agents and legal options in order to progress sites.   

 
 
15. In order to ensure the Council complies with any legal implications for Best Consideration rules 

and EU state Aid Rules the following are considered and applied: 

Best Consideration  
Section 123 Local Government Act 1972 provides that land and assets cannot be sold for less 
than best consideration without the consent of Secretary of State. The concept of best 
consideration in essence means that land and assets must be sold for the highest price, 
however under The Local Government Act 1972: General Disposal Consent 2003 the Council 
can sell land and assets for a undervalue of up to £2m if doing so would be likely to 
contribute to an economic, social or environmental objective. 

 
EU State Aid – provision of financial assistance  
To ensure compliance with EU State Aid individual cabinet reports will quantify the level of 
undervalue of any proposed disposal against the market value, to ensure compliance with 
State Aid thresholds, where required. 

 
Kirklees Council Estates teams work within the Framework of its polices: 

 
Kirklees Council Corporate Estates Management Policy  
Corporate Disposals and Acquisitions Policy  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://democracy.kirklees.gov.uk/documents/s17744/3.%20CORPORATE%20ESTATE%20MANAGEMENT%20POLICY%20FINAL%202017-03-21.pdf
http://democracy.kirklees.gov.uk/documents/s17743/2.%20CORPORATE%20DISPOSALS%20AND%20ACQUISITIONS%20POLICY%20FINAL%202017-03-21.pdf
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Appendix A 
 
Key Milestones for Housing Delivery 

 

MILESTONES 
 

LIKELY TIMESCALES 
 

Intelligence gathering and land assembly to inform Cabinet report 
and pre/app or outline application 
(if not already done) 

1 month 

Prepare brief and procure & commission planning consultant to 
prepare Pre- App and/or Outline Planning Application 

1 month 

Preparation and submission of Pre-Application Enquiry  
& EIA Screening Request to LPA and obtain written response to 
both  
 
AND/OR 
 
Preparation and submission of Outline Planning Application 
(including preparation of technical surveys, indicative housing 
layout) and determination by LPA 
 
Preparation of site marketing. 
 

1 month  preparation 
1 month for response 
 
 
AND/OR 
 
6 months preparation 
 
6 months for decision 

Seek Cabinet approval to dispose of the site(s) 
Following approval live marketing 

2 months 

Preparation of Contract of Sale & Site Disposal (with conditions) 3 months  

Preparation, submission and determination of Reserved Matters or 
full planning application  

6 months 

S106/DoC/JR Period 3 months 

Groundworks and infrastructure works completed and 
housebuilding commences 

3 months 

TOTAL Depends on options selected 
Pre app – outline – full 
application  = 33 months 
Pre-app - full application = 27 
months 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



8 | P a g e  
 

 
Appendix B 
Delivery Partner Panel 3 (DPP3) Panel Members per Lot  

 
NEYTH  
Bardsley Construction  
Barratt Developments Plc  
Beaumont Morgan Developments  
Bellway Homes  
Carillion Igloo  
Clarion Housing Group  
Countryside Properties Limited  
Esh Construction Ltd  
Galliford Try Plc  
Gentoo  
Gleeson Regeneration Ltd  
Home Group Limited  
Interserve  
Keepmoat Homes Ltd  
Kier Limited  
Laing O Rourke  
Legal & General Homes (Communities) 
Limited  
Lovell Partnerships Ltd  
Mears New Homes  
Places for People Group Ltd  
Redrow Homes  
Robert Woodhead Limited  
Robertson Group  
Sanctuary Housing Association  
Strata Homes  
Strategic Team Group  
Taylor Wimpey  
Termerim Construction Limited  
The Casey Group Ltd  
Thirteen Group  
Tolent Construction Limited  
United Living (South) Limited  
Urban Splash Developments Limited  
Wates Residential  
Westleigh Partnerships Limited  
Willmott Partnership Homes Limited  
Yorkshire Housing  
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Appendix C 
 

List of developing Registered Provider partners/charities 
 

 Yorkshire Housing 

 Johnnie Johnson Housing Trust 

 Connect Housing 

 Together Housing Group (Incorporating Chevin Housing) 

 Unity Housing 

 InCommunities/Sadeh Lok (now part of Incommunities) 

 Kirklees Community Association [charity] under which vests Kirklees Housing Association 

 Stonewater: 

 HomeGroup: 

 Wakefield District Housing (WDH) 

 Accent 

 St Annes 

 Anchor 

 Housing and Care 21  

 Sanctuary 
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Appendix D 

 
Schedule of council owned sites contained in the Local Plan together with adjusted site capacities (subject to acceptance of proposed modifications, latest planning status and adjusted lead in times and build out rates). The Council 
reserves the right to choose disposal routes set out above at paragraphs 10, 11, 12 and 13.  Disposals are subject to discussions and approval by Cabinet. 
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 Batley & Spen   H1696  

 Land 
Adjacent  
Mayman 
Lane, Mount 
Pleasant, 
Batley  

             
41  

Pre-
application 
Submitted  
(Savills) 

RP/NT 
May-
18 

N/A Mar-19 
Aug-
19 

Aug-
20 

Nov-
20 

Feb-
21 

Mar-21                 11 30                   

 Batley & Spen   H1702  

 Land 
Adjacent  
Mayman 
Lane, Mount 
Pleasant, 
Batley  

             
19  

Pre-
application 
Submitted  
(Savills) 

RP 
May-
18 

N/A Mar-19 
Aug-
19 

Aug-
20 

Nov-
20 

Feb-
21 

Mar-21                 19                     

 Batley & Spen   H1704  

 Land 
Adjacent  
Highmoor 
Lane, 
Hartshead, 
Liversedge  

             
56  

Pre-
application 
Submitted  
(Savills) 

RP/NT Apr-18 N/A Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               30 26                     

 Batley & Spen   H1938  
 Wards Hill , 
Batley  

             
19  

No planning 
application 

RP Aug-18 N/A Mar-19 
Sep-
20 

Jul-20 
Dec-
20 

Mar-
21 

Apr-21                 19                     

 Batley & Spen   H198  

 Land to the 
south of 
Second 
Avenue, 
Hightown, 
Liversedge  

           
12
5  

Pre-
application 
pending 
(Savills) 

RP/NT 
May-
18 

N/A Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               30 30 30 30 5               

 Batley & Spen   H2667  

 Land at 
Gomersal 
Primary 
School Oxford 
Road, 
Gomersal, 
Cleckheaton  

             
48  

Pre-
application 
pending 
(Savills) 

RP/NT 
May-
18 

N/A Mar-19 Oct-19 Oct-20 
Jan-
21 

Apr-21 May-21                 15 30 3                 

 Batley & Spen   H758  

  Land off  
Soothill Lane, 
Lower Soothill, 
Batley  

           
39
3  

Outline 
permission 
(2015/92908
) - DoC 
applications 
approved in 
2016 and 
2017 

DPP3 
and RP 

N/A Jan-16 Jun-19 
Nov-
19 

Aug-
20 

Jan-
21 

Jun-21 Jul-21                  25 50 50 50 50 50 50 50 18   

 Batley & Spen   H760  

 Land 
Adjacent  
Halifax Road, 
Staincliffe, 
Batley  

             
23  

Pre-
application 
Submitted  
(Savills) 

RP Aug-18 N/A Jul-18 
Nov-
18 

Nov-
19 

Feb-
20 

May-
20 

Jun-20               23                       

 Batley & Spen   H761  

 Land 
Adjacent  
Raikes Lane, 
Birstall,   

             
75  

Pre-
application 
Submitted  
(Savills) 

RP/NT Apr-18 N/A Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               30 30 15                   
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 Batley & Spen   H762  

 Land 
Adjacent  
Rooks 
Avenue, , 
Cleckheaton  

             
58  

Outline 
permission 
(2017/92809
) - Dec 2017 

RP/NT N/A Dec-17 Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               30 28                    

 Batley & Spen   H796  

 Land 
Adjacent  Old 
Lane, 
Birkenshaw,   

             
28  

Full 
application 
pending 
(2014/92893
) 

RP N/A N/A Jul-18 Oct-18 Jul-18 
Jan-
19 

Apr-19 May-19             28                         

 Dewsbury and 
Mirfield   H1660  

 Land at 
Heckmondwik
e Road / 
Staincliffe 
Road, 
Dewsbury 
Moor, 
Dewsbury  

             
53  

No planning 
application 

RP Aug-18 N/A Jul-18 
Nov-
19 

Sep-
19 

Jan-
20 

Apr-20 May-20               30 23                     

 Dewsbury and 
Mirfield   H1664  

 Red Laithes 
Court Red 
Laithes Lane, 
Ravensthorpe, 
Dewsbury  

             
15  

No planning 
application 

RP Aug-18 N/A Mar-19 
Sep-
20 

Sep-
21 

Dec-
21 

Mar-
22 

Apr-22                   15                   

 Dewsbury and 
Mirfield   H1754  

  Land off 
Smithy 
Parade, 
Dewsbury  

             
21  

No planning 
application 

RP Aug-18 N/A Jul-18 
Nov-
18 

Nov-
19 

Feb-
20 

May-
20 

Jun-20               21                       

 Dewsbury and 
Mirfield   H1937  

  Cliffe Street, 
, Dewsbury  

             
47  

Pre-
application 
pending 
(Savills) 

RP/NT 
May-
18 

N/A Mar-19 
Sep-
19 

Sep-
20 

Dec-
20 

Mar-
21 

Apr-21                 30 17                   

 Dewsbury and 
Mirfield   H2148  

  Land at 
Providence 
Street, 
Earlsheaton, 
Dewsbury  

             
30  

No planning 
application 

NT  Aug-18 N/A Jul-18 
Nov-
18 

Nov-
19 

Feb-
20 

May-
20 

Jun-20               30                       

 Dewsbury and 
Mirfield   H776  

  Land at 
Oxford Road 
and Reservoir 
Street, , 
Dewsbury  

             
26  

Pre-
application 
Submitted  
(Savills) 

RP/NT 
May-
18 

N/A Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               26                       

 Dewsbury and 
Mirfield   H794  

  Land at 
Flash Lane 
and Dunbottle 
Lane, , Mirfield  

             
71  

Outline 
application 
(2017/94124
) - submitted 
Dec 2017 

DPP3 
and RP 

N/A Apr-18 Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               30 30 11                   

 Dewsbury and 
Mirfield   H813  

  Land st 
School Street, 
Chickenley, 
Dewsbury  

             
49  

Under 
construction 

delivere
d 

                          30 19                         

 Huddersfield   H101  

 Land north of 
Jackroyd 
Lane, 
Newsome, 
Huddersfield  

           
10
4  

Pre-
application 
Submitted  
(Savills) 

TBC Apr-18 N/A Mar-19 
Aug-
20 

Aug-
21 

Nov-
21 

Feb-
22 

Mar-22                   30 30 30 14             

 Huddersfield   H1647  

  Land north of 
Flint Street, 
Fartown, 
Huddersfield  

             
45  

Pre-
application 
Submitted  
(Savills) 

NT/RP 
May-
18 

N/A Jun-20 
Aug-
24 

Aug-
24 

Nov-
24 

Feb-
25 

Mar-25                         30 15           

 Huddersfield   H1656  

  Land south 
of St Thomas 
Gardens, 
Bradley, 
Huddersfield  

             
18  

No planning 
application 

RP Aug-18 N/A Mar-19 
Sep-
20 

Sep-
21 

Dec-
21 

Mar-
22 

Apr-22                   18                   

 Huddersfield   H1657  

  Land north of 
Deighton 
Road, 
Deighton, 
Huddersfield  

             
88  

Pre-
application 
Submitted  
(Savills) 

RP/NT Apr-18 N/A Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               30 30 28                   

 Huddersfield   H1679  

  Land north of 
Fenay Lane, 
Almondbury, 
Huddersfield  

           
27
4  

Pre-
application 
Submitted  
(Savills) 

DDP3 
and RP 

Apr-18 N/A Mar-19 
Sep-
20 

Sep-
21 

Dec-
21 

Mar-
22 

Apr-22                   50 50 50 50 50 
     

24  
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 Huddersfield   H1731a  

 Land 
Adjacent  
Orchard 
Terrace, 
Newsome, 
Huddersfield  

             
18  

No planning 
application 

RP Aug-18 N/A Mar-19 
Aug-
20 

Jun-20 
Nov-
20 

Feb-
21 

Mar-21                18                     

 Huddersfield   H1783  

  Land east of 
Thewlis Lane, 
Crosland Hill, 
Huddersfield  

           
50
0  

No planning 
application.  
This site is 
currently a 
mineral 
extraction 
site 
(2013/90793
) therefore 
phasing has 
been 
adjusted 
accordingly 

DPP3 
and RP 

    Jun-20 Jul-24 Jul-25 
Oct-
25 

Jan-26 Feb-26                           43 50 50 50 50 
25
7 

 Huddersfield   H1811  

  Land south 
east of Blue 
Bell Hill, 
Newsome, 
Huddersfield  

             
57  

Pre-
application 
pending 
(Savills) 

RP 
May-
18 

N/A Mar-19 
Aug-
20 

Jun-20 
Nov-
20 

Feb-
21 

Mar-21                 30 27                   

 Huddersfield   H1935  

  Land south 
of Cambridge 
Road, , 
Huddersfield  

             
44  

Pre-
application 
pending 
(Savills) 

RP 
May-
18 

N/A Mar-19 
Aug-
19 

Aug-
20 

Nov-
20 

Feb-
21 

Mar-21                 30 14                   

 Huddersfield   H2685  

 Stile Common 
Infant School, 
Plane Street, 
Newsome, 
Huddersfield  

             
32  

Outline 
application 
pending 
(2014/92925
) 

RP N/A 
Decision 
pending 

Jul-18 
Sep-
19 

Jul-19 
Oct-
19 

Feb-
20 

 Mar-
20 

              
     

30  
2                     

 Huddersfield   H734  

  Land to the 
east of 
Netheroyd Hill 
Road, 
Cowcliffe, 
Huddersfield  

             
68  

Pre-
application 
pending 
(Savills) 

NT/RP 
May-
18 

N/A Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               30 30 8                   

 Huddersfield   H790  

  Land east of 
Fern Lea 
Road, Lindley, 
Huddersfield  

             
29  

No planning 
application 

RP Aug-18 N/A Mar-19 
Aug-
20 

Jun-20 
Nov-
20 

Feb-
21 

Mar-21                 29                     

 Huddersfield   H809  

  Land north of 
Ashbrow 
Road, 
Brackenhall, 
Huddersfield  

           
16
2  

Outline 
permission 
(2014/93625
) - May 2015 

DPP2 
and RP 

N/A May-15 Feb-17 Jun-18 Apr-18 
Sep-
18 

Dec-
18 

Jan-19             25 50 50 37                   

 Huddersfield  
 
MX2101  

  Land east of 
Southgate, , 
Huddersfield  

             
46  

No planning 
application 

NT Aug-18 N/A Jul-18 
Nov-
18 

Nov-
19 

Feb-
20 

May-
20 

Jun-20               30 16                     

 Kirklees Rural   H128  

 Land to the 
north and east 
of Urban 
Terrace 
Denby Lane, 
Grange Moor, 
Huddersfield  

             
22  

No planning 
application 

RP Aug-18 N/A Jul-18 
Nov-
18 

Nov-
19 

Feb-
20 

May-
20 

Jun-20               22                       

Kirklees Rural H1709 

 Land to the 
east of Upper 
Clough, 
Linthwaite, 
Huddersfield 

             
53  

Pre-
application 
Submitted  
(Savills) 

RP/NT Apr-18 N/A Mar-19 Oct-19 Oct-20 
Jan-
21 

Apr-21 May-21                 17 30 6                 

 Kirklees Rural   H729  

  Land at 
Tenter Hill 
Road, New 
Mill, Holmfirth  

             
81  

Under 
construction 
(part) 

RP/NT                     3 19       30 29                     
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Kirklees Rural H763 

 Land North 
West of 
Gordon Street, 
Slaithwaite, 
Huddersfield  

             
25  

Pre-
application 
Submitted  
(Savills) 

RP 
May-
18 

N/A Jul-18 Oct-18 Oct-19 
Jan-
20 

Apr-20 May-20               25                       

 Kirklees Rural   H780  

  Land to the 
East of Main 
Avenue, 
Cowlersley, 
Huddersfield  

             
76  

Pre-
application 
Submitted  
(Savills) 

RP 
May-
18 

N/A Mar-19 
Aug-
20 

Jun-20 
Nov-
20 

Feb-
21 

Mar-21                 30 30 16                 

     
                            


