PROGRAMME OF WORKS

PHASE 1

Thewlis - 8 years start of soil stripping to completion of block extraction

] PHASE3  PHASE4 = PHASE5 | PHASE6 | PHASE?

Airfield

Thewlis
Strip soils and construct screening mounds

Waterholes

Soil strip assumed complete and screening mounds in place

Excavate overburden and place in quarry void/surcharge

Extract blockstone and transport 1100m to storage areas

Excavate interburden shale and place in temporary storage

Remove shale from storage and transport 1800m to Thewlis compaction
Excavate shale and transport 1200m to Waterholes

Excavate shale and transport 1800m to Thewlis compaction

Excavate overburden from storage mound and place in quarry void
Remove screening mounds and spread soils over whole site

Excavate overburden and transport 1800m to Airfield
Extract blockstone and transport 750m to storage areas
Remove screening mounds and spread soils over whole site

Excavate shale and transport 1400m to Thewlis compaction
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The local name Airfield or Airfield Quarry,
where used, refers to Crosland Moor Quarry
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