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Construction Phase Plan

1 Description of project

1.1 Project description and programme details including any key dates;

1.1.1 Project Title Helme Lane, Meltham.

1.1.2 Project Address Helme Lane, Meltham, Holmfirth, HD9 5RJ

1.1.3
Description & Scope of 
Works

Construction of 30Nr Dwellings traditional brick & block construction with 
associated access, car parking and landscaping.

1.1.4 Start Date Spring 2019

1.1.5 Completion Date Spring 2021

1.1.6
Programme Duration 
(Weeks)

104

1.1.7
Existing Environment
(Description of Property)

2nr fields of meadow grass surrounded by dry stone walls.

1.1.8 Ground Investigation
See Phase 1 Geo-environmental Study prepared by JNP Group B21327.
See Phase 2 Geo-environmental Assessment by REC.

1.1.8 Asbestos Survey
There are no existing structures to be demolished and the Phase 1 report 
low risk of ground contamination.

1.1.9 Existing Services See Existing Service Plan. Gas main identified within site boundary.

1.1.10 Ground Conditions Grass/Topsoil. There are no borehole results available.

1.1.11
Surrounding Area
(Adjacent Land Use)

Care Home, Residential dwellings, woodland, recreational area and 
meadows.

1.1.12
Existing Traffic System 
(Access)

Adopted Highways.  Access to site from site off Helme Lane.

1.1.13 F10 (Notifiable) Yes

1.1.14
Working Hours 
(Local Restrictions)

No working restrictions have been stipulated by the Planning Authority. 
However, 08:00 to 18:00 Mon-Fri, 09:00 to 14:00 Saturday. No works 
Sunday or Bank Holidays.

1.1.15
Delivery Time Periods
(Incl. Waste Skips)

08:00 to 18:00 Mon-Fri, 09:00 to 14:00 Saturday. No deliveries Sunday or 
Bank Holidays.
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1.2 Details of client, Principal Designer, designers, principal contractor and other 
consultants;

Client Conroy Brook (Developments) Ltd
172 New Mill Road
Brockhole
HOLMFIRTH
West Yorkshire
HD9 7AZ

Contact:

Tel:
Fax:
Mobile:

Richard Conroy

01484 667 777

Principal Designer RPP Management Ltd
Blenwood Court
451 Cleckheaton Road
Low Moor
Bradford
BD12 0NY

Contact:

Tel:
Mobile:

Nick Foster

01274 693622
07866880957

Architect Farrar Bamforth Associates Ltd
51 Trinity Street
Huddersfield
HD1 4DN

Contact:

Tel:

Dan Heneghan

01484 424008

Structural Engineer Elluc Projects Ltd
Airedale House
423 Kirkstall Road,
Leeds,
LS4 2EW

Contact:

Tel:

Jonathan Rattigan

0113 357 2100

Quantity Surveyor Conroy Brook Group
172 New Mill Road
Brockholes
HOLMFIRTH
West Yorkshire
HD9 7AZ

Contact:

Tel:
Mobile:

Andrew Battye

01484 667 777
07894 934 574

Principal Contractor Conroy Brook (Construction) Ltd
172 New Mill Road
Brockholes
Holmfirth
West Yorkshire
HD9 7AZ

Contact:

Tel:
Fax:
Mobile:

John Rodda

01484 667 777

Estimator / Purchaser Conroy Brook Group
172 New Mill Road
Brockholes
HOLMFIRTH
West Yorkshire
HD9 7AZ

Contact:

Tel:
Fax:

Paul Peddie

01484 667 777
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HSE Office Health & Safety Executive 
(West & North Yorkshire)
The Lateral 8
City Walk
Leeds
LS11 9AT

Tel:
Fax:

0113 283 4200
0113 283 4296
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1.3 Extent and location of existing records and plans that are relevant to health and 
safety on site, including information about existing structures when appropriate (See 
Appendix L).

Document Prepared By Issue Date Title
Existing Health & Safety File Not applicable

Site Survey PQS Tech Solutions Ltd Oct 17 Site Surveys

Ground Investigation Report JNP Group Aug 16 Phase 1 Geo-
environmental Study

REC Nov 18 Phase 2 Geo-
environmental 
Assessment 

Flood Risk Assessment JNP Group Aug 16 Flood Risk Assessment 
and Drainage Strategy

Existing Service Plans Openreach
Virgin Media
Northern Gas Networks
Safemove

Oct 17 Existing Services Plans

Biodiversity Habitat 
Enhancement Scheme

Middleton Bell Ecology 01/07/18 Biodiversity Habitat 
Enhancement Scheme

Planning Statement Alistair Flatman 06/18 Planning Support 
Statement

Design Access Statement Farrar Bamforth 07/18 Design and Access 
Statament

Transport Statement Andrew Moseley 
Associates

07/18 Transport Statement

Drawings see Appendix K
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2 Management of the work
2.1 Management structure and responsibilities;

Project Team

Group H&S Advisor John Rodda 07702 329 143

Quantity Surveyor Andrew Battye 07894 934 574

Project Manager Andrew Battye 07894 934 574

Contracts Manager Steve Hainsworth 01484 667 777

Purchasing Manager Paul Peddie 01484 667 777

Site Manager Chris Parker 07738376468

First Aider Chris Parker 07738376468

The Site Manager will ensure that all works are carried out to best practice standards, company procedures 
and all relevant legislative requirements.

The Conroy Brook management team for the project will ensure that the Site Manager has adequate resources 
at his disposal.  The Management Team will monitor the progress of the works and provide leadership and 
guidance to the Site Manager, providing advice and support on health, safety, environmental and quality 
issues.

Executive Board
Martin Brook – Chairman

Ivan Conroy – Founding Director
Jason Brook – Director
Richard Conroy – CEO

Jon Bailey – Non-Executive Director

Responsible Person
Richard Conroy – CEO

Appointed Person
John Rodda

Group Health & Safety Advisor

Construction Project Management

Andrew Battye – Quantity Surveyor
Paul Peddie – Purchasing Manager

Gary Lister – Project Manager
John Mills – Quantity Surveyor
Steve Hainsworth – Contracts 

Manager

Site Management
Graham Barber

Chris Parker
Sam Meeres (ASM)

James Holroyd
Liam Platts

Sales Team

Karen Bailey
Wendy Ince
Laura Mead

Accounts/Admin
Sally Murphy – Financial Controller

Val Smith - Accounts
Julia Barber - Admin

David Lumb

External Health & Safety 

Advisor (RPPML)
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2.2 Health and safety goals for the project and arrangements for monitoring and 
review of health and safety performance; 

The principles adopted by the Conroy Brook Group of companies are in accordance with the Health & Safety at 
Work Act 1974 and all other current health & safety legislation.

It is the policy and commitment of Conroy Brook Group that the Health and Safety of all persons engaged in 
construction activities, their employees, visitors and customers will not be compromised.  Consequently, it is 
the intention that all construction related work commissioned by Conroy Brook will have as its highest priority 
the consideration of the Health and Safety and welfare of all those who will carry out, use and maintain the 
works or who will be affected by them in any way both during construction and in normal operation.

Conroy Brook requires all employees to cooperate with the company in their aim to promote a positive and 
pro-active attitude to the health, safety and welfare of everyone whilst at work. We operate a ‘no blame’ 
culture and strongly encourage everybody to speak up on health and safety matters, no matter who is involved 
or what the situation is.

In order to successfully achieve these aims the project specific goals are as follows:

 To promote, instil and develop a safety culture where unsafe behaviour, acts and conditions are 
challenged and not tolerated.

 To report and promptly address all unsafe behaviours, acts and conditions.

 To safeguard each other, those who work alongside and members of the public.

 To know that everything is done to minimise risks associated with activities to both colleagues and the 
general public and not expose anyone to unacceptable risks.

 To take responsibility for health and safety and that of others who may be affected by the things we do, or 
fail to do.

 To ensure that the Managers take responsibility of the health and safety of their personnel.

 To learn lessons quickly, find effective solutions and communicate clearly to all who may need to know.

 To stop work and ask if it is thought that health and safety may be at risk.

 To encourage, coach and educate people involved with the project.

 To build on the commitment of all parties and to strive for continuous improvement.

 To prevent harm to the environment through spillages, leaks and gaseous emissions.

 To minimise the amount of waste produced.

 To sensibly monitor all site activities.

Monitoring & Reviewing

The Site Manager will ensure that no one will commence or continue to work on the site if he is not satisfied 
with their compliance to the health and safety requirements.  The Site Manager will undertake documented 
daily safety inspections of the site and work activities.  

Furthermore, the site will be independently audited during the course of the works by an external safety 
advisor to supplement the Site Managers activities; this will offer a different viewpoint to the health and safety 
aspects of the works and ensure that appropriate systems are in place and maintained on site. 
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2.3 Arrangements for:

2.3.1  Regular liaison between parties on site,

Any site liaison will be consistent with normal line management and contractual procedures.  All parties will be 
advised of management structure and contact telephone numbers etc. Any queries relating to programme 
constraints, design problems will be communicated through the Client/Project team. 

Co-ordination of contractors will be achieved through the normal line management process for controlling the 
contract.

Coordination meetings are to be arranged and attended where necessary to address site matters.  A written 
record is to be completed where necessary to communicate any actions or advice given.  Good communication 
is to be kept at all times during the works between all parties.  The efficient and effective flow of information is 
vital to a safe, cost effective project.

2.3.2 Consultation with the workforce,

All operatives must be made fully aware of the Health and Safety implications of their works and the works of 
others before commencing on site this will be disseminated during the site induction and reinforced with 
toolbox talks, safety talks, safety information displayed on notice boards and meetings.

The Site Manager will ensure that all operatives on site co-operate with the Construction Phase Plan, all health 
and safety requirements, each other and the directions given to them by the CDM parties.

Co-ordination of the works will remain the responsibility of the Project Manager and the Site Manager.

All operatives will be encouraged to approach the Site Manager if concerned about Health & Safety matters, in 
line with the ‘no blame’ policy Conroy Brook promote.  Informal health and safety conversations are to be 
encouraged between all on site where they see a practice they feel is not safe and comment should be 
encouraged where good practices are observed.  All persons on site are responsible for their own safety and 
the safety of those around them.

The reporting of near misses to Conroy Brook Safety Advisor will be encouraged across the site.  By reducing 
the number of near misses we will reduce the number of accidents and make our workplace safer for 
everybody.

2.3.3 Exchange of design information between the client, designers, Principal Designer
and contractors on site,

The Organisation will co-operate fully with the Client, Designers, Principal Designer and Contractors via the 
normal line management and contractual procedures to ensure all relevant design information is 
communicated through to the relevant parties in a fast and efficient manner.

Design information will be communicated from the Designers (Conroy Brook Architects Office) to the Principal 
Contractor (Conroy Brook) and will be in the form of Drawings, Written instructions or Verbal Instructions; the 
Principal Contractor will in turn issue information to Site Managers, Site Operatives and Sub-contractors as 
necessary.

The Principal Designer must be informed of and involved in all proposed design work and design changes 
during the project.
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2.3.4 Handling Design Changes during the project,

It is essential that any design information is provided both in the initial contract documents and any 
subsequent changes to design of the structure etc. Conroy Brook will co-operate fully with the Client to ensure 
such information is properly integrated into the works. Similarly, where the Company is required to carry out 
design work (this may also include temporary works) then this information will be communicated to the Client 
for approval as necessary.

All proposed design changes must be communicated to the Principal Designer for comment prior to 
implementation.  They must be considered for their effect on the overall project design and maintenance 
strategies.

The guidance document provided by the Principal Designer – ‘Design process for health and safety in 
construction’ – is to be referenced for guidance on design matters.

2.3.5   Selection and control of contractors,

To ensure that only competent Contractors are employed to work with Conroy Brook, new contractors will be 
pre-qualified by means of a questionnaire to assess their current status and relevant experience. We will also 
ensure that Contractors have adequate resources to complete the tasks that they are allotted. 

This information is linked to other known data such as past performance, management structure, quality plan / 
performance, resource and procedures for dealing with health and safety management.

Subcontractors must produce all relevant Health & Safety documentation prior to the commencement of their 
works on site. Contractors will not be allowed to carry out their works if this is not adhered to. Additionally all 
contractor employees are required to attend a site induction before commencement of work when the 
detailed site rules will be communicated in writing and any significant risk issue will be addressed.

2.3.6 Exchange of health and safety information between contractors,

The exchange of health and safety information between contractors will take place during pre-start meetings 
and throughout the duration of the project by the use of on-site meetings, letters and electronic means.

On entering the site all persons are to be directed to their relevant working area by the Site Manager.  They 
will initially be issued with a site safety induction briefing and informed that their vehicles must be parked in 
the designated areas only; any alternate arrangements must be discussed and agreed with the Site Manager.

A detailed plan of the project will be available in the Site Office, along with a programme of work activities.  
The Site Manager will use this as an aid during specific tool box talks and inductions.

Health and safety matters will be communicated by the following methods:

- Site specific safety inductions
- Daily safety discussions as needed
- Site meetings and minutes, as required
- Health and safety posters and alerts
- Direct verbal instructions
- Action following highlighted items on safety inspections and audits
- Client circulated information



CONROY BROOK GROUP
Construction Phase Health & Safety Plan

- 13 -

2.3.7  Site security,

Suitable and sufficient measures will be taken to exclude unauthorised visitors from the site and to regulate 
and control all site visitors.

ONLY AUTHORISED PERSONS WILL BE ALLOWED INTO THE WORKING AREA.

There will be a signing in and out procedure to record the attendance of personnel and visitors on site.  The 
signing in/attendance book will be positioned in a prominent position (generally in the Site Office) and all 
those entering the site are required to sign in immediately upon arrival and sign out when leaving site.  The 
attendance book will be used as a roll call to account for all personnel on site in the event of an emergency 
evacuation.

Security arrangements will be monitored throughout the duration of works to ensure that the works do not 
expose such persons to an elevated level of risk.

Access for ALL site traffic and contractors vehicles is via the site entrance; adequate signage will be displayed 

and maintained at all times.

2.3.8  Site induction

All persons attending the site must report to the Site Manager and receive a full site safety induction briefing.  
They will be given information and training with regard to relevant Health & Safety issues. Operatives will be 
informed of the risks and hazards involved with the project and will be notified of site rules, regulations and 
procedures in case of fire or emergency.

Each site employee will be inducted by use of the "Induction Checklist" contained in Appendix ‘E’ of this plan, 
which will be signed by both the Inductee and Inductor prior to them starting work on site. 

2.3.9 On site training

All directly employed company plant operators must be trained and competent and this must be evidenced in 
writing by an approved training provider, with certificates being kept on file in the Site Office. A Skills Matrix 
detailing all training issued to Conroy Brook operatives is held in the Site Office for reference. 

Generally, all Company operatives will have received health and safety training commensurate with their site 
roles and responsibilities.  A similar standard is required for all subcontractor plant operators.

On site training will be issued in the form of talks and safety meetings as and when deemed necessary.  
Toolbox talks on health and safety will be given where it is felt appropriate, typically 2 every month as a 
minimum, and if necessary daily updates to person(s) on site will be issued.

Where there is a need identified for training or for training to be refreshed, or where persons are not part of a 
recognised competency scheme, we will arrange where possible for training on site to be conducted.

2.3.10  Welfare Facilities and First Aid,

Suitable and sufficient welfare facilities will be provided to reflect the requirements of Schedule 2 of the CDM 
Regs 2015. These will include sanitary conveniences, washing facilities, including hot and cold water, drying 
area, rest room, drinking water and arrangement for the preparation and eating of hot meals.
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Item Provision Comments
Site Office Yes Unit in car park
Toilet Yes Toilet block to car park
Washing Facilities Yes Unit in car park
Drying Room No Unit in car park
First Aid (FAW Qualified) Yes Site Manager
Telephone Yes Site Manager’s Mobile

All personnel will be expected to take care of the facilities provided. The Site Manager is responsible for 
ensuring that the facilities are cleaned daily and that all consumables are restocked when necessary.

First Aid provisions will be made in line with HSE Guidance L74, and will typically consist of at least 1 FAW
trained First Aider, with arrangements to cover holiday/absence.  All site accommodation will be within the 
site compound as shown on the Site/Traffic Management Plan contained under Appendix ‘D’ herein.

Documentation to be displayed
The following documentation must be displayed on the site safety notice boards in the site office and in any
other facilities as detailed below.

Item Location Comments
HSE Site Notification (F10) Safety Notice Board
Employers Liability Certificate Safety Notice Board
Health and Safety Law Poster Safety Notice Board
Fire Plan All facilities on site & posted at all fire points
Fire Action Notice All facilities and on site Posted at all fire points
First Aider Notification All facilities
Emergency Procedures (inc. route to A&E) All facilities
Site Rules All facilities

Where toilets are used jointly by men and women the minimum number of facilities provided will 
be:

Number of people at work Number of water closets Number of wash 
stations

1 to 5 1 1

6 to 25 2 2

26 to 50 3 3

51 to 75 4 4

76 to 100 5 5

Where facilities are used only by men the minimum number of facilities shall be:

Number of men at work Number of water closets Number of urinals

1 to 15 1 1

16 to 30 2 1

31 to 45 2 2

46 to 60 3 2

61 to 75 3 3

76 to 90 4 3

91 to 100 4 4
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First Aid

On-site first aid arrangements will be commensurate with the operations being carried out and number of 
persons working on site.

A First Aid Box will be kept in a prominent position in the Site Office and all personnel will be made aware of its 
location and details of the appointed trained first aiders as part of the site safety induction briefing.  The first 
aid box will be regularly checked and restocked in the event of its contents being used or falling out-of-date. 

The location of the first aid point and first aid signs, first aider contact numbers and details of the nearest A&E 
hospital will be displayed in the Site Office.

Contact details for the trained First Aider(s) for this project are listed under Section 2.1.
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2.3.11  Reporting and investigation of accidents and incidents including near misses,

All accidents, injuries and dangerous occurrences no matter how minor shall be reported to the Site Manager
who will record them in the Site Diary.  An Accident Form will be filled out and details logged in the Accident 
Book.   Completed Accident forms are to be submitted immediately to the Group Health & Safety Advisor for 
processing and further investigation.  Once the Accident Book is full it must be kept for three years from the 
date of the last entry.

All incidents will be thoroughly investigated by the Site Manager in the first instance.  If required a full report 
will be prepared by the Group Health & Safety Advisor a copy of which will be to the Chief Executive Office will
take the appropriate action to prevent a re-occurrence.

By law, if you are an employer, self-employed or a manager in any type of business it is your responsibility to 
report all serious accidents at work under RIDDOR 2013.  Dangerous occurrences also have to be reported 
under these regulations.  

Accidents and incidents within the scope of RIDDOR 2013 will be immediately reported to the enforcing 
authority by the quickest available means.  Reporting of accidents/incidents fall under three categories:

1. Major Injury
Major injury includes such as:-

 Death,

 fracture of any bone (except a finger, thumb or toe), 

 an amputation, 

 the dislocation of a shoulder, hip, knee or spine, 

 temporary or permanent loss of site, 

 chemical or hot metal burn to the eye or any penetrating injury to the eye, 

 any other injury requiring admittance to hospital for more than 24 hours.  

Major injuries should be reported immediately (e.g. by phone 0845 300 9923) with a report submitted 
within 10 days of the incident occurring.  

2. Reportable Injuries
These include any injury at work that causes the injured person to be unable to continue his or her duties for a 
period of seven days or more.  The seven day absence does not include the day of injury, but does include 
weekends and bank holidays.  Seven-day injuries should be reported on-line within 15 days of the incident.

3. Reportable Dangerous Occurrences
Failures of the following types of equipment which could lead to death or serious injury. 

 Lifting machinery, 

 pressure systems, 

 scaffolding, 

 electric short circuits or overloads causing fire or explosion which could have caused death or which 
causes a stoppage of the plant for more than 24 hours, 

 accidental release of flammable and dangerous substances, 

 collapse of buildings being altered, constructed or re-constructed or demolished.  

All dangerous occurrences should be reported in the same manner as major injury.

The above lists are not exhaustive and are intended as examples for guidance only.  Comprehensive lists and 
information on reporting timescales are available from the Health & Safety Executive.

Useful Contact Numbers
RIDDOR 0845 300 9923
HSE Infoline 08701 545 500
HSE Website www.hse.gov.uk
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2.3.12  Production and approval of risk assessments and written systems of work;

A general assessment of risks associated with the construction work site is contained under Appendix ‘A’.

Copies of task specific risk assessments/method statements for directly employed Conroy Brook site 
operatives are contained in the RED Risk Assessment Safety Information Folder held by the Site Manager in 
the Site Office.  All Conroy Brook operatives will be briefed on the risk assessments and safe methods of 
working relevant to the work activities they will be undertaking and will be required to sign confirming they 
have been briefed, understand and shall abide by them.

Subcontractor risk assessments and written systems of work will be produced and approved well in advance of 
the operation being carried out. Copies of all subcontractors’ method statements and risk assessments will be 
kept on file and available on site for checking by the Site Manager.  Subcontractor operatives will be expected 
to carry signed copies of their risk assessments pertaining to their work activities indicating acceptance and 
agreement to comply.

Permit to Work

A Permit to Work system (Appendix J) will be employed on site to control high risk works.  The following 
permits will be considered for use:

 Potentially confined spaces

 Electrical systems (both HV and LV) – including 132Kv overhead pylon

 Hot Works

 Deep Excavations

 Cranes

The use of permits for other activities will be considered as the works progress.  The Site Manager will assess 
the changing site and apply permit control where needed to ensure the health and safety of personnel.  

2.4 Site rules (including drug and alcohol policy);

All CDM specific rules and procedures will be adhered to at all times, briefed at induction and displayed on the 
site notice board.

A list of site rules is included at Appendix ‘E’.

2.4.1  Personal Protective Equipment

Protective clothing and equipment shall be worn as dictated by the operation at hand and by the Site Manager
who is responsible for the upkeep of Health and Safety on site. Suitable and sufficient PPE will be made 
available on site for site personnel and visitors.

As a minimum, safety footwear and hi-viz must be worn at all times.  Safety helmets must be worn in all 
external areas of the construction site and internally where overhead works or demolitions are in progress, 
where specified in risk assessments for the task or if signage is in place indicating that persons are entering a 
designated hard hat area or as directed by the Site Manager. 

Additional PPE shall be worn in accordance with task specific risk assessments and similarly provided to others 
in the vicinity who may be directly or indirectly affected by the work activity.  In addition to primary safety 
controls, secondary precautionary measures including PPE shall be taken where health action levels are likely 
to be exceeded and prevent exposure to dust, fumes and gasses (RPE), cutting and grinding (eye protection), 
noise levels exceeding 80dBA and gloves when operating vibrating tools and manual handling.

Full length work trouser and long sleeved shirts should be worn in preference to shorts and short sleeved 
worktops or vests as these provide a level of protection against cuts and abrasions and also burns from sparks 
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during cutting, grinding and hot works, preventing minor injuries from becoming more serious and developing 
infections such as tetanus.  

2.5  Fire and Emergency Procedures.

Site personnel and visitors will be made aware of the emergency procedures for this site during the safety 
induction briefing.  All escape routes including temporary routes will remain unobstructed throughout the 
duration of the project, to allow free movement in these areas. 

A Fire Risk Assessment will be completed and fire plan developed for the construction site.  The plan will be 
checked weekly and updated as necessary.  

The Fire Plan takes into account:

 fire stations (containing fire extinguishers and a manual fire alarm) positioned on site.  The manual fire 
alarms should be used to raise the alarm, if a fire breaks out.

 training and instruction of all staff and operatives

 induction of visitors

 location of assembly point(s)

 instruction on what to do in the event of a fire

 identification of fire fighting equipment and escape routes

 special arrangements for evacuation from high risk areas

 fire fighting training for those carrying out high risk works

 A system of communication/means of raising the alarm between all parties on site in the event of an 
emergency will be agreed to the satisfaction of all and re-addressed weekly.

 Contractors will be made aware of the location of the Assembly Point during the site induction.

The plan takes into account the Health and Safety Executives (HSE) publication Fire Safety in Construction 
Work - HSG168, and the implications of the Joint Code of Practice - Fire Prevention on Construction Sites 2006, 
published by the Building Employers Confederation and the Loss Prevention Council.

Location of the Fire Assembly Point, Fire Points and Escape Routes will be annotated on the Site/Traffic 
Management Plan under Appendix ‘D’.
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3 Arrangements for controlling significant site risks
3.1 Safety risks, including:

3.1.1  Delivery and removal of materials (including waste*) and work equipment taking 
account of any risks to the public, for example during access to or egress from the site,

Care must be given to safely secure the construction site boundary to stop unauthorised access

All building materials and or waste to be kept in either a:-
- Site container
- Building work area
- Most importantly all waste within skips or waste bins

Materials delivery and waste skip drop off/collection times shall fall within those specified under Section 
1.1.15 and in accordance with any local site restrictions.

Housekeeping & Site Waste Management

All Contractors will ensure that the site is kept tidy with waste materials and packaging regularly cleared to 
waste skips so as not to cause an obstruction and trip hazard. If skips are to be used then positioning of such 
will be discussed with the Project Manager before being brought onto the site. 

We will inspect arrangements for the segregation, storage and removal of waste on site and check the existing 
procedures regularly.  Waste food will be disposed of in secure containers to minimise vermin infestation.

All waste removal contractors must provide evidence of their current Registration Certificate before any 
contract is entered into.  All wagons must carry a copy of the Waste Transfer Note for the material being 
removed. The site registration number, waste code and standard industrial code must be entered on the 
consignment note.  All hazardous waste shall be treated as prescribed in the hazardous waste regulations.

Cables from extension leads, lighting etc. shall be properly managed and secured at high level or over-matted 
where crossing pedestrian, transit and escape routes to present a trip hazard.

Cleanliness of Public Highways & Construction Site Access Roads

In heavy site conditions wheel wash facilities shall be provided at site exits to prevent any transfer of mud onto 
the public highway.  Drain covers shall be used as required to protect surface water drains from becoming 
filled with mud or contaminants such as oil, fuels, concrete and cement.

A road sweeping contractor employed as required to maintain the cleanliness of the public highway and site 
access roads. 

3.1.2 Dealing with services - water, electricity and gas, including overhead powerlines 
and temporary electrical installations,

Work on existing live services and the installation of new services will be in accordance with The Electricity at 
Work Regulations 1989 and The Gas Safety (Installation and Use) Regulations 1994. 

Service records will be provided by the client before works commences.

All cables will be considered as live unless proven otherwise. HSG47 will be followed at all times.

Before work commences on existing live services, the location~; will be determined by means of electronic 
testing devices and the positions clearly marked. Where possible the services will be terminated at source. 
Only registered and (competent persons will be employed i.e. Gas-Safe, NIC-EIC Registered. 
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WHEREVER POSSIBLE 110V POWER TOOLS WILL BE UTILISED.  WHERE THE USE OF 240V 
EQUIPMENT NECESSARY, ALL CABLES TO ARMOURED OR HAVE RCD PROTECTION FITTED.

The below will be adhered to during the life of the works:

HSG47 'Avoiding Danger from Underground Services'
GS6 'Avoidance of Overhead Electric Power Lines'
Local network service provider’s advice

3.1.3  Accommodating adjacent land use,

Details of the surrounding area and adjacent land use are detailed in Section 1.1.11 of the Plan.

3.1.4  Stability of structures whilst carrying out construction work, including temporary 
structures and existing unstable structures,

All practicable steps will be taken to ensure that any new or existing structure shall not become unstable due 
to the carrying out of the work. All temporary supports and structures shall be designed and installed so that 
they can withstand foreseeable loads.

Contractors should be aware of the possibility that structures may not be robust and that damage to or failure 
of key structural elements may lead to progressive catastrophic collapse. Contractors must continuously re-
assess the structure as elements are exposed, added or removed and take immediate action to ensure the 
health and safety of persons employed on or affected by the works should the assessment give cause for 
concern.

3.1.5  Preventing falls,

All Work at Height will be carried out in accordance with the ‘Work at Height Regulations 2005’ and HS (G) 33.

Work at height includes; the means of access and egress, working platforms, ladders and step ladders, fall 
arrest equipment (such as netting) and fall restraint equipment.

The use of step ladders and ladders as a working platform must only be used for short duration work and in 
compliance with the Work at Height Regulations 2005.  We will ensure that all works at height are planned and 
co-ordinated to reduce the risk of operatives falling from height and the risk of materials being dropped from 
height.

3.1.6 Work with or near fragile materials,

Any fragile materials will be identified as the project is in progress, but may include such items as roof tile 
coverings and asbestos sheeting.

3.1.7  Control of lifting operations,

Arrangements will be implemented for the use, maintenance and storage of suitable and sufficient work 
equipment as required by the Provision and Use of Work Equipment Regulation 1998 (PUWER) and Safe Use of 
work Equipment: ACoP and Guidance L22, the requirements laid down in the Lifting Operations and Lifting 
Equipment Regulations 1998 (LOLER) and Safe Use of Lifting Equipment: ACoP 

Arrangements for crane and hoist activities will be detailed in safe working procedures specific to the task in 
hand.  The Site Manager will assess the suitability of these prior to commencement.
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Where required, lifting operations will only be carried out by qualified competent companies and trained 
individuals, copies of competency certificates are to be kept by the employing company for inspection.  A 
Crane Co-ordinator will be appointed and he will be responsible for acceptance of cranes onto site, checking 
documentation, positioning of cranes and all lifting operations.   

For complex operations, ‘Contract Lifts’ will be carried out by Specialist lifting contractors.  Lifting plans will be 
provided and approved prior to any lifting operations.

3.1.8  The maintenance of plant and equipment,

The use of plant and equipment for the works will comply with the Provision and Use of Work Equipment 
Regulations (PUWER) and operators of the plant and equipment will be suitably trained to use the specific 
equipment.  

All subcontractors and directly employed freelance trades must ensure that their own work equipment 
brought to site is properly maintained, serviced, regularly inspected.  Operatives are required to check 
equipment and power cables for defects prior to use.  All portable electrical equipment brought onto site must 
display an in date PAT Test sticker undertaken within the last 6 months.

Maintenance records for portable equipment supplied by Conroy Brook Group are held at Conroy Brook Head 
Officer and can be made available for inspection at any time.  Operatives and the site manager must ensure 
that such equipment is checked for defects (scorching, cracked casing, faulty switches, worn or damaged 
cables etc.) prior to use with any defective tools reported to the site manager and removed from use 
immediately.

3.1.9  Work on excavations and work where there are poor ground conditions,

Before excavation takes place the specific locations of underground services will be identified. This will be 
done by means of a local search for manholes, valve covers, patching of road surface etc., examination of 
service location plans and use of CAT scanners on site. The positions of underground services will be clearly 
marked prior to any excavations taking place. 

Where excavators are used in the vicinity of overhead cables, a route to the working area will be planned to 
reduce the risk of contact. Where this is not possible goalposts will be erected on site to minimise the height of 
excavators under overhead cables. 

Excavations will be planned prior to commencing digging. The Collapse of the sides of the excavation and thus 
the retaining techniques employed will be based on the specific site conditions i.e. ground conditions, ground 
water, adjacent structures, depth of excavation, surrounding environment etc.

Deep excavations of 1.2m or more in depth will only be carried out by competent and suitably trained 
personnel under a Permit to Dig (Appendix I).  Physical barriers shall be utilised to provide edge protection to 
open excavations.

3.1.10  Work on wells, underground earthworks and tunnels,

Not Applicable.

3.1.11  Work on or near water where there is a risk of drowning,

Not Applicable

3.1.12  Work involving diving,

Not Applicable



CONROY BROOK GROUP
Construction Phase Health & Safety Plan

- 22 -

3.1.13  Work in a caisson or compressed air working,

Not Applicable

3.1.14  Work involving explosives,

Not Applicable

3.1.15  Traffic routes and segregation of vehicles and pedestrians,

The site Traffic Management Plan (Appendix ‘D’) must be understood and kept updated as the works progress.  
The Site Manager is responsible for the maintenance and upkeep of this live document and must specify the 
traffic routes as the project progresses and enforce safe working practices.  Points to be included in the 
Site/Traffic Management Plan are:

 Site access and egress

 Site Speed Restrictions

 Reversing procedures

 Turning procedures

 Contractor/Visitor Parking

 Conflict with pedestrians (segregation)

 Location and access to Site Office & Welfare Facilities

 Conflict with other vehicles including other road users, service and emergency vehicles and 
other contractors working on the site

 Designated loading and unloading areas for of plant and materials

 Materials Storage

 Temporary traffic warning signage on approaches to the site and on site vehicle/pedestrian 
routes

No vehicles are to block the access road or cause an obstruction to site traffic routes and public roads.  Banks 
men are to marshal all vehicles in and out of their loading / tipping areas and reversing manoeuvres where 
there is a personnel collision hazard.

Segregated pedestrian access to the work areas from the welfare compound will be erected whenever 
practicable.

A specific plan will need to be drawn up, or approved, by the Site Manager for all special plant that is attending 
– this includes cranes – so that the traffic plan can be assessed for safety.

3.1.16 Storage of materials (particularly hazardous materials) and work equipment,

Materials will be stored on site within the secure store, a designated area within the site compound or 
wherever it is practical to do so without adversely affecting the works operation not withstanding that the 
materials will be delivered to a suitable programme of frequency and quantity to avoid stockpiles wherever 
possible. No materials will be allowed to be stored on the site access road. 

The storage of flammable materials will be in accordance with The Highly Flammable Liquids and Liquefied 
Petroleum Gases Regulations 1972. 

 Storage of flammable materials i.e. paints, solvents etc. will be kept to a minimum and stored securely
in a lockable fire cabinet or chest.

 Cylinders containing Flammable gases for heaters and blow lamps will be kept to a minimum and 
stored within a wire cage and situated in a suitable position on site, away from habitable areas, 
excavations etc.
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 Empty cylinders will be removed from site.

 Fragile materials such as glass will be stored in a secure place and all works carried out in close 
proximity to fragile materials will be subject to specific Risk Assessments

Designated areas for storage of materials and equipment will be reviewed regularly and assessed for safety 
and security.



CONROY BROOK GROUP
Construction Phase Health & Safety Plan

- 24 -

3.2 Health risks, including:

3.2.1  Removal of asbestos,

If Asbestos is discovered on site during the works, operations within that area will stop immediately and the 
area will be cordoned off.  At this point the Client and the Principal Designer along with a specialist Asbestos 
Consultant will be contacted.  The Asbestos Consultant will be asked to attend site to carry out an inspection 
of the suspect material and any abatement works that are required. Operations will not commence within that 
area until the Asbestos Consultant gives their approval.

3.2.2  Dealing with contaminated land,

Conroy Brook Group site operatives may be required to undertake work on sites where little or no information 
is available on current or previous activities which may have left a legacy of chemical and/or physical hazards.

Working on contaminated land increases the risk of exposure to hazardous materials. Staff working on or 
visiting contaminated sites must take all actions that are identified in the risk assessment. Health checks may 
be required for staff who regularly work on or visit contaminated sites, particularly after possible exposure to 
substances hazardous to health.

3.2.3  Manual handling,

Manual handling will only be undertaken when mechanical handling is not reasonably practicable. Where 
manual handling techniques are required an assessment will be required by the site operatives and the 
persons involved must have been trained in manual handling techniques.

3.2.4  Use of hazardous substances, particularly where there is a need for health 
monitoring,

The use of materials which involve high risk to work people or the members of the public must be avoided 
where possible at all times.

Where hazardous substances cannot be eliminated from the work procedure, a COSHH assessment will be 
carried out to ensure that adequate precautions are planned to control the risk prior to commencement of 
work.  Assessment and arrangements for suitable protection will be communicated to the personnel involved.  

COSHH assessments will take account of prevailing site conditions and state how the control measures will be 
brought to the attention of all who may be affected.  COSHH assessments will be kept in a YELLOW COSHH file 
on site by the relevant persons.

All subcontractors are to provide COSHH assessments for hazardous substances they are to use on site.

Special attention will be made to any substance that is particularly hazardous where its use cannot be 
practicably avoided.  In such circumstances all site personnel will be made aware and a detailed risk 
assessment with appropriate control measures put in place.
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3.2.5  Reducing noise and vibration,

NOISE

Noise and vibration will be reduced to the lowest practicable level. Where possible the lowest noise and 
vibration producing plant and equipment will be used. The noise and vibration levels of all equipment will be 
documented and used to establish optimum exposure levels for operatives.

A noise assessment should be made to determine the level of noise in work areas. Since the Noise at Work 
Regulations 2005, the action levels are as follows: first action level is 80dBA, when ear protection may be 
requested. The second action level is 85dBA, when ear protection is mandatory and must be worn. 

Consideration of the local residents is a major factor in the Planning of works and noisy operations will not 
take place before 08:00 or after 18:00 Monday to Friday and before 09:00 or after 13:00 on Saturdays.  All 
operatives must be aware of any site restrictions as detailed under Section 1.

Adjacent properties have been identified and where appropriate liaison will be made with the occupiers prior 
to potentially noisy operations. All technological advances will be used in order to minimise noise. Noisy 
operations will be subject to a Noise Assessment.  

HAND ARM VIBRATION SYNDROME

Risk assessments will be carried out for all activities where there is exposure to Vibration and all such activities 
will be carried out in accordance with ‘The Control of Vibration at Work Regulations 2005’. Specific Vibration 
assessments will be carried out prior to the use of vibrating Hand Tools.

We will comply with:

 L141 - Whole Body Vibration 'The Control of Vibration at Work Regulations 2005 - Guidance on 
Regulations'

 L140 - Hand Arm Vibration 'The Control of Vibration at Work Regulations 2005 - Guidance on 
Regulations'

To comply with the new legislation being introduced on Hand Arm Vibration Syndrome all hand held 
equipment covered under the regulations for example breakers, hammer drills, jig saws, angle grinders etc.

Subcontractors shall be responsible for monitoring of Hand Arm Vibration (HAV) in respect of their 
operatives and the use of vibrating hand tools must be carried out in accordance with prescribed exposure 
limits for the type of equipment operated during works on site with details recorded for each operative to 
ensure that action levels are not exceeded.  Periodic testing of vibrating tools using a calibrated testing 
device shall be undertaken.
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3.2.6  Work with ionising radiation,

Site operatives will not be exposed to ionising radiation under the scope of works.

3.2.7  Exposure to UV radiation (from the sun),

Simple guidance is available on measures operatives can take to protect themselves during periods of hot sun, 
heat-waves and on days where temperature exceeds 31 degrees Celsius.  Recommended protective measures 
include:

 Always wear head protection out in the sun.  If your hard hat is causing sweat and discomfort try 
using a cold damp rag underneath it.  Head protection helps to prevent sunstroke.

 If you are working in the sun plan the work so that you can take regular breaks in the shade, especially 
during the hottest times (11-3).  Cool down when resting, use a spray of cool water and loosen 
clothes.

 Full protective clothing is to be worn, make sure it is loose enough to stay as cool as possible. 

 Use of sun block to protect areas that are exposed and run the risk of burning.

 Avoid tea and coffee and soft drinks containing caffeine.  Caffeine is a diuretic and will increase the 
risk of dehydration.  Water is best to hydrate the body.

 Drink regularly.  Keep the body hydrated by regularly consuming water.  Don’t let yourself get to a 
state of thirst and dryness, this will weaken you and is dangerous.

If the temperature exceeds the met office level 3 (Heat-wave) the company will review the works taking place 
and take further actions to protect your health and welfare.

All operatives will be encouraged to use total sun block protection cream or spray in such conditions, which 
shall be readily available on site..

3.2.8  Any other significant health risks.

(a) Dust and Dirt

Damping down, dust extraction and regular cleaning will be used to reduce dust and dirt to a minimum and 
prevent it from interfering with activities or causing a hazard or a nuisance to workers and visitors.  Wherever 
practicable, cutting operations will be carried out externally in fresh air.

Operatives will be issued with minimum FFP3 rated dust masks for cutting/grinding, operating woodworking 
machinery, breaking out, soft strip and demolition operations.

(b) Health and Biological Hazards

Contractors should be aware of the hazards when working in:-
 Foul sewers
 Near farm animals
 Pigeon droppings
 Extreme weather conditions
 Ultra Violet (the sun)

Any sharps and needles discovered on the site should be brought to the immediate attention of the Site 
Manager and will be dealt with by a competent person in the appropriate manner.
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(c) Scaffold Control

Scaffolds will be designed and erected by competent fully trained scaffolders in accordance with technical 
guidance document TG20:13 and SG4.  

 Scaffold screening will be used over live escape routes.  

 Edge protection shall be included down to the bottom of the scaffolding.  

 Precautions will be made to prevent falls in the form of guardrails and toe boards.  

 When requiring roof access, all works to be carried out in line with HS (G) 33.

Scaffolds will be checked before first use, after any alteration, the weekend, inclement weather and any event 
that may affect its integrity and at intervals not exceeding 7 days. It will be the responsibility the scaffold 
contractor for undertaking statutory safety inspections and a record of each scaffold inspection shall be 
retained on site.  The assessment of scaffolds will be aided by the use of "Scaftags" which will be used on all 
scaffold erections. 

Scaffolds will be erected and positioned bearing in mind prevention of possible access for intruders and will be 
made secure at the end of each shift.  

(d) Smoking

Smoking is to take place in designated areas only; these will be arranged on Day 1 and will be communicated 
to all contractors through the site induction procedure.

The smoke free regulations specify that it is illegal to smoke in an enclosed area.  This means that the site 
office and welfare facilities must never be smoked in.  The designated area may be covered but may not have 
more than half of its walls enclosed.
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4 The Health and Safety File

4.1 layout and format;

The Health and Safety file is to be presented to the Principal Designer in the format requested at the 
completion of the works.  This must be agreed between the client and the Principal Designer at the start of the 
project and will include:

 A brief description of the work carried out

 Any residual hazards

 Key structural principles

 Hazardous materials used

 Information regarding removal and dismantling of installed plant or equipment

 Health and safety information about equipment provided for maintaining and cleaning the structure

 Nature, location etc. of underground services/cables

 Information and as-built drawings

4.2 arrangements for the collection and gathering of information;

All relevant documentation will be collated throughout and held by Sam Smith Direct Works until handover to 
the Principal Designer at Practical Completion.

4.3 storage of information.

The completed version of the Health & Safety File for the site will be compiled by the Principal Designer and 
issued to the Client.  Ultimately the storage of information concerning the store will be the responsibility of the 
Client.
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Appendix A

Construction Site Risk Assessment

(Risk Assessments covering the full range of site works activities are 
contained in the RED Risk Assessment folder held in the Site Office)



Construction Site Risk Assessment

Activity
Pre-Control 
Assessment

Hazard
Controls (i.e. P.P.E, Permits to work, Noise, Assessments, 

Manual Handling Assessments etc.)
Assessment 

After Controls

Demolition/Formation of new 
layout and modification to 
existing structure

High

 Structural Collapse

 Falling Debris

 Lack of Security

 Dust

 Noise

 Reparatory Conditions

 Contact/Inhalation of Hazardous 
Materials

 Asbestos

 Segregate work from public and staff

 Demolition operations must only be undertaken by 
competent and trained operatives

 Mechanical demolition techniques in preference to manual 
(hand) demolition

 Confirm with Structural Engineer if structural and agree 
supports as appropriate

 For non-domestic premises constructed prior to the year 
2000 an Asbestos Demolition Survey must have been carried 
out in accordance with HSG264 an a copy of the survey 
report available on site

 Asbestos based materials must be removed prior to 
demolition works

 If asbestos is identified on site, works must stop immediately 
and Site Manager informed so that action can be taken.

 Ensure adequate ventilation and dust suppression techniques 
are employed.

 P.P.E

Medium

Work to existing electric 
services/H.V. mains etc.

High
 Electric Shock

 Explosion

 Fire

 Only trained competent persons to work on live services

 Permit to Work

 Lock Off/Isolation

 Segregate work from public and staff

 Detect positions of services and plan excavation before 
starting work.

 P.P.E

Low
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Storage of materials High

 Fire/Arson

 Loading

 Wind

 Instability

 Trip Hazards

 Materials to be stored in secure container or compound

 Lash & keep materials in bundles or secure to structure

 Appropriate containment of hazardous substances

 Gas cylinders and flammable substances to be stored 
externally in secure well ventilated cage or fire cabinet away 
from potential ignition sources

 Adopt good housekeeping

Low

Work at and access to High 
Level Working

High

 Falls

 Inappropriate use of equipment

 Unauthorised use of equipment

 Falling debris/materials

 Overhead Powerlines

 Appropriate height access equipment (MEWPS, Access 
Towers, Podium Steps etc.)

 All persons using such equipment will be suitably trained to 
use that equipment.

 Authorised persons to be identified i.e. recorded and proof 
retained on site. 

 Ladders/Stepladders only to be used for short duration tasks.

 Sheathing/Isolation of powerlines

Low

Roof Works High

 Falls

 Fragile Roofs/Roof Lights 
(Collapse)

 Falling debris/materials

 Muscular Skeletal Injuries

 Appropriate height access equipment (MEWPS, Scaffold etc.)

 Double rail edge protection around roof perimeter
Materials not to be stacked above toe-board height or brick-
guards fitted
Do not stack materials on roof (point loading) or exceed 
scaffold/working platform maximum loadings

 All persons using such equipment will be suitably trained to 
use that equipment (IPAF, PASMA).

 Authorised persons to be identified i.e. recorded and proof of 
training/competence retained on site

 Roof ladders, safety walkways and Youngman staging boards

 Safety Harnesses (Fall Restraint NOT Fall Arrest)

 Over-boarding (protection) of Roof Lights

 Netting/Fall Arrest to underside of roof
 Demark areas around work area at ground level
 Where possible use mechanical means to bring materials to 

working platform (hoists, telehandler etc.)

Low
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Mechanical handling of 
contractors cabins/Storage 
containers

High

 Dropping of cabins etc.

 Manual handling of same

 Instability off loading Lorry

 Catching overhead cables and the 
like

 Plan lifting operation

 Check lifting equipment certificates

 Banksman in attendance

Low

Scaffolding & Access Platforms High

 Collapse

 Overturning

 Falls

 Trips

 Materials Handling

 Falling Materials

 Only trained competent persons to erect/modify scaffolds

 Scaffolds to be erected in accordance with guidance 
document  TG20:13 and SG4

 An exclusion zone around scaffold during erection or 
dismantling

 All equipment must be hoisted and lowered and never 
thrown from the scaffold

 Scaffold completion certificate to be issued by scaffolder 
before use

 All scaffolds & working platforms to be checked by 
competent person prior to use and then every 7 days and 
recorded in Scaffold Register

 Scaffolds must not be overloaded (refer to handover 
certificate for maximum imposed loading

 Materials must not be stacked higher than toe-boards unless 
brick-guards are in place

 Minimum width of working platform is 600mm and must be 
kept clear for access along scaffold

 Guard rails and toe-boards are required to all working 
platforms over 2m high

 Suitable PPE including safety harnesses must be work as 
appropriate

Low

Hot Work
(Cutting, Grinding, Brazing, 
Bitumen Boilers)

High
 Fire

 Burns

 Remove / Protect flammable materials

 Fire extinguisher in work area

 Fire watch 1 hour from hot work completion

 Long sleeve tops and work trousers

 PPE – Gloves, Goggles, Mask)

Low
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Manual Handling

High  Muscular Skeletal Injury to 
operatives

 Contact Injuries

 Cuts & Abrasions

 Manual Handling Assessment

 Loads not to exceed 25Kg

 Mechanical aids to be used where possible

 Planned lifts

 P.P.E. – Gloves, Safety Boots, Back Support

Low

Excavations High

 Falls

 Collapse

 Buried Services

 Vehicles

 Electronic or Gas Explosion

 Excavations undertaken by competent trained operatives

 Edge Protection and Cover plates

 Physical Barriers to prevent vehicles getting too close

 Shoring/bracing of deep excavations

 Service Drawings/CAT Scan – clearly mark buried services 
route.  Always assume services are ‘live’

 Dig trial holes to establish exact location and depth of 
services

Low

Hand & Electrical Power 
Tools/Plant

Medium

 Electric Shock

 Cuts

 Amputation

 Flying Objects

 Tools / equipment to be inspected prior to use (scorching, 
casing, switches, cables, shafts, attachments etc.) and 
regularly serviced

 Damaged or defective equipment must not be removed from 
service until repaired/replaced

 Electric equipment to be PAT tested every 3 months

 Used by competent persons only

 Use 110 V equipment or tools fitted with RCD, armoured 
cables and other protection

 No loose fitting clothing

 Trailing leads/cables must be fixed in an overhead position or 
protected

 Only operatives trained in “abrasive wheel use” to change 
attachments/blades.

 PPE – Safety Glasses/Goggles, Gloves, Respiratory Protection

Low



- 34 -

Joinery Medium

 Generation of hardwood dusts

 Exposure to high noise levels

 Use of adhesives

 Flying Objects

 Cut outside in open air where possible

 Dust extraction fitted to equipment

 Good Ventilation/LEV

 Consult COSHH Assessments where appropriate

 P.P.E – Safety Glasses, FFP3 Rated Dust Masks, Gloves, Ear 
Defenders

Low

Installing Timber Stud & 
Plasterboard Walls and General 
Plasterwork

Medium
 Muscular Skeletal Injuries

 Cuts

 Respiratory Problems

 Minimise dust through good ventilation, screening, dust 
extraction fitted to cutting tools etc.

 Cutting of timber/plasterboard to be carried out externally in 
open air where possible.

 P.P.E. - FFP3 Rated Face Fit Dust Masks

Low

Brick and Blockwork Medium

 Muscular Skeletal Injuries

 Cuts & Bruises

 Falls from Height

 Falling Materials

 Skin Irritation/Dermatitis

 Blocks to be stored close  to work area and stacked at a safe 
working height

 Work area to be regularly cleaned of debris

 Suitable access to workface to be established and maintained

 Working platforms to be protected by hand rails, toe-boards, 
brick guards etc. when working above 2m from floor level.

 Operatives to be made aware of COSHH issues associated 
with mortar.  Personnel to wear suitable gloves and maintain 
good personal hygiene.

Low

Decoration Work Medium

 Contact Dermatitis

 Falls

 Dust

 Slips, Trips

 Segregate work from public / staff

 P.P.E. – FFP3 Rated Dust Masks

 Wet Sanding

 Dust extraction fitted to power tools

 Work area to be regularly cleaned of debris

 COSHH Assessments

 Access Platforms (mobile access towers, podiums

Low
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PUBLIC SAFETY

Unauthorised Access High

 Open Excavations

 Scaffolding

 Unsecure stacks of building 
materials

 Hoarding/Heras fence to be erected around site set up
(minimum1.8m high and difficult to climb)

 All excavations must be fenced or covered over

 All ladders removed and stacks of building materials reduced 
to a safe height

 All plant and tools must be either secured in locked 
containers or removed off site at the end of each working 
day

Low

Public / Children High  Entry onto site
 Measures to be in accordance with HSE guidance notes HS 

(G) 151
Low

Vehicular Movement High
 Deliveries to site

 Collision

 Segregate transit routes from pedestrian routes through 
fencing and signage

 Warning signage prominently displayed on highway and at 
site entrance

 Parking within restricted areas of the site

 Contractor to monitor all deliveries and supervise unloading

 All vehicles to be unloaded within confines of the site

 Speed restricted to 5mph

 Hi-Viz Clothing

 Reversing horns and lights

 Where practicable reversing to be carried out under 
supervision of a banksman

Medium
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ENVIRONMENTAL

Noise Medium
 Hearing loss

 Local residents complaints

 Noise Assessment

 Hearing protection should be worn over 80dB(A) and MUST 
be worn above 85dB(A).  Hammer drills, breakers, bench saw, 
Stihl saws all exceed 85dB(A) in operation

 Ensure plant mufflers are securely fitted

 Restrict noisy operations to designated times – consider 
adjoining building occupants

Low

Vibration Medium
 HAVS

 Vibration White Finger

 Ensure tools have vibration controls and all panels secured

 Personal Monitoring

 Limit use/exposure to vibrating tools

Low

Dust & Mud Medium
 Respiratory Conditions

 Slippery surfaces 

 Mud on Road

 PPE - FFP3 Rated Face Fit Dust Masks

 Dust bags fit to equipment

 Damping

 Screening

 Ventilation – Cut externally in open air where possible

 Wheel Wash

 Mechanical Road Sweeping/Cleaning

Low
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BURIED SERVICES

Gas High
 Damage during excavation

 Explosion

 Consult utility service drawings

 Area to be CAT scanned prior to any excavation works

 Disconnected by utility service provider

Low

Electricity High
 Damage during excavation

 Electric Shock

 Explosion

 Consult utility service drawings

 Area to be CAT scanned prior to any excavation works

 Disconnected by utility service provider

Low

Telephone Low
 Damage during excavation

 Electric Shock

 Consult utility service drawings

 Area to be CAT scanned prior to any excavation works

 Disconnected by utility service provider

Low

Water Medium  Damage during excavation

 Consult utility service drawings

 Area to be CAT scanned prior to any excavation works

 Disconnected by utility service provider

Low

Sewers Medium
 Damage during excavation

 Confined Spaces

 Asphyxiation

 Consult utility service drawings

 Area to be CAT scanned prior to any excavation works

 Disconnected by utility service provider

Low

Wells High

 Damage during excavation

 Drowning

 Falls

 Confined Spaces

 Consult utility service drawings

 Area to be CAT scanned prior to any excavation works
Low

Services Not Plotted High
 Damage during excavation

 Electric Shock

 Explosion

 Consult utility service drawings

 Area to be CAT scanned prior to any excavation works
Low

Competence of Operatives High
 Competence of operatives 

working on services
 Only trained/authorised operatives to work on services Low
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FIRE

Fire Risk on Site High
 Possible risk of fire due to hot 

works

 Fire Risk Assessment

 Hot Works Permit issued prior to hot works & “fire watching”

 Good house keeping – clearing waste (combustible) materials

Low

Fire Escape Blockage Medium  Materials blocking escape routes

 Good housekeeping – clearing waste to skips/bins

 Designated material storage areas

 Management of cables

Low
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Contractor: Date:

Work Activities:

Document Title Reference Version or Issue Number Date

Section Details required

Provided

Yes   No   N/A

Additional Comments

Contractors 

Details

Contractors Details

Contract Name

Method Statement Dated

Pages Numbered

          

          

          

          

Work Details Description of the work to be carried out

Appropriate drawings, sketches, etc.

          

          

Statutory 

Notifications

Health & Safety Executive

Local Authority

Environment Agency

          

          

          

Supervision 

Arrangements

Supervision arrangements identified

SHE Accountabilities identified

Contractors SHE representative(s) identified

          

         

          

For each specific project please identify contact details for 

lead Supervisor and persons providing remote support 

Method 

(System) of 

Work

Detailed work methods stated

Measures to minimise Health & Safety risks clearly 

stated

Measures to address environmental issues stated 

(e.g. dust, noise, waste minimisation & recycling)

          

          

          

For each specific project please detail specific work activities

and specific reference to latest Asbestos survey information 

available on Morrisons (RPP) portal

Workplace 

Environment

Means of Access/ Egress addressed

Confined Spaces risks identified and addressed 

(e.g. atmospheric testing, supervision)

Working at height risks identified and addressed 

(e.g. working platforms, edge protection, fall 

prevention)

                                                                   

          

          

          

For each specific project please define selected WAH safe 

system of work – step ladders are a last resort

For each specific project please define methods for reducing 

dust and contamination of food prep areas
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Section Details required

Provided

Yes   No   N/A

Additional Comments

Environmental risks identified and addressed (e.g. 

protection of drains, watercourses, work near 

protected trees/ habitats, etc.)

          

Noise In 

Worklplace

Powered equipment is detailed and includes 

expected decibels

Hearing Protection includes spec, type and 

protection factor

Exclusion zones are detailed

Noise monitoring procedure detailed

Noise Meter calibration certificate included

          

          

          

          

          

For each specific project please identify risks and mitigation for 

noise hazards generated from work activity

Noise in 

Environment

Working hours restrictions noted

Screens / partitions detailed

          

          

For each specific project please ensure Noise Curfew details 

are added

Plant & 

Equipment 

including 

testing and 

operation

Appropriate plant and equipment identified (e.g. 

scaffold, mobile towers, hoists, cranes, lifting 

accessories, abrasive wheels, etc.)

Test and maintenance certificates for plant and 

equipment identified (e.g. certificates of 

inspection, test certificates, etc.)

Competent Persons qualifications listed (e.g. IPAF, 

CRSRS, PASMA, CPCS)

          

          

          

For each specific project all plant and equipment  registers 

must be completed

Competency 

and Training
Arrangements to ensure overall competency of 

operatives (e.g. provision of competency cards 

such as CSCS, ongoing development and training)

Additional, site-specific training of operatives 
identified to ensure work is carried out correctly 
(e.g. Site Induction, Method Statement Briefings, 
Toolbox Talks, etc.)

          

          

For each specific project details of operative training relevant 

to work activity. As a minimum all operatives must have their 

original CSCS (or equivalent) card and evidence of Asbestos 

Awareness training

Protection of 

Others

Control measures identified to minimise Health, 

Safety and Environmental risk to other trades on 

site (e.g. protection zones, dust, fume and noise 

controls, etc.)

Control measures identified to minimise Health, 

Safety and Environmental risk to others off-site

(e.g. protection of the public, control of nuisance 

issues (dust, noise, etc.), controlling access)

          

          

For each specific project details of proposed segregation of 

workplace with physical barriers

For each specific project details of reducing risk outside store 

building from nose pollution

Materials 

Handling and 

Storage

Arrangements for delivery of materials (e.g. 

delivery timing, vehicle access and control, 

loading out, etc.)

Safe storage of materials (e.g. storage locations, 

protection and security, responsibility for 

maintaining storage arrangements, etc.)

Storage of Hazardous Materials (e.g. storage 

arrangements, hazard control, appropriate 

          

          

          

For each specific project details of deliveries to which access 

point and times taking into account Noise curfew
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Section Details required

Provided

Yes   No   N/A

Additional Comments

signage, etc.)

Contractors 

Risk Assessment

Risk Assessments provided in accordance with the 

Management of Health & Safety at Work 

Regulations

Actions taken to protect operative with regard to 

HAVS & Noise

          

          

Manual 

Handling 

Assessments

Manual Handling Assessment carried out and 
measures adopted to minimise manual handling 
activities.

         

PPE

Appropriate measures to minimise risks detailed 

and necessary and appropriate PPE specified 

(e.g. harnesses, respirators, ear defenders, head 

foot hand and eye protection) 

          

COSHH

Hazardous items identified for all materials and 

processes

Full COSHH assessments provided

Waste disposal arrangements agreed and 

recorded (potential for hazardous wastes)

          

          

          

Waste 

Management

Accountability for maintaining good 

housekeeping on site allocated

Waste disposal arrangements identified (e.g. use 

of S&W-provided facilities, use of contractors own 

waste systems, waste removal from site by sub-

contractor)

Contractor’s Waste Carrier Registration certificate 

provided (A legal requirement for anybody 

removing waste from a construction and 

demolition site)

          

          

          

Copies of Waste Carrier licences and proposed waste disposal 

method or statement waste will be stored safely and stored in 

warehouse for management by Morrisons own waste 

management procedures

Planning for 

Emergencies

Appropriate emergency plans identified and 

recorded (e.g. personnel rescue plans, spillage 

control and response plans, hot works/ fire plans)

          
For each specific project reference to Hot Works procedures 

and controls that reflect Morrisons’ requirements and spill 

control
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General Comments

Comments Regarding Sign-off And Approval Of Any Re-submitted Documentation

I confirm that the method statement is sufficiently developed to allow commencement of works

Signed : Print Name : Position:
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Emergency Contact Information
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EMERGENCY INFORMATION

NAME ADDRESS TEL No.

FIRE Huddersfield Road
Holmfirth
HD9 3AS

999 (Emergency)
T: 01484 682482

HOSPITAL 
Huddersfield Royal Infirmary
Acre Street
Huddersfield
West Yorkshire
HD3 3EA

999 (Emergency)
T: 01484 342000

POLICE
Holmfirth Police Station
Huddersfield Road
Holmfirth
HD9 3JL

999 (Emergency)
T: 101 (Non-emergency)

LOCAL DOCTOR
Meltham Group Practice
1 The Cobbles
Meltham
Holmfirth
West Yorkshire
HD9 5QQ

Tel: 01484347620

LOCAL HSE OFFICES
Health & Safety Executive 
(West & North Yorkshire)
The Lateral 8
City Walk
Leeds
LS11 9AT

Tel: 0113 283 4200

LOCAL WATER SERVICE 
PROVIDER

Northern Gas 
Northern Power Grid 
Yorkshire Water 

Tel: 0800 111 999
Tel: 0800 375 675
Tel: 0345 1242 424

LOCAL AUTHORITY OFFICES
Kirklees Council Tel: 01484 414700
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Appendix D

Site / Traffic Management Plan
& Fire Arrangements
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SITE TRAFFIC RISK ASSESSMENT

SITE ADDRESS: 
Activity Hazard Risk Risk 

Level

Control Measure

Transport Management Construction vehicles hitting 

operatives

Serious injury or death to

operatives adjacent to 

vehicles

Low  Parking with only be permitted within the restricted 
areas on the site – site compound area.

 Operatives are instructed to wear hi-vis clothing at all 
times.

 A 5 mph speed restriction will be in place for 
construction traffic using the access road.

Construction vehicles hitting 

members of the public

Serious injury or death to 

members of the public 

adjacent to vehicles

Low  All construction vehicles are to be unloaded and loaded 
within the confines of the site.

 All vehicles to enter and leave the access road in a 
forward gear.

Construction vehicles 

reversing into operatives

Serious injury or death to 

operatives adjacent to 

reversing operations

Low  All reversing vehicles will have reversing horns, lights 
and reversing mirrors.

 Where reasonably practicable, reversing is carried out 
under supervision of a banksman.

Speeding vehicles Serious injury or death to 

vehicle drivers, pedestrians or 

others involved in collisions

None  A site speed limit of 5mph will be imposed.

Vehicles colliding with 

scaffolds

Serious injury or death 

through collapse of scaffold to 

vehicle driver, operatives on 

scaffold and others adjacent 

to fall zone of scaffold

Low  Vehicle route cordoned off using heras fencing and 
vehicles managed by banksman. 

 Inner hoarding to construction site to further protect the 
scaffolding from vehicle collision.
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Activity Hazard Risk Risk 

Level

Control Measure

Poor vision fields for drivers Collisions leading to serious 

injury or death to pedestrians 

and vehicle drivers

Low  Delivery routes to the site will be managed by 
banksman. 

 Vehicle and pedestrian routes are clearly defined by 
signage and fencing.

Visiting drivers becoming dis-

orientated

Contravention of existing 

control measures leading to 

collisions as noted above

Low Not applicable. 

Pedestrians crossing vehicle 

routes

Serious injury or death to 

pedestrians

Medium  All site personnel must wear hi-viz clothing at all times

 A Delivery vehicles will be managed in order to deliver 
after 9am (noise restriction) – and before 5pm. 
Banksman to manage deliveries.

 Warning signage prominently displayed to highway and 
site entrance

Other Non Hazard Specific Controls
Care to be taken to avoid damage to overhanging roof to the access route for high vehicles. Route to be supervised during access/egress from the site compound area.

Risk assessment to be reviewed and monitored by the Site Manager on a daily basis.

Initially prepared by: Date: 

Reviewed and agreed by:    Date:
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FIRE RISK ASSESSMENT

Site Address:

Description of Works:

Date of Assessment: 

Fire Hazard Causes Those at risk
Before Controls

Control Measures
With Controls

L I RR L I RR

Fire breaking out on 
site

Arson or other occurrences 
out of hours

All on site and adjacent 
properties

3 5 15
Secure site perimeter to be maintained at all times.
Out of hour’s security guard.

1 5 5

Poor housekeeping All on site and adjacent 
properties

3 5 15

Site Manager takes responsibility for policing housekeeping 
on site and ensuring culture of keeping the site tidy and 
clearing all potentially combustible materials to waste skips 
at the earliest opportunity.
Position lighting away from combustible/flammable 
materials.

1 3 3

Flammable materials on site All on site and adjacent 
properties

3 5 15

Site Manager takes responsibility for ensuring only the 
quantities of flammable materials required is brought to 
site.
Flammable materials will be stored securely in accordance 
with best practice and away from escape routes and 
potential sources of ignition.
Fuel for site plant will be stored in bunded fuel tanks within 
a secure enclosure with a suitable fire extinguisher and spill 
kit available.

2 3 6

Poorly controlled hot works All on site

3 5 15

Site Manager is responsible for policing with the CBD hot 
works policy.
Hot works to be carried out under a permit to work (one 
day max per permit).
Hot works area to be cleared of combustible materials prior 
to commencement.
Suitable fire extinguisher to be provided in hot works work 
area.
Fire watch inspection to be carried out by Site Manager 1 
hour following completion of hot works.

1 1 1
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Smoking All on site

4 5 20

No smoking on site except in designated (signed) areas 
away from combustible materials.
Smoking policy to be communicated to all site personnel 
during site inductions.

2 3 6

Storage of materials All on site

4 4 16

All combustible materials must only be brought on site as 
they are required and must be stored away from any 
escape routes or potential sources of ignition.
Waste skips to be sited within a secure enclosure.

1 2 2

Faulty electrical 
installations, tools and 
equipment

All on site

4 4 16

All tools and equipment will be subject to regular 
inspections to check any potential faults or damage.
Temporary electrical installations to be carried out by 
competent electricians only, tested and certified in line with 
current legislation.

1 3 3

Personnel unable to 
exit the site safely in 
event of fire

Routes nor clearly 
identified, lack of 
information

All on site

3 5 15

Site Fire Plans posted on all escape routes, fire points and 
on site notice boards.
Adequately lit escape routes with supplementary lighting 
where required.
Fire points to be stationed in site welfare cabins and on 
escape routes leading from each development plot under 
construction.
All routes, final exit doors and muster points will be clearly 
signed with this information communicated to all personnel 
during site inductions.

2 3 6

Routes obstructed by 
materials or debris

All on site
3 5 15

Good housekeeping will be rigorously policed to ensure 
that materials and debris are not allowed to accumulate or 
left in escape routes.

2 3 6

Unable to alert other 
persons of danger in the 
event of fire

All on site
3 5 15

Fire bell, air horn, call point or wireless detection available 
at each fire station along escape routes. 2 3 6

Lack of training and 
understanding of 
emergency procedures

All on site

3 5 15

Personnel to be briefed on emergency procedures, location 
of fire points, muster point etc. during site induction.
Fire drills to be held monthly with actions recorded and 
communicated.
Marked up fire plan to be displayed on site notice board 
and updated as the works progress.

2 3 6
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Risk Rating Rating Actions

Likelihood (L) Impact (I) Risk Rating Action

1. Negligible 1. Insignificant 1-3 Minimal Maintain Controls

2. Rare 2. Minor 4-6 Low Review Controls

3. Unlikely 3. Moderate 8-12 Medium Improve Controls

4. Possible 4. Significant 15-25 Substantial Stop Work & Review

5. Probable 5. Catastrophic
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Fire Safety Emergency Precautions

Fire exits in the area of works are marked up on the site plan which will be displayed on the Site Safety 
Notice Board in the Site Office.

Dedicated Fire Points will display the emergency procedure to be followed when:

 Discovering a fire
 Hearing the alarm
 Calling the Fire Brigade, including who makes that call and who meets and briefs them on arrival to site
 And will display the emergency evacuation escape routes, stairs, assembly points, fire points and any 

alarm call points
 Weekly inspections of all fire points including WES, Fire Extinguishers,  emergency routes and access for 

the Fire Brigade
 Weekly recorded inspections - identifying changes of routes and assembly points, where necessary 

carry out test of alarms and detection devices installed on site
 End of shift liaison – hot work permits – security personnel
 Periodic testing of equipment and evacuation skills
 Review means of access and egress to all areas of the project
 Ensure fire points and alarm operation points are strategically placed for easy accessibility (on exit 

routes)
 Ensure fire fighting equipment is fully charged
 Ensure fire escape emergency signs are prominently displayed
 Combustible rubbish not to be accumulated
 Fire Plan to be carried out for temporary accommodation, including alarms
 All signage directing operatives to emergency exits to be installed and reviewed during the construction 

process
 All supervisors to be briefed on Fire Emergency Plan who in turn will brief all site operatives

Fire Protection
 Hot works operations to be kept to a minimum
 Other methods adopted rather than hot works

Hot Work
 Hot works permits to be issues on a daily basis and highlight activity and location
 Ensure hot works have ceased, equipment immobilised and stored in a safe place – a minimum of 60 

minutes before case of work
 Ensure all gas cylinders and highly flammable materials are stored correctly
 Confirm that supplies of LPG Acetylene and Oxygen are limited to one day’s work inside or on the roof 

of buildings at any one time – (express permission to be sought if additional as supplies are required)
 Empty flammable liquid and LPG container to be separated from full containers and areas marked with 

appropriate signs
 Flammable liquids and LPG containers are to be stored in accordance with guidance notes referred to 

at the end of this procedure.
 Fire extinguisher to be present when hot works are being carried out.  

NOTE: The type of fire extinguisher will be highlighted in Risk Assessment. 

HSE advise that small portable extinguishers are inadequate and extinguishers of the size used at fire points 
should be used
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Monitoring
 All fire extinguishers to be checked / tested every 12 months by a qualified engineer and the findings 

recorded

Instruction / training
 It is important that everyone on site knows how to use the fire-fighting equipment provided without 

putting themselves at risk.
 All fire-fighting equipment should include clear operating instructions which can be communicated via 

a tool box talk by a trained Site Fire Safety Co-ordinator or Fire Marshall.

Security against Arson
 Site access is within gated compound in car park
 Gates are secured with chains and padlocks out of working hours
 Flammable stores to be kept locked at all times
 All site staff to be vigilant at all times

Storage of Flammable Liquids and Gases
 Containers of flammable liquids and LPG cylinders to be stoned in compounds which are securely 

fenced and shaded from the sun
 Products which could add to the intensity of a fire, such as acetylene or oxygen MUST NOT be stored in 

same compound as flammable liquids and LPG.

Waste Management
 All unwanted materials from open areas to be collected and regular intervals
 No site burning of waste permitted

Stored Materials
 Combustible materials to be stored outside building
 Non essential combustible wrapping/packaging to be removed to a safe place away from the working 

area and disposed of at the earliest opportunity

Smoking
 No smoking permitted on site except for car park area
 No smoking signs to be installed
 Metal ashtrays to be provided
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   Appendix E

Site Rules
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SITE RULES

1. ALL operatives and Visitors must sign in prior to entering the site and sign out each time they leave. 

2. Operatives and personnel must wear safety footwear and hi-viz all times and any other Personal 
Protective as specified in risk assessments or where instructed by the Site Manager, any breach of this 
will result in asking that person to leave site until this is rectified.

3. Safety hats must be worn in all external areas of the site and internally where overheads works are being 
carried, where specified in risk assessments for the work activity being undertaken or where signage is 
in place or instructed by the Site Manager.  

4. Whilst on site everyone must conduct themselves with due regard for the safety of themselves and 
others.

5. The drinking of alcohol or the illegal use of drugs whist on site is not permitted. ANYONE suspected of 
being in breach of this rule will be refused entry onto site or removed from site.

6. Smoking is not permitted except in designated areas...

7. Personnel must not Interference with scaffolding or other safety equipment designed for safety purposes 
such as fire extinguishers.

8. Mobile phones MUST NOT be used while simultaneously undertaking work activities.  Similarly, the use 
of MP3 players or personal equipment involving the use of headphones or earpieces is strictly prohibited 
on site. 

9. All access and egress routes to be kept clear of obstruction clean and free of debris and materials at all 
times.

10. All accidents, near misses, dangerous occurrences and any injuries to any operative or visitor must be
reported to the Site Manager immediately for recording in the Site Diary and notifying the Group Health & 
Safety Advisor.

11. Method Statements and Risks assessments will be in place for each site activity and must be understood 
and followed by the operative concerned.

12. All hazardous substances must be formally risk assessed under COSHH Regulations, before work 
commences.

13. Operation of mechanical plant and equipment, Mechanical & Electrical, Roof Access and Hot Works will 
only be carried out by operatives trained in such works.  

14. All equipment brought onto site must have an in-date test record and comply with current regulations. 
This equipment only to be operated by trained and competent person(s).

15. Access to any areas not directly associated with the work in hand is strictly prohibited.

16. Any substances suspected as being asbestos or any similar hazardous material must NOT be disturbed 
by unauthorised personnel but they should be reported immediately to the Site Manager for further 
action.

17. Loading, unloading and parking of vehicles is to be carried out under the Site Managers directions and 
the Traffic Management Plan must be adhered to at all times.
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Appendix F

Site Induction Check List



SITE:  

Site Safety Induction Briefing Check List

I have received and understood the instruction and information contained in the Health & Safety Induction training briefing 
which fully covered the items listed below.

FULL
NAME SIGNATURE

(Please print clearly)

COMPANY DATE

ADDRESS

PLEASE COMPLETE, SIGN OFF & RETURN TO THE TRAINER ISSUING THE HEALTH & SAFETY INDUCTION

1. SIGN IN AND SIGN OUT PROCEDURES

2. SITE CONTACTS

3. EMERGENCY CONTACT LIST  (Refer to Site Safety notice board on site)

4. FIRE EVACUATION PROCEDURES EXPLAINED  (Refer to Site Safety notice board on site)

5. LOCATION OF FIRE FIGHTING EQUIPMENT & FIRE ASSEMBLY POINT (Refer to Site Safety noticeboard)

6. WELFARE FACILITIES

7. WASTE DISPOSAL

8. IMPORTANCE OF CLEARING RUBBISH & KEEPING GANGWAYS/CORRIDORS FREE FROM OBSTRUCTION

9. STANDARD SITE RULES  (Refer to Site Safety notice board)

10. SITE SAFETY SIGNAGE

11. SMOKING, DRUGS AND ALCOHOL POLICY

12. USE OF PERSONAL PROTECTIVE EQUIPMENT (MINIMUM REQUIREMENTS & TASK SPECIFIC)

13. PORTABLE APPLIANCE TESTING OF ELECTRICAL POWER TOOLS (PAT sticker dated within last 6 months)

14. WORKING AT HEIGHT (INCL. SCAFFOLDS, MOBILE ACCESS PLATFORMS, LADDERS/STEPLADDERS)

15. MANUAL HANDLING

16. PROVISION AND OPERATION OF PLANT & EQUIPMENT (Licences & training tickets must be provided)

17. INFORMING SITE MANAGER OF ANY MEDICAL CONDITIONS OR PRESCRIBED MEDICATION THAT MAY AFFECTING 
YOUR ABILITY TO WORK OR OPERATE PLANT & MACHINERY

18. VEHICLES ON SITE (TRAFFIC MANAGEMENT PLAN)

19. HAND ARM VIBRATION

20. FIRST AID FACILITIES AND FIRST AIDERS

21. ACCIDENT REPORTING PROCEDURES EXPLAINED

22. HOW TO REPORT UNSAFE SITUATIONS

23. PROVISION OF AND ADHERENCE TO RISK ASSESSMENTS & METHOD STATEMENTS

24. PERMITS TO WORK

25. HAZARDOUS SUBSTANCES (COSHH)

26. LOCATION OF ASBESTOS (IF APPLICABLE)

*** PLEASE TICK OFF THE POINTS ABOVE AS THEY ARE COVERED DURING SITE INDUCTION ***

Additionally, I am in possession of and/or have been provided with the following:

o Suitable PPE

o Appropriate Height Access Equipment

o Permit to Work (where applicable)

o Method Statements & Risk Assessments

o Manual Handling Training

o Licences/training tickets for specialist plant & equipment
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Appendix G

Daily Site Inspection
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Daily Inspection Checklist (if something needs attention complete section in the site report diary)

Activity Hazard Mon Tues Weds Thu Fri Sat Sun

Abrasive Wheels
If abrasive wheels are in use are they being 
used correctly and are operatives using the 
correct items of PPE?

Documents
Has the Construction Plan been updated today? 
Have any new operatives to site been made 
aware of the contents of this H&S Plan?

Edge Protection 
Are all edge protection barriers in place and 
secure?

Electrics
Are tools etc. in use in a good and serviceable 
order? 

Fire precautions
Are the fire extinguishers in the correct 
positions? 

First Aid
Is the first aid kit in order?
Is there a first aider on site?

Guards I Barriers
Have all machines being used got the 
appropriate guards in place?

Inspections

Have all lifting appliances been checked and an 
entry made in the appropriate register?
Have all scaffold towers been checked and a 
written report compiled if required?
If today is the day for the statutory weekly 
inspection of the scaffold, has it been carried out 
and a report written?
If the scaffold is still erected, has it been 
checked prior to use today?
Are there still excavations on site - if so have 
they all been inspected?
Is today the day the thorough examination of 
excavations is needed and a written report 
compiled, if so, has it been done?

Ladders and 
trestles

Are all ladders in good repair?

Lighting Are all work areas adequately lit?

Method 
Statements

Are operatives working to the correct method 
statements?

P.P.E.
Are there adequate supplies of PPE and are 
they been used by operatives?

Proof of training 
Have you checked the appropriate cer1ifocates 
for any new operatives on site today? 

Security

Is the fence I hoarding at the main entrance still 
secure?
Are all unused doors secure and locked?
Is the fence around the site compound in good 
repair and secure?

Signs Are all signs in place, clean and secure?

Site Tidiness
Is the storage area clean and tidy?
Are all work areas clean and tidy - no scattered 
rubbish etc.?

Training
Have new operatives to site received their site 
induction training?

Welfare Facilities

Is the means of heating in order?
Are the toilets clean and tidy?
Are the washing facilities adequate and clean 
and the hot water supply in order?
Is the canteen I mess clean and tidy and is there 
a means to heat food?

Working Alone
Are or will there be operatives working alone 
today I tonight. Are they aware of their duties?

Checked by: Checked by:

Monday Friday
Tuesday Saturday
Wednesday Sunday
Thursday



Appendix H

Hand Arm Vibration Monitoring



HAV Exposure Points System and Ready Reckoner
The table below is a ‘ready reckoner’ for calculating daily vibration exposures. All you need is the vibration magnitude (level) and exposure 
time. The ready-reckoner covers a range of vibration magnitudes up to 40 m/s2 and a range of exposure times up to 10 hours.

The exposures for different combinations of vibration magnitude and exposure time are given in exposure points instead of values in m/s2 
A(8). You may find the exposure points easier to work with than the A(8) values:

 exposure points change simply with time: twice the exposure time, twice the number of points;

 exposure points can be added together, for example where a worker is exposed to two or more different sources of vibration in a 
day;

 the exposure action value (2.5 m/s2 A(8)) is equal to 100 points;
 the exposure limit value (5 m/s2 A(8)) is equal to 400 points;

The colour of the square containing the exposure points value tells you whether the exposure exceeds, or is likely to exceed, the exposure 

action or limit value:

Using the ready reckoner

1. Find the vibration magnitude (level) for the tool or process (or the nearest value) on the grey scale on the left of the table.

2. Find the exposure time (or the nearest value) on the grey scale across the bottom of the table.

3. Find the value in the table that line up with the magnitude and time. The illustration shows how it works for a magnitude of 5 m/s2 and an 

exposure time of 3 hours: in this case the exposure corresponds to 150 points.

4. Compare the points value with the exposure action and limit values (100 and 400 points respectively). In this example the score of 150 

points lies above the exposure action value.

5. If a worker is exposed to more than one tool or process during the day, repeat steps 1 – 3 for each one, add the points, and compare the 

total with the exposure action value (100) and the exposure limit value (400).



HAND ARM VIBRATION LOG SHEET

Please ensure the below log sheet is completed for each individual on a daily basis prior to the use of hand held powered work equipment.

WEEK COMMENCING: _________________________________ NAME: __________________________________

Day Equipment
Daily Use 

Time Limit
Start Time Finish Time Duration

Partial Exposure 
Points Used

Time
Remaining

Daily Exposure 
Points Remaining
(Max 100 per Day)

Mon Medium Duty Breaker 1h 30m 10:00 10:30 0h 30m 30 1h 00m 70

Mon Makita Light Duty Hammer Drill 7Kg 0h 50m 11:30 11:50 0h 20m 38 0h 30m 22



Powered Work Equipment

Daily Exposure Values

Equipment
(Make/Model)

Vibration 

Magnitude m/s²

Exposure Points 

per Hour

Max Daily 

Exposure Time

Medium Duty Breaker 5.5 61 1h 30m



Appendix I

Noise Assessment



Conroy Brooks Direct Works Department

Construction Phase Health & Safety Plan

- 65 -

Conroy Brooks Direct Works Department has a responsibility to protect the hearing of employees and the 
public at large. An assessment will be based on the following flowchart. 

If people need to shout to be heard 

clearly or find their ears are ringing 

when they leave work It’s probably OK but if 

in doubt

Noise should be assessed by a 

competent person and a record of the 

assessment kept

Is noise exposure reaching any of the 

action levels in the Regulation?

Keep situation under 

review

EMPLOYEES 

should be 

informed

Noise should be reduced where 

reasonably practicable

Check that all programmes are 

working.  If anything is wrong it must 

be put right

Follow your employer’s ear protection 

programme



Conroy Brooks Direct Works Department

Construction Phase Health & Safety Plan

- 66 -

Name and address of premises:

Date of Survey:      /     /     Survey made by:

Type of machine 
producing noise

Workplace 
Number of persons 
exposed

Daily exposure 
period

dB(A) Max 
at source

Comments / 
Recommendations

General comments: Signed:

Instruments used: Date:      /     /     

Date of calibration:
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Appendix J

Permit to Work



PERMIT TO WORK

Permit Number…………../…………..                                Date ………………………..............

- 68 -

1. Type of Work (please tick as appropriate)

       Roof Works (Flat & Fragile Roofs)
                     Asbestos

       Hot Works
       Other         

2. Location of Works

3. Brief Description Works

4. Valid From 5. Valid To

6. Company

7. Senior Person                                                 8. No of People

9. Safety Precautions/Control of Risks
Are there any site-specific hazards associated with the work outside the standard method statement 
& risk assessments already provided?       No        Yes 

If yes, Contractor must carry out a site-specific assessment and state below any additional safety 
precautions required to control the hazard. 

10. Isolation of Services (please tick as appropriate)

Water         Electricity         Gas        Compressed Gasses         Other 

Are there safety implications resulting from the isolation?    No     Yes 

Lock-off required?                                                                            No     Yes 

11. Approval of Permit to Work The above work has been discussed with the Contractor and I am 
satisfied that the work method has already been agreed centrally and that this task has been properly 
risk assessed.  I am satisfied that safe access is provided and that all persons affected by this job have 
been informed.

Signed (……………………………………………. Date…………………Time…………….

12. Declaration    I have discussed the work to be carried out with above person and have read, 
understand and agree to comply with the Terms of Issue attached.  I have agreed the precautions to 
be taken under this permit.

Signed (Contractor) ………………………………. Date ………………. Time …………..

Print Name ……………………………….

13. Completion of Work & Reinstatement of Work Area   I confirm that the work has been 
completed in accordance with this permit.  Services have been restored, all equipment has been 
returned to service, safety signs have been removed and the work area is ready for re-occupation. 

Signed (Contractor)….……………...…………….. Date ………………..Time ………….

Print Name ……………………………….

14. Check of Work Area I confirm that the works have been completed satisfactorily and the users 
informed that normal activities may resume in the area. 

Signed …………………………..………………… Date ……………….Time ………….

Print Name ……………………………………….
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Terms of Issue

General
You have a responsibility to ensure any work is carried out in a safe manner and that the work activity does not affect the safety of 
any other person:
 Contractors must be competent to undertake their work safely and must only carry out that work which has been agreed.

 Before work commences the scope of work must be discussed with the Site Manager and appropriate safety measures agreed.

 The safe and uninterrupted access and egress from the premises by all personnel of paramount importance and it is vital that 
this aspect is fully discussed. 

 Contractors are responsible for making sure that persons under their control know the fire procedures for the building, 
location of exit routes and assembly point. 

 During contracting works the normal means of escape must not be obscured without temporary alternative arrangements 
being made and approved. 

 The contractor must provide their employees with necessary protective clothing required for the work, which must be 
maintained in good condition. 

 Hazardous substances must be assessed by the contractor and the Site Manager advised of what precautions are required to 
protect persons on the premises.

 If suspected asbestos is discovered in the work area, work must cease immediately and the Site Manager notified.  
 Report any accident, injury, illness, incident or near miss to the Site Manager immediately so that any necessary action can be

taken.

 It is illegal to smoke on these premises.

 Upon completion of the work report to the Site Manager.

Electrical Works & Installations
Any contractor carrying out electrical installations or repairs must:

 Carry out work in accordance with all relevant regulations as required by law and good practice. 

 Satisfy themselves of the position of cables or services inside wall cavities or inside partitions where applicable. 
 Isolate the power and ensure relevant people have been advised of isolation. 

 Ensure any connections left live in normal working areas are adequately fenced off from colleagues, staff and other 
contractors whenever the electrician leaves the work area.

 Ensure all portable electrical tools used outside the building operate at a maximum of 110 volts obtained through a 
transformer.  Use only tested equipment.

Roof Work (Flat & Fragile Roofs)
The contractor is responsible for providing suitable access equipment and for making an assessment of the work area.  Contractors 
must ensure:

 That a Site Manager is aware of persons working on the roof.
 That weather conditions are acceptable.

 That all roof work is carried out in accordance with all relevant legislation and HSE Guidance notes.

 That suitable means of access is available and used. 

 That before work begins any fragile areas of the roof have been identified and all areas to be accessed are able to support 
workers weight and materials.  NOTE: Fragile roofs may not always be marked. 

 That crawling boards with handrails are used when work is carried out on any roof not designated for pedestrian traffic or of 
brittle or fragile construction.  Duck boards or other suitable equipment should be used on sloping roofs. 

 That edge protection is erected where required and fall arrest systems put in place where necessary. 
 That any openings are adequately guarded or boarded.

 That appropriate warning signs are displayed.

 That no objects are thrown to ground level from the roof and that controls are in place to prevent the risk from falling objects. 

 Consideration must be given to how materials are to be taken up and down.

Note: 
(1) General, Electrical and Roof Permits (excluding Hot Works) can be issued for the duration of the works to be 

carried out (i.e. where this will take more than 1 day) providing the works are confined to the same work area and 
are of the same or a similar nature.
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Hot Work
Hot Work includes cutting and welding, use of blow lamps, bitumen boilers, brazing and soldering equipment or any other 
equipment producing heat or having a naked flame.

Where planned hot works are being carried out these must be agreed beforehand with the Site Manager.  Contractors must:

 Ensure all persons are aware of the fire procedures, means of sounding the alarm, location of fire fighting equipment and exit 
routes.

 Clear area around and below work area of all combustible materials.  Where this is impractical, protect the area with non-
combustible blankets or screens.

 Be aware of any automatic fire detection systems (smoke and heat detectors) and isolate as necessary. 
 Ensure suitable fire extinguishers are close at hand, never leave ‘hot’ work equipment unattended.  (These must be your own 

extinguishers – do not use those on site unless in an emergency).

 Notify the Permit Authoriser (i.e. the Site Manager) upon completion of Hot Works so that they may inspect the area 
immediately and perform a further smoulder check 1 hour later for any sign of combustion.  Therefore, Hot Works must cease 
at least 1 hour prior to the authorising persons scheduling finishing time.

 Ensure any fire detection systems are fully reinstated.

Note:
(2) A HOT WORKS PERMIT IS VALID FOR ONE WORKING DAY ONLY.  Therefore, should Hot Works be carried out over 

several days, a separate Hot Works Permit must be completed and issued prior to commencement/resumption of 
works on each day.

PPE and Other Precautions
 High visibility jackets and safety footwear must be worn by contractors when working on site

 Other Personal Protective Equipment must be worn in compliance with risk assessments and work method statements

 Work area should be sectioned off with correct screening measures

 Hazardous or unusual operations must have a risk assessment which must be brought to the attention of the Site Manager

Asbestos
If you suspect asbestos is present in the work area:

 Stop work immediately.

 Do not drill, saw, scrub it with wire brushes, or disturb it in any way.
 Do not take risks – treat asbestos with respect

 If in doubt as to whether any material contains asbestos always seek expert advice. 

 Notify the Site Manager immediately.

Machinery & Tools
Contractors are responsible for supplying and selecting the most appropriate tools for the job.  Contractors must ensure:

 All tools, machinery and equipment used by the contractor shall be maintained in a safe condition. 

 Tools or equipment belonging to the client or other contractors must not be used. 

 They do not interfere with or misuse any guard or protective device on plant or equipment.
 Any machinery or equipment they are installing in on the premises is installed in a safe manner and that all equipment is 

tested with appropriate certificates provided.

Ladders & Scaffolding (Work at Height)
Contractors are responsible for supplying and selecting the most appropriate access equipment for the job in hand.  Contractors 
must ensure the following before commencement of work:

 Before undertaking work above or below ground level or above suspended ceilings the risk must be properly assessed and the 
appropriate safeguards put in place (e.g. scaffold towers).

 All ladders, steps, scaffolding and tower scaffolds must be erected and used in accordance with all current legislation, codes of 
practice or safety guidelines.

 Any ladders in use outside the buildings must be brought inside or rendered un-climbable, if the area is unoccupied at night. 

 Guard rails and toe boards must be provided on all scaffolds at working height (including mobile tower scaffolds) at platform
height   and include debris netting in compliance with the contractors scaffold design.

 Scaffolding must not be overloaded.  Stored material must be limited to safe quantities needed for immediate use.  Stacked 
materials must not be above guard rail height with brick guards and debris netting fitted where necessary. 

 Ensure all equipment is in good order, regularly checked and licensed where required.  

 Materials shall be loaded via a designed loading area with appropriate gates.
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PERMIT TO EXCAVATE / DIG / DRIVE PILES

Contract:  

Contact N°:

Date:  

Issued by:

Issued to:

Subcontractor:  

Description of Works and Location: (attach sketch of area to which permit refers)

Permit applies to:

Break Surface             Drive Piles                Excavate          Drill           Other           (provide details)

Have services drawings been consulted
Have services been located using a Cable Avoidance Tool
Are services marked on the ground (see coding below)
Have services been located by careful hand excavation
Have the operatives been briefed on the requirements of the permit
Has a Method Statement/Risk Assessment been issued and explained
Is gas detection equipment required (Confined Space)
Has a drawing identifying service routes been issued

Yes / No
Yes / No
Yes / No
Yes / No
Yes / No
Yes / No
Yes / No
Yes / No

What known services are present:

Red = Electricity     Yellow = Gas      Blue = Water     Green = Communications     White = Route of Excavation                           

State of Working Method, e.g.  hand dig, personal protective equipment, support systems required etc.

Power/mechanical excavation not to be undertaken within 500mm of any service.

Acceptance (by person in charge of work)

I accept responsibility for ensuring that I and all operatives under my control understand and will fully 

comply with this permit to dig and method statement:

Print Name:                                                 Signature:                                                Date:                        Time:

Clearance and Temporary Closure (to be signed by person in charge of the work)

I hereby declare that the work detailed on this permit is complete/incomplete (delete one) and the area left 

safe.  All plant and operatives under my control have been withdrawn from the area.

Print Name:                                                 Signature:                                               Date:                         Time:

Closure (to be signed by issuer)

I have checked the area to ensure it is in a safe condition and declare this permit cancelled.

Print Name:                                                 Signature:                                               Date:                         Time:
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Excavation or Other Earthworks Inspection Form

CONTRACT ADDRESS:…………………………………………………………………………………………

INSP 

No.

DATE & TIME OF 

INSPECTION

LOCATION OR DESCRIPTION 

OF EXCAVATION

DETAILS OF ITEMS / ISSUES RAISED BY 

INSPECTION

DETAILS OF THE ACTION TAKEN 

FOLLOWING THE INSPECTION

OTHER REMARKS OR 

COMMENTS

NAME & POSITION OF PERSON 

CARRYING OUT INSPECTION (print)

1

2

3

4

5

6

7

8

9

10
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Permit to Work Near Overhead Power Lines

Contractor: Supervisor in charge:

Area to be accessed:

Date access required: Time from: Time until:

Description of works to be undertaken:

Plant/Materials required:

Persons Requiring Access

CONDITIONS:

An approached Method Statement and Risk Assessment must be in place as a condition of access.

No scaffolder may erect, alter or dismantle a scaffold, or covering without the aid of a clipped on safety 

No lone working is to be undertaken.  There must be a minimum of two persons present.

No work may be undertaken without the presence on site of a Site Manager.

All work must be covered by an approved Method Statement and Risk Assessment(s).

All employees inducted before entering compound area.

Appropriate site signage required.

No unauthorised access.

I hereby confirm that all persons under the control of our Company will abide by the conditions of this 

permit.  

Contractor                                                    PRINT:                                       Date:

Authorisation is hereby granted for the works described above to proceed.

Site Manager:                                               PRINT:                                        Date:

CANCELLATION – This is to certify that the works described have been completed/stopped (delete as 

necessary)

Site Manager:                                                PRINT:                                       Date:
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Appendix K

Drawings
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Appendix L

Existing Records and Plans
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Appendix M

Construction Method Statement
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Appendix N

Design Options Matrix


