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1.0 Scope of Works

1.1 The scheme involves the construction of a seven dwellings on land off Cowrakes 

Road, Lindley. Plans are included in the Appendix to this document for reference.

2.0 Enabling Works/Formation of Site Perimeter

2.1 At commencement the perimeter of the site will be established & securely 

protected.

2.2 The designated parking area is to be stoned to provide a hard standing for site 

vehicles, deliveries & storage of materials etc.

3.0 Site Parking & Storage of Plant & Materials

3.1     Contractor’s vehicles will park within the site area in a designated parking 

           area on the hard standing shown on the attached plan.

3.2    All materials & plant will be stored on site on the hard standing area.

4.0 Management of Vehicle Access/Egress, Deliveries & Loading/Unloading of Plant  

Material

4.1 Access to the site will be directly off Cowrakes Road.

4.2 The access route to the site will be dug out & stoned to provide a hard standing for 

contractors’ vehicles. 

4.3 Whilst there will be no size restrictions on the size of vehicles delivering materials to 

the site, it is not expected that vehicles larger than a flatbed lorry will be required.  

Where large vehicles are unable to turn round on site to leave in forward gear, a 

banksman will be used to ensure vehicles can safely leave the site.

4.4 Delivery/tipper wagons will be notified of site restrictions when making deliveries & 

to use smaller wagons where possible.

4.5 Construction vehicles will be kept at a safe distance from trench works at all times.

4.6 Prior to leaving the site, vehicles will be inspected & if needed, the wheels hosed off

on the hard standing.

4.7 The contractor will manage the risk of any road contamination by regular monitoring. 

Should the road become contaminated any debris will be removed by spade & hosing 

down.

4.8 Deliveries to the site shall not take place outside the hours of 07:30 to 18:30 

Mondays to Fridays and 08:00 to 13:00 on Saturdays.



Land off Cowrakes Road, Lindley – Construction Management Plan

5.0 Wheel Wash Facility

5.1 Prior to leaving the site, vehicles will be inspected & the wheels hosed off on the hard 

standing.

5.2 The contractor will manage the risk of any road contamination by regular monitoring. 

Should the road become contaminated any debris will be removed by spade & jet 

wash.

6.0 Management of Dirt & Dust

6.1 If dust emissions are generated in dry periods the contractor will use water spray to 

wet the material & suppress the dust.

6.2 The site manager will take account of weather conditions & prevailing wind direction 

when organising operations to prevent & minimise dust nuisance to neighbouring 

properties.

6.3 All site staff will be trained & be aware of the Dust Management Strategy.

6.4 The drive access off Cowrakes Road is to be stoned to provide a good, clean working 

platform & prevent road contamination.

6.5 In the event of a complaint from a neighbouring property in respect of dust, their 

concerns will be considered & action taken to prevent future occurrence.

6.6 All site staff will have appropriate PPE to protect them from the effects of dust.

7.0 Excavation & Ground Works

7.1 Location of Underground Services

- Prior to commencing excavations the site area will be checked for overhead & 

underground services using a locating device.

- If any service routes are identified they will be clearly marked. If markings are lost 

during the working operations, the exercise will be repeated to ensure service 

routes remain clearly marked as required for the duration of the works. 

- Works will be undertaken in accordance with the HSE Guidance Document, 

Avoiding Danger from Underground Services.

7.2 Excavations

- Any trenches with a depth exceeding 1 m will be either battered back or suitably 

shored & the shoring maintained.

- Trenches will be inspected regularly & excess groundwater pumped out regularly 

during inclement weather.

- Vehicle plant will be kept at a safe working distance from the trench to prevent 

potential collapse.

- No site staff will work below an excavator.
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8.0 Recycling/disposing of Waste Resulting Construction Work

8.1 The land is a green field site so there will be no waste material from demolition. In 

respect of the construction work, the following measures have been identified to 

minimise the quantity of waste produced during this project:

- The experienced site manager will be responsible for identifying & segregating

waste on site.

- All waste resultant from the works will be segregated on site.

- Resultant hard core will be re-used where possible in the sub-structure.

- Re-usable materials will be identified on site & removed for storage & re-sale.

- Recyclable materials will be removed from site for processing in licensed facilities.

9.0 Noise Control

9.1 Whilst working on site the contractor will adhere to the recommendations of BS 

5228-1, clause 9.3 to minimise noise levels during the execution of the Works.

9.2 The project is a straight forward housing scheme with no notable works which would 

cause significant noise pollution. The close proximity of residential housing has been 

noted & there will be no operation of heavy plant etc. outside normal working hours 

of 08.00 to 18.00.
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