SKE@AN_THORPE PROJECT FOR 30 DWELLINGS ON STATIONROAD ............... 5th July 2021
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z Skelmanthorpe Mon 30/08/21 443days? Wed 10/05/23 : : ] - ’
3 Phase 1 Works due to overhead power lines Mon 30/08/21 443 days? Wed 10/05/2) : ; -
‘ 1 ) [ !
5 Infrastructure Mon 30/08/21  S4days? Thu 1111121 1 | !
5 Enabling Works incl secfion 184 Mon 300821 10days P 100921 e Enabling Works inc! section 134 ! ! ! ! !
7 Soll sirip / Eerthworks to formation level Mon 13/09/21  10days  Fri 24/0821) — ;Bé" strip / Earthworks to formation level : |
8 Ganstruot retaining Wall between sitas where possible Mon 27/09/21 0days  Fri0511721 Te— CONAtruct refalning Wall botwaen sites where possible | |
| o Herdore to Section 38 road Mon 27109721 3days  Wed 20M121 Yaj Hardors to Section 38 resd : i : ,
&= Main Drainege to Phase 1 area Thu30/0921  20days Wed 27110421 __i Main Drainage ta Phase 1 area i | |
" Road formation and base course Thu 28/10/21 10deys  Wed 101121 e Road formatlon and base course ! !
12 Opan Section 38 road entrance and remove temporary entrar Tou 111121 1day?  Thu 1141721 1 Open Section 38 road enifance and remova temporary sntrance. !
- 1 : 1 '
14 | | i
15 i 1 t !
16 ' | | i
7 Substructure Fri2ii21  183days Tue 2807122 - i
18 Plot 12 - Show Fri12111/21  128daye  Tue 10405/ .
) Sub structure Fri 1211221 Bdays  Tue23/11/21 — Sub structure
2 Superstruture Wed 24111121 85days  Tue 22002 e
2 Fitting Out Wed 16/02/22  60days  Tue 1006 — Fitting Out |
2 1 1 !
z Plots 5,6and 7 Wed 24111121 120days  Tue 10/05022 i
24 W Sub structure Wed 24711721 15days  Tue 14/12/21| : ! B Sub llrl!ctun . .
% Superstructure Wed 08/12121 60days  Tue 01/0%; . ) |
2% Fitting Out Wed 160222 60dmys  Tuo 100522 | —_— Fitting Out |
27 | i
28 Plots 8- 11 Wed 1512121 160 days  Tus 26107/ !
] Sub strusturs wed 1512721 20days  Tue 11/01/22) St i i i : y '
0 Superstructure Wed 12101/22 70days  Tue 19/04/22 | ;. '
31 Fitting Out Wed 20104122 70days  Tue 26/07/22) \ & Fltting Out
| =2 | |
1 l
34 Fomm the remaining road for cable diversion Wed 1201122 Idays Tue 2202122 : - Form the ; read for cable diversion
35 NPG Cable diversion Wed 2002122 20days  Tue 220022 . s, NPG; Cablo diversion
£ | ' ¢
a7 Phase 2 Works Wod 23/03/22  298days? Wed 10/05/23] 1
a8 Complote main drelnage scheme Wed 20000122 30cays  Tua 03/05/22 I— Complete maln dralnags schathe t
% Base remaining road Wed 0405122 15days  Tuo 24/05/22 : fm— Basq romalning ro+d :
o | I | 1
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“a Plots 1,2and 3 Wed 23008122 135days Tue amezd | ! [ "
4 Sub elructure Wed 23/03/22 15dave  Tue 12004122 i W Sub structurs
45 Superstnsture Wed 100422 60days  Tue 057/ | | =
4 Fiting Out Wed 06107122 60days  Tue 27009/ & Fitting Out
a 1 i
= 1 | 1
49 Plots 13,14 and 15 Wed 13/04/22  175days  Tue 1342 , —
0 & Sub structure Wed 12104122 1Sdays  Tue 03/0SY: | f—Sub structure
S Superstruoture Wed 04005/22  B0days  Tus 2300 ‘ |
52 Fiting Out Wed 24108/22  80days  Tue 13/ & Fitting Cut !
5 1 1
1 i 1 1
= i i | i
55 Plots 16, 17 and 18 Wod 040522 266 days? Wed 1nm5:z:4 | | —
% E Sub structure Wed 040522 15days  Tue 24/0 Sm— SUb structure !
(2 - - Superstiucture Wed 2605122 80days  Tue 13/09/ [ } t
8 = Fittng Out Wed 14108722 80days  Tue 0310123 | ' K | L { Fitting Out !
i i \ .
il ' 1 (
61 Plot 23 Wed 250522 150 days  Tue 20M2/37 1 i J | 1 [
[ 4 Sub structure: Wed 25/05/22 15days  Tue 14/08/z2 | I ! B Sub striicture | |
6 = Superstructure Wed 150622 E5days  Tue 1308153 ! ! k ! !
4 Fitting Out Wed 14/108/22 70days  Tue 20/12/73 . : | ' : le-{n out .
o | ' ' ) | |
LS | 1
87 Plot 24 Wed 1506/22 150 days  Tus 1001122 ' '
G Sub elructure Wed 1506/22  15days  Tue 0S/I7/37 ! b SUb atructure
& Superstructure Wed 08107/22  65days  Tue 04/0I23 | . | J ,
0 = Fitting Out Wed 05/10/22 70days  Tue 10/113% | | & Fitting Out
" i [l
7 i
7 Plot 25 Wod 06/07/22  150days  Tue 31/01/23 ! - J
[ Sub shucture Wed 06/07/22 15days  Tue 26007122 : f— Sub structure .
™ Superstructure Wed 27007122 65days  Tue 25/10i22 | | & '
| = = Fitting Out Wed 26/1022  70days  Tue 31/01/23 & Fitting Out
7 | |
7 ! 1
7 Plot 26 Wed 2707122 150days  Tuo 2402723 ' ! .
80 B Sub structure Wed 27/07/22 15days  Tue 1608/22 ' ! — Sub structura )
o F Superstucture Wed 17/08/22 65days  Tuo 1BV ¢ | - ) i |
_B.Z_JFi Fitting Out Wed 1611122 70days  Tue 21M2/7% 1 ! k Fitting Out !
-- I I ‘ i
" 1 1 | i
85 Plot 27 Wed 17108/22  150days  Tue 140373 | : l T 1
8 & Sub structure Wed 17/08/22 15days  Tue OG/OWIE | ' B Sub structure i
o7 & Superstructure Wed 07/09/22  65days  Tue 08M2/24 | &
L Fitting Out Wed 07/12/22 70days  Tue 1400321 ! t ! [ | & Fltting Out t
® | 1
et |
0 Plot 28 and 20 Wed 07/08/22  175days  Tue 0S/0HV23 )
92 = Sub structure Wed C7/09122 15days  Tue 2708/ i B 8Ub structurs
6 = Superstructure Wed 26/08/22 80days  Tue 17/01/43 | ! e
T Fitting Out Wed 18/01/23 80days  Tue DO/ ! L Fitting Out i
= I {
| % i | i '
7 Plot 30 Wed 28/09/22  160days  Tue 08/05/2% -
| e = Sub structure Wed 26/09/22 15days  Tue 1811022 i Sub structure | !
| o = Superstructure Wed 15112/22 70days  Tue 24101123 ! ! & _ !
| 100 Fitting Out Wed 26/01/23 75days  Tue 0S/087 | : . ! : [ Fltting Out :
101 | , \ 1 |
102 ) | |
w03 SITE COMPLETION Wed 1005/23 1day?  Wed 10/062% 1 1 ) 4 10005
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Programme commencing Dec 21 due to Sl and ground works


Programme commencing Dec 21 due to SI and ground works


