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Phase 1 — Removal of existing site hoarding and
erection of new site hoarding, security and fencing
to the site boundary.

Phase 2 — Construction of temporary road
surfaces, site compound and strip out of
conversion mill building.

Phase 3 — Construction of bungalows, apartment
block following demolition and conversion of
smaller mill building.

Phase 4 — Completion of landscaping, hard
surfaces and boundary treatments

Site Access

The development site will be accessed off
Manchester Road The site benefits from an existing
access which has been retained within the new
development and will be used as the main access
during the construction phases.

Hours of Working
Hours of working for all operations on site will be as

follows:
Mon — Fri: 07:30-18:00
Sat: 08:00-13:00

No work on Sundays or Bank Holidays
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