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N 7/ Hedg Phase 1 — Removal of existing site hoarding and
7 B cen // erection of new site hoarding, security and fencing
2 4 to the site boundary.

Phase 2 — Construction of temporary road
surfaces, site compound and strip out of
conversion mill building.
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cewtn Phase 3 — Construction of bungalows, apartment
th Visibility splays

| ~ ACCESSAND Fxisting offsite frees block following demolition and conversion of
ollection - 4/ DELIVERIES ion~Parking Court "~ \N ) 1 buildi
X WITH WHEEL WASHING (10 spaces) smaller mill building.
AN FAGILITIES MATERIALS STORAGE
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- o, SO /3 Phase 4 — Completion of landscaping, hard

o 7 B¢ SAFETY BARRIER . A 1o B Retaining Wal
/ % CONSTRUCITON % AND STAIRCASE " be e faced and surfaces and boundary treatments
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~ SITE HOARDING N\ N Site Access
- Ny The development site will be accessed off

Manchester Road The site benefits from an existing
access which has been retained within the new
development and will be used as the main access
during the construction phases.

Hours of Working

Hours of working for all operations on site will be as
follows:

Mon — Fri: 07:30-18:00
% Sat: 08:00-13:00
'/'/ No work on Sundays or Bank Holidays
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