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Site: Land Off Hoyle Ing, Linthwaite, HD7 5QS

Application Ref: PP-11512916
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Introduction
Highstone are constructing 4 bungalows, 2 maisonettes and a block of 9 apartments with ancillary
staff areas in Linthwaite. Working in partnership with Kirklees council to provide supported living

accommodation in the area.

Development Phasing — Please refer further to our Construction Management Plan appended to
this document - Linthwaite - CMP 160922
Phase 1 — Removal of existing site hoarding and erection of new site hoarding, security and fencing

to the site boundary.

Phase 2 — Construction of temporary road surfaces, site compound and strip out of conversion mill

building.

Phase 3 — Construction of bungalows, apartment block following demolition and conversion of

smaller mill building.
Phase 4 — Completion of landscaping, hard surfaces and boundary treatments

Site Access and Security

The development site will be accessed off Manchester Road The site benefits from an existing
access which has been retained within the new development and will be used as the main access
during the construction phases. 24/7 Monitoring cameras will be installed on site prior to starting
to provide a continuous monitoring service both when the site is open and closed. Our site working
hours are within daylight hours, artificial lighting will only be used inside the units prior to the

permanent electricity connections being made.

Hours of Working

Hours of working for all operations and deliveries on site will be as follows:
2
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Mon —Fri: ~ 07:30-18:00 HIGHSTONE
Sat: 08:00-13:00

No work on Sundays or Bank Holidays

It is proposed that delivery times will also reflect these working hours.

Site Operatives Vehicle Parking
A site operatives’ vehicle parking area will be laid out within the construction compound as shown

on the construction demolition phase plan.

Materials and Deliveries

Materials will be stored within the site compound as shown on the construction demolition phase
plan.

Materials will be unloaded within the site compound, or specific locations within the development
site as required.

Construction vehicles will have adequate space to turn within site following site set up, with a

temporary road surface constructed within the first few weeks of the development.

Deliveries and collections will be restricted to site working hours. Delivery instructions will be sent
to all suppliers and contractors. All parking and loading/unloading will take place within the site
boundary. Plant will be securely stored on site and nay loading/unloading of plant will also occur

within our boundary.

All employees, sub-contractors and supply-chain members will be advised in their induction of the
need to adhere to local speed limits, to use the dedicated routes to and from site and will be made

aware of potential risks associated with the local ‘school-run’ etc.

All abnormal (low loaders) movements will be planned and will be done in accordance with an
appropriate risk assessment. Where such vehicles are brought onto site, a Banksman will be

present.

All deliveries will enter the site off Manchester Road and have bene instructed to come through
Huddersfield Town Centre as a preferred route. As all deliveries will be booked in advance, there is

no need for waiting areas off site.
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Signage

Please see below construction site signage. Construction and Delivery Access

Signage with vehicle gates

-

Dust Reduction Measures
Dust suppression measures will be implemented on all equipment where possible. This will prevent
the generation of fugitive dust being released into the surrounding area. We hold dust suppression

equipment to be used as and when required.

Demolition
The demolition phase of the development will take place after the site has been secured by a

certified demolition contractor working in line with our bat mitigation licence once granted by

Natural England.
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Construction Site Office

The site office will be contained within the site boundary. Parking for construction staff will be
available within the compound following the initial site set up Phases. All deliveries and visitors are
to report to the site office to sign in, visitors are required to have an induction and to be informed

of any high-risk activities taking place that day prior to entering site.

Traffic Manager

The Site Manager will assume the role of the Traffic Manager (TM). The TM is located on site and
will deal with all queries authorised by the developer/ contactors. Traffic management will be
closely monitored throughout the development. Pedestrians and vehicles are to remain separated
through careful planning of vehicle and pedestrian routes at predevelopment and site set up stage.

These are outlined on the construction management plan.

Construction Noise Mitigation

e Site equipment will be used as far away from noise-sensitive sites as possible.

e Combine noisy operations to occur in the same time period. The total noise level
produced will not be significantly greater than the level produced if the operations were
preformed separately.

e Turn off stationary equipment and machinery when not in use.

e Avoid all construction activities outside of the hours of working as proposed. Sensitivity
to noise increases outside of these hours in residential neighbourhoods.

e Where possible, use specially quieted equipment, such as mufflers on engines.

Wheel Wash Facility

A wheel cleaning procedure will be used in order to mitigate the amount of mud that could

potentially be deposited on the highways by vehicles exiting the construction site.

The area outlined on the construction plan will be used for the wheel wash within phase 1 -3 of

the development when temporary road surfaces are being put in place.
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It is anticipated that this will only be required during the initial weeks HIGHSTONE
of the development when the existing ground is removed and the footings for the new buildings
are constructed. However, the wheel wash station will remain on site until the development is
complete. The proposed wheel cleaning procedure will consist of:
1. Before leaving the site, vehicles will be inspected for any heavy deposits left on wheels. If
present, these will be removed manually.
2. Following inspection, all wheels are to be washed down using a high-pressure jet wash
until clear of all deposits.
3. Vehicles will be permitted to leave site following approval of the site manager / site

representative that the above steps have been completed to a satisfactory standard.

On-site roads will be kept as free of mud as is practicable during ground working operations.
Machine and wagon trafficking around the site will be kept to a minimum in order to reduce the

effects of rain on ‘broken’ ground.

If this is not sufficient, a road sweeper will also be used in the immediate area which will be

ordered directly via the site manager.
Site Lighting

Artificial lighting will be in place on site during working hours where required. Out of the site
working hours, security lighting and 27/7 monitored security cameras are in place as part of the

sites overall Health and Safety procedures put in place.

Waste Management

Highstone Building Services and their subcontractors aim to create as little waste as possible on
site. For any waste that is produced, it's separated into separate skips where appropriate, and any
recyclable material is brought back to our headquarters to be either reused or recycled. Any waste
produced during the demolition of the site will either be reused in the construction of the new

buildings or taken off site to be repurposed.

Site and Resident Liason
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Site Manager — Chris Flooks, Chris@highstoneha.co.uk 07740 721436 HIGHSTONE

Assistant Site Manager — Wayne Booth — Wayne@highstoneha.co.uk 07891 099078

Resident Engagement

Representatives from Highstone will complete a letter drop to local residents and businesses to
notify the commencement of works following the initial site set up. During the planning stages a
public consultation was carried out and details shared to local residents regarding the

development.

Monitoring
The Construction Method Statement (CMS) will be periodically monitored and reviewed. Any

significant changes to the CMS will be reported to the Department of Planning at Kirklees Council.



