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Phase 1

Cut & Fill - complete July 2024

Roads & Sewers - complete October 2024

Dwelling buildouts: 

Plots 1 to 16 - February to August 2025 

Surfacing - complete November 2025

Phase 2

Cut & Fill - complete September 2024

Roads & Sewers - complete January 2025

Dwelling buildouts: 

Plots 17 to 32 & 45 to 56 - July 2025 to February 2026 

Surfacing - complete June 2026

Phase 3

Cut & Fill - complete November 2024

Roads & Sewers - complete March 2025

Dwelling buildouts:

Plots 33 to 44 & 57 to 65 - January to July 2026 

Surfacing - complete September 2026

Attenuation tank complete 
by December 2024

Main site access complete 
by January 2025

Secondary site access 
complete by July 
2025

External stairs complete by 
September 2025

1

Penistone Road, Fenay Bridge

Z078 - 004

Phasing Plan 

Development

Drawing Title

Drawing No. Rev

Thorp Arch Grange, Walton Road, Thorp Arch,
LS23 7BA

Tel 01937 543599
www.newetthomes.co.uk

Penistone Road, 

Scale:

File:

Drawn: Date:
1:500 @ A0 22.10.24DF

Z078 - 004 - Fenay Bridge Phasing Layout

B

Fenay Bridge

Rev A: Updates to notes for clarity          04/11/24 

Public Open Space areas - complete by September 
2025

Public Open Space areas - complete by October 
2025

Public Open Space areas & Footpath link - complete 
by July 2026

LEAP to be completed by September 2026

Plot works follow phasing plan.

All roads and sewers will be complete end of site - approximately 
September 2026

Foundations will be constructed on and inline with roads and 
sewers 1st staging and plot completions in phasing 
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Plot works follow phasing plan. All roads and sewers will be complete end of site. Approx June 2026. Foundations will be constructed on and inline with roads and sewers 1st staging and plot completions in phasing
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Public Open Space areas to be complete by October 25
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Public Open Space areas to be complete by September 25
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Public Open Space areas & Footpath link to be complete by July 26
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