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Stakeholder Communication Plan 

 
Prior to the development commencing we will engage with local residents by means of a letter drop.  The 
letter will be distributed to properties in the following streets; 

 Crosland Hill Road 
 Greystone 
 Mason Court 
 Farmhouse Court 

 
The letter will be distributed to all local residents of the above streets, prior to start on site. We will also 
have copies of the letter available on site (in the site cabins) to distribute to stakeholders who approach our 
site team.  An example letter is provided – explaining which developer is responsible for which parcel 
and giving specific contact details for the Site Manager for queries and concerns regarding the Vistry 
Homes parcel. 
 
Notices and signage will be positioned at the site entrance (via Standard Drive initially and then off the 
Blackmoorfoot s278 entrance in due course) and on the corner of Blackmoorfoot Road and Felks Stile 
and in a few locations on the PROW to the north of site to ensure pedestrians walking the routes to the 
north of site are made aware of the works being undertaken.  Locations of proposed signage are detailed 
on the Construction Management Plan (“CMP”) annexed to this document. 

 

Parking for Site Operatives 
 

Initially, the entrance to site will be via Standard Drive – via an existing access road which is already 
tarmacked.  During demolition and remediation this access will be used throughout and there is ample 
car parking available on site already on areas of existing hard standing. During this demolition and 
remediation phase there will be sufficient parking for the operatives of the demolition contractor and the 
remediation contractor. 
 
Once the remediation process has been completed for the entrance to site and the phase 1 cut and fill 
process completed, the site compound (site offices, welfare, on site parking) will be set up to the south of 
site in the area allocated for the local centre – see the area shaded green on the CMP.  A site 
operative’s car park area will be formed within this site compound area, initially providing spaces for the 
groundwork contractor operatives during the groundwork phase. The number of spaces will be increased 
as works progress and additional areas of hard standing formed. Safe pedestrian routes will be formed 
from the car parking/site welfare area to other parts of the site. 

 
It is envisaged that up to 80 operatives may be working on site at peak periods during the build. 
Operatives (and Sub-contractors prior to appointment) will be encouraged to make use of public 
transport and/or share transport to site to minimise the number of vehicles arriving at site.  During this 
period, there will be up to 40 spaces provided but this will be kept under review and increased as 
necessary. 

 
We operate a car sharing policy within the business to ensure all Vistry Homes (West Yorkshire) staff 
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share journeys to site, this is policed by the Directors of the business and we regularly challenge 
attendees at site meetings on their transportation arrangements. 

 

Deliveries/Unloading 
 

Materials will be brought to site on a ‘just in time’ basis to ensure safe routes around site are maintained 
at all times. 

 
All deliveries will be made onto site via Blackmoorfoot Road.  HGV routes will prioritise the use of primary routes 
and companies delivering to Vistry Homes will be briefed to prevent approaching via Deep Lane or Dodlee Lane.  All 
sub-contractors, operatives, delivery companies will be briefed to ensure they approach site using primary routes only. 
 
Deliveries will be carefully timed by the Site Manager for off peak times to minimise disruption and 
inconvenience which could possibly be caused to local residents and general traffic in the area.  
Deliveries will be avoided between 8.30am to 9.15am and 3.00pm to 3.45pm to avoid peak traffic 
periods and school traffic congestion.  
 
Where possible, deliveries will be made in full loads in order to minimize traffic movements.  All deliveries 
to the site will be carried out using suitably sized vehicles and will enter the site in a forward direction. 
Once within the site the need for reversing will be minimised. Where reversing is required, a competent 
banks man will be in attendance at all times. 

 
All delivery vehicles entering or leaving site will be suitably covered to prevent escape of materials during 
transportation. 

 
On-site traffic will be limited to 10mph on surface roads, 5mph on unmade roads. The speed limit will be 
enforced by the Site Manager who will operate a ‘Red Card’ system where persistent offenders will be 
cautioned and ultimately refused entry to the site. All records will be maintained in the site office. 

 
All materials will be stored safely and securely in the designated area as shown on the CMP.  Sand and 
other aggregates will be stored in dry bunded areas which will be monitored and any damaged/spilled 
materials will be cleaned up, removed to prevent misuse. 

 
All bulk cement will be stored in silos with suitable emissions controls fitted in accordance with 
supplier’s/manufacturers recommendations.  The intended position of the silos is noted on CMP - within 
the site compound areas. 

 

Security 
 

Site security is paramount on two fronts, one to prevent loss / theft from site and two to prevent 
accidents on the site by visitors (un-authorised). The whole site area for the Vistry Homes parcel will be 
secured using existing palisade fencing that is already in place and supplemented as necessary with 2m 
high Heras type anti climb security fencing which will be double clipped at the joints and secured to posts 
with debris netting attached. All heras fencing is to be fully seated within moulded feet and rakers 
attached where required to provide stability installed at suitable intervals internally to prevent trips. 
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All heras fencing is to be suitably secured and fixed securely to prevent possible accidental or deliberate 
displacement. Suitable individual access gates will be installed within the perimeter fencing to provide 
both vehicular and pedestrian access to various areas. 
 
The boundary between the Miller and Vistry parcel will also be fenced to separate the two developer 
parcels. 
 
The main access gates will initially be on Standard Drive, approximately 15m from the junction between 
Standard Drive and Blackmoorfoot Road which will allow large HGV vehicles to turn off Blackmoorfoot 
Road and have sufficient room to stand idling off the main road.  Once the new access off Blackmoorfoot 
Road has been installed, the same arrangements will be replicated with the access gates being 
sufficiently within site to allow HGVs to pull off Blackmoorfoot Road entirely before idling and awaiting 
access via the gates. 

 
A main contractor’s compound is to be created on site in a designated area which will be secured using 
2m high Heras fencing to segregate it from the wider site. A specific pedestrian access route is to be 
created from the compound area to the individual working areas using suitable interlocking barriers, this 
route will have designated crossing points with red topped hooped barriers where vehicles routes are 
present. The Site Manager is to ensure that the site compound, both working areas and all access routes 
to all areas of the site are secured at all times and free of obstruction. 
 
Further fencing and exclusion zones will be erected and maintained in line with the provisions of the 
CEMP:Bio and associated licences granted to ensure that necessary exclusion zones for local species 

are adhered to and preserved.  Where necessary a qualified ecologist will be 
instructed to do a watching brief if works do need to be undertaken within the exclusion zones. 

 
The Site Manager will inspect the hoarding daily to ensure the security of the site is maintained. Due to 
the nature of the works being undertaken, we will position the following safety signage on the site 
compound fencing: 

 Work in Progress 
 No Unauthorised Access 
 Children Disclaimer 
 Do Not Enter 
 Site Office 
 Emergency Contact Numbers 
 Wearing of PPE is mandatory - No Hard Hat, No Safety Boots, NO ENTRY 

 
The wording on notices posted on site may differ to those above but will portray the same message, and 
will minimise interaction and endeavor to prevent accidents and any unauthorised access. 

 

Wheel Washing Facilities & Run Off Mitigation 
 

During periods of wet weather mud may well pose an issue during the project. Initially during the 
demolition and remediation phase, the access and egress via Standard Drive is over a tarmacked road 
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which will assist with minimising mud and debris being carried on to Blackmoorfoot Road.  To ensure we 
minimise the inconvenience the new access roadway and on-site roadways will be established during the 
early stages of the project to provide clean access for vehicles. On-site traffic will be segregated from 
delivery vehicles to further reduce the spread of mud. The site roadway will be kept clear and 
scraped/swept on a regular basis. The Site Manager will carefully plan the project including bulk loading 
and tipping areas to ensure that road going vehicles remain on the site road at all times to prevent the 
transfer of mud from working areas. 

 
Where water is likely to pond or run off the site area we will ensure an earth bund is in place to contain 
mud and surface water on site. This bund will be inspected and maintained regularly by the Site 
Manager. Where slurry has collected behind the bund, this will be removed to a stockpile and allowed to 
dry out. 

 
Drivers will check their wheels for possible trapped stones or objects within rear wheels prior to leaving the 
site and vehicles carrying waste will be adequately sheeted and measures will be taken to ensure that 
mud and detritus is not swept into gullies.  
 
An area close to the site exit (initially on Standard Drive and then on the new access off Blackmoorfoot 
Road as shown on the CMP) will be provided to allow vehicles’ wheels to be washed down by a jet wash 
(detergent free) prior to entering the public highway. This will be operated as and when required if there is 
a risk of mud or dust being pulled onto the main road.  This situation will be monitored and managed by 
the Site Manager.  The jet wash will be connected to our temporary water supply and will be provided 
with a lance to ensure all wheels can be reached and adequately cleared of any debris. 

 
The Site Manager will check the weather forecast for the area on a regular basis and prepare as 
necessary for poor weather and the possible transfer of mud from the site.  The Site Manager will be 
responsible for ensuring the wheel washing facilities are used whenever necessary dependent on the 
weather conditions and the conditions of vehicles exiting site. 

 
The on-site haul routes will be constructed and where mud transfer becomes an issue a water- assisted 
road sweeper will be deployed to maintain the access road in good condition. The Site Manager will 
request this sweeper on an as required basis. Dry sweeping of large areas will be avoided. 

The condition of the haul roads will be inspected regularly and any necessary repairs/actions undertaken 
immediately and recorded within the site diary. In the event that any mud, dirt or debris from site is 
carried onto the public highway, this will be immediately cleared/removed. 

 
 

Construction Dust Management Plan 
 

The site will comply with the Institute of Air Quality Management (IAQM) Guidance on the Assessment of 
Dust from Demolition and Construction v1.1 February 2014. 

 
The emission of dust and dirt will be controlled via the following mitigation measures and methods during 
construction works: 

 Site Manager will plan works to limit dust causing activities and ensure they are kept away from 
sensitive receptors 
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 The development will be fenced securely.  

 All fencing, barriers and scaffolding will be maintained and cleaned (hosed down) as required and 
determined necessary by the Site Manager. 

 Where activities are such that there is potential for dust generation the Site Manager will produce 
a method statement for the suppression of the same, and action the implementation. 

 Haul roads will be formed and hard surfaced wherever possible and will be regularly “damped 
down”/cleaned 

 All vehicles to switch off engines – no idling vehicles 
 All loads entering and leaving site will be covered 
 An appropriate speed limit will be enforced on site 
 Use of water as dust suppressant where applicable 
 Stockpiles will be enclosed or securely sheeted 
 Earthworks and exposed areas/soil stockpiles will be re-vegetated or covered as soon as 

practicable, and covers will only removed in small areas during work. 
 

Our H&S procedures (held on site) requires dust suppression techniques to be applied when cutting or 
sawing. Externally whilst cutting any masonry materials the Site Manager is to ensure that suitable dust 
suppression is used at all times such as water spray. Water Suppression/ “Damping Down” will be 
undertaken during Cut/Fill works as needed. An adequate water supply will be available on site to 
facilitate this. All operatives associated with dust creating works are to wear respiratory protection to 
FFP3 level i.e. either half face mask, full face mask or disposable mask and have a current Face Fit Test 
Certificate. In addition to this operative will also wear suitable eye and ear protection. 

 
Internally when commencement of proposed works, natural ventilation will be used, i.e. windows and 
doors opened to minimise the amount of airborne dust. Where practical equipment will be fitted with 
suitable dust suppression, areas will be dampened down to minimise the amount of dust becoming 
airborne and we will continuously sweep the areas. Materials that have the potential to produce dust will 
be removed from site as soon as possible, and covered when in use. 

 
This is policed by our Site Manager, Contracts Manager and also by our independent Safety Advisors who 
report to the Board. Our Site Manager’s details will be displayed on the site boundary, along with regional 
office contact details. 

 
Our Site Manager is responsible for carrying out daily checks on the site and surrounding areas, 
including haul routes, to determine whether the dust suppression techniques we have adopted are 
adequate and are working. The frequency of these inspections may be increased in periods of hot / dry / 
windy weather and where site activities are such that dust is more likely to be generated. Monitoring 
locations can be agreed with the LPA where required, A daily monitoring log will be held on entrance to 
site to monitor dust and record daily inspection results. 
 
All dust and Air Quality complaints/incidents are to be recorded, investigated and monitored daily.  If 
further amendments to our strategy are required, we will update and educate our site staff through 
toolbox talks. 
 
There are demolition works on this project therefore specific control measures will be in place.  
Demolition will be one of the first operations to be carried out on this site as and when the necessary 
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planning conditions have been discharged and the necessary demolition licences are in place.  
Demolition works to the buildings are expected to take place spring 2025 and last for 16 weeks.  Some 
demolition cannot be undertaken until the necessary ecological constraints have been dealt with 
including operations to move  bat roosts but all demolition should be completed by the 
end of summer 2025.  
   
RAMS will be produced by the demolition contractor once appointed but they will cover the following 
principles; 

 Exclusion zones; 
 Signage; 
 Banksman to keep personnel from the demolition areas; 
 Qualified supervisory operatives on site; 
 CAT scans of the site areas prior to commencement; 
 Modern plant equipment - insulated for sound certification and to avoid vibration; 
 Full PPE including respiratory masks, eye protection, protective gloves; 
 Dust suppression via mobile water spray as required; 

 
An asbestos survey has been carried out prior to demolition which confirms the presence of asbestos in 
some buildings on site.  The relevant processes will be followed involving the asbestos material being 
removed in line with the Control of Asbestos Regulations 2012 by an approved sub-contractor with a 
valid HSE licence.  A safe system of work will be drawn up and notified to HSE for the notifiable works 
which will be undertaken by a licensed sub-contractor. 
 
Ground asbestos will be dealt with in line with all documentation submitted and approved under condition 
33 of the outline planning permission. 

 

 
Complaints/Comments 

 
Any complaints from stakeholders will be logged in the site diary by the Site Manager and recorded on 
the Complaints/Comments/Compliments Record located on the site notice board.    All logs and reports 
are held on site and are available for inspection by the LPA as required.   
 
A copy of any complaints will be forwarded to the local office in Wakefield where an electronic log of 
complaints is maintained by the Customer Services department.  This allows any repeat complaints to be 
identified and these are dealt with via a suitable escalation process to ensure they are appropriately 
dealt with as swiftly as possible.   

 
All complaints will be acknowledged and investigated within 3 to 5 working days and the root cause of 
the issue will be identified and mitigation measures will be put in place as soon as possible to ensure no 
reoccurrence. 

 
The Site Manager will be contactable via the below correspondence address: 
Vistry Homes Limited 
1 Red Hall Avenue, Paragon Business Village Wakefield 
WF1 2UL 

 
Telephone – 01977 555 550 
Site Manager (David Williams) – 07717 200027 
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The Site Manager will send correspondence out to the neighbours before works commence and will be 
the point of contact onsite and for resident liaison. 

 
 

Control of Noise and Vibration 
 

 Stationary noise sources will be sited as far away as possible from neighbouring properties. 
 All workers on site will made aware of the need to keep noise and disruption to a minimum from 

building works, equipment, plant and machinery, radios, music, vehicles or any other sources. 
 Radios will not be allowed on site. 

 Construction process and traffic movement noises will be controlled to the maximum ensuring that 
they conform to all the health and safety legislation. 

 Noisy operations will be carried out using appropriate equipment by specialist contractors. All 
potential noise emitting works will be carried out at suitable times as to minimise any possible 
disruption to the area. Wherever possible it is our intention to reduce noise and vibration caused 
as part of the works, where the method of reduction does not impose undue risks to operatives. It 
is our intention to monitor noise and vibration levels on the site and where necessary take action 
in accordance with statutory guidance. 

 Where vibratory equipment is used we will wherever reasonably practicable ensure that they are 
of “low vibration” and are within the HSE’s Exposure Action Value. The Site Manager will ensure 
that job rotation amongst suitably trained operatives is carried out when using vibratory equipment 
to reduce their “trigger time”. Operatives will be issued with gloves in order to keep their hands 
warm and to encourage good blood circulation to the hands and fingers. Vibratory equipment will 
be used in accordance with the manufacturer’s guidelines and any defective equipment will be 
quarantined. 

 The use of driven piles may be required.  All works will be conducted within noise and vibration 
levels and in compliance with hours of work restrictions imposed by the Local Authority or other 
Statutory Authority.  A method statement will set out in full detail any attendances, such as piling 
mats, water supply and removal of arisings and any other services to be provided by others. 
Additionally, the method statement will include:  

• Methods and areas for storing and disposing of drilling wastes  
• Methods for managing concrete washout waters from both ready-mix truck deliveries 

and accompanying agitator (if used)  
• Control measures to be adopted to minimise pollution risks  
• Emergency response measures to prevent contamination of controlled waters e.g., via 

concrete and / or Bentonite spills.  
 

 
Plant & Equipment 

 
Due to the works being undertaken we will utilise the following plant, tools and equipment – 

 
 Heras Fencing 
 Site Cabins – lockable steel cabins for Storage and Office Accommodation 
 Mechanical excavator’s 



Construction Method Statement 
Blackmoorfoot Road, Huddersfield  
Date 25/07/24 (Updated April 2025) 

 

9  

 Mechanical Dumpers 
 Piling rig 
 Lorry Mounted Crane and associated lifting equipment 
 Lorries 
 Small plant machinery 
 Small/Large Hand Tools 
 Independent Access Scaffolding 
 Mobile tower scaffolds 
 Fall Arrest Systems / Safety Crash Deck Systems 
 Telescopic Forklift 
 Stihl saw (abrasive discs and diamond tipped blades) 
 Electrically Operated Tools 
 Battery Operated Tools, Apparatus 
 Transformers 
 Wheelbarrows 

 
The above list is non exhaustive and will / may be added to throughout the duration of the project. 

 
It is not envisaged that the use of conveyors, loading shovels or hoppers will be required during this 
project therefore no control measures are required. 

All works will be undertaken using a combination of basic hand held tools, all hand tools will be in a good 
state of repair, and battery operated equipment which will be tagged with its maintenance/inspection 
date. 

The majority of mobile plant will be provided by subcontractors and it will be a condition of the ‘Terms and 
Conditions’ of the order that machinery must meet the highest emission standards and be maintained in 
accordance with current statuary regulations. 

All plant machinery tool and equipment will be inspected daily and a full recorded inspection carried out 
every 7 days in accordance with the PUWER Regulations. All plant machinery will be maintained in good 
condition and be operated by competent person at all times with any defective equipment removed from 
service until repaired or replaced. All attachments will be fully compatible with the equipment. 

All mobile plant and vehicles will have full all round vision available i.e. mirrors, CCTV etc. and these will 
be in good condition and set correctly. 

Subcontractors deployed to the works will be informed of the above and on commencement of works the 
Site Manager will make a visual inspection of their equipment and tools. Any found to be out of test date 
or in poor repair will be confiscated and replaced accordingly. Copies of maintenance records will be 
obtained for all hired plant/machinery. The relevant test certificates will accompany all lifting gear and 
crane. 

All mobile plant including MEWPS etc., will be operated by competent plant operators trained to CPCS 
/ C.I.T.B / C.T.A. standard or the equivalent. The above will apply to all subcontractor and hire company 
supplied plant/machinery. 

The Site Manager or nominated plant operative will complete the appropriate Plant Inspection Register 
every seven days whilst the plant is on site. All plant/equipment will be in good state of repair and the 
maintenance of the site plant will be undertaken within the site compound area so as not to contaminate 
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the construction area of the proposed property. When plant is left unattended at the end of the working 
day the keys will be removed and the plant made secure with lockable shuttering. This will prevent joy 
riders accessing the plant. 

 

Fuel Storage & Handling 
 

 Tanks, drums or other containers will be strong enough for the weight of oil, fuel etc., will be in 
good and leak-proof condition, and properly supported (both the container and all vulnerable 
pipework) 

 Be bunded to contain 110% of the contents; the bunds to be impermeable to leaks 
 To have drip trays or bunding to catch oil drips and spills from any vulnerable points, particularly 

at the filling and delivery points 
 Be checked regularly for leaks and damage 
 Permit only authorised and competent persons to re-fuel plant/vehicles; nominate authorised key-

holders 
 Fuel delivery orders will be carried out only by Site Manager 
 All deliveries will be under the control of a competent person 
 Any drips or spills (even minor) will be contained quickly and removed (using an absorbent 

material, e.g. sand, if necessary). 
 Remember that materials used to soak up spills will be “Special Waste” in significant quantities. 

 Major spillages will be notified to the EA immediately – EA Hotline No. 0800-80 70 60. Do NOT 
wait; the EA can help contain or control the effects. 

 
The Site Manager will induct all plant operatives into the procedures for delivery and/or re-fuelling, 
instruct that all drips and spills must be contained, cleared up and notified immediately. 

 
We will display Emergency Contacts List which includes EA Hotline number on the site notice board. 

 
A spill kit will be located in the storage area, suitable signage displayed and the following will be followed 
in the event of a spillage 

 

 STOP WORK immediately 
 

 Inform Site Manager immediately 
 

 If spillage is flammable, extinguish all possible sources of ignition 

 Identify the source of the spill and remedy 
 

 Contain the spillage – on land use earth/sand to construct a bund around the spill to stop it 
spreading. Use booms to contain oil spills that have already entered a water course 

 Wear appropriate PPE 
 

 Protect sensitive areas (e.g. watercourses or surface water drains – use drain covers or construct 
a bund 

 Clean up the spill. Use absorbent granules/pads to mop up spills. Large pools of oil or spills 
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which cannot be absorbed should be removed by gulper 

 Dispose of all contaminated materials (soil/absorbent materials) correctly those containing 
substances such as oil, diesel or paint will be classed as hazardous waste. 

 Ensure any contaminated water is taken to an appropriately licensed disposal site 
 

Site Waste Management 
 

A full Site Waste Management Plan will be implemented on the project in line with our company policy.  
Vistry utilitise the CITB GE700 as its operating manual to set out the company’s arrangements for the 
identification, management and control of waste on Vistry developments. 
 
All waste will be transported from the work areas to external waste skips positioned within the agreed 
designated area and all operatives will practice good housekeeping and maintain the site clear from 
rubble, debris and redundant waste, therefore minimising the chances of an accident / incident occurring. 
Enclosed chutes, conveyors to be used where possible. 

 
All waste will be removed from site by an approved waste carrier and where, due to site constraints the 
segregation of all waste will take place off site. Waste management contractors are to provide assurance 
and supporting evidence to demonstrate legal compliance for each destination site, before any waste 
leaves Vistry site/premises. For any waste leaving a Vistry site and/or premises the following will be 
obtained prior to its disposal: 
• Waste Carriers Licence 
• Environmental Permit/Exemption 
• Waste Transfer Note. 

 
The hierarchy of waste management is a legal requirement and will be applied across all Vistry sites and  
premises to promote circular economy and reduce the amount of waste sent to landfill. 
• Reduce - adopting practices that reduce the potential to generate waste, e.g., secure storage of raw  
materials and avoidance of over ordering practices 
• Reuse - using a product or material more than once in its original form, for its original purpose or for an  
alternative, with or without reconditioning, e.g., reusing wood pallets or returning empty toner cartridges 
• Recycle - recovering value from a product or material that would otherwise be discarded, e.g., use of  
secondary aggregates or chipping plant matter for landscaping purposes 
• Disposal - discarding wastes to landfill. 
 
Site will record waste via a monthly data sheet. 
 
The Site Manager will ensure that the SWMP is updated regularly and all waste transfer notes retained on 
site for the duration of the works. 

 
It is the policy of Vistry Homes (West Yorkshire) that there will be no bonfires or burning of waste on any 
construction project under our control as Principal Contractor. 
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Working Hours 
 

We propose construction working hours for the development shall be as set out in the Planning Decision 
Notice and are as follows; 
07.30 to 18.30 - Mondays to Friday 
08.00 to 13.00 - Saturdays 
With no noisy activities on Sundays or Public Holidays 

 
 

Programme 
 
The build programme will involve the following – timings in line with the enabling programme and 
phasing plan accompanying this document; 

1. Initial Strip and Demolition – access via existing Standard Drive access 
a. To commence as soon as necessary planning conditions discharged 
b. Final demolition cannot and will not take place to any buildings affected by  until 

August 2025 and due to complete September 2025.  Demolition to buildings affected by 
 will take place under licence from Natural England and within the permitted 

timings for moving  (post July 2025)  
2. Remediation – due to commence August 2025 – initial access via existing Standard Drive 

access 
3. Compound installed as per location on CMP – expected August 2025 
4. Groundworks – access initially via Standard Drive access 

a. Opening of new s278 as access – dependent on s278 approvals process but expected 
November 2025 

b. Closure of Standard Drive – expected to be actioned as soon as new s278 access in 
place 

5. Compound moved to secondary location – dependent on timings of sale of local centre parcel 
6. Plot delivery to be divided into 5 phases as per the attached Phasing Plan; 

a. Phase 1 – 129 plots including show homes 
b. Phase 2 – 82 plots 
c. Phase 3 – 124 plots 
d. Phase 4 – 52 plots 
e. Phase 5 – 82 plots 

 
Liaison with Other Developers 

 
Where required we will liaise with other local construction projects (within 500m) and ensure that all 
activities that are likely to cause excessive disruption to the local infrastructure or local residents are 
coordinated to minimize any joint disruption our activities may present.  For this site, this will obviously 
entail regular liaison with Miller Homes delivering 231 homes on the neighbouring parcel. 
 
We are committed to working collaboratively with Miller Homes and propose monthly meetings to take 
place on site between the respective Site Managers to discuss any issues that may arise and implement 
strategies to assist with efficient and effective delivery of the developments with as little disruption as 
possible.  Where possible, any large deliveries using large vehicles will be discussed with Miller Homes 
in advance to stagger such deliveries. 
 
We will seek to keep regular contact with employees and representatives from Johnstone Wellfield to 
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off the roundabout on Whitehall Road

13

discuss any problems or issues that may arise, given their use of HGVs in the local vicinity. 

 

Site Power 
 

The site has the benefit of mains power supply to the site accommodation, limiting the need for diesel 
powered generators. 

 

Health and Safety Management 

We are committed to promoting a positive safety culture. The enforcing authority for health and safety on 
construction sites is the Health and Safety Executive who will be notified of all construction works prior to 
their commencement on site. 

Vistry Homes (West Yorkshire), the main contractor will maintain a register of accidents, incidents, near 
misses and complaints. Contractors failing to maintain the required safety standards may be excluded 
from site and removed from the approved tender list for future work. 

 
All works will be legally compliant and all Codes of Practice and site rules relating to the works will be 
observed. 

 
 

Lighting 
 

Works will be carried out during daylight hours. The only artificial lighting used on site will be within the 
cabin and compound the location of which is marked on the appended CMP. This lighting will all be 
elevated flood lighting, situated at the site cabin and directed into site so that no surrounding areas are 
affected. 

 

Traffic Management 

 
Construction traffic will arrive at the site via Blackmoorfoot Road. 
 
Offsite, no traffic management or speed restrictions are required. At the site entrance a wheel wash will 
be established for vehicles to pass through. Site signs will be positioned as to not impact on the visibility 
splays for vehicles exiting site. On arriving at the site, the sign in register will be completed.  

 

The Site Set Up and Traffic Management Plan is set out on Page 14. It will be the responsibility of the 
Site Manager to ensure this Plan is adhered to on site. The measures and routes will be regularly 
reviewed and updated where necessary to ensure that the measures continue to be appropriate and 
effective. 

 
To minimise impact of development on the highway network, the site junction and access, together with 
the initial roadways, will be established during the early stages of the project. 
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drain will drain to a Highway drain, an interceptor tank will be installed before the outfall to ensure no 
contaminates or silt pass on into the Highway drain. 

As the sites surface water

 
Road Condition Survey 

 
An internal road condition survey will be carried out prior to works commencing by the sites’ Contract 
Manager on behalf of Vistry Homes (West Yorkshire). The road condition survey will be carried out in 
line with the requirements of Principal Technical Officer for Highway Maintenance. 

 

Temporary Drainage and Surface Water Run Off 
 

The site will continue to drain naturally until such time the road corridor is constructed. At this stage the 
surface water from the road corridor will be discharged to the gullies. 

 
 

Vehicle Details and Movements 
 

Due to the works being undertaken the following vehicles will access site – 
 

 Mechanical excavator’s 

 Mechanical Dumpers 

 Lorry Mounted Crane and associated lifting equipment 

 Lorries 

 Small plant machinery 

 Telescopic Forklift 

This list is non exhaustive and will / may be added to throughout the duration of the project. These 

vehicles will access site via the route on the CMP, during working hours. 
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Construction Management Plan 

Enabling Programme 

Phasing Plan 
 
 
 


