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  FOLLOWING BADGER SEASON

 ACCESS TO CARE HOME FROM THIS POINT

 *LENGTH OF USE DEPENDANT ON SALE OF LOCAL CENTRE.  COMPOUND 1 TO BE RELOCATED ONCE CONFIRMED

 *DEPENDANT ON 278 APPROVAL FROM KIRKLEES COUNCIL

 *COULD BE BROUGHT FORWARD ONCE LOCAL CENTRE SALE CONFIRMED12  COMPOUND 1 DE-MOBILISE*

9  OPENING OF NEW S278 ACCESS*

7   COMPOUND 1 SET UP*

11  COMPOUND 2 SET UP

 REMAINING DEMO

4  REMEDIATION

May June July

BLACKMOORFOOT ROAD
ENABLING WORKS PROGRAMME

PHASE / SPLIT

1  SECURE SITE

13  PLOT DELIVERY AS PHASING PLAN

2  INITIAL STRIP/DEMOLITION

8   GROUNDWORKS (VIA STANDARD DRIVE ACCESS)

10  CLOSURE OF STANDARD DRIVE
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6  PHASE 1 CUT & FILL
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5  SPINE ROAD
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