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Title:

Client:

Woodhouse Hill Surgery

Project:

N

Rev a 24-01-25 Layout amended following client comments.
Rev b 24-01-25 Layout amended following client meeting
Rev C 18-02-25 Layout amended following client comments
Rev D 24-02-25 Layout amended following client comments

Rev E 24-02-25 Layout amended following client comments -
staff shower and kitchen; store & beverage

Rev F 26-02-25 Rooflights added and update in conjunction
with elevations

Rev G 11-03-25 Glazed screen added to remote working.
Rooflights added to wellbeing and remote working

Rev H 11-03-25 Rooflight added to staff room
Rev J 11-03-25 Rooflight added to admin

Rev K 10-04-25 Boundary amended as per neighbour's
agreement.  Access road revised.

Rev L 07-07-25 Windows updated

Rev M 26-08-25 Parking amended to retain Tree T33B
Treatment Room, Dirty & Clean Utilities handed

Rev N 11-12-25 Site layout updated to reflect site plan dwg
822/01/06L
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