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P1 25/06/21 DM Drawing/ job number revised.
Changes to Pod waiting area
include development of glass
canopy to pod, Retail area removed
and Driver's mess, office and server
room added. Bus Stand Canopy
simplified.

P2 13/07/21 DM Cycle stands revised. Fire exit door
added to Driver's mess room. Car
Parking bays removed. Digital
information display boards added to
the plan and model. External
landscaping incorporated from
WSP. Green roof shown on pod
building. Roof access ladder notes
added.

P3 20/07/21 DM FFLs added to Pod. Cycle stand
positon updated. Raised plinth with
stone wall, handrails etc added.

P4 27/07/21 DM Plinth design altered. FFL to Pod
revised.

P5 07/02/22 DM Pod layout revised to suit Option 5a
as instructed by the Client.

P6 21/02/2022 DM Pod curtain walling increased to
provide 1100 high parapet upstand.
Floor deck and access stairs added
to pod and step over ladder added
to pod roof to provide access to bus
stand canopy. Changes made in
development of the roof access
strategy.

P7 17/03/2022 DM Issued for RIBA Stage 3
P8 30/03/2022 DM Changes to plan include omission of

south west ramp, step in FFLs and
omission of Arriva office door in line
with revised proposed levels dwg.

P9 01/04/2022 DM Issued for RIBA Stage 3
P10 07/07/2022 DM Water bottle refill point added to

waiting room.
P11 20/12/2023 VK The cycle sheter amended.Louvres

amended as per ME requirements
and size of stone cladding.Glass
canopies to Pod amended.Bus Bay
6 entrance curtain wall
amended.The naming of the
elevations amended to show correct
orientation.High level controlled
opening windows (8no.)added.
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