
Hinchliffe Mill - Development Timeline
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PROJECT PROGRAMME 

Pre-commencement Work

Clear vegetation & trees as required
Set up site compound and fencing

Phase 1 - Mill & Plots 10-16 - Infrastructure
Create residents parking area off Spring Lane
Create internal access road for plots 5-16
Install drainage and services

Phase 1 - Mill Conversion plots 3-9
Scaffolding
New roof covering
Create new openings as needed
Repoint throughout
Install new windows and external doors
Install new floors
1st fix internal fit out
Plastering
2nd fix fit out inc kitchens and bathrooms
Decoration
Flooring
External landscaping

Phase 1 - Plots 10-16
Substructure
Drainage and Services
Superstructure inc floors
Roof trusses and coverings
Install new windows and external doors
1st fix internal fit out
Plastering
2nd fix fit out inc kitchens and bathrooms
Decoration
Flooring
External landscaping

Phase 1 - Finishing
Landscaping and planting to POS
Resurface Water Street

Phase 2 - Plots 1&2 17-19 - Infrastructure
Create internal access road for plot 1
Create internal access road for plots 2-4, 17-19
Install drainage and services
Resurface PROW

Phase 2 - Plots 1&2 17-19 
Substructure
Drainage and Services
Superstructure inc floors
Roof trusses and coverings
Install new windows and external doors
1st fix internal fit out
Plastering
2nd fix fit out inc kitchens and bathrooms
Decoration
Flooring
External landscaping

Phase 2 - Finishing
Landscaping and planting to POS
Resurface Spring Lane


