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Version  Review By Comments / Changes to Policy   Date 

1 Jack Noble First issue for review. January 2026 

2 Jack Noble Cross-referenced to site-wide CEMP and 
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prevention controls (Dean Wood LWS / 
woodland buffer) in response to consultee 
comments. 

August 2026 
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Overview of The Construction Project 

Harron Homes intend to commence works on a new build residential site at Roslyn Avenue, Netherton. Works 
will include: 

• Site clearance 
• Remediation  
• Bulk earthworks 
• Diversion of utilities 
• Installation of new utilities 
• Off-site enabling works for utilities and highways (S278 etc) 
• Construction of new roads and sewers  
• Construction of new homes 
• Associated landscaping 

The site development will be undertaken firstly by Harron Homes nominated Principal Contractor, then by 
Harron Homes directly. This CEMP-B will apply to all phases of works.  

The site lies within the Netherton Conservation Area as designated by the Kirklees Local Plan. The Site directly 
abuts Dean Wood Local Wildlife Site (LWS) along its northern boundary. Dean Wood LWS comprises semi-
natural ancient woodland. Harron Homes recognises that unless well managed, construction works can have a 
profound impact on the on the environment, ecology and biodiversity of the development site and wider area.  

This document is informed by a number of specialist reports commissioned as part of the site planning process, 
including an Arboricultural Impact Assessment (SLR Consulting Ltd, October 2023, v3) and Ecological Impact 
Assessment (SLR Consulting Ltd, March 2024, v3). It will set out: 

 How Harron Homes will manage works in or adjacent to identified Biodiversity protection zones.  

 Specific timing of sensitive works to minimise impact. 
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 The times when ecological supervision or watching brief will be needed by a competent ECoW.  

 Responsibilities for the management of the provisions of this document and lines of communication. 

 The use of protective fencing and signage to form exclusion zones.  

This document is subject to change by Harron Homes should the need arise. Any changes to this document are 
to be submitted to the local planning authority. 

This CEMP-B should be read alongside Harron Homes’ site-wide Construction Environment Management Plan & 
Method Statement (CEMP), which sets out the full range of pollution prevention, materials management, 
traffic, noise, waste and drainage controls applicable to the whole site. Controls of particular relevance to the 
protection of Dean Wood LWS and the retained woodland buffer are set out in this document under ‘Pollution 
Prevention Controls – Dean Wood LWS and Woodland Buffer’ below; where not repeated here, the site-wide 
CEMP applies. 

Roles and responsibilities  

Contracts Manager 

• Leads the project team and has overall responsibility for undertaking the project and implementing the 
wider Environment Policy 

• Implementation of Construction Environmental Management Plan- Biodiversity. 
• Investigation of any complaints or non-compliance and the identification and delivery of appropriate 

and reasonable remedial measures 
• Management and monitoring to ensure effective resolution 
• Reviewing Roles and Responsibilities 
• Maintain records of any communication from and to local residents or statutory body. 

Site Manager 

• Ensure works are carried out in accordance with CEMP-B. 
• Ensure staff are aware and follow the requirements of environmental management plans and 

procedures 
• Ensure weekly environment site inspections are undertaken 
• Ensure site documentation (Method Statements and Environmental Risk Assessments) are successfully 

implemented 
• Check all necessary notifications to client and local residents have been given 
• Implement mitigation measures identified in the CEMP-B and method statements 
• Brief site personnel and subcontractors on latest environmental and sustainability issues. 

Group EHS team 

• Ensure environmental issues are discussed and communicated effectively to the project team 
• Liaise with procurement personnel to integrate sustainability into the procurement process 
• Work with the business to develop, manage and maximize the delivery of sustainability initiatives 
• Providing environmental advice and guidance to the team 
• Input into the production and ongoing maintenance of the CEMP-B 
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• Establish and oversee environment monitoring onsite 
• Assist in incident investigations and reporting 
• Support the site team to ensure compliance with environmental legislation. 

Engineering Staff 

• Ensure sub-contractor’s method statements incorporates the appropriate environmental mitigation and 
risk assessment prior to the commencement of works 

• Ensure work is undertaken to reduce or avoid environmental impacts 

All Personnel  

• Carry out the works in accordance with agreed methods and briefings 
• Report anything that deviates from agreed processes 
• Report all incidents to site managers. 
• Attend environmental training and toolbox talks 

Site Operation and Biodiversity Protection zones

The site program is set to commence in January 2026 and proceed for four years. The build will generally 
proceed from the central element of site heading south, before then heading towards the northern boundary. 
The site will commence with a six-month period of earthworks, utility and drainage infrastructure before 
commencing with house building in June 2026. The earthworks operations have been planned to minimize 
surface water run-off and habitat damage.  

During the planning of the site, consideration has been given to the protection of trees (both for their inherent 
value and their value as habitats, and for the protection of existing animal habitats.  

Tree Protection 

Where any trees or hedges are to be retained at the site boundary or 

within the site, they will be fenced with ‘tree protection fencing’. This 

fencing comprises traditional mesh boundary fencing with clear ‘tree 

protection fence do not move’ signage and where required reinforced 

with scaffold tubing frame.  

The fencing will be set in a location that provides not only protection to 

the tree directly, but also the root system of that tree. 

The Dean Wood boundary/ tree protection fencing will be offset 15m 

from the woodland, with all works in that exclusion zone carried out 

under Ecological CoW supervision.  
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All pruning and removal of trees to the eastern boundary will be carried out in strict accordance with the 

Arboriculture method statement produced by SLR (415.065296 Rev 1) by a qualified tree surgeon. Tree removal 

and pruning will take place prior to the erection of tree protection 

fencing at the commencement of the development.  

Root protection measures will be deployed in the areas shaded blue 
and yellow on the plan at fig 1. This will achieved by either. 

 No mechanical plant being used in this area. 

 Use of ‘SafeMat’ ground protection prior to mechanical plant 
being used in these areas.  

In the areas identified in the arboriculture method statement, notable the northern and southern portions of 
site, footpaths will be installed using a no dig methodology.  
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Fig 1. Tree protection zones to be maintained. 
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Working practices in and adjacent to the protected woodland 

 A minimum undeveloped buffer shall be retained between construction activities and the woodland 
edge. This will be set at 15 (red dashed line on the drawing). 

 No soil or vegetation stripping will take place within the woodland buffer.  

 Excavation will be limited to fence post excavations, carried out by hand.  

 Protective fencing shall be installed prior to commencement and retained for the duration of 
construction. 

 No storage, plant movement, excavation, lighting, or vegetation clearance shall occur within the buffer. 

 Construction lighting shall be low-level and directed away from the woodland. 

 Dust and noise shall be minimised through best practice (see CEMP). 

 The Ecological Clerk of Works (ECoW) shall inspect the buffer prior to works and at key stages. 

 Advice will be taken from the ECoW regarding the specific timing of works to avoid disruption to 
nesting, feeding or other sensitive times for species present.  

 Any evidence of protected species activity shall result in an immediate cessation of works 

Pollution Prevention Controls – Dean Wood LWS and Woodland Buffer 

The following controls are drawn from Harron Homes’ site-wide CEMP and are highlighted here because of their 
particular relevance to protecting Dean Wood LWS and the retained woodland buffer. They apply in addition to 
the working practices set out above. Other site-wide environmental controls not repeated here (including traffic 
management, noise and vibration, and waste management) are set out in full in the site CEMP. 

Surface water and silt control: 

 A Surface Water Management Plan (SWMP) will specify the location of bunds, silt fencing and vegetated 
buffers required to prevent silt-laden run-off reaching Dean Wood LWS and its watercourses. 

 No contaminated surface water, silt or other liquids or solids will be permitted to pass over land 
towards the woodland. 

 Plant will be restricted to designated haul roads, which will be regularly scraped to minimise silt 
generation; dirty plant will not travel beyond these routes. 

 Highway gullies and drainage features close to the woodland boundary will be protected with gully bags 
or guards. 

 No discharge to watercourses or drains will take place without written consent and a permit to 
discharge issued by the site management team. 

Oil, fuel and chemical storage: 

 Fuel, oil and chemical storage will be sited outside the 15m woodland buffer, in a bunded, signed area 
fitted with spill kits and a fire extinguisher. 

 Tanks and drums will not be sited where there is a direct pathway to the woodland or to any 
watercourse draining towards it, and refuelling will not take place close to the buffer. 

 Generators and plant operating near the buffer will be positioned on drip trays to prevent 
contamination. 

Dust and materials storage: 

 Stockpiles located near the woodland buffer will be covered, or allowed to naturally revegetate, to 
prevent dust deposition on retained trees and hedgerows. 

 Materials and plant storage compounds will remain sited within the site interior, away from the 
woodland buffer. 
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Bird nesting season 

Bird nesting season runs from the beginning of March to the end of September across all operational areas. It is 

not permitted to interfere with nesting birds, their eggs or the nest itself during this period.  

Prior to the pruning or removal of any tree or hedge, long grass or scrub during this season, a qualified ecologist 

will attend site to check for the presence of any nesting birds and provide authorisation to remove/ proceed 

with works.  

 Where nesting birds are identified, the area will be fenced off.  

 Work in close proximity to these areas will be carried out under an ecological watching brief.  

Other ecological protection 

Fig 2. Other ecological protection areas 
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Badgers 

An active badger sett is noted within the cliff that sits within the ancient woodland. No evidence of the 
badgers using the development site was noted during survey.  

On Site Environment and Ecological Monitoring 

The site will receive two health, safety and environment visits each month. During the initial phase where an 
external contractor is in control, they will undertake their own inspections, with Harron Homes internal EHS 
advisor completing a second visit. During the later phases where Harron Homes are in control of the site 
directly, two visits will be carried out monthly by Harron Homes internal EHS team. The measures within this 
document form part of the standard audit pro-forma which includes monitoring of environmental and 
ecological control measures.  

The Site Management Team will continuously monitor the site activities to ensure that all contractors and 
operatives on site are observing the Environmental arrangements in place for the project. Weekly 
environmental and ecological inspections are carried out and recorded.  

The Contracts Manager will visit the project site regularly to review progress and complete a monthly health, 
safety and environmental planning report which identifies high risk works (including works poising a high risk to 
environment or ecology) and ensures controls as approved are deployed for these works. 

Complaints and non-compliance 

All non-compliance and complaints received by Harron Homes will be logged on the companies safety 
management software which prompts investigation, corrective actions and is included in reporting and 
statistical collection used at all levels within the business and is reported to the regional and group board for 
review.  
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