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INTRODUCTION

This Construction Environmental Management Plan (CEMP) has been produced by Willmott 
Dixon Construction Ltd (WDC) who have been appointed by Kirklees Council to deliver the 
regeneration of Huddersfield Market. This document is to provide an overview of the 
procedures which will be adopted to manage the construction and environmental impacts of 
this development.

The sequencing and logistics which have been pre-planned by the WDC team are also 
addressed through this document. We have used our knowledge of the site and experience on 
similar projects to develop this plan and demonstrate our ability to deliver this scheme in a safe 
and efficient manner.

SCOPE OF WORKS
The project comprises the refurbishment of the existing Grade II* listed cast iron market hall 
and the adjacent annexe building, along with wider improvements to the adjacent market yard 
and public realm. The works involve the following activities.

• Removal and replacement of roof lights
• Roof tile repairs and new lead work
• Replacement of existing roller shutters with glazing
• Installation of new café and internal structures
• Alterations to the existing Stone building incl replacement of some windows and roof vents
• Erection of access scaffolding
• New mechanical and electrical supplies
• New below ground drainage
• Resurfacing
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SITE LOGISTICS & SEQUENCING OVERVIEW

Phase 1 – Temporary Market Stalls

The Perimeter Hoarding will be erected initially to secure the site boundary to segregate the 
works from the public to enable the full site setup to be established including gates & site 
entrances safely in parallel with early site activities.

During the first few weeks, WDC will install heras fencing and land temporary welfare. The 
temporary market will then be erected and services connected. WDC will also erect the 
hoarding for the main compound and install foul water drainage. Once the site is fully secured, 
WDC will carry out trial holes to locate the positions of any underground services within or near 
the site boundary. The weekly phasing below demonstrates different stages of the enabling 
works.



5

PHASE 2 - MARKET HALL MAIN WORKS
Once the enabling works are complete, the main phase of work will begin in the Market Hall.
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DELIVERY ROUTES
Routes into the town centre have been planned with Kirklees highways department to ensure 
that roads are suitable for the vehicles anticipated on the project and that they can operate in 
forward gear.

Following discussions with the local authority, WDC will ensure that our supply chain partners 
and suppliers use the below designated transit route for deliveries. The site access route below 
will ensure that all site traffic is diverted away from current ongoing & planned road works, 
ensuring traffic flow is not further restricted. This route/ times and restrictions will be 
communicated to all our Supply chain Partners and will form part of the sub-contract orders to 
ensure the designated route is utilised at all times.
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Gate 2 Gate 1

DELIVERY MANAGEMENT
Due to the location of the site within the area of the markets where there is very high footfall 
on market days, Priority has been given to protecting the public. A key factor in managing the 
works will the interface with members of the public.

Deliveries for the project will be prearranged and booked via M-Site with WDC, on arrival at 
the top of Brook Street , all vehicles will stop and report to the Gatehouse at the Top end of 
Brook Street where a full time Vehicle Marshall will be posted. (green on the below mark up) 
and will. The trained traffic marshall will then escort deliveries in person down Brook Street to 
Gate 1, at walking pace where the site gates will be opened and the vehicle lead inside and the 
gates then closed . On exist the vehicle will leave site in forward gear through Gate 2, negating 
the need to reverse/ turn.
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DELIVERIES & UNLOADING OF MATERIALS
WDC implement a booking in system across all sites for site deliveries with agreed timeslots for 
deliveries confirmed in advance to ensure all deliveries are accommodated. This is 
communicated through daily site co-ordination meetings with the key site operational 
management team which also assists with the management and co-ordination of on-site 
logistics.

This procedure will facilitate:

•Planned and coordinated Deliveries.
•Deliveries to the correct Gate No.
•Prevention of double-booking
•Proactive traffic management
•Management of zones for off-loading
•Efficiency of waste material removal

The gateperson/ traffic marshall will manage a delivery schedule for each day and only one 
delivery slot will be booked at any one time, so that they can utilise the site vehicle route in 
Gate 1 and out of Gate 2.

Inside of the site we will maintain a parking bay which will serve as a holding area on site for any 
vehicles that arrive before or after their allocated delivery slot. The agreed delivery schedules 
will be issued to the WDC gate person/ traffic marshall, who will monitor / manage the physical 
deliveries and communicate with the Site Management Team. Our supply chain partners will be 
encouraged to deliver outside of peak traffic times to assist with an efficient vehicle 
management process and reduce any impact on the local businesses. We will adopt a “just in 
time” delivery strategy with our supply chain partners to minimise any storage on site and 
traffic congestion.

All site activities, deliveries and offloading of materials will be contained within the confines of 
the site boundary as detailed on our logistics plan. The compound will be utilised as a welfare 
and site office facility only and will not be utilised for the carrying out of site activities, storage, 
or deliveries. Welfare cabins and offices will be located within the compound with designated 
parking for a small number of people.
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DELIVERIES & UNLOADING OF MATERIALS CONT.

Activities which will occur beyond the confines of the site boundary include:
· New Surface Water Drainage Connection
· New Foul Water Drainage Connection
· Diversion and new connections

All of the above will be carried out under the required TTRO and licenses required from 
Kirklees Highways and will liaise with the relevant Highways personnel prior to delivering our 
Traffic Management proposal.

ERECTION AND MAINTENANCE OF SECURITY 
HOARDING

Prior to commencement of any works hoardings will be erected to the full perimeter of the site 
in accordance with the logistics plan. WDC will ensure that the hoardings are inspected daily 
and maintained for the duration of the Works.

All areas of the construction site will be clearly marked & kept secure at all times from 
members of the public and/or non-construction vehicles. All construction activities will be 
confined within the site exceptwhen completing externalactivities such as drainage 
connections to the public highway & incoming utilities works. These works will be fully 
segregated utilising Heras type fencing which will be kept secure at all times.

Temporary Heras type fencing will be utilisedduring initial weeks during the site establishment 
works. 2400mm tall hoardings will be implemented in the permanent condition and installed in 
line with the design details which will developed by our Temporary Works Designer and shall be 
specific to the ground conditions and site location.

The hoardings will be erected and positioned as per the layout with setback splays 
implemented at all gate positioned to facilitate clear line of sight for all departing vehicles 
(traffic marshall will be present to escort all vehicles).

All hoardings will be visually inspected as part of site inspections and remedial works/repairs 
carried out as required to ensure the safety of all site operatives and public road users.
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At this time we will also check to ensure that street lighting is not obscured by our hoardings 
and replace with additional lighting to meet the required lux.
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No 
parking

CONTRACTOR PARKING

The below extract highlights potential public parking facilities which WDC would look to utilise 
for the duration of the project for parking. The number of parking spaces available within the 
local surrounding public car parks is sufficient to accommodate the maximum number of 
operatives and vehicles anticipated at peak times.

As part of our carbon emission reduction strategy, we encourage cycle to work, using public 
transport and car/ van sharing. We will produce a public transport information map showing 
public transport route to the Huddersfield Market development which we will encourage our 
people and Supply Chain partners to utilise.

Local labour will be utilised to reduce travel omissions. Bus timetables and travel routes will be 
shown on the noticeboards and highlighted in site inductions. Furthermore, the provision of a 
cycle shelter for operatives further indicates our aim for promoting the cycle to work scheme.
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VEHICLES AND PARKING CONT

There is sufficient parking available in the surrounding area for the anticipated workforce and 
visitors to site. As noted above, at peak programme periods, we estimate approximately 80 
personnel will be working on site. There are multiple nearby available carparks that can be 
utilised. As part of the WDC Induction, we will encourage car / van share, use of public 
transport and cycle to work as facilities which will be available in the site compound. The 
proposed site offices and welfare compound will include parking for the project team and 
office users only, therefore vehicle activity to and from the compound will be limited.

WDC will look to agree access to the parking facilities in the surrounding areas for our Supply 
chain partners to ensure they are made aware and utilise the designated parking facilities. This 
information will be included within the subcontractor’s orders, it will form part of the pre-
contract meeting and will be included within the WDC Site induction.



13

WASTE MANAGEMENT

Willmott Dixon procedure for managing waste is via a risk management system “MiRisk” which 
is in line with best practice identified in the (now revoked) Site Waste Management Plan 
Regulations 2008.

This system includes a waste prediction tool that identifies expected waste streams and 
volumes, highlights reuse/ recycling options and forms the basis for our project waste target 
which is set and monitored throughout the project.

Our SWMP has a section in which planning and operational phase actions risk levels are 
assessed with actions assigned to the team and closed out. A Duty of Care schedule is held on 
site and our supply chain are required to provide us with waste carrier and destination info 
which is checked via the EA Public Registers website prior to any waste being allowed to leave 
site. Regular audits from our Environmental Manager ensure that these procedures are being 
followed in full and further ensure that the waste hierarchy has been fulfilled throughout. All 
waste transfer notes and consignment notes are stored in line with legal requirements.

Skips for site waste will be segregated for different waste streams where space allows, and 
covered skips will be utilised for lightweight waste to mitigate risk of waste debris being an 
issue during windy weather.

Waste will be removed from site using various methods including: standard builders skips, 8 
wheel lorries , caged vehicles as well as 100ltr bins. The vehicles collecting waste will also be 
booked into our delivery management system and follow the same procedures as deliveries 
to site
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WASTE REMOVAL

WDC will be responsible for the management of waste on the site. Adopting the principles of 
the waste management hierarchy will prioritise waste minimisation, re-use of materials and 
recycling over disposal to landfill. A Site Waste Management Plan (SWMP) will be completed 
to reduce the amount of waste produced during a project by setting out how materials, and 
any resulting waste, will be managed. The plan is a live document and will be updated during 
the construction process to record and confirm how materials are reused, recycled, or 
disposed.

Willmott Dixon Construction will employ a specialist waste recycling company to remove and 
recycle all waste generated. Their certification will be checked on the Environmental 
Agencies Public Register. Waste Transfer Notes are issued and signed by WDC and the 
waste carrier to comply with ‘Duty of Care’. All non-hazardous non-recyclable waste will be 
disposed of at a registered tip approved by the Waste Regulation Authority. All hazardous 
materials and their containers are to be disposed of by using sealed lockable waste bins, 
removed from site in a safe and competent manner, as approved by the relevant Waste 
Regulation Authority and in accordance with current legislation.

No burning of waste will be permitted on or within the vicinity of the site. Willmott Dixon 
Construction’s Site Manager will be responsible for ensuring that all waste is disposed of in a 
safe and competent manner using only approved, appropriate tips, and will retain all waste 
transfer documentation on site for audit purposes. Labour will be provided to maintain the 
general cleanliness of the site. Individual supply chain partners will be responsible for 
maintaining their own working areas and operations in a clean and safe condition.

Council Waste Collection
During the enabling works, the parking area currently used for the bin collection service to 
turn around in will be accessible still. Once this space is reduced, there will be a traffic 
marshall available to assist with waste collections just like any other delivery.
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SITE WORKING HOURS

Delivery hours.

In the main the majority of deliveries will arrive on site after 7.00am in the morning. Because 
the roads into the site are blocked by the market stalls on most days other than Wednesday, 
we will require deliveries to and collection from the site ( e.g. waste ) to be made outside of 
usual site hours and market times..

Over the precon period, we have visited the site numerous times and are aware that 
historically vehicles delivering to the markets and commercial bin collections in the town 
commence from as early as 05.30 am setting a precedent and baseline for vehicle noise 
around the markets.

Workforce arrival – Operatives will arrive at our welfare facility on Brook Street from 
06.45hrs). Operatives will enter the site to change and wait the shift starting. No vehicles will 
be permitted to run during this time.

Physical working hours - WDC normal site “working” hours for the contract will be Monday to 
Friday 7.00am to 6.00pm

NOTE: No construction related noise should be audible beyond the site boundary
           outside the hours of 07.30 to 18.30 hours Mondays to Fridays & 08.00 to 13.00 hours
           Saturdays With no construction related noise audible beyond the site boundary on
           Sundays or Bank/Public Holidays.

Out of normal hours works

The location of the site within the town centre and market area means that our works will 
need to be planned within the programme timescapes to prioritise minimizing disruption to 
the stall holders and market goers, consequently there will be a need for WDC to undertake 
works on the project outside of normal site working hours.

In particular, work to the highways to install HVM highways bollard will be planned when 
traffic in the town is low and there are no markets on.

There may also be the need for works that go into the night such as concrete finishing, but 
these works will also be communicated.

Saturday working may be required between 07.00hrs 16.00hrs.
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Whenever delivering or working outside of normal working hours, we will closely monitor 
noise levels at the site boundary and adjacent to neighbouring residential properties using 
sound level meter to ensure that baseline noise levels are not exceeded.

As Kirklees are the client team all works being undertaken outside of the permitted hours will 
be notified to Kirklees Council
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NOISE AND VIBRATION

Willmott Dixon Construction is mindful of the disruptive affect that excessively noisy & 
vibratory operations can have on the occupants of adjacent areas and properties. As such 
we will ensure all of our operations comply with all Section 61, current legislation, noise 
abatement orders, guidance notes and codes of practice as appropriate.

The type of plant to be utilised during the strip out and new drainage phase will typically 
consist of excavators, roller and dumpers. These are working inside of the markets but the 
structure is quite open.

Having assessed the nature of the works on the Market building, it is a refurbishment of the 
existing structure. Activities with potential to create noise are as follows:

• Demolition and soft strip of existing elements (breakers)
• Erection of scaffolding (steel tubes)
• Breaking out the slabs and paving to install new drainage ( compressors, excavators 

breakers)
• Pressure washing existing structure (Petrol pressure washer)
• Removal of glass .(breaking glass)

During the use of any mechanical machinery, noise, dust and vibration will be regularly 
monitored by the site team at the boundary of the site and controlled to mitigate impact on 
any surrounding roads, business and properties There are not any significant construction 
operations with this scheme that would cause excessive noise or vibration nuisance,
The property is detached sitting on its own block, nevertheless, particular attention will be 
paid to the works close to the site boundary so as not to affect adjacent premises.

All plant and equipment brought to site will be regularly maintained to ensure the noise 
emissions are kept to a minimum and all operatives will be inducted before commencing 
works. This induction will include the control of noise, restrictions on plant idling and banking 
of deliveries to minimise reversing (Site layout allows for standard delivery vehicles to enter 
and leave the site in forward gear).

Were possible ,we will utilise specific cutting zones on site which will be enclosed internally 
with acoustic screens/barriers to prevent excessive noise transfer.
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NOISE AND VIBRATION ( CONT)

Notwithstanding the above, the following additional noise control procedures will be 
applied:-

• Where necessary noise levels will be monitored, and noise assessments carried out.

• Noisy plant and equipment will be located to provide minimum disturbance.

• Plant and equipment, wherever practicable, will be electrically powered.

• All plant and machinery will be fitted with efficient exhausts, silencers and mufflers and all 

subject to weekly inspections to ensure they are maintained in good condition.

• All compressors used on site shall have ‘sound reduced’ units fitted with acoustic linings or 

enclosures and all ancillary pneumatic percussive tools will be fitted with mufflers or 

silencers of the type recommended by the manufacturer.
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DUST

It is foreseeable that works demolishing and stripping back existing elements will create dust, 
Potential dust generating cutting and grinding operations during construction works will be 
controlled locally via selection of tools and methods, dust extraction and damping down. This 
will help to mitigate any potential dust concerns that may impact existing buildings.

Where necessary during drier periods water bowsers will be utilised to damp down areas to 
prevent dust becoming airborne.

Where materials are removed the vehicles will either be covered before leaving the site.
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DEMOLITION & SOFT STRIP

-To ensure the safety and well-being of the public and neighbouring properties, our 
demolition strategy will adhere to the IAQM Guidance on the Assessment of Dust from 
Demolition and British Standard 5228 for noise and vibration control. We will implement a 
"Best Practicable Means" (BPM) approach to minimise environmental impact.

Where materials are removed the wagons will either be covered before leaving the site or 
will be damped down immediately prior to leaving the site.



21

FIRE PREVENTION

Willmott Dixon Construction will develop a Fire Prevention Plan for the project that will 
ensure that the possible outbreak of fire will be minimised and in the unlikely event of a fire 
will ensure the safe egress of all personnel, visitors and public. It would be our intention to 
have detailed discussions with the relevant Fire Officer in relations to their Fire Prevention 
Policy. Training in matters affecting the Fire Prevention Policy shall be given to all 
employees, and other affected parties, as required.

In formulating the Fire Prevention Policy, the following shall be taken into account.

1) Assessment of the fire risk during construction by a competent person

2) Appointment of a Site Fire Safety Co-ordinator.

3) Emergency procedures such as warnings, written procedures, clear access, signage, 
control and accountability of personnel.

4) Fire protections, which take account of construction materials, fire escape, adequate 
water supplies, and fire hydrants.

5) Portable fire extinguishers, adequate number and suitable type made available, located in 
conspicuous positions, serviced on regular basis.

6) Security of site against arson.

7) Siting of temporary buildings away from the main areas of construction.

8) Storage of flammable liquid and LPG suitable distance from the building in an 
appropriate enclosure clearly identified and signed.

9) Temporary electrical supplies must be installed in accordance with I.E.E Wiring regulations 
and Electricity at Work Regulations and be regularly inspected.

10) Hot work must be conducted on a “Permit to Work” system. Suitable fire extinguishers 
must be available at the point of work, which must cease one hour before the end of the 
working shift.

11) Clear signs directing site personnel and visitors to safe areas will be displayed.

12) Burning of rubbish on site will not be permitted.

The Fire Prevention Plan will be formulated prior to the commencement of any works on 
site and will be issued to all supply chain partners, the Client and other affected parties. The 
Fire Prevention Policy will be periodically appraised and updated as necessary to suit the 
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changing phases of the works.
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TEMPORARY SERVICES & EQUIPMENT

Wherever possible, works will be carried out with battery powered tools and equipment. 
Battery charging stations will be provided within the cabin set up for the Supply chain to 
recharge the tool batteries.

The temporary site offices and welfare facilities will be provided with a 240-volt small power 
and lighting system. All temporary power and lighting systems will be installed and tested 
and maintained by a suitably qualified electrical contractor.
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FIRST AID
AND PERSONAL PROTECTIVE EQUIPMENT

It is the policy of Willmott Dixon Construction to ensure that adequate arrangements are 
made for the provision of First Aid and that suitable emergency procedures are 
implemented at all work sites. A fully equipped first aid cabinet will be provided within the 
site office establishment and where necessary within each section of the works.

The required number of qualified ‘First Aider’s will be employed as part of the Project Team 
and will be available at all times when work is being carried out. The name(s) of the ‘First 
Aider’s and the location of the nearest Accident & Emergency Hospital will be clearly 
displayed adjacent to the first aid cabinets. The Site Manager will regularly check the first aid 
facilities for adequacy.

Willmott Dixon Construction will provide adequate, suitable protective clothing for their 
employees, and those with whom they have a contractual agreement to do so.

The Personal Protective Equipment Regulations 2002, as amended, require that an 
adequate assessment is made of the need for protective equipment, and it is the 
responsibility of the employing organisation to ensure that adequate supplies of protective 
equipment (including clothing) are available and issued as necessary to their employees. All 
such personal protective equipment must comply with the CE mark where applicable. It is 
the duty of the employing organisation to ensure that PPE provided is compatible with each 
other and that their employees are trained in the correct use and maintenance of the 
equipment provided. The employing organisation must also ensure that the PPE provided is 
properly used, with any loss, defect or misuse reported.

It is the policy of Willmott Dixon Construction that safety helmets, protective footwear, 
safety gloves, and high visibility vests are always worn by all personnel on site, and there can 
be no relaxation of this rule. This requirement also applies to all supply chain partners and 
any other visitors to site. Eye protection and other PPE will be used as part of the safe 
system of works agreed with each supply chain partner.
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SECURITY

A distinct feature of the project is that the site and the offices are split apart therefore each 
have their own access.

Site welfare and offices Located at the bottom of Brook Street the site will be surrounded 
by a secure Block and mesh Plastic Go hoard system 2.4M high to deter climbing with mesh 
secure vehicle and pedestrian gates. The vehicle access will secured on a heavy duty 
padlock and only opened when a vehicle is entering , this will be controlled by a member of 
WD staff or the gateman. Pedestrian access into this are will be secured by a biometric 
turnstile entry for authorised persons only. Visitors to the site will report to the turnstile and 
request entry via an intercom.

The main construction area will be secured by a similar 2.4m high hoarding and will be 
controlled in a similar way with turnstiles and secure vehicle gates. All vehicles will have to 
present to the gate man situated at the top end of Brook Street and be escorted into the 
site.

During the days any person found on site without relevant authorization will be immediately 
escorted from the site. Willmott Dixon Construction reserves the right to request proof of 
identity from any visitor and to carry out random searches on any person or vehicle leaving 
the site.

Once the hoarding completed we will risk assess the potential for intruders/arsonists as part 
of a fire and security risk assessment and take measures to deter unauthorised entry, for 
example areas where intruders can stand on bins or parking meters to gain access or walls 
adjacent the site which are lower than our boundary, At vulnerable areas at the rear of the 
site eg Back Stret we have arranged a TTRO to close off the narrow gap remaining. 
Alongside the Tesco boundary we will ensure suitable lighting to prevent dark corners that 
cannot easily be monitored. Where possible the splays at the corner of the site will be set at 
45 degrees splay to provide improved visibility.

At the end of each working shift the Project Team will tour all working areas to ensure that all 
access points are secure, and all plant and machinery has been left in a disabled condition 
and that all small tools and equipment has been locked in the secure storage units. We will 
also adopy a biometric turnstile that those accessing the market will need to go through on 
entry and exit.
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SECURITY (CONT)

Out of hours the site will be secured and monitored by remote CCTV surveillance. Cameras 
located on the inside of the hoardings will monitor the full perimeter and will be trigger by 
PIR/Microwave sensor activation. Upon detecting an intruder inside the site, the remote 
monitoring centre can watch any camera that has been activated and engage in dialogue 
with the intruder over 2 way comms channel. In the event that this does not provide the 
required deterrent the monitoring station will have a mobile patrol visit site and failing that 
will request Police backup. This method is now tried and tested and works well in most 
instances.

Signage will be posted around the site with the security company details and registration as 
well as warning signings notifying people that CCTV is in use on the premises.

SITE SECURITY LIGHTING
During operating hours -Lighting is essential to operating safe operations however we 
recognise that its control can affect the enjoyment of those living around the site.

Out of hours, there is no requirement to lighting the whole of the site and provide lighting 
throughout the building, therefore lighting will be reduced to a few inward facing lights on the 
hoarding for the purposes of improving the CCTV images. we will however provide lighting 
around areas of the ground floor inside of the hoarding activated out of hours by PIR 
detection. These will consist of LED flood lighting to light the external areas only eg the gates 
and main thorough fares. It is likely that the site office will be lit externally and walkways around 
them.

Willmott Dixon operate certain specific controls in relation to temporary lighting and the 
following arrangements will apply to our site compound and the Market Hall.

The positioning of safety and task lighting will be controlled to ensure that it faces into the site 
as a priority.

In order to protect the environment and enjoyment of the properties bordering the site .Out 
of hours we will prioritise shutting off the lighting when not needed. Lighting will be installed 
with controls to restrict use within certain times and when day lighting levels are adequate.

Lighting may still be required at night-time, for safety and security reasons, but these will be 
restricted to emergency lighting within the market and our office and welfare facilities. This 
should still be kept to a minimum and the local HSE team should be consulted, especially with 
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regards to emergency lighting. There may also be the need for lighting externally on the 
hoarding for safety purposes.
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ECOLOGY AND BIODIVERSITY

For this project, a Preliminary Ecological Appraisal (PEA) was undertaken (ref: 60613541) - 
please refer to this document the findings of which are summarised below.

The PEA was commissioned to identify whether there are known or potential ecological 
receptors (nature conservation designations, and protected and notable habitats and species) 
that may constrain or influence the design and implementation of the redevelopment of the 
site.

A desk study to collate existing records of protected sites and species, and a Phase 1 habitat 
survey was undertaken. The information gained from the desk study and Phase 1 habitat survey 
was used to determine the likely ecological value of the site, the potential for protected, 
notable and invasive species to be present and to direct any more specific survey work which 
would need to be carried out prior to the submission of a future planning application.

The Site comprises hard-standing and buildings. Two buildings within the Site have low bat 
roost suitability. Prior to demolition or works to these structures it was deemed necessary to 
undertake a dusk emergence or dawn re-entry survey to determine whether these buildings 
support roosting bats. This survey was required to be undertaken between May and August 
inclusive. If the presence of roosting bats be recorded, additional surveys would be required to 
determine species of bats and type of roost.

A Bat Emergence Survey was subsequently undertaken (Ref: 22853/AWe) which confirmed a 
negligible potential for roosting bats for the Market Hall and a low potential for the market 
offices (annexe building). The report went on to confirm that ‘As bats have not been confirmed 
to be roosting at Huddersfield Open Market, a Bat Mitigation License from Natural England, is 
not required. Bats do not pose any constraint to the development of the market’.

The PEA also confirmed that the buildings may provide habitat for nesting birds, no dedicated 
surveys were required, however it was recommended that removal of this habitat should be 
undertaken outside of the period March to August inclusive when bird species are likely to be 
breeding. If this was not possible, the buildings should be checked for active nests by a suitably 
qualified ecologist/ornithologist no more than 24 hours prior to clearance. If active nests are 
found, they must be retained and remain undisturbed until an ecologist has confirmed that the 
young have fledged.

The documents will be reviewed regularly in line with the project developments to ensure 
compliance is maintained throughout the project.
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COMMUNICATION

WDC will aim to minimise disruption during construction operations, continually 
considering the potential impact that the works may have on the local residents and 
businesses. Mitigation measures will be put in place to ensure traffic movements to the 
surrounding area remain fluid and are not disrupted as a result of site activities. Such as:

·Pre-Planning & booking of site deliveries to ensure no standing site vehicles on the 
surrounding highways
·Full time site entry attendants/banksperson to ensure vehicles are escorted immediately 
to and from site and not on the adjacent roads.
·Advanced warning notices of temporary road closures and diversions.

WDC will look to maintain regular lines of communication with local stakeholders, nearby 
contractors, residents and businesses through letter drops where required and also a 
community notice board with regular updates on planned works including details of 
potential temporary disruption and progress updates related to the scheme.

In the event that disruptions occur despite mitigation efforts, the project team will take 
responsive actions to address concerns promptly. They will be receptive to feedback from 
the community. The team will prioritize safety during all construction activities and the 
safety of the surrounding area will be a top priority, with safety protocols strictly adhered 
to throughout the project.

Communications with the public will be via online newsletters and letter drops to be 
confirmed by client.
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