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1 Introduction 
 
1.1 Kirklees Council is producing a Local Plan, and to support the plan the role of infrastructure 

provision has been considered throughout the process. In November 2015 the council 
published the Infrastructure Delivery Plan (IDP) in support of the draft Local Plan. The IDP 
provides a comprehensive assessment of infrastructure in support of the Local Plan. The 
council also produced an Infrastructure Technical Paper to build on the evidence in the IDP 
which was also made available during the draft Local Plan consultation between 9th 
November 2015 and 1st February 2016.  

 
1.2 This document; the Infrastructure Delivery Plan Addendum, identifies updates which have 

arisen from the on-going infrastructure planning that has occurred since the Local Plan 
consultation. The report focuses on the three infrastructure areas of Health, Education and 
Transportation.  

 
1.3 The Health section provides a summary of discussions that have been held between the 

planners producing the Local Plan and health care professionals planning for health 
infrastructure across Kirklees. 

 
1.4 The Education section incorporates an update of the information that was previously 

published in the Infrastructure Technical Paper (November 2015). 
 
1.5 The Transportation section provides a comprehensive update of the IDP Transport chapter, 

(October 2015) with accompanying schemes updated in the Infrastructure Delivery 
Programme (Appendix E). 

 
1.6 The IDP (October 2015) and IDP Addendum (November 2016) provide infrastructure 

planning evidence to support the Local Plan in line with the requirements of the National 
Planning Policy Framework (NPPF). The revised Infrastructure Technical Paper provides an 
explanation of the infrastructure planning process for the Local Plan and which policies in 
the plan will help deliver infrastructure through the planning process.  

 
1.7 The IDP and IDP Addendum also provide the evidence required to establish the 

infrastructure funding gap evidence for the Community Infrastructure Levy (CIL) process. 
Further evidence about the CIL process can be found on the council’s website at: 

 
https://www.kirklees.gov.uk/beta/planning-policy/community-infrastructure-levy.aspx 

 
 
 
 
 
 
 
 
 
 
 
 

https://www.kirklees.gov.uk/beta/planning-policy/community-infrastructure-levy.aspx
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2 Health Infrastructure 

2.1   Health services in Kirklees are delivered by a number of different organisations. Primary 
health care (e.g. GPs) is planned for by the North Kirklees Clinical Commissioning Group 
(CCG) and the Greater Huddersfield CCG. Secondary health care (e.g. hospitals) are 
managed by a number of Trusts, including Calderdale and Huddersfield NHS Foundation 
Trust and The Mid Yorkshire Hospitals NHS Trust. Other areas of NHS infrastructure are 
managed by NHS England, and NHS Property Services (Prop Co). This reflects some of the 
complexity with the structures of the NHS in managing their infrastructure and future 
planning. This is covered in more detail in the Infrastructure Delivery Plan. 

2.2 Health issues have also been factored into the site assessment process for the Local Plan 
through a Comprehensive Health and Wellbeing Impact Assessment for Planning Tool. 
Further detail about this process can be found in the draft Local Plan Methodology.  

2.3 Meetings have taken place with North Kirklees and Greater Huddersfield CCGs and NHS 
Property Services (Pro Co) to plan for the impacts of the allocations in the draft Local Plan 
and how it can influence NHS forward planning and investment including GP estates 
strategies and hospital infrastructure needs. The outcome of this cooperation is an 
important element of the duty to cooperate with health infrastructure providers as part of 
the Local Plan process and ensures that a mechanism is in place to deliver the health 
infrastructure required to support the growth that the Local Plan promotes. 

 
2.4 The draft Local Plan is being considered as part of the forward plans for both Huddersfield 

and North Kirklees CCGs, including their 5 year strategies.  
 

Large Strategic Housing Sites 
 
2.5 The draft Local Plan includes three sites that each plan for over 1000 dwellings and they 

have been considered in more detail due to their likely impact on local health 
infrastructure: 

 
(H2089) Land to the south of Ravensthorpe/Lees Hall Road, Dewsbury 

 
2.6 This site plans for approximately 2500 homes within the local plan period which is up to the 

year 2031, with a further 1500 homes to come after the plan period, resulting in a total of 
4000 homes within the site boundary. Due to the scale of this proposal it is highly likely that 
a health and well-being facility will be required on site as part of a development 
masterplan. 

 
(H1747) Land north of Bradley Road, Bradley, Huddersfield also considering growth from 
adjacent site: (H351) Land north of Bradley Road, Bradley, Huddersfield 

 
2.7 This area includes two adjacent accepted housing options which result in approximately 

2000 homes within the local plan period up to 2031, with a further 300 homes to come 
after the plan period, resulting in a total of 2300 homes in the immediate area. Due to the 
scale of this proposal it is highly likely that a health and well-being facility will be required 
on site as part of a development masterplan. 
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(MX1905) Land east of 932-1110 Leeds Road, Shaw Cross/Woodkirk 
 
2.8 This is a mixed use site which includes 122,500 square metres of employment land and 

approximately 1500 homes. Due to the scale of this proposal it is highly likely that a health 
and well-being facility will be required on site as part of a development masterplan. 

 
Limitations 

 
2.9 The planning of NHS services is complex, with different Clinical Commissioning Groups 

planning GP provision and different NHS Hospital Trusts providing different hospital 
services. NHS England also has other responsibilities and NHS Property Company manage 
some of the property assets along with hospital trusts and individual GPs. Further detail 
about the planning of NHS services can be found in the Kirklees Local Plan Infrastructure 
Delivery Plan. 

 
Conclusions 

 
2.10 An assessment of current health infrastructure has been undertaken as part of the Kirklees 

Local Plan Infrastructure Delivery Plan, and discussions are on-going between the Planning 
Policy Team and NHS representatives to ensure that health infrastructure is in place to 
meet future needs. The significant scale of housing proposed at the sites south of 
Ravensthorpe/Lees Hall Road, Dewsbury, north of Bradley Road, Bradley and east of 932-
1110 Leeds Road, Shaw Cross/Woodkirk, Dewsbury will result in a level of need that will 
require a health and well-being facility to be incorporated into the masterplans for these 
sites. The specific nature of which will be established through on-going discussions 
between the council, site promoters and NHS representatives. 
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3 Education Infrastructure  
 
3.1 There are a number of on-going assessments and discussions which have fed into the 

planning process for education infrastructure to support the draft Local Plan. As part of the 
site assessment process, each housing and mixed use option has been considered against 
the existing primary and secondary school needs and emerging trends. The district wide 
assessment of current schools infrastructure, future investment and needs is summarised 
in the Infrastructure Delivery Plan and considered in more detail in the council’s ‘Securing 
Sufficient School Places Document (2015)'. Updated information has been included to 
reflect the latest school census data in relation to inter planning area movement, cross LA 
border movement, and, where applicable changes to the number of available places in 
2015/16, for example where new school provision has been introduced. 

 
3.2 Building on these pieces of evidence, work is on-going to understand the impacts of the 

future growth brought by the local plan upon the provision of early learning and childcare, 
primary and secondary school infrastructure. Meetings have taken place between planning 
officers and those in the School Organisation and Planning department of the Learning and 
Skills Service, and their counterparts in bordering authorities including Leeds, Wakefield, 
Bradford and Calderdale. This is important to build a picture of emerging cross border 
impacts on schools and early learning and childcare place provision within Kirklees and in 
bordering authorities as a result of the growth proposed in the draft Local Plan, also 
considering the emerging plans in these bordering authorities. This process is an important 
element of meeting the legal Duty to Cooperate, which applies to the process of creating 
local plans. 

 
School Place Planning 

 
3.3 The on-going discussions between Kirklees School Organisation and Planning Team and 

Planning Policy Team have resulted in the sharing information which is informing the 
forward planning for future school infrastructure.  

 
3.4 As the School Organisation and Planning Team have updated their assessment of existing 

needs in the Securing Sufficient School Places Document (2015), the accepted housing sites 
in the draft Local Plan have been considered. Further to this, the information about when 
the houses on each development site will be built in the draft Local Plan phasing table has 
been assessed. The phased housing growth has been considered against primary and 
secondary place planning area boundaries to understand the potential impact in each. 

 
3.5 This has provided the opportunity to add a further layer of analysis on top of the detailed 

considerations in the Securing Sufficient School Places document, looking at the phased 
impact of future growth in 5 year time periods. This provides the starting evidence to 
explore the correct type of intervention required in each area to meet the needs of future 
growth, and ensure that the correct infrastructure is in place at the correct time. The 
methodology and results of this analysis can be found in Appendix A. 
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Large Strategic Housing Sites 
 
3.6 The draft Local Plan includes three sites that each plan for over 1000 dwellings and they 

have been considered in more detail due to their likely impact on local school 
infrastructure: 

 
(H2089) Land to the south of Ravensthorpe/Lees Hall Road, Dewsbury 

 
3.7 This site plans for approximately 2500 homes within the local plan period which is up to the 

year 2031, with a further 1500 homes to come after the plan period, resulting in a total of 
4000 homes within the site boundary.  

 
3.8 The site falls within the Dewsbury South and Mirfield Primary Planning Areas. The Securing 

Sufficient School Places Document (2015) for Dewsbury South Primary Planning Area 
states;  

 
In the context of the potential impact of proposed strategic site development in the Local 
Plan, it is anticipated that there will be a requirement for additional primary places in future 
years through additional infrastructure. A more strategic approach to sufficiency planning 
may be required across a wider geographical area and should take into account existing 
capacity in existing schools. 

 
3.9 The site falls within the secondary planning Areas of Dewsbury and Cleckheaton, 

Heckmondwike, Liversedge & Mirfield. The Securing Sufficient School Places Document 
(2015) states; 
 

In the context of the potential impact of two proposed strategic site developments, one in 
Dewsbury East and Dewsbury South in the Local Plan, it is anticipated that there would be a 
requirement for additional secondary places over and above those already provided. A more 
strategic approach to sufficiency planning will be required across a wider geographical area, 
including in Batley, Birstall, Birkenshaw and Gomersal, and in Cleckheaton, Heckmondwike, 
Liversedge and Mirfield. 

 
3.10 The current assessment demonstrates that based on existing capacity and trends, and  the 

scale of development proposed, this site will require at least a two form entry1 primary 
school building to be developed on site, with the potential of a four form entry school, 
subject to further analysis alongside future pupil demographic information.  

 
(H1747) Land north of Bradley Road, Bradley, Huddersfield also considering growth from    
adjacent site: (H351) Land north of Bradley Road, Bradley, Huddersfield 

 
3.11 This area includes two adjacent accepted housing options which result in approximately  

2000 homes within the local plan period up to 2031, with a further 300 homes to come  
after the plan period, resulting in a total of 2300 homes in the immediate area. The site falls 
within Huddersfield North Primary Planning Area. Assessment within the Securing Sufficient 
School Places Document (2015) states that; 

 

                                                      
1
  1 class of entry assumes 30 pupil places per yeargroup 
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In the context of the potential impact of a proposed strategic site development in the Local 
Plan, it is anticipated that there will be a requirement for further additional primary places 
over and above those already required. There is an indication that land provision could be 
made available on the site for additional school infrastructure.  

 
3.12 The site falls within Secondary Planning Area of Huddersfield North & West. Assessment 

within the Securing Sufficient School Places Document (2015) identifies that;  
 

In the context of the potential impact of proposed strategic site development in the Local 
Plan, it is anticipated that there will be a requirement for additional secondary places. 
However, a more strategic approach to sufficiency planning will be required across a wider 
geographical area, including Holme Valley, Honley and Meltham, Huddersfield South West 
and East and Colne Valley. 

 
3.13 This area is also close to the Calderdale border, therefore the impact of this site and any 

development close by within Calderdale requires on-going and careful consideration. The 
current assessment demonstrates that based on existing capacity and trends, and the scale 
of development proposed, this site will require at least a two form entry primary school to 
be developed on site, with the possibility of a four form entry, subject to further analysis.  

 
(MX1905) Land east of 932-1110 Leeds Road, Shaw Cross/Woodkirk, Dewsbury 

 
3.14 This is a mixed use site which includes 122,500 square metres of employment land and 

approximately 1500 homes. The site falls within the Dewsbury East and Batley East Primary 
Planning Areas. Assessment of these within the Securing Sufficient School Places Document 
(2015) identifies that there will be a requirement for additional primary places through 
additional infrastructure due to the impact of this site.  

 
3.15 The site falls within Secondary Planning Areas of Batley, Birkenshaw, Birstall & Gomersal, 

and Dewsbury. Assessment within the Securing Sufficient School Places Document (2015) 
identifies that;  

 
In the context of the potential impact of proposed strategic site development in the Local 
Plan, it is anticipated that there will be a requirement for additional secondary places. 
However, a more strategic approach to sufficiency planning will be required across a wider 
geographical area, including Cleckheaton, Heckmondwike, Liversedge and Mirfield and 
Dewsbury. 

 
3.16 This site is also close to the Leeds and Wakefield borders, therefore the impact of this site 

and any development close by within these authorities requires on-going and careful 
consideration. The current assessment therefore demonstrates that based on existing 
capacity and trends, and the proposed scale of development, this site will require at least a 
two form entry primary school building to be developed on site, with the potential of a four 
form entry, subject to further analysis. In addition, the site would require additional 
secondary places, either to be commissioned at existing schools, or potentially via on site 
provision.   
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Limitations 

 
3.17 It is recognised that the exercise of school place planning is complex, and a number of the 

reasons for this are outlined in the Securing Sufficient School Places Document (2015). It 
should also be recognised that the phasing table which calculates when development sites 
will come forward is based on a number of assumptions and has to be treated as broadly 
indicative. What this analysis does however provide is a strong indication of where future 
pressures will arise for school places as a result of the draft local plan, and provides a 
robust evidence base to build on to ensure that investment is made in the right places to 
insure that the correct infrastructure is in place at the point the need arises. 

 
Conclusions 

 
3.18 An assessment had been undertaken to consider the impact of the accepted sites in the 

draft Local Plan on future learning places. This has been based on the data sets as 
document in the Securing Sufficient School Places Document (2015) (with some refreshed 
data incorporated for 2016 to reflect the latest school census data in relation to inter 
planning area movement, cross LA border movement, and, where applicable changes to the 
number of available places in 2015/16, for example where new school provision has been 
introduced.) considering the accepted housing sites in the draft Local Plan and when these 
are likely to come forward. The planning of school places is complex, as outlined in the 
Securing Sufficient School Places Document (2015), however this analysis provides an 
evidence based foundation to establish future interventions and investments to ensure that 
there are sufficient school places available when developments are completed. The table in 
Appendix A identifies where further places will be required within 5, 10 and 15 year time 
frames. 

 
3.19 The significant scale of housing proposed at the sites south of Ravensthorpe/Lees Hall 

Road, Dewsbury, north of Bradley Road, Bradley and east of 932-1110 Leeds Road, Shaw 
Cross/Woodkirk, Dewsbury will result in a level of need that will require at least a 2 form 
entry primary school building on each site, with the possible requirement for a 4 form entry 
school building if the need is established following further analysis. The cumulative scale of 
development across Dewsbury and Bradley is likely to require new secondary provision. 

 
Early Learning and Childcare Places 

 
3.20 The council has a duty to ensure that there is a sufficiency of early learning and childcare 

places, and this is explained in more detail in the Early Learning and Childcare Strategy 
2014-2018. Discussions have been on-going between the Early Learning and Childcare and 
Planning Policy Teams alongside school place planning discussions due to their integral 
interrelationship. 

 
3.21 Early learning and childcare needs are assessed using council ward boundaries. The phasing 

assessments for housing sites in the draft Local Plan have been considered by ward by the 
Early Learning and Childcare Team so that the impact of future growth promoted by the 
draft Local Plan can be assessed. The methodology and outcomes of this analysis can be 
found in Appendix B. 
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Large Strategic Housing Sites 

 
3.22 The draft Local Plan includes three sites that each plan for over 1000 dwellings and they 

have been considered in more detail due to their likely impact on early years and childcare 
provision. As a result of the assessment that has been undertaken, the following results 
have been concluded: 

 
(H1747) Land north of Bradley Road, Bradley, Huddersfield also considering growth from 
adjacent site: (H351) Land north of Bradley Road, Bradley, Huddersfield 

  
3.23 The strategic site is likely to generate significant demand for 0-5 early learning and 

childcare places between 2019 and 2021. In total 88 places will be required which could be 
one large resource or staged in two average sized resources.  Afterschool provision may not 
be required until around 2026, however this would be best established at a similar time to 
a new primary school. One resource for 16 places is required. Early learning and childcare 
should be situated on or very near to a primary school site and have its own secure outside 
play area.  

 

(H2089) Land to the south of Ravensthorpe/Lees Hall Road, Dewsbury 
  
3.24 The strategic site is likely to generate significant demand for 0-5 early learning and 

childcare places between 2019 and 2021. In total 141 places will be required which could 
be staged into two large resources over time.  Afterschool provision may not be required 
until around 2022, however this would be best established at a similar time to a new 
primary school. One resource for 46 places is required. Early learning and childcare should 
be situated on or very near to a primary school site and have its own secure outside play 
area. 

 

(MX1905) Land east of 932-1110 Leeds Road, Shaw Cross/Woodkirk, Dewsbury 
 
3.25 The strategic site is likely to generate significant demand for 0-5 early learning and 

childcare places between 2019 and 2021. In total 90 places will be required which could be 
one large resource or staged into two average resources over time.  Afterschool provision 
may not be required until around 2025, however this would be best established at a similar 
time to a new primary school. One resource for 26 places is required. Early learning and 
childcare should be situated on or very near to a primary school site and have its own 
secure outside play area.  

 

Limitations 
 
3.26 The provision of early learning and childcare infrastructure is provided by the public, 

private, voluntary and independent sectors. The consideration of future provision has to 
therefore be flexible due to the ability of these sectors to provide future capacity in 
different ways. It should also be recognised that the phasing table that calculates when 
development sites will come forward is based on a number of assumptions and has to be 
treated as broadly indicative. 
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Conclusions  

 
3.27 An assessment had been undertaken to consider the impact of the accepted sites in the 

draft Local Plan on future early learning and childcare places. This has been based on the 
findings of the 2015 Kirklees Childcare Sufficiency Assessment considering the accepted 
housing sites in the draft Local Plan and when these are likely to come forward. The 
planning of early learning and childcare places is complex, however this analysis provides 
an evidence based foundation to establish future interventions and investments to ensure 
that there are sufficient early learning and childcare places available when developments 
are completed. The table in Appendix B identifies where further places will be required 
within 5, 10 and 15 year time frames. 

 
 

  



 

 

4 Transport 
 

Definition and Data Sources 
 

4.1 This section covers the transport infrastructure provision across the district including 
highway, rail, bus, and cycling and pedestrian requirements. This will be followed by a 
commentary on what schemes are already planned to be implemented and where the 
funding is coming from. Finally gaps in transport provision are identified and potential 
funding sources are noted.  The majority of this section was drafted by Kirklees Council 
Officers. 

 
4.2 The following sources of information have been used to populate this chapter: 

Meeting with Kirklees Council Transport Team in June 2015; 

A review of the West Yorkshire Local Transport Plan: My Journey 2011 to 2026; 

A review of the emerging West Yorkshire Combined Authority Transport Strategy 

A review of the Leeds City Region Strategic Economic Plan, including the West Yorkshire 
Transport Fund 

A review of industry specific development and delivery plans, including Highways England’s 
Road Investment Strategy and Investment Plan (2015-2021) and Network Rail’s 
Enhancement Delivery Plan update (2016) 

 
4.3 The provision of transport infrastructure locally will be delivered through the following 

sources of funding:  

 Local Authorities or groups of Local Authorities in England produce and regularly update 
Local Transport Plans (LTPs). LTPs identify priorities for maintaining and improving local 
transport systems, based on the needs and wants of residents and organisations in the 
region, and put forward plans for how they will be achieved. These improvements are 
then given funding from Central Government to be implemented. Kirklees is part of the 
West Yorkshire Local Transport Plan partnership. Whilst the Local Transport Plan will be 
updated and replaced by the West Yorkshire Transport Strategy the current scheme 
implementation regime will remain. 

 In addition the West Yorkshire Combined Authority, together with the five West 
Yorkshire local authorities and York have secured funding to establish a £1 billion West 
Yorkshire plus Transport Fund. The fund will underpin growth by improving the City 
Region’s roads and railways and connecting people to jobs and goods to markets 
seamlessly over the next 10-15 years.  

 Developer Contributions or Community Infrastructure Levy.  

 Other transport bidding opportunities. 



 

 

Existing Infrastructure and Fitness for Purpose 

Introduction 

4.4 The population of Kirklees is well dispersed across the district with a lot of areas of 
relatively high population density requiring access to the main employment centres of 
Dewsbury and Huddersfield in the district. The Polycentric nature of the wider, regional 
economy, coupled with Kirklees’ strong concertation of manufacturing means there is a 
need to ensure that now and in the future people and goods can be moved around 
efficiently, expediently and flexibly. 

 
4.5 The number of Kirklees residents who commute outside of the district to work exceeds the 

number of people commuting in. The most recent census, undertaken in 2011 shows that 
out-commuters (approximately 60,100) exceeded in-commuters by about 25,500. As might 
be expected, the flows to and from other parts of the Leeds City Region are larger than 
those to and from Manchester and Sheffield city regions.  

 
4.6 In north Kirklees, the outward flow is partly due to its location and close proximity to the 4 

main cities and towns outside Kirklees in the Leeds City Region: Leeds, Wakefield, Halifax 
and Bradford.  

 
4.7 All of these settlements, particularly Leeds provide employment for north Kirklees 

residents. In 2011 about 12,900 north Kirklees residents worked in Leeds and the total 
outward flow of north Kirklees residents to jobs elsewhere was 11,200 greater than the 
corresponding inward flows. 

 
4.8 In south Kirklees journey to work patterns to and from destinations outside Kirklees tend to 

be more problematic than for north Kirklees. This is because trips to and from south 
Kirklees tend to be longer, many involve the use of the congested M62 or M1 and a greater 
proportion is by private car. There is bus service provision but it is recognised that it is 
difficult to serve all origins, frequently and effectively due to the dispersed nature of the 
population. The Penistone line cuts through the south of the district and provides a link to 
Huddersfield, Sheffield and destinations beyond but it is infrequent and like the bus service 
its catchment cannot serve the scattered population of the south of the borough. 

 
4.9 There are also significant problems of overcrowding on the Cross-Pennine rail service (see 

section 4.2.3 Rail Provision).  
 

4.10 The ability to move goods and people is particularly important given the district's strategic 
position on the national motorway and rail networks, its links with regional facilities such as 
airports/ports and its central position between the Leeds, Sheffield and Manchester City 
regions gives the district a distinct locational advantage. Efficient access for goods and 
services is also a key factor in supporting the vitality of our urban areas. The aim is to 
achieve a balanced and integrated transport network which makes the most efficient and 
effective use of road, rail and public transport, whilst supporting the traffic generated from 
new developments as part of the 15 year plan period.  



 

 

Highways 

Strategic Network 

4.11 The government is directly responsible for the busiest of English roads: the Strategic Road 
Network. For roads passing through or near Kirklees, this means the M62, the M606, the 
M1 and the A628. 

 
4.12 Kirklees has a number of connections to the strategic motorway network via junctions 23 to 

28 of the M62. These provide access to key destinations such as Leeds and Manchester and 
other employment and service opportunities such as Bradford (via the M606).There is also 
access to the M1 via junction 40 east of the Dewsbury area and at junction 39 through the 
Denby Dale area via the A637. This provides access to Leeds, Sheffield and ultimately the 
North East of England and London. 

Local Network 

 
4.13 At a regional level, the West Yorkshire Local Transport Plan partnership has created a West 

Yorkshire Key Route Network 2which covers the main strategic roads in West Yorkshire, 
fulfilling the following criteria: 

 

 the core network where vehicle flows exceed 20,000 vehicles per day and; 

 roads that perform strategic functions by: 
o connecting West Yorkshire Core and Key Centres together 
o connecting these Centres to the Core District Centres within Leeds City Region 

and adjacent City Regions 
o performing ring road/bypass functions around the five Core District Centres, Key 

Centres and primary Urban Areas 
o connecting these Centres to the National Strategic Network and its emergency 

diversion route; and 
o connecting these Centres to Leeds-Bradford International Airport 

 
4.14 The key strategic principles of the Key Route Network3

 are that it should: 
 

 Facilitate development and economic growth; 

 Reduce journey times and congestion across WY regardless of district boundaries; 

 Assist in the delivery of West Yorkshire plus Transport Fund schemes 

 Enable closer working with Highways England and other combined authorities in the 
North of England 

 
4.15 This network will play a key role in ensuring that Kirklees’ development can be 

accommodated by ensuring and facilitating optimal traffic flow and therefore economic 
performance. It is envisaged that these roads will be the focus for strategic transport 
investment going forward. 

                                                      
 
3
 A copy of the network at a West Yorkshire Key Route Network can be found in Appendix D. 



 

 

4.16 The Kirklees district records one Air Quality Management Area (‘AQMA’) located along the 
A62 Leeds Road, in the vicinity of the junctions with the A6107 Bradley Road, and with the 
A644. 

 
4.17 In addition to these key strategic routes there are a number of key local pinch points on the 

network where traffic congestion occurs. The Kirklees Traffic model, developed for the 
Local Plan has been used to identify these. 

 
Figure 4.2a Kirklees Transport Model Base 2015 Congested Junctions- North Kirklees 

 
Figure 4.2b Kirklees Transport Model Base 2015 Congested Junctions- South Kirklees 

 



 

 

4.18 Further information on these locations and how levels of congestion are calculated can be 
found in the Local Plan Transport Technical Note.4 

 
4.19 The Kirklees district records one Air Quality Management Area (‘AQMA’) located along the 

A62 Leeds Road, in the vicinity of the junctions with the A6107 Bradley Road, and with the 
A644. 

Rail Provision 

4.20 The main rail route in Kirklees is the East/West Trans-pennine Route which links 
Huddersfield and Dewsbury to Leeds, York, Manchester and Manchester Airport. This is an 
important connection to key employment destinations in the City Region and beyond. 

 
4.21 Local rail connections to Wakefield provide a further connection to London and North East- 

bound trains whilst the Penistone Line, which connects a number of rural stations in the 
south of Kirklees, is an important local connection to the Sheffield City Region and Midland 
Main Line railway. 

 
4.22 There are known issues with capacity between Huddersfield and Leeds and Huddersfield 

and Manchester, with many peak services experiencing overcrowding. The most recent rail 
passenger numbers statistics produced by the Department for Transport show that 
TransPennine and Northern services in the a.m. peak into Leeds show 17% and 15% 
respectively standing as a percentage of standard class critical load8. The national average 
is 9%.5 

 
4.23 The Penistone Line, running between Huddersfield, Barnsley and Sheffield is a single track 

rural railway currently providing one train an hour in either direction. Demand has been 
growing rapidly at many of the Penistone Line stations, especially in West Yorkshire, and at 
rates above those across the railways in general and there is much anecdotal evidence of 
passenger crowding on trains approaching and departing Huddersfield in the peaks. There 
is a paucity of car parking at many of the stations along the line with local roads unable to 
cope with the overspill. This is the case in particularly at Honley and Brockholes. 

 
4.24 The rail network has seen significant growth in the last decade. Recent local forecasts 

undertaken as part of the Yorkshire Rail Network Study 2012 6 suggest demand across West 
Yorkshire could be between 21% and 37%. 

 
4.25 There are 15 stations within the Kirklees district, split across the Huddersfield Line (8) and 

the Penistone Line (7). Apart from Huddersfield and Dewsbury which are managed by 
TransPennine, the rest of the stations are managed by Northern. With the exception of 
Huddersfield and to a lesser extent Dewsbury, facilities at many of the stations are about 

                                                      
4
 https://www.kirklees.gov.uk/beta/planning-

policy/pdf/supportingDocuments/methodologyTechnicalPapers/Transport-technical-paper.pdf 
5
 https://www.gov.uk/government/statistics/rail-passenger-numbers-and-crowding-on-weekdays-in-major-cities-in-

england-and-wales-2015 
6
 http://www.wymetro.com/news/projects/projectdetails/YRNS/ 



 

 

adequate, although there is room for improvement with the provision of improved lighting, 
waiting and ticket purchasing facilities identified as priorities.7 

Bus Provision 

4.26 In 1986, Implementation of the Transport Act (1985) led to the deregulation of bus services 
in England, Scotland and Wales, with the exception of London. This introduced competition 
on local bus services, and meant that local authorities could no longer regulate the routes 
and fares of the bus operators. Instead they (or Passenger Transport Executives in the case 
of major conurbations such as West Yorkshire) moved to a role of maintaining common 
facilities and financing less profitable but socially necessary services. 

 
4.27 The situation in 2016 remains unchanged, with the West Yorkshire Combined Authority 

(WYCA) taking the lead on behalf of Kirklees Council and the wider Leeds City Region in 
working with private bus operators to bring about improvements to services and better 
value for money on behalf of local people. 

 
4.28 For many years bus passenger numbers have been falling across West Yorkshire. In the six 

years between 2009/10 and 2015/16 patronage has dropped from 169.2 million per annum 
to 153.5 million per annum. This is a trend mirrored in Kirklees. Although since deregulation 
the bus network in Kirklees has also progressively contracted, the district does benefit from 
an adequate level of bus provision. 

 
4.29 To clarify the above statement, access to employment has been a key indicator of the West 

Yorkshire Local Transport Plan since 2011. It is defined as the percentage of residents able 
to access key employment sites across West Yorkshire within 30 minutes, using the Core 
Public Transport Network (bus and rail). The indicator is modelled using TRACC software for 
trips from home to key employment centres, under the following assumptions: 

 

 The Core Bus Network accounts only for those services that have a combined frequency 
of 15 minutes or higher. 

 The Core Rail Network includes all rail services. 

 Population figures correspond to updated Office for National Statistics (ONS) mid-year 
estimates and they are allocated to Lower Layer Super Output Areas (LSOAs) based on 
the recorded housing completions from Local Authorities. 

 Key employment centres are defined as LSOAs with over 1000 employees, according to 
Nomis data. 

 A map with the results of the modelling is provided below: 
o The green coloured areas show the zones with good levels of accessibility to key 

employment centres using the Core Public Transport Network. 
o The purple coloured areas represent those zones with poor accessibility. 

 

                                                      
7
https://www.wymetro.com/uploadedFiles/WYMetro/Content/aboutmetro/Local_Transport_Plan/20121017RailPlan7.

pdf 



 

 

 
 

4.30 The table below shows how this figure has improved for Kirklees since 2011 and a 
comparison with West Yorkshire as a whole: 

 
 2011 2012 2013 2014 

Kirklees 70% 71% 72% 76% 

West Yorkshire 76% 75% 76% 76% 

 

4.31 Current services are mainly concentrated along the corridors between the district’s main 
towns and the urban areas/villages between them. Metro (now the called the Combined 
Authority) undertook a review of bus service provision in North and South Kirklees in 2012. 
This was undertaken primarily to inform the whether the current subsidised network was 
fit for purpose and whether it provided good value for money. Both reviews concluded that 
the network could continue to operate in its current form with a number of amendments 
proposed, primarily around alterations to the tendered service network. This is the network 
that is supported by the taxpayer and not run for commercial profit by the bus operator. 
This network can be different routes, but more often than not is geographic or time 
extensions (early morning, late evening, Sundays) to existing commercial routes. 8 

 
4.32 The network of bus services in rural south Kirklees is generally good, but here services 

operate on a lower frequency and greater public subsidy is required to maintain evening 
and Sunday services.9 

                                                      
8
 http://www.wymetro.com/consultation/busreview/northkirklees/ 

9
 http://www.wymetro.com/consultation/busreview/southkirklees/ 

 

http://www.wymetro.com/consultation/busreview/northkirklees/


 

 

Cycling and Walking 
 

4.33 Kirklees Council has been developing a more comprehensive walking and cycling network 
since the adoption of the Unitary Development Plan (adopted on 1 March 1999).  

 
4.34 In 2000, a core network of proposed new cycling and walking routes, predominately aimed 

at cycling provision, was established which mainly focused on segregated off-highway 
(Greenway) facilities.  In 2010, the routes were evaluated and prioritised in line with a focus 
on targeting known areas of poor health in Kirklees and on locations that topographically 
suited cycling best.  

 
4.35 Availability of land or funds to build this planned network has often been difficult to secure 

and it has not therefore been possible to follow the prioritised build programme. With 
resources limited, the council has adopted a flexible approach which has used planning gain 
and funding opportunities to maximise route construction in the district. 

 
4.36 This flexible approach has achieved a lot of key cycling links being constructed, although 

with some routes appearing temporarily incomplete until adjacent phases are built.  
However, where sections of routes have been built their ability to stand alone has been a 
key consideration in ensuring maximum benefit to the local area. 

 
4.37 Some examples of new key infrastructure are: 
 

Calder Valley and 
Birkby Bradley 
Greenways  

A mainly traffic-free route between Huddersfield and Dewsbury 
town centres. Most of the path is built on the former rail corridor of 
the Midland Railway, with the section from Dewsbury Moor to the 
town centre on a riverside path. It comprises the Birkby Bradley 
Greenway NCN Route 69 and Calder Valley Greenway NCN Route 
66.  

  

Dewsbury Greenway A traffic free route forming part of NCN 69 and leading from 
Dewsbury town centre along the River Calder and along former 
railway lines connecting to Saville Town, Earlsheaton and Runtlings 
(Ossett, Wakefield) then by on-road signed route to Ossett Town 
centre 

  

Spen Valley Greenway 
and Ringway 

A traffic free route forming part of the NCN Route 66 connecting 
Dewsbury to Oakenshaw, via Ravensthorpe, Heckmondwike, 
Liversedge, Littletown and Cleckheaton, 

  

Meltham Greenway First phase is complete. Runs from Station Street, Meltham and 
passes alongside Morrison’s supermarket and out on the former rail 
corridor to Huddersfield Road at Meltham Mills. Forms part of NCN 
Route 698 

 

 
4.38 In addition to key routes, minor improvements have been made to the existing highway 

network introducing cycle lanes, improving pedestrian provision, along with modest 
investment in the Public Rights of Way Network. 

http://www.sustrans.org.uk/sites/default/files/documents/calder_valley.pdf
http://www.sustrans.org.uk/sites/default/files/documents/calder_valley.pdf
http://www.sustrans.org.uk/sites/default/files/documents/calder_valley.pdf
http://www.sustrans.org.uk/sites/default/files/documents/calder_valley.pdfhttps:/www.kirklees.gov.uk/leisure/sportHealth/pdf/dewsburyGreenway.pdf
http://www.sustrans.org.uk/sites/default/files/documents/calder_valley.pdf
http://www.sustrans.org.uk/sites/default/files/documents/calder_valley.pdf


 

 

 
4.39 In more recent times, there has been a shift in priority towards the provision of 

segregated on-highway infrastructure, steered by the West Yorkshire Local Transport 
Plan (LTP3 2011-2026) and its associated West Yorkshire Cycle Prospectus. 

 
4.40 Under the Government’s Cycle Cities Ambition Grant funding initiative and in partnership 

with the West Yorkshire Combined Authorities CityConnect programme, Kirklees Council 
will start to make some step changes in 2017/18 to on-highway infrastructure within 
Huddersfield town centre and the ring road that surrounds it.   

 
4.41 There is a requirement for significant investment to ensure that Kirklees has a fit-for-

purpose walking and cycling network to support the transport needs associated with new 
housing and employment development within Kirklees over the Local Plan period. 

Planned Schemes 

4.42 This section details what schemes are planned within Kirklees District as a result of: 

 Existing local, regional or national delivery plans; 

 The emerging West Yorkshire Transport Strategy; and 

 Analysis undertaken as part of the Local Plan development work 

Strategic Highway Network Improvements 

4.43 The Government owned strategic highways company that manages the national Motorway 
Network, Highways England, has produced a Roads Investment Strategy 2015-2020. This 
strategy is informed by a large scale programme of social research undertaken by the 
Department for Transport to understand how individuals interact with, and perceive, the 
Motorway Network. In addition a long-term planning and forecasting exercise has been 
undertaken that, coupled with technical work around existing areas of congestion 
developed as part of the M62 Route Based Strategy, forms a comprehensive gap analysis. 
As a result of this work a number of schemes have been proposed to ensure the efficient, 
safe and expedient operation of the Strategic Road Network going forward and to provide 
the capacity to accommodate economic growth. 
 

4.44 The Roads Investment Strategy includes a long-term funding commitment from 
Government to support delivery of a programme of works, which for Kirklees includes: 

 
M1 Junctions 39-42: upgrading the M1 to Smart Motorway, including the use of hard 
shoulder running, between junction 39 (Denby Dale) and junction 42 (M62 interchange) 
near Wakefield. 

 
M62/M606 Chain Bar: provision of a direct link from the M62 westbound to the M606 
northbound and removing significant congestion from the main part of the existing junction. 

 



 

 

M62 Junctions 20-25: upgrading the M62 to Smart Motorway between junction 20 
(Rochdale) and junction 25 (Brighouse) across the Pennines. Together with other Smart 
Motorways already under construction in Greater Manchester and existing Smart 
Motorways in Yorkshire, this will provide a full four lane Smart Motorway link between 
Leeds and Manchester. 

 
A628 climbing lanes: consideration of the provision of two overtaking lanes on the A628 
near Woodhead Bridge and near Salter’s Brook Bridge. 

 
4.45 It should be noted that later in this chapter, reference is made to the provision of a new 

junction 24a on the M62 between junctions 24 and 25. Whilst this is not in Highways 
England’s first 5 year Roads Investment Strategy, nor is it mentioned in the schemes to be 
developed for the next 5 year Investment Strategy, Kirklees and the West Yorkshire 
Combined Authority are working closely with Highways England to quantify the benefits of 
the scheme for both the strategic and local road networks and how it might support 
development aspirations in both Kirklees and Calderdale. 

Local Highway Network Improvements 

4.46 As part of the preparatory work undertaken for the local plan, a combined simulation and 

assignment traffic model with a public transport component was produced. The purpose of 

this model was to: 

 Model the existing highway network within Kirklees and how traffic uses it at present. 

 Understand the (cumulative) traffic impact of the site specific allocations of the Kirklees 
Local Plan on the local highway network 

 Develop realistic mitigation measures to support these allocations and test them to 
understand not only their benefit but what impact they will have on traffic reallocation 
across the local highway network. 

 
4.47 The traffic model has been used to calculate three scenarios: 
 

1. an existing base scenario in 2015 (i.e. a modelled representation of the highway and 
public transport network as it currently operates) 

2. A 2020 scenario that includes all development in place with no transport schemes 
3. A 2030 scenario that includes all development in place with no transport schemes 
 

4.48 The results of these three scenarios have been reported with an indicator that shows how 
congested the junction will be in each of these scenarios. The top 30 most congested 
junctions in each scenario are represented on Figures 4.3.2a and 4.3.2b, overleaf. 



 

 

Figure 4.3.2a: North Kirklees Congestion at AM Peak (top 30 junctions) 

 

Figure 4.3.2b: South Kirklees Congestion at AM Peak (top 30 junctions) 

 



 

 

4.49 Congested junctions have been defined as junctions where one arm experiences a flow to 
capacity ratio exceeding 85% and that arm carries more than 350 passenger car units. 

 
4.50 Spatial analysis of these junctions shows that they fall into 9 broad areas/themes and a 

mitigation strategy has been designed to address the impacts. The references reflect 
schemes identified in the draft Local Plan. More information about the transport technical 
model can be found in the Local Plan Transport Technical Paper: 

 
https://www.kirklees.gov.uk/beta/planning-
policy/pdf/supportingDocuments/methodologyTechnicalPapers/Transport-technical-
paper.pdf 

 
4.51 The following table shows how, through identified programmes and funding sources, 

Kirklees intends to address these highway issues, grouped into the 9 broad areas/themes. 
 

Table 4.3.2: Identified programme and funding sources. (A more detailed breakdown of 
these schemes can be found in Appendix A & F) 

 
Corridor /Area Location Programme and funding 

Opportunity 

TS 1 
 

Huddersfield to 
Leeds 

Improvements at the following locations: 
 
A62 Leeds Road /Bradley Mills Road 
 
A62/A6107 (Bradley Road) 
 
A62/A644 (Cooper Bridge) 
 
A62/A644 (Three Nuns) 
 
A62/Sunny Bank Road 
 
A62/Norristhorpe Lane 
 
A638/High Street/B6117 Market Street 
 
A62/A652 (Six Lane Ends) 
 
A62/A652 (Birstall Smithies) 
 
A62/A643 (Coach and Six) 
 

West Yorkshire Transport Fund 

Projects: 

 

 A62/A644 Cooper Bridge 

Junction 

 A62 Corridor 

Improvement Package 

 

Community Infrastructure Levey 

 

TS 2 
 

New Motorway 
Junction 24A on 

the M62 

New junction and or improvements at the following 
locations: 
 
Full diamond junction at the overbridge of the A641 
(Bradford Road) and the M62 
 
A641 Bradford Road/ A6107 Bradley Road 
 
A641 Bradford Road/ Spaines Road  
(Fartown Bar) 
 

West Yorkshire Transport Fund 

Project : 

 

 M62 Junction 24a scheme 

including works to the 

A641 Bradford Road 

https://www.kirklees.gov.uk/beta/planning-policy/pdf/supportingDocuments/methodologyTechnicalPapers/Transport-technical-paper.pdf
https://www.kirklees.gov.uk/beta/planning-policy/pdf/supportingDocuments/methodologyTechnicalPapers/Transport-technical-paper.pdf
https://www.kirklees.gov.uk/beta/planning-policy/pdf/supportingDocuments/methodologyTechnicalPapers/Transport-technical-paper.pdf


 

 

A62 Castlegate/ St Johns Road/ A641 Bradford Road 

TS 3 
 

Huddersfield 
Southern 
Gateways 

Improvements at the following locations: 
 
A62/B6432 (Longroyd Bridge) 
 
A616/B6108 (Lockwood Bar) 
 
A62/B6432 (Folly Hall) 
 
Newsome Road/Kings Mill Lane 
 
A62 Queensgate / A616 Chapel Hill / A62 Manchester 
Road 
 
A62Queensgate/Alfred Street 
 
A62/A629 (Shorehead) 
 
A629/B6432 St Andrews Road 
 
A629/Somerset Road 
 
A629/A642 (Waterloo) 
 
A635/A6024 (Holmfirth) 

West Yorkshire Transport Fund 

Project: 

 

 A616 Huddersfield to 

Holmfirth (Huddersfield 

Southern Gateways) 

 A629 Wakefield Road 

 

Community Infrastructure Levey 

TS 4 
 

Halifax Road 

Improvements at the following locations: 
 
A629 Halifax Road/Blacker Road  
 
A629/ East Street (Cavalry Arms) 
 
A629 Halifax Road/ A643 Lindley Moor Road (Ainley Top 
roundabout) 
 

West Yorkshire Transport Fund 

Project:  

 

 A629 Corridor 

TS 5 
 

Mirfield to 
Dewsbury to 

Leeds (including 
North Kirklees 
Growth Zone) 

Improvements at the following locations: 
 
A644/Huddersfield Road/Calder Road/North Road 
(Ravensthorpe Gyratory) 
 
A644 Huddersfield Road/B6117 Thornhill Road 
 
A644 Webster Hill / A638 Dewsbury Ring Road 
 
A638 Dewsbury Ring Road/A638 Halifax Road 
 
A638/Mill Street West 
 
A652 Bradford Road/Town Street 
 
A652/B6123 (Rouse Mill Lane) 
 
A652/B6124 (Soothill Lane) 
 
A652/B6128 (Stocks Lane) 
 
A653 Leeds Road – B6128 Challenge Way 

West Yorkshire Transport Fund 

Project: 

 

 Mirfield to Dewsbury to 

Leeds 

 

Community Infrastructure Levey 



 

 

TS8  
 

Highway 
Network 
Efficiency 

Programme 
(HNEP) 

 

Improvements at the following locations: 
 
District-wide: 
 
This scheme tackles congestion across West Yorkshire 
with improvements to traffic control; systems and 
integration of traffic management and traffic signal 
control centres. 

West Yorkshire Transport Fund 

Project: 

 

 Highway Network 

Efficiency Programme 

TS9 
 

Public 
Transport 

Improvement 
Schemes 

Corridor Improvement Programme(CIP) 
Improvements at the following locations: 
 
A62- Huddersfield to Leeds 
 
Huddersfield Southern Gateways including key junctions 
identified through the transport modelling on the A616 
and A62 and in Holmfirth town centre 
 
A629- Broad Lane to Waterloo. 
 
These corridors have been grouped into TS1 and TS3 
respectively in line with a spatial analysis of the 
congested junction outputs from the Kirklees Transport 
model. 
 
Huddersfield Station Gateway 
 
Transpennine Electrification and Huddersfield Station 
Capacity Improvements 
 
Calder Valley Electrification 
 
Mirfield Rail Station Parking 
 
New platforms and improvements at Ravensthorpe 
Station 
 
Penistone Line Improvements 
 
Other Rail Station Improvements 
At the following locations: 
 
Dewsbury 
 
Batley 
 
Mirfield 
 

West Yorkshire Transport Fund 

Projects: 

 

 

 A62 Corridor 

Improvement Package 

 A629 Corridor 

Improvement Package 

 Rail Station Parking 

Improvements 

 

Rail Industry delivery Outputs 

 

Community Infrastructure Levey 

 

Other bidding Opportunities 

 

 

 

 

TS10 
 

Walking and 
Cycling 

Improvement 
schemes 

Improvements at the following locations: 
 
District-wide: 
 
A programme of core cycling and walking schemes in 
around Kirklees connecting to key employment and 
regeneration sites as per the walking and cycling 
network. 

West Yorkshire Transport Fund 

Projects: 

 

All West Yorkshire Transport Fund 

projects consider cycling as a core 

design element. 

 

Community Infrastructure Levey 

TS11 
Junction or route improvements at the following Central Government Funding 

through the Roads Investment 



 

 

 
Strategic Road 

Network 
Improvements 

locations: 
 
M62/M606/A58/A638 (Chain Bar) 
 
M62 Junctions 20-25 Smart Motorway 
 
M62 Junction 24 (Northern dumb- bell and link to Ainley 
Top) 
 
M62 Junction 27 (Southern dumb-bell) 
 

Strategy 

Rail Improvements 

4.52 The main committed rail improvement scheduled to be delivered in the plan period is the 
electrification of the Huddersfield Line (‘Transpennine line’).  Network Rail is currently 
revising the scheme to include upgrades to track and signalling to take the maximum 
advantage of the investment opportunity. 
 

4.53 These further improvements will accommodate the projected growth in train services and 
significantly improve journey times, helping to support economic growth in the north. 

 
4.54 This means the original plan to complete work by 2019 will take longer. Planning for the 

new, bigger scheme is currently underway10. A delivery plan is expected in late 2016/early 
2017. 

 
4.55 The electrification of the Calder Valley railway line following the completion of the 

Transpennine electrification will provide some benefits to the Kirklees district by allowing 
Northern Rail (or any future franchise) to operate electric trains from Sowerby Bridge 
(Calderdale) to Mirfield and the wider Northern Rail network. This scheme currently does 
not have committed funding.  

 
4.56 Kirklees Council has undertaken work, in partnership with Barnsley District Council to 

understand what improvements may be required to increase the frequency of the 
Penistone Line from hourly to half hourly. This work indicated that the most cost effective 
option was to divert the existing Sheffield to Leeds stopping service to serve Sheffield to 
Huddersfield. This option still requires a variety of additional passing places on the single 
track section, associated signalling, platform changes and additional rolling stock. 

 
4.57 The capital costs associated with this option are £38 Million and the benefit to cost ratio 

has been calculated at 0.57:1.00. In addition there will be implications for Wakefield, 
Castleford, and Leeds service. For these reasons Kirklees cannot introduce this as either an 
essential or desirable scheme in this infrastructure delivery plan and will instead 
concentrate on “sweating the existing asset”, by lobbying for additional carriages (and 
associated longer platforms) and improved passenger facilities, including more car parking 
opportunities at rail stations. 

                                                      
10

 https://www.networkrail.co.uk/North_West_electrification.aspx 



 

 

4.58 Rail stations play an integral role in contributing to a seamless public transport journey. 
However, many stations do not offer the level and quality of facilities passengers now 
expect. As a result, these nodes are now perceived as a barrier which discourages travel. 
Successful railway stations should enhance the high quality travel experience and help to 
contribute economic, social and environmental benefits. Stations must be considered as 
part of the integrated door-to-door journey experience with examples expected to be 
entwined into the communities they serve. A successful station should act as a gateway 
both to the railway (for departing passengers) and the hinterland surrounding the station 
(for arrivals).  
 

4.59 At South Dewsbury, Kirklees Council is investigating the possibility of improving the existing 
station at Ravensthorpe, including the provision of a new platform for services between 
Huddersfield and Wakefield to potentially effectuate modal shift and improve the 
sustainability of the development. 

 
4.60 As noted above, improving parking at rail stations, in particular on the Penistone line, but 

also on the Huddersfield Line, is a priority for Kirklees. These schemes will encourage 
sustainable employment growth in the main urban centres and support modal shift from 
car to rail for travel into city centres. In terms of funded schemes, one at Mirfield is 
specifically identified within West Yorkshire Plus Transport Fund. 

Bus Provision Improvements 

4.61 Whilst there are no known schemes or programmes to increase bus provision, the 
Combined Authority is currently consulting on a 20 year Bus Strategy. The objectives for the 
bus strategy are: 

 To enable economic growth in West Yorkshire by improving connectivity to areas of 
economic opportunity. 

 To realise environmental aspirations, including significantly reducing local emissions. 

 To support local communities by providing access to health services, education, 
employment, leisure and retail destinations. 

4.62 The Bus Strategy sets the target to grow the number of bus passengers by up to 25% over 
the next ten years which will be facilitated through 5 over-arching proposals: 

1. Consistently excellent customer service across the bus system 

2. To provide modern, coherent and integrated bus services 

3. To provide integrated, simple and affordable bus fares for all 

4. To provide easily accessible and reliable travel information and present the bus system 
as a single network 

5. A modern bus system which contributes to improved air quality. 

4.63 The delivery of this strategy is split into short and medium-term time horizons: 

 



 

 

4.64 In the short term, the Combined Authority will be working closely with bus operators to 
improve aspects the service in accordance with the principles set out in the draft strategy, 
particularly where there are problems with short-term and relatively inexpensive solutions. 

 
4.65 The Combined Authority and the bus operators have agreed a programme of ‘quick-win’ 

initiatives that, through working together, aim to be delivered by the end of 2017. The 
principles for these ‘quick-win’ initiatives are that they: 

 Help contribute to delivery of the strategy; 

 Are deliverable before 2018; 

 Provide benefits to the customer; 

 Are deliverable within the current legislative framework and do not rely on complex 
legal agreements; 

 Do not require new governance arrangements; and 

 Do not constrain future delivery options. 

4.66 The ‘quick-win’ initiatives cover a number of areas, which can be built upon in the longer 
term. The initiatives include: network stability, communications with young people, air 
quality, ticketing, punctuality, customer service, information and communications. Kirklees 
will continue to work with the Combined Authority and Bus Operators identifying 
improvements to bus services, paying particular attention to the impact these 
improvements may have on existing users of the highway network. 
 

4.67 The strategy has a 20 year planning horizon and in the medium term, in the context of 
emerging national legislation, the Combined Authority and its partners (including Kirklees 
Council) will assess how to deliver it. The Combined Authority will develop a Business Case 
to consider how best to deliver this strategy. The Business Case will be developed in 
accordance with the HM Treasury Green Book methodology and will consider all the 
options (including formal partnership and franchising options) to enable the strategy to be 
realised. It is anticipated that the preferred delivery option will be identified during 2017, 
such that it can be implemented as soon as possible thereafter, following on from the 
‘quick wins’ initiative. Decisions regarding how the strategy is delivered will be approved 
once: 

 The consultation has concluded and the final version of the bus strategy has been 
adopted by the Combined Authority; 

 The Bus Services Act is in place; and 

 The final content of the Devolution Deal for this region is known 

Cycling and Walking Improvements 

4.68 The Government has committed to creating a Cycling Nation. In 2014 the government 
launched an informal consultation on a 10 year Cycling Delivery Plan for England that set 
out a vision for achieving the step changes required to make walking and cycling the 



 

 

natural choice for shorter journeys or as part of longer journeys. A government response 
was given to the consultation in October 2015 together with placing a duty in the 
Infrastructure Act 2015 requiring government to produce a cycling and walking 
investment strategy for England. This will naturally require local authorities to develop 
their own strategies. 

 
4.69 The Local Plan identifies preferred locations for the provision of new housing and 

employment development; consequently, this has identified gaps in the existing and 
currently proposed walking and cycling network that will need to be addressed. 

 
4.70 In order to address these needs and ensure we work towards achieving the overall 

government objectives, Kirklees Council has developed a Cycling and Walking Strategic 
Framework along with a Delivery Plan. 

 
4.71 The Strategic Framework sets out how the council will work with key partners and the 

public to increase levels of cycling within the district, including the provision of new 
infrastructure.  

 
4.72 As part of the Local Plan preparatory work, a ‘Core Walking and Cycling Network’ has been 

identified.  It is intended that this will provide a strategic and integrated system of on and 
off road cycle routes, public footpaths and bridleways that provide opportunity for 
alternative sustainable means of travel throughout the district and provide efficient links to 
urban centres and sites allocated for development in the Local Plan.  

 
4.73 The network includes existing routes, proposed routes and indicative routes. Existing routes 

are defined as a combination of roads, public rights of way and greenways. Proposed 
routes are a combination of existing routes where it is aimed to provide a better standard 
of provision, for example converting on-road advisory or mandatory cycle lanes to fully 
segregated routes, and totally new routes such as new greenways. Indicative routes are 
sections where strategic gaps have been identified in the existing network and where 
further work will need to be undertaken, throughout the plan period, to define a preferred 
route.  

 
4.74 A plan showing the ‘Core Walking and Cycling Network’ can be found in Appendix E.  
 
4.75 A number of key routes for development (in no order of priority) and their potential 

funding sources are listed below: 
 

Project Name Location Programme and Funding 
Opportunity 

Huddersfield Town Centre and 
Connectivity – Phase 1 

Huddersfield town centre and ring road CityConnect 2 

Huddersfield Town Centre and 
Connectivity – Future phases 

Huddersfield town centre and ring road To be identified 

Huddersfield Narrow Canal Towpath 
– Phase 1 

Huddersfield to Milnsbridge CityConnect 2 

Huddersfield Narrow Canal – future 
phases 

Milnsbridge to Marsden (Standedge Tunnel) To be identified 

Calder Valley Greenway, Bradley to Leeds Road, Bradley (A62) via road/track to To be identified 



 

 

Brighouse canal towpath to Anchor Place Lock 

Dalton to Deighton Greenway School Lane Dalton to Leeds Road, Deighton To be identified 

Dewsbury Town Centre and 
Connectivity 

Dewsbury - wide To be identified 

Shepley Bridge Marina, Mirfield to 
Spen Valley Greenway 

Northern Riverbank at Shepley Bridge 
Marina via river and canal paths  to New Cut 
Top Lock/ end of Spen Valley Greenway 

To be identified 

Spen Valley Greenway (East) 
extension 

End of Spen Valley Greenway to Wakefield / 
Kirklees Boundary via canal towpath 

To be identified 

Spen Valley Sports College Link 
 

High Street, Heckmondwike to Walkley Lane 
/ Spen Valley Greenway 

To be identified 

Spen Valley Ringway-South extension TBC To be identified 

Birstall to Batley 6 lane ends Birstall to Batley town centre To be identified 

A62 Leeds Road Cycle Super Highway Southgate to Cooper Bridge West Yorkshire 
Transport Fund 

A629 Halifax Road  Ainley Top to Huddersfield town centre West Yorkshire 
Transport Fund 

Birstall  to Oakwell Oakwell Hall Country Park to Howden 
Clough Beck - Kirklees / Leeds boundary 

To be identified 

Fenay Greenway Dalton to Kirkburton  To be identified 

Holmfirth to Huddersfield Route to be identified To be identified 

Pennine Bridleway - Dark Peak Link Hade Edge (Barnsley Boundary) to 
Standedge (Oldham Boundary) – majority 
completed but some sections outstanding 

To be identified 

Summary of Transport Infrastructure 

4.76 There are a number of existing highway and rail capacity issues in the district. However, the 
work undertaken to define the areas of the borough that will be most affected by the 
proposed development (in terms of the 30 most congested junctions), alongside the 
identification of transport schemes alongside necessary highway improvements by 
developers will provide the necessary capacity to allow the planned housing and 
employment in the district to be delivered. 

 

 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

Appendix A 
 
Draft Local Plan - methodology for establishing the impact on school place planning  
 
Using data already provided by the planning department that has been refreshed following the first 
stage of consultation, a model, has been developed that provides a firm evidence base for 
establishing the potential number of additional school places needed over the fifteen year period of 
the Local Plan. 
 
1. By school place planning area across each year of the implementation period of the Local Plan. 

 
2. Years 0-5-to provide as much clarity and certainly as possible regarding the number of places 

needed and how this need could be met, whilst taking into account areas where there are 
existing pressures that are in the process of delivery of are being delivered, e.g. new school 
building and or expansion of existing school buildings. 
Years 6-10-to try and identify what the impact of housing development may look like, making 
careful assumptions about demography, migration and associated factors, for example trends in 
relation to a proportion of pupils requiring specialist schools places, those in the independent 
sector and those electively home educated that affect demand. 
Years 11-15- to provide high level estimates 

 
The model is based on the following; 
 
Pupil yield 
  
Primary (R-Y6) - 3 children per 100 houses per year group  
 
For example the Local Plan states 116 family dwellings are anticipated to be built in the Batley 
primary planning during the course of 2017-18.  
 
Applying the primary pupil yield formula this would generate 24 additional places (0.03x116x7) 
 
Secondary (Y7 – Y11) – 2 children per 100 houses per yeargroup 
 
In the same example above; 116 family dwellings in the Batley primary planning during the course 
of 2017-18. 
 
Applying the secondary pupil yield formula this would generate 12 additional places (0.02 x 116 x 5) 
 
The number of available places 
 
The number of available places in each planning area is an aggregate of the determined 2017-18 
Published Admission Number (PAN) for those schools in each planning area that admit children at 
Reception for primary and Year 7 for secondary. 
 
NHS data-projected numbers  



 

 

Using 2015 NHS GP registration data to identify potential demand for school places from those 
living in the planning area.  
 
This is achieved by using 2015 place planning data that maps potential demand between 2011-2018 
for Reception places against the available places as at 2017/18 academic year. To establish 
potential demand the data used is based on a trend derived from the numbers of those pupils living 
in each area between 2011-2018. This provides a more accurate understanding of potential 
demand as smoothing is applied to fluctuations in demand over this period.     
 
Number of unfilled places  
 
This is established by reviewing the actual numbers on roll using school census data from January 
2015 and deducting this from the number available places. 
 
Net impact of inward and outward movement  
 
An adjustment needs to be made to account for the movement of children between planning areas, 
i.e. children living in a particular planning area but attending school in another planning area, 
because of parental preference, for example. The net impact of this movement needs to be 
understood in order that a greater level of precision can be achieved in the forecast data. 
 
This is achieved by looking at place planning data that describes the actual movement of three 
cohorts of pupils from R-Y2 to establish an average. For example Batley in the table below: 
 
Place planning summary for Planning Area 1. Batley 

Place planning data for three cohorts of children : Reception, Y1  and Y2  

From NHS Jan 2015 and School Census Jan 2015 

Note numbers in [square brackets] show the average number of children per yeargroup  

1435 [478] children live in this PA (NHS) 

 1130 [377] go to schools in this PA 

(Census) 

 222 [74] go to schools in other Kirklees 

PAs 

 7 [2] go to schools in Leeds LA 

(previous census) 

 76 [25] are not in state funded settings, 

specialist schools places, EHE. 

1431 [477] children go to school in this 

PA (Census)  

 1130 [377] Live in this PA 

 291 [97]Live in other PAs 

 10 [3] Live outside Kirklees 

 
222 children live in this planning area but go to school in another Kirklees planning area. However, 
this needs to be offset against that fact that 291 children attend school in Batley that live outside of 
the planning area and in another Kirklees planning area. 
 
Therefore, in terms of understanding the net impact of this movement (291-222), we can see that 
this planning area is a net importer of children between these year groups of 69 children, which if 
divided by three (R-Y2) indicates  23 children that needs to be added to the projected number. 
In this updated analysis, assumptions have been made about changes to existing tends that take 
into account the impact of pupil yield as a result of the Local Plan phasing after 5, 10 and 15 years. 
 



 

 

Secondary  
 
Secondary analysis follows the same pattern as primary in that the net impact of movement of 
Kirklees children and young people between planning areas is accounted for. 
 
Cross Border Movement (Primary and Secondary) 
 
Built in to the model is a factor that recognises the net impact of cross LA border movement, 
calculated in the same way as the net impact of inward/outward movement between Kirklees 
school planning areas. The data deliberately excludes a number of pupils for whom is it not clear as 
to the type of education setting that they may or may not be attending. 
 



 
 

Local Plan- Assessment of the impact on school places  
School Organisation and Planning  
September 2015 
 
No anticipated need. There is sufficient capacity in the planning area to absorb growth in pupil population, this may affect well established trends and 
requires a strategic approach to examine impact on neighbouring planning areas. 
 
Anticipated Need The LA would explore a range of options to commission additional places in partnership with schools/providers in the planning area to 
identify and agree the best solution to meet the level of anticipated need. This could involve agreements with school to adjust a school(s) Published 
Admission Number (PAN), where anticipated need is relatively low (1-10) and where adjustments to the organisation of existing accommodation may be able 
to be made to enable small numbers of additional pupils to be accommodated. It may also involve physical expansion of existing school buildings where 
anticipated need could not be accommodated through re-organisation of existing space. Options could also include reaching agreements with schools to 
maximise admission numbers, as well as establishing new school buildings. 
 
High level of anticipated need. This would involve establishing provision that would require a new school building(s) (not necessarily a new school) in order 
to be able to meet this need over the Local Plan period. The optimum time to introduce additional places into the system would need to be informed by up to 
date phasing, and so not to destabilise existing organisations. 
 
The LA may also want to explore more creative solutions to meet the need across planning areas, which may reflect the geographical diversity of the 
borough. Solutions could also involve dialogue with admissions authorities to explore opportunities to examine the way admissions are made to schools. 
 
There is already some identified need to commission additional places, for the purposes of this analysis it has been assumed that the availability of places is 
sustained at 2017/18 levels with the exception of primary places in Huddersfield North as the LA has a strategy to establish 60 additional places (starting with 
Reception only) from 2018.  
Note* Cohort group. Primary (Reception-Year 6). Secondary (Year 7- 11) 
   

PA 
No. 

Primary Planning 
area name 

IMPACT -  5 years   Comments  CUMULATIVE IMPACT 
-  10 years   

Comments CUMULATIVE 
IMPACT -  15 years   

Comments 

1 Batley No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places  

 

2 Batley Birstall No anticipated need 
for additional places  

 Anticipated need for 5 
additional places  

Potential to be met via 
agreement with local 
schools to adjust Pupil 

No anticipated need 
for additional places  

 



 
 

PA 
No. 

Primary Planning 
area name 

IMPACT -  5 years   Comments  CUMULATIVE IMPACT 
-  10 years   

Comments CUMULATIVE 
IMPACT -  15 years   

Comments 

Admission Number 

3 Batley East No anticipated need 
for additional places  

 Anticipated need for 
establishing up to 
3additional places per 
cohort group    

Potential to be met via 
agreement with local 
schools to adjust Pupil 
Admission Number 

Anticipated need for 
establishing up to 20 
places per cohort 
group    

May require new 
school provision in 
the planning 
area/neighbouring 
area of Dewsbury 
East 

4 Birkenshaw & 
Gomersal 

No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places  

 

5 Cleckheaton Anticipated need for 
establishing up to 10 
additional places per 
cohort group    

Potential to be met via 
agreement with local 
schools to adjust Pupil 
Admission Number 

Anticipated need for 
establishing up to 30 
additional places per 
cohort group    

May require physical 
expansion of existing 
school(s) in the 
planning area 

Anticipated need for 
establishing up to 30 
additional places per 
cohort group    

May require physical 
expansion of existing 
school(s) in the 
planning area 

6 Colne Valley No anticipated need 

for additional places 

 Anticipated need for 
establishing up to 5 
additional places per 
cohort group    

Potential to be met via 
agreement with local 
schools to adjust Pupil 
Admission Number 

Anticipated need for 
establishing up to 5  
additional places per 
cohort group    

Potential to be met 
via agreement with 
local schools to 
adjust Pupil 
Admission Number 

7 Dewsbury East No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 Anticipated need for 
establishing up to 30 
additional places per 
cohort group    

May require new 
school provision in 
the planning 
area/neighbouring 
area of Batley East 

8 Dewsbury South No anticipated need 

for additional places  

 No anticipated need for 
additional places 

 Anticipated need for 
establishing up to 60  
additional places per 
cohort group    

May require new 
school provision in 
the planning area 

9 Dewsbury West No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places  

 

10 Golcar No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places  

 

11 Heckmondwike Anticipated need for 
establishing up to 10 

May require physical 
expansion of existing 

Anticipated need for 
establishing up to 

May require physical 
expansion of existing 

Anticipated need for 
establishing up to 20 

May require physical 
expansion of existing 



 
 

PA 
No. 

Primary Planning 
area name 

IMPACT -  5 years   Comments  CUMULATIVE IMPACT 
-  10 years   

Comments CUMULATIVE 
IMPACT -  15 years   

Comments 

additional places per 
cohort group    

school(s) in the planning 
area 

20additional places per 
cohort group    

school(s) in the 
planning area 

additional places per 
cohort group    

school(s) in the 
planning area 

12 Holme Valley  No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places 

 

13 Honley & Meltham No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places 

 

14 Huddersfield North High level of 
anticipated need for 
establishing up to 40 
additional places per 
cohort group    

Assumes additional 60 
places planned for 2018 
are added over the first 
five years of the Local 
Plan. Capacity would 
therefore increase to 
495.  

High level of anticipated 
need for establishing up 
to 85 additional places 
per cohort group    

A further new 2 form 
entry (420 places) 
school building may be 
required to meet 
planned growth across 
the Local Plan period 

High level of 
anticipated need for 
establishing up to 
113 additional places 
per cohort group    

A further new 2 form 
entry (420 places) 
school building may 
be required to meet 
planned growth 
across the Local Plan 
period 

15 Huddersfield North 
West 

Anticipated need for 
establishing up to 38 
additional places per 
cohort group    

Potential to review 
overall capacity in 
neighbouring planning 
areas  

Anticipated need for 
establishing up to 52 
additional places per 
cohort group      

Potential to review 
overall capacity in 
neighbouring planning 
areas. May require 
physical expansion of 
existing school(s) 

Anticipated need for 
establishing up to 53 
additional places per 
cohort group    

Potential to review 
overall capacity in 
neighbouring 
planning areas. May 
require physical 
expansion of existing 
school(s) 

16 Huddersfield South 
East 

No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places 

 

17 Huddersfield South 
West 

No anticipated need 
for additional places 

Additional 90 places 
added in 2016. Capacity 
now increased to 470 

No anticipated need for 
additional places 

 No anticipated need 
for additional places 

 

18 Kirkheaton, Lepton 
& Grange Moor 

No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places 

 

19 Liversedge Anticipated need for 
establishing up to 5 
additional places per 
cohort group    

 Anticipated need for 
establishing up to 5 
additional places per 
cohort group    

 Anticipated need for 
establishing up to 5 
additional places per 
cohort group    

 

20 Mirfield No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places 

 



 
 

PA 
No. 

Primary Planning 
area name 

IMPACT -  5 years   Comments  CUMULATIVE IMPACT 
-  10 years   

Comments CUMULATIVE 
IMPACT -  15 years   

Comments 

21 Newsome Anticipated need for 
establishing up to 26 
additional places per 
cohort group    

Potential to review 
overall capacity in 
neighbouring planning 
areas 

Anticipated need for 
establishing up to 31 
additional places per 
cohort group    

May require physical 
expansion of existing 
school(s) in the 
planning area 

Anticipated need for 
establishing up to 31 
additional places per 
cohort group    

May require physical 
expansion of existing 
school(s) in the 
planning area 

22 Shelley No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places 

 

23 Skelmanthorpe and 
Denby Dale 

No anticipated need 
for additional places  

 No anticipated need for 
additional places  

 No anticipated need 
for additional places 

 

 
Secondary  
 

PA 
No. 

Secondary 
Planning area 
name 

IMPACT -  5 years   Comments  CUMULATIVE IMPACT 
-  10 years   

Comments CUMULATIVE 
IMPACT -  15 years   

Comments 

24 Batley, 
Birkenshaw, 
Birstall & 
Gomersal 

Anticipated need 
for 30 additional 
places per cohort 
group 

 Anticipated need for  
30 additional places 
per cohort group 
sustained 

 Anticipated need 
for  30 additional 
places per cohort 
group sustained   

 

25 Cleckheaton, 
Heckmondwike, 
Liversedge 
&Mirfield 

Anticipated need 
for establishing up 
to 21 additional 
places per cohort 
group   

 By the tenth year,  
anticipated need for 
establishing a total of 
57 additional places 
per cohort group   

 By the fifteenth 
year,  anticipated 
need for 
establishing a total 
of 64 additional 
places per cohort 
group   

 

26 Colne Valley No anticipated 
need for additional 
places 

 No anticipated need 
for additional places 

 No anticipated 
need for additional 
places 

 

27 Denby Dale, 
Kirkburton & 

Anticipated need 
for establishing up 

 No anticipated need 
for additional places 

The pupil 
demographic of 

No anticipated 
need for additional 

The pupil 
demographic of 



 
 

Shelley to 5 additional 
places per cohort 
group   

those living in the 
area is not sustained 
based on 2015 GP 
registration data 

places those living in the 
area is not 
sustained based on 
2015 GP 
registration data 

28 Dewsbury Anticipated need 
for establishing up 
to 50 additional 
places per cohort 
group   

 By the tenth year,  
anticipated need for 
establishing up to 81 
additional places per 
cohort group   

 By the fifteenth 
year, high level of 
anticipated need 
for establishing up 
to 148 additional 
places per cohort 
group   

 

29 Holme Valley, 
Honley & 
Meltham 

No anticipated 
need for additional 
places  

 No anticipated need 
for additional places  

 No anticipated 
need for additional 
places 

 

30 Huddersfield 
North and West 

No anticipated 
need for additional 
places 

 By the tenth year, 
high level of 
anticipated need for 
establishing up to 77 
additional places per 
cohort group   

 By the fifteenth 
year, high level of 
anticipated need 
for establishing up 
to 116 additional 
places per cohort 
group   

 

31 Huddersfield 
South & East and 
Kirkheaton 

No anticipated 
need for additional 
places 

 No anticipated need 
for additional places 

 No anticipated 
need for additional 
places 

 

32 Huddersfield 
South West 

No anticipated 
need for additional 
places 

 By the tenth year, 
anticipated need for 
establishing up to 22 
additional year places 
per cohort group   

 By the fifteenth 
year, high level of 
anticipated need 
for establishing up 
to 54 additional 
places per cohort 
group   

 

 



 
 

Appendix B  
 
Local Plan – Early Learning and Childcare   
 

Phase 2 - considering the impact of proposed developments phased at a ward level (2016) 
 
Methodology 
 
1. Establishing a future demand estimate using a conversion rate of 100 new houses produces 1.5 Early 
Learning and Childcare places per age group (0 to 5 years). The 1.5 conversion rate is based on the 
established 3.0 conversion rate used for school places adjusted down on the basis that the total number of 
Early Learning and Childcare places per age group (0 to 5 years) is approximately half the number of school 
places required per age group.  
 
2. Four full age groups are used to estimate demand for Early Learning and Childcare to reflect: 

 the effect maternity leave has on the demand for childcare from children under 1 year old  

 the majority of children start school reception  the September after their 4th birthday (the demand 
for reception places is covered in School Place Planning) 

 
3. Early estimates of new demand from the government policy to introduce “30 hours free childcare” for 3 
and 4 year olds has been included at a ward level. Further details including the methodology for new 
demand can be found in the 2016 Kirklees Childcare Sufficiency Assessment 
(www.kirklees.gov.uk/childcaresufficiency). 
 
4. For after school clubs there is currently approximately 1 place for every 6 children aged 5 to11 years in 
Kirklees. Estimated new demand has been calculated by the established 3.0 conversion rate per 100 
houses used for school places per year multiplied by 7 year groups and a 17% conversion representing the 
number of existing places per child. Exiting vacancies have been deducted to estimate expected shortfalls 
in places at a ward level. The resulting conversion is 3.5 after school places required for every 100 homes. 
 
 
Risks 

 No distinction has been made between the type of childcare places required in terms of services 
design and age range between 0 and 5 years and 5+ years 

 Other than “30 hours free childcare”, no assumptions have been included for any other factors 
influencing future demand (e.g. rising population, political policy and fluctuations in the childcare 
market)  

 Vacant places are based on the best information available at a fixed point in time 

 The demand for childcare services in a specific geographical area is challenging to quantify as 
parental choice is a major factor (e.g. some parents choose to access childcare on their way to work 
or nearer to their place of work)

http://www.kirklees.gov.uk/childcaresufficiency


 

 

Kirklees Local Plan:  
 
Early learning and childcare impact assessment of the phasing of housing developments (October 2016) 

 
No anticipated need. There is sufficient capacity at ward level to absorb anticipated growth in child population (less than 5 places required). 
 
Anticipated need. There is not sufficient capacity at ward level to absorb anticipated growth in child population (5 to 49 places required). 
 
High level of anticipated need. In excess of 50 new early learning and childcare places are expected to be required at ward level to meet this need over the Local Plan 
period. 

 

 

Ward 
No. Ward 

IMPACT 
 

5 years 

CUMULATIVE IMPACT 
 

10 years 

CUMULATIVE IMPACT 
 

15 years 

1 Almondbury No anticipated need for additional places 
No anticipated need for additional places 
(0-5 years)  but 11 after school places (5+ 
years)  

No anticipated need for additional places 
(0-5 years)  16 after school places (5+ 
years) 

2 Ashbrow 
Anticipated need for approximately 27 
additional places (0-5 years)  and 6 after 
school places (5+ years) 

High level of anticipated need for 
approximately 97 additional places (0-5 
years)  and 29 after school places (5+ 
years) 

High level of anticipated need for 
approximately 147 additional places (0-5 
years)  and 46 after school places (5+ 
years) 

3 Batley East 
Anticipated need for approximately  17 
additional places (0-5 years)  and 27 after 
school places (5+ years) 

High level of anticipated need for 
approximately 69 additional places (0-5 
years)  and 44 after school places (5+ 
years) 

High level of anticipated need for 
approximately 107 additional places (0-5 
years)  and 57 after school places (5+ 
years) 

4 Batley West No anticipated need for additional places No anticipated need for additional places No anticipated need for additional places 

5 
Birstall and 
Birkenshaw 

No anticipated need for additional places 
Anticipated need for approximately 10 
additional places (0-5 years)   

Anticipated need for approximately 13 
additional places (0-5 years)   

6 Cleckheaton No anticipated need for additional places 
Anticipated need for approximately 11 
additional places (0-5 years)  and 5 after 
school places (5+ years) 

Anticipated need for approximately 16 
additional places (0-5 years)  and 7 after 
school places (5+ years) 

7 Colne Valley No anticipated need for additional places No anticipated need for additional places No anticipated need for additional places 



 

 

Ward 
No. Ward 

IMPACT 
 

5 years 

CUMULATIVE IMPACT 
 

10 years 

CUMULATIVE IMPACT 
 

15 years 

8 
Crosland Moor & 
Netherton 

Anticipated need for approximately 48 
additional places (0-5 years)   

High level of anticipated need for 
approximately 86 additional places (0-5 
years) and 16 after school places (5+ 
years) 

High level of anticipated need for 
approximately 116 additional places (0-5 
years) and 26 after school places (5+ 
years) 

9 Dalton 
Anticipated need for approximately 14 
additional places (0-5 years)   

Anticipated need for approximately 26 
additional places (0-5 years)  and 6 after 
school places (5+ years) 

Anticipated need for approximately 26 
additional places (0-5 years)  and 6 after 
school places (5+ years) 

10 Denby Dale No anticipated need for additional places No anticipated need for additional places No anticipated need for additional places  

11 Dewsbury East 
Anticipated need for approximately 26 
additional places (0-5 years) 

Anticipated need for approximately 37 
additional places (0-5 years)   

Anticipated need for approximately 38 
additional places (0-5 years)   

12 Dewsbury South 

High level of anticipated need for 
approximately 83 additional places (0-5 
years)  and 17 after school places (5+ 
years) 

High level of anticipated need for 
approximately 146 additional places (0-5 
years) and 38 after school places (5+ 
years)  

High level of anticipated need for 
approximately 212 additional places (0-5 
years) and 60 after school places (5+ 
years) 

13 Dewsbury West No anticipated need for additional places No anticipated need for additional places No anticipated need for additional places 

14 Golcar 
Anticipated need for approximately 19 
additional places (0-5 years) 

Anticipated need for approximately 23 
additional places (0-5 years) 

Anticipated need for approximately 26 
additional places (0-5 years) 

15 Greenhead No anticipated need for additional places No anticipated need for additional places No anticipated need for additional places 

16 Heckmondwike No anticipated need for additional places No anticipated need for additional places No anticipated need for additional places 

17 Holme Valley North 
Anticipated need for approximately 37 
additional places (0-5 years)  and 26 after 
school places (5+ years) 

Anticipated need for approximately 46 
additional places (0-5 years)  and 29 after 
school places (5+ years) 

Anticipated need for approximately 46 
additional places (0-5 years)  and 29 after 
school places (5+ years) 



 

 

Ward 
No. Ward 

IMPACT 
 

5 years 

CUMULATIVE IMPACT 
 

10 years 

CUMULATIVE IMPACT 
 

15 years 

18 Holme Valley South 
Anticipated need for approximately 31 
additional places (0-5 years)  and 18 after 
school places (5+ years) 

Anticipated need for approximately 40 
additional places (0-5 years)  and 21 after 
school places (5+ years) 

Anticipated need for approximately 41 
additional places (0-5 years) and 21 after 
school places (5+ years)  

19 Kirkburton 
High level of anticipated need for 
approximately 73 additional places (0-5 
years)   

High level of anticipated need for 
approximately 99 additional places (0-5 
years)  and 8 after school places (5+ 
years) 

High level of anticipated need for 
approximately 99 additional places (0-5 
years)  and 8 after school places (5+ 
years) 

20 Lindley 
High level of anticipated need for 
approximately 57 additional places (0-5 
years)   

High level of anticipated need for 
approximately 94 additional places (0-5 
years)   

High level of anticipated need for 
approximately 97 additional places (0-5 
years)  

21 
Liversedge & 
Gomersal 

Anticipated need for approximately 30 
additional places (0-5 years)   

Anticipated need for approximately 42 
additional places (0-5 years)   

High level of anticipated need for 
approximately 52 additional places (0-5 
years) and 6 after school places (5+ 
years)  

22 Mirfield 
Anticipated need for approximately 25 
additional places (0-5 years)   

Anticipated need for approximately 35 
additional places (0-5 years)   

Anticipated need for approximately 35 
additional places (0-5 years)   

23 Newsome 
Anticipated need for approximately 41 
additional places (0-5 years) and 32 after 
school places (5+ years)  

High level of anticipated need for 
approximately 67 additional places (0-5 
years) and 41 after school places (5+ 
years)  

High level of anticipated need for 
approximately 67 additional places (0-5 
years)  and 41 after school places (5+ 
years) 

 
Note: Demand for childcare is more transient than this model can represent with parents accessing childcare provision across ward boundaries. 

 

 

 

 



 

 

 

Figure 4.4: Summary of Transport Infrastructure 

TS1- 

Huddersfield to 

Leeds 
A62/A644 (Three Nuns) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund 

 Medium Term 

(5-10 years) 

  

TS1- 

Huddersfield to 

Leeds 
A62/Sunny Bank Road 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

Fund 

0.5-0.75 Medium Term 

(5-10 years) 

Gap 0.5-0.75 

TS1- 

Huddersfield to 

Leeds 

A62/Norristhorpe Lane Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

0.5-0.75 Medium Term 

(5-10 years) 

Gap 0.5-0.75 

Corridor/ Area Location Type of 

Scheme 

Essential/ 

Desirable 

Lead Delivery Agency Delivery Mechanism Estimated 

Cost          (£ 

Millions) 

Delivery 

Phasing 

(When) 

Gaps in 

Funding 

Gap Amount 

(£Millions) 

TS1- 

Huddersfield to 

Leeds 

A62 Leeds Road /Bradley 

Mills Road 

Junction 

Improvement 

Essential 
Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund 

50.0+ 

Medium Term 

(5-10 years) 

No Gap 0 

TS1- 

Huddersfield to 

Leeds 
A62/A6107 (Bradley Road) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund 

Medium Term 

(5-10 years) 

TS1- 

Huddersfield to 

Leeds 
A62/A644 (Cooper Bridge) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund 

Medium Term 

(5-10 years) 

Appendix C – Transport Infrastructure Schemes 



 

 

Fund 

TS1- 

Huddersfield to 

Leeds 

A638/High Street/B6117 

Market Street 

Junction 

Improvement 

Essential Kirklees Council   CIL 1.0-1.5 Medium Term 

(5-10 years) 

Gap 0.75-1.0 

TS1- 

Huddersfield to 

Leeds 

 

 

 

 

 

A62/A652 (Six Lane Ends) Junction 

Improvement 

Essential Kirklees Council   LTP 0.25-0.5 Short-Term (0-

5 years) 

Gap 0.25-0.5 

TS1- 

Huddersfield to 

Leeds 

A62/A652 (Birstall 

Smithies) 

Junction 

Improvement 

Essential Kirklees Council   Funding Sought 

through the West 

Yorkshire Transport 

Fund 

2.0-3.0 Medium Term 

(5-10 years) 

Gap 2.0-3.0 

TS1- 

Huddersfield to 

Leeds 

A62/A643 (Coach and Six) Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

Fund 

2.0-3.0 Medium Term 

(5-10 years) 

Gap 2.0-3.0 

TS2-            New 

Motorway 

Junction 24A on 

the M62 

The overbridge of the 

A641 (Bradford Road) and 

the M62 

Full Diamond 

Junction 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding secured 

through the West 

Yorkshire Transport 

Fund 
50.0+ 

Longer-Term 

(10+ years) 

No Gap 0 

TS 2-           New 
Motorway 
Junction 24A on 
the M62 

A641 Bradford Road/ 

A6107 Bradley Road 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding secured 

through the West 

Yorkshire Transport 

Longer-Term 

(10+ years) 



 

 

Fund 

TS 2-           New 
Motorway 
Junction 24A on 
the M62 
 
 
 
 
 
 
 
 
 

A641 Bradford Road/ 

Spaines Road (Fartown 

Bar) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding secured 

through the West 

Yorkshire Transport 

Fund 

Longer-Term 

(10+ years) 

TS 2-           New 
Motorway 
Junction 24A on 
the M62 

A62 Castlegate/ St Johns 

Road/ A641 Bradford 

Road 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding secured 

through the West 

Yorkshire Transport 

Fund 

Included 

above 

Longer-Term 

(10+ years) 

  

TS3- 
Huddersfield 
Southern 
Gateways 

A62/B6432 (Longroyd 

Bridge) 

Junction 

Improvement 
Essential 

Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

Fund 

5.0-10.0 
Medium Term 

(5-10 years) 
Gap 5.0-10.0 

TS3- 
Huddersfield 
Southern 
Gateways 

A616/B6108 Lockwood 

Bar 

Junction 

Improvement 

Essential 
Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

Fund 

5.0-10.0 
Medium Term 

(5-10 years) 
Gap 5.0-10.0 

TS3- 
Huddersfield 
Southern 
Gateways 

A62/B6432 (Folly Hall) 
Junction 

Improvement 

Essential 
Kirklees Council CIL 2.0-3.0 

Medium Term 

(5-10 years) 
Gap 2.0-3.0 

TS3- 
Huddersfield 
Southern 
Gateways 

Newsome Road/Kings Mill 

Lane 

Junction 

Improvement 

Essential 
Kirklees Council LTP 0.75-1.0 

Short Term  

(0-5 years) 
Gap 0.75-1.0 



 

 

TS3- 
Huddersfield 
Southern 
Gateways 

A62 Queensgate/A616 

Chapel Hill/A62 Man Rd 

Junction 

Improvement 

Essential 
Kirklees Council CIL 2.0-3.0 

Medium Term 

(5-10 years) 
Gap 2.0-3.0 

TS3- 
Huddersfield 
Southern 
Gateways 

A62 Queensgate/ Alfred 

Street 

Junction 

Improvement 

Essential 

Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

Fund 

2.0-3.0 
Medium Term 

(5-10 years) 
Gap 2.0-3.0 

TS3- 
Huddersfield 
Southern 
Gateways 

A62/A629 (Shorehead) 
Junction 

Improvement 

Essential 

TS3- 
Huddersfield 
Southern 
Gateways 

A629/B6432 (St Andrews 

Road) 

Junction 

Improvement 

Essential 
Kirklees Council CIL 1.5-2.0 

Medium Term 

(5-10 years) 
Gap 1.5-2.0 

TS3- 
Huddersfield 
Southern 
Gateways 

A629/Somerset Road 
Junction 

Improvement 

Essential 
Kirklees Council CIL 1.0-1.5 

Medium Term 

(5-10 years) 
Gap 1.0-1.5 

TS3- 
Huddersfield 
Southern 
Gateways 

A629/A642 (Waterloo) 

Junction 

Improvement 

Essential 
Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

Fund 

1.5-2.0 
Medium Term 

(5-10 years) 
Gap 1.5-2.0 

TS3- 
Huddersfield 
Southern 
Gateways 

A635/A6024 (Holmfirth) 

Junction 

Improvement 

Essential 
Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

Fund 

2.0-3.0 
Short Term  

(0-5 years) 
Gap 2.0-3.0 

TS4-  
Halifax Road 

A629 Halifax Road/Blacker 

Road 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding secured 

through the West 

Yorkshire Transport 

Fund 
10.0-15.0 

Medium Term 

(5-10 years) 
No Gap 

0 

TS4-  
Halifax Road 

A629/East Street (Cavalry 

Arms) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding secured 

through the West 

Yorkshire Transport 

Medium Term 

(5-10 years) No Gap 



 

 

Fund 

TS4-  
Halifax Road 

A629 Halifax Road/ A643 

Lindley Moor Road (Ainley 

Top roundabout) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding secured 

through the West 

Yorkshire Transport 

Fund 

Medium Term 

(5-10 years) 
No Gap 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A644/Huddersfield 

Road/Calder Road/North 

Road (Ravensthorpe 

Gyratory) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 

A653 

50.0+ 

Medium Term 

(5-10 years) 

and longer 

term (10+ 

years) 

Partial 

Gap- to be 

determine

d 

Partial Gap- 

to be 

determined 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A644 Huddersfield 

Road/B6117 Thornhill 

Road 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 

A653 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A644 Webster Hill / A638 

Dewsbury Ring Road 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 



 

 

A653 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A638 Dewsbury Ring 

Road/A638 Halifax Road 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 

A653 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A638/Mill Street West 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 

A653 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A652 Bradford 

Road/Town Street 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 

A653 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A652/B6123 (Rouse Mill 

Lane) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Funding Secured 

through the West 

Yorkshire Transport 



 

 

Authority Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 

A653 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A652/B6124 (Soothill 

Lane) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 

A653 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A652/B6128 (Stocks Lane) 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 

Dewsbury and on the 

A653 

TS5      Mirfield 
to Dewsbury to 
Leeds (including 
NKGZ) 

A653 Leeds Road – B6128 

Challenge Way 

Junction 

Improvement 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be CIL 

contributions to 

certain schemes 

around South 



 

 

Dewsbury and on the 

A653 

TS8     Highway 
Network 
Efficiency 
Programme 

This scheme tackles congestion across West 

Yorkshire with improvements to traffic 

control; systems and integration of traffic 

management and traffic signal control 

centres. 

Essential Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Secured 

through the West 

Yorkshire Transport 

Fund 

5.0-10.0 
Short-Term (0-

5 years) 
No Gap 0 

TS9          Public 
Transport 
Improvement 
Schemes 

Corridor Improvement Programme(CIP) 

A62- Huddersfield to Leeds 

 

Huddersfield Southern Gateways including 

key junctions identified through the 

transport modelling on the A616 and A62 

and in Holmfirth town centre 

 

A629- Broad Lane to Waterloo. 

 

These corridors have been grouped into TS1 

and TS3 respectively in line with a spatial 

analysis of the congested junction outputs 

from the Kirklees Transport model. 

Essential 

Kirklees Council / West 

Yorkshire Combined 

Authority 

Funding Sought 

through the West 

Yorkshire Transport 

Fund 

n/a 
Short-Term (0-

5 years) 
Gap n/a 

TS9          Public 
Transport 
Improvement 
Schemes 

Huddersfield Station 
New Subway 

and Car Park 
Desirable 

Kirklees Council / West 

Yorkshire Combined 

Authority/Network 

Rail/TOC 

Funding Sought 

through the West 

Yorkshire Transport 

Fund, Private Land 

Owner, Network Rail 

and TOC 

15.0-20.0 Short-Term (0-

5 years) 

Gap 10.0-15.0 

TS9          Public 
Transport 
Improvement 

Transpennine Rail Line  Electrification 

and 

Essential Network Rail Network Rail CP6 

Industry Funding 

unknown Medium Term 

(5-10 years) 

Unknown unknown 



 

 

Schemes Huddersfield 

Station 

Capacity 

Improvements 

TS9          Public 
Transport 
Improvement 
Schemes Calder Valley Rail Line  Electrification 

Desirable Calderdale Council / 

West Yorkshire 

Combined 

Authority/Network 

Rail/TOC 

TBD (Northern Sparks 

report) 

unknown Medium Term 

(5-10 years) 

Gap unknown 

TS9          Public 
Transport 
Improvement 
Schemes 

Mirfield Rail Station  

New off-

highway rail 

station parking 

Desirable Kirklees Council / West 

Yorkshire Combined 

Authority/Network 

Rail  

Funding Secured 

through the West 

Yorkshire Transport 

Fund 

1.0-1.5 Short-Term (0-

5 years) 

No Gap 0 

TS9          Public 
Transport 
Improvement 
Schemes 

Ravensthorpe Station 

New Platforms 

for Wakefield 

services 

Desirable Kirklees Council / West 

Yorkshire Combined 

Authority/Network 

Rail/ Private Developer 

Funding Secured 

through the West 

Yorkshire Transport 

Fund, but it is expected 

that there will be a CIL 

contribution 

1.0-1.5 Medium Term 

(5-10 years) 

Gap 1.0-1.5 

TS9          Public 
Transport 
Improvement 
Schemes 

Penistone Line  

Line and 

service 

enhancements 

Desirable Network Rail/Kirklees 

Council 

TBD   20.0-50.0 Longer-Term 

(10+ years) 

Gap 20.0-50.0 

TS9          Public 
Transport 
Improvement 
Schemes 

Dewsbury Station  

Station 

Improvements 

for passengers 

Desirable West Yorkshire 

Combined Authority/ 

TOC 

Rail Industry/Bidding 

Opportunities 

3.0-5.0 Short-Term (0-

5 years) 

Gap 3.0-5.0 

TS9          Public 
Transport 
Improvement 
Schemes 

Batley Station 

Station 

Improvements 

for passengers 

Desirable West Yorkshire 

Combined Authority/ 

TOC 

Rail Industry/Bidding 

Opportunities 

0.5-0.75 Short-Term (0-

5 years) 

Gap 0.5-0.75 

TS9          Public 
Transport 
Improvement 

Mirfield Station Station 

Improvements 

Desirable West Yorkshire 

Combined Authority/ 

Rail Industry/Bidding 0.75-1.0 Short-Term (0- Gap 0.75-1.0 



 

 

Schemes for passengers TOC Opportunities 5 years) 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Huddersfield Town Centre 

and Connectivity – Phase 

1 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council CCAG 1.5-2.0 Short-Term (0-

5 years) 

No Gap 0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Huddersfield Town Centre 

and Connectivity – Future 

phases 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

5.0-10.0 Short-Term (0-

5 years) 

Gap 5.0-10.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Huddersfield Narrow 

Canal Towpath – Phase 1 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council CCAG 0.75-1.0 Short-Term (0-

5 years) 

No Gap 0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Huddersfield Narrow 

Canal – future phases 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

3.0-5.0 Short-Term (0-

5 years) 

Gap 3.0-5.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Calder Valley Greenway: 

Bradley to Brighouse 

On and or off 

highways cycle 

provision with 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

2.0-3.0 Short-Term (0-

5 years) 

Gap 2.0-3.0 



 

 

the potential 

for other NMU 

provision 

(TBD) 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Dalton to Deighton 

Greenway 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

1.0-1.5 Short-Term (0-

5 years) 

Gap 1.0-1.5 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Dewsbury Town Centre 

and Connectivity 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

1.5-2.0 Short-Term (0-

5 years) 

Gap 1.5-2.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Shepley Bridge Marina, 

Mirfield to Spen Valley 

Greenway 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

1.5-2.0 Short-Term (0-

5 years) 

Gap 1.5-2.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Spen Valley Greenway 

(East) extension (Calder & 

Hebble Canal - Dewsbury 

to Horbury) 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Desirable Kirklees Council LTP/Bidding 

Opportunities/CIL 

2.0-3.0 Short-Term (0-

5 years) 

Gap 0.5-0.75 



 

 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Spen Valley Sports College 

Link 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

1.5-2.0 Short-Term (0-

5 years) 

Gap 1.5-2.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Spen Valley Ringway-

south extension (High 

Street to Walkley Lane, 

Heckmondwike) 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

1.5-2.0 Short-Term (0-

5 years) 

Gap 1.5-2.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Birstall to Batley On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

2.0-3.0 Short-Term (0-

5 years) 

Gap 2.0-3.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

A62 Leeds Road Cycle 

Super Highway 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council Potential - West 

Yorkshire Transport 

Fund 

5.0-10.0 Short-Term (0-

5 years) 

Gap 5.0-10.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

A629 Halifax Road On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

Essential Kirklees Council Potential - West 

Yorkshire Transport 

Fund 

2.0-3.0 Short-Term (0-

5 years) 

Gap 2.0-3.0 



 

 

provision 

(TBD) 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Birstall to Oakwell On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Desirable Kirklees Council LTP/Bidding 

Opportunities/CIL 

1.5-2.0 Short-Term (0-

5 years) 

Gap 1.5-2.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Fenay Greenway On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council LTP/Bidding 

Opportunities/CIL 

2.0-3.0 Short-Term (0-

5 years) 

Gap 2.0-3.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Holmfirth to Huddersfield On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Essential Kirklees Council/ HOTT LTP/Bidding 

Opportunities/CIL 

3.0-5.0 Short-Term (0-

5 years) 

Gap 3.0-5.0 

TS10     Walking 
and Cycling 
Improvement 
Schemes 

Pennine Bridleway - Dark 

Peak Link 

On and or off 

highways cycle 

provision with 

the potential 

for other NMU 

provision 

(TBD) 

Desirable Kirklees Council/ Peak 

District National Park 

LTP/Bidding 

Opportunities/CIL 

1.0-1.5 Short-Term (0-

5 years) 

Gap 1.0-1.5 

TS11 Strategic 
Network 
Improvements 

M62/M606/A58/A638 

(Chain Bar) 

Junction 

Improvements 

Essential Highways England Central Government 

Funding 

Unknown Short-Term (0-

5 years) 

No Gap 0 



 

 

TS11 Strategic 
Network 
Improvements 

M62 Junctions 20-25 

Smart Motorway 

Junction 

Improvements 

Essential Highways England Central Government 

Funding 

Short-Term (0-

5 years) 

No Gap 0 

TS11 Strategic 
Network 
Improvements 

M62 Junction 24 

(Northern dumb- bell and 

link to Ainley Top) 

Junction 

Improvements 

Essential Highways England Central Government 

Funding 

Short-Term (0-

5 years) 

No Gap 0 

TS11 Strategic 
Network 
Improvements 

M62 Junction 27 

(Southern dumb-bell) 

Junction 

Improvements 

Essential Highways England Central Government 

Funding 

Short-Term (0-

5 years) 

No Gap 0 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix D – West Yorkshire Key Route Network 



 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix E – Core Walking and Cycling Network 



 

 

Appendix F - Infrastructure Delivery Programme - Transport 

Ref 
Location 
(Where) 

Scheme 
Essential / 
Desirable  

Need for scheme 
(Why) 

Requirements of scheme / comments 

Lead delivery 
agency/ 
management 
organisation 

Delivery mechanism Cost 
Delivery 
phasing (When) 

Gaps in funding Baseline source 

Transport 

TS1 
A62 
Huddersfield 
To Leeds 

Junction 
Improvements at key 
locations between 
Huddersfield Ring 
Road and the Leeds 
City Council 
administrative 
border 

Essential 

Improved access to 
the M62 will provide 
wider connectivity 
improvements. The 
scheme also supports 
employment growth in 
the Cooper Bridge 
area and general 
development growth 
along Leeds Road 
corridor by providing 
better access to and 
from existing and new 
housing in 
Huddersfield, 
Dewsbury, North 
Kirklees and parts of 
Calderdale, in 
particularly South 
Dewsbury and Bradley. 
The scheme also 
addresses local air 
quality issues 

Major transport scheme to deal with existing congestion 
on a major route through Kirklees between Huddersfield 
and Leeds, that also provides access to many 
settlements and proposed development along it. The 
scheme will address congestion in and around Cooper 
Bridge gyratory to the east of Huddersfield and will 
accommodate access to a major employment allocation 
at Cooper Bridge.  

 

A number of other junctions along this corridor and 
approaching Cooper Bridge roundabout from all 
directions will also require capacity and safety 
improvements for all users. Junctions in the North of 
Kirklees will be improved allowing communities access 
to the M62, Leeds and destinations on the major North-
South road and rail corridors (the M1 and East Coast 
Mainline) 

 

Scheme Detail: Improvements at the following locations: 

 A62 Leeds Road /Bradley Mills Road 

 A62/A6107 (Bradley Road) 

 A62/A644 (Cooper Bridge) 

 A62/A644 (Three Nuns) 

 A62/Sunny Bank Road 

 A62/Norristhorpe Lane 

 A638/High Street/B6117 Market Street 

 A62/A652 (Six Lane Ends) 

 A62/A652 (Birstall Smithies) 

 A62/A643 (Coach and Six) 

Kirklees Council / 
West Yorkshire 
Combined 
Authority) 

In some cases, funding 
Secured through West 
Yorkshire Plus 
Transport Fund WY+TF 

 

In other cases funding 
will be sought from 
additional West 
Yorkshire plus 
Transport Fund 
funding streams 

 

The scope of the 
works required and 
the funding streams 
from the Fund are 
currently being 
defined. 

£50+m 

Medium term 
(5-10 years), 
although some 
schemes will be 
brought 
forward as short 
term (0-5 years) 
if development 
requires them 
to be. 

Gap  

Kirklees Council 
Cabinet Report 
entitled 
“WY+TF”(April 
2013) 

 

Kirklees Council 
Cabinet Report 
entitled “WY+TF 
Scheme 
Principles”(Feb 
2016) 

 

Updated Kirklees 
Internal Project 
Reviews 

TS2 Huddersfield 
New Motorway 
Junction 24a on the 
M62 

Essential 

Scheme comprises a 
new motorway 
junction to tackle 
regular delays and 
queuing vehicles 
backing up on the 
M62. 

 

Supports the growth 
of the Cooper Bridge 
employment site and 
the Leeds Road 
corridor and 
accommodates 
housing allocations 
around the North and 
East of Huddersfield. 

Scheme Detail: New junction and or improvements at 
the following locations: 

A641 Bradford Road/ A6107 Bradley Road 

Full diamond junction at the overbridge of the A641 
(Bradford Road) and the M62 

A641 Bradford Road/ Spaines Road (Fartown Bar) 

A62 Castlegate/ St Johns Road/ A641 Bradford Road 

Kirklees Council 

West Yorkshire 
Combined 
Authority (WYCA) 

The scheme has 
funding allocated in 
the Yorkshire Plus 
Transport Fund 
WY+TF, but is not 
currently in Highways 
England’s Road 
Investment Strategy. 

 

Work is currently 
being undertaken in 
partnership with 
Highways England to 
understand in detail 
the full economic 
benefits of the scheme 
for both the local and 
the strategic network. 

£50 +m 

Medium term 
(5-10 years)  

2021/22 

No gap 

Kirklees Council 
Cabinet Report 
entitled 
“WY+TF”(April 
2013) 

 

Kirklees Council 
Cabinet Report 
entitled “WY+TF 
Scheme 
Principles”(Feb 
2016) 

 

Updated Kirklees 
Internal Project 
Reviews 

TS3 South Kirklees 

Junction 
Improvements at key 
locations on the 
southern radial 

Essential 

Accommodates the 
impact of new 
development in South 
Kirklees at key 

Improvements at the following locations: 

 A62/B6432 (Longroyd Bridge) 

 A616/B6108 (Lockwood Bar) 

Kirklees Council 

West Yorkshire 
Combined 

In some cases, funding 
Secured through West 
Yorkshire Plus 

£50+, but 
many 
individual  
elements 

Medium term 
(5-10 years), 
although some 
schemes will be 

Some Gaps 

Kirklees Council 
Cabinet Report 
entitled “WY+TF 
Scheme 
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Ref 
Location 
(Where) 

Scheme 
Essential / 
Desirable  

Need for scheme 
(Why) 

Requirements of scheme / comments 

Lead delivery 
agency/ 
management 
organisation 

Delivery mechanism Cost 
Delivery 
phasing (When) 

Gaps in funding Baseline source 

routes into and 
Huddersfield 

strategic 

junctions, reduces 
congestion and 
improves connectivity 
to Huddersfield and 
destinations beyond 

 A62/B6432 (Folly Hall) 

 Newsome Road/Kings Mill Lane 

 A62 Queensgate / A616 Chapel Hill / A62 
Manchester Road 

 A62Queensgate/Alfred Street 

 A62/A629 (Shorehead) 

 A629/B6432 St Andrews Road 

 A629/Somerset Road 

 A629/A642 (Waterloo) 

 A635/A6024 (Holmfirth) 

Authority (WYCA) Transport Fund WY+TF 

 

In other cases funding 
will be sought from 
additional West 
Yorkshire plus 
Transport Fund 
funding streams 

 

The scope of the 
works required and 
the funding streams 
from the Fund are 
currently being 
defined, but it 
expected that a 
mixture of funding will 
be used to bring this 
programme forward, 
including Local 
Transport Funding and 
CIL 

are around 
£5m 

brought 
forward as short 
term (0-5 years) 
if development 
requires them 
to be. 

Principles”(Feb 
2016) 

 

Updated Kirklees 
Internal Project 
Reviews 

TS4 Huddersfield 
Halifax - Huddersfield 
A629 Corridor 

Essential 

Accommodates 
growth from local plan 
allocations North of 
Huddersfield and 
supports more 
efficient commuting 
between Halifax and 
Huddersfield, as well 
as better access to the 
two centres to/from 
the M62. This would 
support employment 
growth. Businesses in 
Calderdale and 
Kirklees would 
become better 
connected to labour 
markets across West 
Yorkshire  

Scheme Detail 

 

The scheme includes major and minor junction and 
highway link improvements for access into Huddersfield 
along the corridor. Options for express buses are also 
under consideration. 

 

Improvements at the following locations: 

 A629/Halifax Road/Blacker Road (to reduce 
congestion at Blacker Road/St. John's Road due 
to rerouting to avoid the A629) 

 A629/ East Street (Cavalry Arms) 

 Ainley Top 

 

Selected links between these junctions, including traffic 
management treatment (such as reducing instances of 
on-street parking and loading to ensure optimal 
operation efficiency of the highway. 

Kirklees Council 

West Yorkshire 
Combined 
Authority (WYCA) 

Funding secured 
through West 
Yorkshire Plus 
Transport Fund WY+TF 

Progressing towards 
Gateway 1 submission. 

£11m 

Short term (0-5 
years) with 
more complex 
elements 
coming forward 
in the medium 
term (5-10 
years) 

No gap  

Kirklees Council 
Cabinet Report 
entitled 
“WY+TF”(April 
2013) 

 

Kirklees Council 
Cabinet Report 
entitled “WY+TF 
Scheme 
Principles”(Feb 
2016) 

 

Updated Kirklees 
Internal Project 
Reviews 

TS5 

Mirfield to 
Dewsbury to 
Leeds and 
North Kirklees 
Growth Zone 

A653 Leeds Road 
corridor 

Essential 

Impact for Kirklees: 
Reduce bi-directional 
journey times for all 
modes on the A653 
and A644 corridors 
and Improve access to 
the M1 and M62, 
allowing businesses in 
North Kirklees to 
become better 
connected to labour 

Area wide and corridor highway, public transport, cyclist 
and pedestrian improvements to address local 
congestion issues and the associated impact of a large 
housing allocation in South Dewsbury and a large mixed 
use allocation in Chidswell. 

There will be improvements along the A653 corridor 
between Dewsbury and Leeds, in particular at the 
junction of the A653 and B6128 (Shaw Cross) to facilitate 
improvements to bus and car journey times between 
Dewsbury and Leeds, proving more efficient journeys to 
Leeds city centre, White Rose, Aire Valley and the M62 

Kirklees Council 

West Yorkshire 
Combined 
Authority (WYCA) 

In most cases, funding 
Secured through West 
Yorkshire Plus 
Transport Fund WY+TF 

 

The scope of the 
works required and 
the funding streams 
from the Fund are 
currently being 
defined, but it 

£50+m 

Medium term 
(5-10 years) 
with more 
complex 
elements 
coming through 
in the longer 
term (10+ 
years) 

No gap 

Kirklees Council 
Cabinet Report 
entitled 
“WY+TF”(April 
2013) 

 

Kirklees Council 
Cabinet Report 
entitled “WY+TF 
Scheme 
Principles”(Feb 
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Ref 
Location 
(Where) 

Scheme 
Essential / 
Desirable  

Need for scheme 
(Why) 

Requirements of scheme / comments 

Lead delivery 
agency/ 
management 
organisation 

Delivery mechanism Cost 
Delivery 
phasing (When) 

Gaps in funding Baseline source 

markets across West 
Yorkshire. 

 

'Kick-start' the 
transformative change 
of the urban centre of 
Dewsbury by 
encouraging 
investment and inward 
migration into the 
local area. Enhancing 
connectivity for 
walking and cycling 
between Dewsbury 
and its 
neighbourhoods and 
the associated uptake 
in active travel will 
improve the general 
health of the residents 
in the area. An 
improvement to public 
transport provision 
along the key route 
network will reduce 
the impact on air 
quality associated with 
overuse of the private 
car. 

 

The scheme will 
provide for future 
housing and 
employment growth in 
the local area and also 
maximise the benefits 
of the Bradford Road 
corridor as a well-
developed and 
popular employment 
location and 
entertainment 
destination. 

corridor and to accommodate a major mixed-use 
allocation in Chidswell. 

 

Junction improvements and road space reorganisation 
along the A652 in Batley which will provide benefits for 
all road users. 

 

The benefits of these schemes will be realised in 
Dewsbury where a significant amount of public realm 
work will be undertaken, in particular by downgrading 
Dewsbury Ring Road where capacity exceeds demand to 
aid access and connection to the town centre 

 

Improvements at the following locations: 

 A644/Huddersfield Road/Calder Road/North 
Road (Ravensthorpe Gyratory) 

 A644 Huddersfield Road/B6117 Thornhill Road 

 A644 Webster Hill / A638 Dewsbury Ring Road 

 A638 Dewsbury Ring Road/A638 Halifax Road 

 A638/Mill Street West 

 A652 Bradford Road/Town Street 

 A652/B6123 (Rouse Mill Lane) 

 A652/B6124 (Soothill Lane) 

 A652/B6128 (Stocks Lane) 

 A653 Leeds Road - B6128 Challenge Way 

expected that a 
mixture of funding will 
be used to bring this 
programme forward, 
including Local 
Transport Funding and 
CIL 

2016) 

 

Updated Kirklees 
Internal Project 
Reviews 

 

West Yorkshire 
and York 
Investment 
Committee Report 
“Capital Spending 
and Project 
Approvals” (Sep 
2016) 

TS8 District Wide 
Highway Network 
Efficiency 
Programme 

Essential 

Congestion and delays 
will be reduced at 
hotspots across West 
Yorkshire meaning 
more reliable journeys 
for commuters, freight 
users and bus 
passengers.  

 

This scheme tackles congestion across West Yorkshire 
with improvements to traffic control systems and 
integration of traffic management and traffic signal 
control centres. This will facilitate the creation of 
management plans for specific corridors tailored to 
reduce congestion and delays. It will also provide better 
resilience to extreme weather events. Introduction of 
small-scale traffic signal improvements on a defined 
West Yorkshire key route network and the introduction 
of a West Yorkshire Common Database for more reactive 
traffic signal monitoring and real time information 

Kirklees Council 

West Yorkshire 
Combined 
Authority (WYCA) 

Funding secured 
through West 
Yorkshire Plus 
Transport Fund WY+TF 

Gateway 1 Submission 
Dec 2015 

£7.3m 
(across 
West 
Yorkshire) 

Short term (0-5 
years) 

No gap 

Kirklees Council 
Cabinet Report 
entitled 
“WY+TF”(April 
2013) 
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Ref 
Location 
(Where) 

Scheme 
Essential / 
Desirable  

Need for scheme 
(Why) 

Requirements of scheme / comments 

Lead delivery 
agency/ 
management 
organisation 

Delivery mechanism Cost 
Delivery 
phasing (When) 

Gaps in funding Baseline source 

dissemination to deal with events on the highway. 

 

TS9 District wide 

Corridor 
Improvement 
Programme (was 
called Highways 
Efficiency and Bus 
Priority Programme) 

Essential 

A comprehensive and 
substantial upgrade of 
all core routes across 
West Yorkshire to 
reduce congestion, 
improve reliability and 
speed up journey 
times. Route-by-route, 
a mix of measures will 
be applied to tackle 
congestion hotspots, 
improve junctions and 
better manage parking 
whilst improving 
conditions for 
pedestrians, cyclists 
and local businesses 
and communities. The 
bus element is 
targeted at reducing 
operating costs by 
speeding up journey 
times, converting the 
fleet to operate on 
lower carbon 
alternative fuels and 
improving passenger 
information. 

1. A62- Huddersfield to Leeds 

 

2. Huddersfield Southern Gateways including key 
junctions identified through the transport 
modelling on the A616 and A62 and in 
Holmfirth town centre 

 

3. A629- Broad Lane to Waterloo. 

 

These corridors have been grouped into TS1 and TS3 
respectively in line with a spatial analysis of the 
congested junction outputs from the Kirklees Transport 
model. 

Kirklees Council 

West Yorkshire 
Combined 
Authority (WYCA) 

Funding is currently 
being sought from the 
West Yorkshire 
Transport Fund 

TBC 

Short term (0-5 
years) with 
more complex 
elements 
coming forward 
in the medium 
term (5-10 
years) 

Gap 

Kirklees Council 
Cabinet Report 
entitled 
“WY+TF”(April 
2013) 

 

Kirklees Council 
Cabinet Report 
entitled “WY+TF 
Scheme 
Principles”(Feb 
2016) 

 

Updated Kirklees 
Internal Project 
Reviews 

TS9 Huddersfield 
Huddersfield Station 
Gateway 

Desirable 

Provision of high 
quality rail 
infrastructure 
contributes to modal 
shift away from the 
private car which in 
turn reduces 
congestion. It also 
encourages 
investment and builds 
on regeneration 
already taking place 
around the station 

Provision of car parking on the St Georges Square 
Warehouse, a new subway linking the car parking 

to Huddersfield Station which will improve the 
experience for existing users but also address the 

suppressed demand for rail parking 

Kirklees Council / 
West Yorkshire 
Combined 
Authority/Network 
Rail/TOC 

Funding Sought 
through the West 
Yorkshire Transport 
Fund, Private Land 
Owner, Network Rail 
and TOC 

£15.0m-
20.0m 

Short term (0-5 
years) 

Gap 

Kirklees Council 
Cabinet Report 
entitled 
“WY+TF”(April 
2013) 

 

Kirklees Council 
Cabinet Report 
entitled “WY+TF 
Scheme 
Principles”(Feb 
2016) 

 

Updated Kirklees 
Internal Project 
Reviews 

TS9 Huddersfield 
and Dewsbury 
/ Mirfield 

Electrification of the 
Trans Pennine Line 
from York to 
Manchester to 
reduce journey times 
to 35 minutes 
between Leeds and 

Essential Increase frequency of 
service and journey 
times 

Stimulate economic growth in the north of England 
through better connections 
between key towns and cities, which will improve the 
attractiveness of Huddersfield as a location to 
invest in. 

Department for 
Transport / 
Network Rail 

Network Rail CP6 
Industry Funding 

Unknown Medium Term 
(5-10 years) 

Unknown  Northern Hub 

 NR LTPP 

 Rail North 
LTRS 
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Ref 
Location 
(Where) 

Scheme 
Essential / 
Desirable  

Need for scheme 
(Why) 

Requirements of scheme / comments 

Lead delivery 
agency/ 
management 
organisation 

Delivery mechanism Cost 
Delivery 
phasing (When) 

Gaps in funding Baseline source 

Manchester and 
provide six trains per 
hour 

TS9 District Wide  
Calder Valley 
Electrification  

Desirable 

Enhance services on 
the Caldervale Line 
where service quality 
is currently poor. 

Line-speed and capacity improvements, including 
improved rolling stock and electrification, to enable 
faster inter-urban long-distance services, and more 
frequent commuter services. 

 

Following the electrification of the Transpennine line this 
would allow electric trains to operate between Sowerby 
Bridge and Mirfield.  

 

The Electrification Task force ranked this line as tier one 
scheme, which means it should be progressed through 
outline base case work to feed into the initial industry 
plan / High Level Output Statement for Network Rail’s 
Control Period 6, which runs for five years from 2019. 

 

The Calder Valley Line is included in the 2009 RUS, but is 
not prioritised. The RUS is currently being refreshed by 
Network Rail. 

 

 

Department for 
Transport / 

Network Rail/West 
Yorkshire 
Combined 
Authority 

TBD (Northern Sparks 
report) 

unknown 
Medium Term 

(5-10 years) 
Gap 

Network 
Electrification Rail 
Utilisation 
Strategy (RUS), 
2009. Northern 
Sparks Report 

TS9 District  
Mirfield Railway 
Station 

Desirable 

Extension to the 
existing car park will 
enhance connectivity 
to, from and within 
West Yorkshire. The 
scheme will deliver 
localised benefits as a 
result of improved 
access to the rail 
network. The scheme 
will support housing 
and employment 
growth, particularly in 
South Dewsbury 

The scheme is designed to support sustainable 
employment growth in the main urban centres and will 
particularly benefit commuters, but also support more 
travel into the urban centres by rail. 

Kirklees Council 

West Yorkshire 
Combined 
Authority (WYCA 

Funding secured 
through West 
Yorkshire Plus 
Transport Fund WY+TF 

 

£0.5-£1.0m 
Short Term (0-5 
years) 

No gap 

West Yorkshire 
Combined 
Authority Meeting 
Feb 2016 

TS9 
South 

Dewsbury 
Ravensthorpe 

Railway Station 
Desirable 

Provision of high 
quality rail 
infrastructure 
contributes to modal 
shift away from the 
private car which in 
turn reduces 
congestion allowing 
improvements in air 
quality. Improved 
transport connections 
allow a greater range 
of employment 
opportunities to be 
reached, encouraging 

New platforms at Ravensthorpe Station will allow for a 
greater range of destinations, particularly for 

the proposed housing growth in South Dewsbury 

Kirklees Council / 
West Yorkshire 
Combined 
Authority/Network 
Rail/ Private 
Developer 

Funding Secured 
through the West 
Yorkshire Transport 
Fund, but it is 
expected that there 
will be a CIL 
contribution 

1.0-1.5 
Medium Term 
(5-10 years) 

Gap 

Internal Station 
Development 
Work and 
Forecasting 
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Ref 
Location 
(Where) 

Scheme 
Essential / 
Desirable  

Need for scheme 
(Why) 

Requirements of scheme / comments 

Lead delivery 
agency/ 
management 
organisation 

Delivery mechanism Cost 
Delivery 
phasing (When) 

Gaps in funding Baseline source 

inward migration to 
the area, which in turn 
results in benefits for 
the local economy and 
a resultant 
regenerative effect. 

TS9 South Kirklees Penistone Rail Line 

Desirable Provision of high 
quality rail 
infrastructure 
contributes to modal 
shift away from the 
private car which in 
turn reduces 
congestion allowing 
improvements in air 
quality. Improved 
transport connections 
allow a greater range 
of employment 
opportunities to be 
reached, encouraging 
inward migration to 
the area, which in turn 
results in benefits for 
the local economy and 
a resultant 
regenerative effect. 

Infrastructure or selective door opening to allow longer 
trains, more frequent services and consideration of 
future light rail solution. Potential for additional parking 
at stations on the route/formalise on street parking to 
be investigated 

Network 
Rail/Kirklees 
Council 

TBD   20.0-50.0 
Longer-Term 
(10+ years) 

Gap 

Internal Penistone 
Line Development 
Work and 
Forecasting 

TS9 Dewsbury 
Dewsbury Railway 
Station 

Desirable 

As the gateways to our 
communities, there is 
a need to improve the 
customer experience 
at rail stations as well 
as access to them.  
Opportunities to 
finance station 
improvements exist in 
the current Northern 
and Transpennine rail 
franchises  

To ensure that West 
Yorkshire is well 
placed to capitalise on 
rail industry/franchise 
funding, a number of  
high level station 
development plans 
have been developed 
to help identify 
improvements and 
express the case for 
station investment 

 

 DDA Access to 1 Platform 

 Ticket Gates 

 Lighting Enhancements 

 Improved Wayfinding 

 Improved Information Provision 

 Station refresh 

 New Large Car Park 

 Disabled Toilet 

 Booking Office/Kiosk 

 Urban Realm 

 Bus Interchange 

West Yorkshire 
Combined 
Authority/ TOC 

Rail Industry/Bidding 
Opportunities 

3.0-5.0 
Short-Term (0-5 
years) 

No Gap 
(Commercial 
Scheme) 

WYCA Station 
Development 
Plans 

TS9 Batley 
Batley Railway 
Station 

Desirable  CCTV Provision 

 Help Point 

 Lighting Enhancements 

 Improved Wayfinding 

 Improved Information Provision 

 Station refresh 

 Improved Cycle Parking 

 Subway Improvements 

 TV Style Screens for Information 

West Yorkshire 
Combined 
Authority/ TOC 

Rail Industry/Bidding 
Opportunities 

0.5-0.75 
Short-Term (0-5 
years) 

Gap 
WYCA Station 
Development 
Plans 
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Location 
(Where) 

Scheme 
Essential / 
Desirable  

Need for scheme 
(Why) 

Requirements of scheme / comments 

Lead delivery 
agency/ 
management 
organisation 

Delivery mechanism Cost 
Delivery 
phasing (When) 

Gaps in funding Baseline source 

 Urban Realm improvements 

 Secure Car Park provision 

 
 
 
 
 
 
 

TS9 Mirfield 
Mirfield Railway 
Station 

Desirable  CCTV Provision 

 Help Point 

 Lighting Enhancements 

 Improved Wayfinding 

 Improved Information Provision 

 Heated Waiting Room Shelter 

 Improved Cycle Parking 

 Subway Improvements 

 TV Style Screens for Information 

 Small Car Park - Quick Implementation 

 Urban Realm improvements 

 Secure Car Park 

West Yorkshire 
Combined 
Authority/ TOC 

Rail Industry/Bidding 
Opportunities 

0.75-1.0 
Short-Term (0-5 
years) 

Gap 
WYCA Station 
Development 
Plans 

TS10 District Wide 
Improved Cycling and 
Walking Facilities 

Essential/
Desirable 

A programme of core 
cycling and walking 
schemes in around 
Kirklees connecting to 
key employment and 
regeneration sites as 
per the walking and 
cycling network. 

 

Encouraging cycling 
and walking by 
improving facilities can 
save large amounts 

of money otherwise 
spent on the NHS and 
can reduce pollution 
and congestion. 

 Huddersfield Town Centre and Connectivity – Phase 

1 

 Huddersfield Town Centre and Connectivity – Future 

phases 

 Huddersfield Narrow Canal Towpath – Phase 1 

 Huddersfield Narrow Canal – future phases 

 Calder Valley Greenway: Bradley to Brighouse 

 Dalton to Deighton Greenway 

 Dewsbury Town Centre and Connectivity 

 Shepley Bridge Marina, Mirfield to Spen Valley 

Greenway 

 Spen Valley Greenway (East) extension (Calder & 

Hebble Canal - Dewsbury to Horbury) 

 Spen Valley Sports College Link 

 Spen Valley Ringway-south extension (High Street to 

Walkley Lane, Heckmondwike) 

 Birstall to Batley 

 A62 Leeds Road Cycle Super Highway 

 A629 Halifax Road 

 Birstall to Oakwell 

 Fenay Greenway 

 Holmfirth to Huddersfield 

 Pennine Bridleway - Dark Peak Link 

Kirklees Council 
and in some 
instances HOTT or 
the Peak District 
National Park 

LTP/ Bidding 
Opportunities/CIL 

£50.0m+ 
Short term (0 - 5 
years) 

Gap 
Discussion with 
Kirklees Officers 
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Scheme 
Essential / 
Desirable  

Need for scheme 
(Why) 

Requirements of scheme / comments 

Lead delivery 
agency/ 
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organisation 
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Delivery 
phasing (When) 
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TS11 
Strategic Road 
Network (SRN) 

Highways England 
has identified two 
schemes to be 
delivered in this 
Roads Investment 
period as required to 
accommodate the 
traffic growth on the 
strategic network as 
a result of Kirklees 
and neighbouring 
local planning 
authorities 
development growth 
aspirations. In 
addition there are 
two more schemes 
identified in Kirklees 
that will be required 
in the plan period, 
making 4 schemes in 
total 

 

All schemes will 
improve links to other 
major centres in the 
North of England. 

The M62/M606 
scheme in particular 
will provide for future 
housing and 
employment growth in 
the local area and 
improves connectivity 
to the M62 and in 
particular the M606 
and Bradford. The 
M62 junction 27 
scheme will 
compliment Kirklees' 
TS1 scheme, 
enhancing connectivity 
for existing and 
potential residents of 
Kirklees to Leeds, the 
Strategic Road 
Network and 
destinations beyond 

junction or route improvements at the following 

locations: 

 M62/M606/A58/A638 (Chain Bar) 

 M62 Junctions 20-25 Smart Motorway 

 M62 Junction 24 (Northern dumb- bell and link to 

Ainley Top) 

 M62 Junction 27 (Southern dumb-bell) 

Highways England 
Central Government 
Funding 

Unknown 
Short Term (0-5 
years) 

No Gap 

Highways 
England: 

 Roads 
Investment 
Strategy 
2015-2020 

 

 M62 Route 
Strategy 

 

 West 
Yorkshire 
Infrastructure 
Study 

 


