

Drawing Schedule

Client: Tungsten Properties

Job No.: 2454
Sheet Title: Unit Drawings
Page: 1 of 2

Project: BRADFORD
Stage: Planning
Issued By: DW

				21	1	9																				
				5	6	6																				
				20	20	20																				
P100	Proposed Building Information	A0 x 2	A	A	A	A																				
P110	Proposed Roof Plan	A2	/	/	/																					
P120	Proposed Gatehouse Information	A2	/	/	/																					
		A3	/	/	/																					
D.A.S	Design and Access Statement	A4	/	/	/																					
Distribution Format																										
PDF				x	x	x																				
DWG				x	x	x																				
Paper																										
Distribution List																										
Tungsten Properties				x	x	x																				
Goodrich Consulting				x	x	x																				
Pegasus Planning				x	x	x																				
PRP				x	x	x																				
ADC Infrastructure				x	x	x																				
Drawing Stage Key																										
1-Scheme, 2-Preliminary Planning, 3-Planning, 4-Preliminary Tender, 5-Tender				3	3	3																				
6-Preliminary Construction, 7-Construction, 8-Preliminary As Built, 9-As Built																										

Drawing Schedule

Client: Tungsten Properties

Job No.: 2454
Sheet Title: Site Plans
Page: 2 of 2

Project: BRADFORD
Stage: Planning
Issued By: DW

Please find enclosed the following drawings

		Day	21	1	9																			
		Month	5	6	6																			
		Year	20	20	20																			
P400	Site Location plan	A1	/	/	/																			
P401	Existing Site Plan	A0	/	/	/																			
P120	Proposed Gatehouse Information	A2	B	/	A	B																		
P403	B1 / B2 Proposed Site Plan - Additional Parking	A3	A	/	A																			
P404	Boundary Treatments Plan	A0	A	/	A																			
P405	Constraints Site Plan	A1	A	/	A																			
P406	Bin Store / Cycle Parking Layout	A0	A	/	A																			
Distribution Format																								
PDF			x	x	x																			
DWG			x	x	x																			
Paper																								
Distribution List																								
Tungsten Properties			x	x	x																			
Goodrich Consulting			x	x	x																			
Pegasus Planning			x	x	x																			
PRP			x	x	x																			
ADC Infrastructure			x	x	x																			
Kova Landscaping			x	x	x																			
Drawing Stage Key																								
1-Scheme, 2-Preliminary Planning, 3-Planning, 4-Preliminary Tender, 5-Tender			3	3	3																			
6-Preliminary Construction, 7-Construction, 8-Preliminary As Built, 9-As Built																								