

Note: Bins for all phase 1 are to be taken to collection point by SBH staff + returned back on collection day.



Note:- Drainage connections + attenuation tank will be within Phase 1.

- Site Boundary
- Phase 1
- Site Compound
- Contractor Parking
- Material Storage
- Bin Collection Point
- Wheel Wash Location

Site Entrance

Rev B 8/7/24 - General update
Rev A 6/6/24 General update

SB Homes Ltd
Lingards Road

Phase 1 Plan
DRG SK S02A

Not to Scale

Nov 2023