

WESTGATE | CLECKHEATON

All work to be carried out in accordance with the requirements of the Building Regulations, Water Authority and the Construction (Design and Management) Regulations currently in force.
Do not scale from this drawing. Architect to be notified of any discrepancies.
Verify relevant dimensions on site before commencing work or preparing shop drawings. This drawing is copyright.

A	10.05.23	Build route phased & updated. Compound location updated.	SS	-
B	05.07.23	Build route updated. compound location moved.	SS	-
C	19.07.23	Updated following production comments-	SS	-
D	16.08.23	Phasing added for POS area-	SS	GS
E	31.10.23	Build route 1a & 1b added, phasing added for roads & POS Areas, Welcome centre added	SS	-
F	13.12.23	Tracking added to junction, vis splay added to main entrance, PROW 1,2 & 3 added, jet wash provision shown, construction traffic route added	SS	SH

- KEY:
- INITIAL BUILD ROUTE
 - FOLLOW ON BUILD ROUTE
 - FINAL BUILD ROUTE
 - SILOS
 - TBS
 - WEARING COURSE INCL FOOTPATH DEC 25
 - WEARING COURSE INCL FOOTPATH & PROW 1 DEC 26
 - WEARING COURSE INCL FOOTPATH DEC 27
 - WEARING COURSE INCL FOOTPATH & PROW 3 DEC 28
 - POS COMPLETE APR 25
 - POS & PROW 2 COMPLETE SEPT 26
 - POS COMPLETE DEC 26
 - WELCOME CENTRE/SALE COMPLEX
 - JET WASH - WHEEL WASHING FACILITY
 - CONSTRUCTION TRAFFIC ADVISED ROUTE



strata homes limited | quay point | lakeside | doncaster | DN4 5PL
t: 01302 308508 www.strata.co.uk

scale: 1:500@A0 | drawn by: AW | date: 21.21.22

Project: Westgate, Cleckheaton

Drawing: Production Management Plan

Drawing Number: BY0999 - PMP - 001

Revision: F

