



ACTIVITIES	ASSIGNEE	START	WD	DUE	WORKING HOURS
<b>THONGSBRIDGE PROJECT:</b>					
1	Setting Out - Surveyor	Unassigned	14/Nov	1d	14/Nov 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
2	Fencing	Unassigned	24/Nov	1d	24/Nov -
3	Piling	Unassigned	24/Nov	11d	08/Dec 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
4	Tarmac - 1st Layer	Unassigned	15/Jan	2d	16/Jan -
5	Groundworks	Unassigned	08/Dec	30d	16/Jan 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
6	Ducting	Unassigned	09/Jan	6d	16/Jan 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
7	Unloading of Canopy Materi...	3 PAX	10/Nov	5d	14/Nov 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
8	Fencing	Unassigned	27/Feb	1d	27/Feb -
9	Columns erection	5 PAX	02/Mar	1d	02/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
10	LATERAL WALLS 1ST STAGE	5 PAX	03/Mar	4d	06/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
11	CANOPY ROOF	5 PAX	06/Mar	8d	17/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
12	Curved Beams & Bracin...	5 PAX	06/Mar	2d	09/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
13	Curved Trusses	5 PAX	06/Mar	2d	09/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
14	Z Purlins	5 PAX	09/Mar	3d	11/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
15	Gutter	2 PAX	09/Mar	3d	11/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
16	Polycarbonate sheet - r...	5 PAX	11/Mar	5d	17/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
17	Aluminium frame	5 PAX	11/Mar	4d	16/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
18	Polycarbonate Sheet	5 PAX	11/Mar	5d	17/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
19	Life line	2 PAX	16/Mar	2d	17/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
20	Diagonal bracings	2 PAX	17/Mar	1d	17/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
21	ROOF LIFTING	4 PAX	18/Mar	1d	18/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
22	LATERAL WALLS 2ND STAGE	6 PAX	19/Mar	7d	27/Mar 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
23	LOWER ROOF	3 PAX	27/Mar	6d	03/Apr 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
24	Finishing & Downpipes	3 PAX	30/Mar	5d	03/Apr 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.
25	Tarmac - Finish Layer	Unassigned	02/Apr	1d	02/Apr -
26	Unloading of Padel Courts	Unassigned	02/Apr	2d	03/Apr -
27	Padel Courts - Installation	Unassigned	06/Apr	5d	10/Apr 08:00-16:00, Mon-Fri, 8:00-13:00 Sat. No night works.

