



Key:

ROAD TO BE INSTALLED MARCH 2026

Plot Occupation Dates:

- Phase 1 - November 2026
- Phase 2 - March 2027
- Phase 3 - June 2027
- Phase 4 - August 2027
- Phase 5 - November 2027
- Phase 6 - February 2028
- Phase 7 - March 2028
- Phase 8 - July 2028
- Phase 9 - October 2028



Project: CASCADE, WESTGATE BD19 5HT

Drawing name: ROAD PHASING Revision: A

Drawing number: BY00099-STH-B01-XX-DR-A SL001

Planning ref: REVISION NOT APPROVED

Drawing status: PLANNING