



- Key:**
- Silt Barrier / Excavated Ditch
 - Site roads constructed with muck stopper RS400 silt protection fitted to all gulleys.
 - Temporary access road & storage
 - Site area not yet stripped.
 - Bunded topsoil stockpile.
 - Site area under ground remediation.
 - Road and Path Infrastructure Delivery Strategy (Sequencing)

23.06.26	Initial Issue	HB	JR	P01
Date	Description	By	Chk	Rev

Vistry Group
Homes **Linden** **Countryside Partnerships**
www.vistry.co.uk
henry.byfield@vistry.co.uk
01977 553550

Project:
Blackmoorfoot, Huddersfield

Title:
Temporary Surface Water Management Plan

Client:

Scale @ A1	Initial author	Initial checker	Approver	Initial Date
1:750	HB	JR	JR	Jun '26
Drawn For	Preliminary		Y2095	
Project Information	YZ095-VIS-00-ZZ-D-C-1001			P01