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Thewlis
The site will be restored to original ground levels and
will be seeded to grass and planted with trees in 
accordance with the agreed scheme  
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Airfield
Following extraction of shale from Cut A7, 
overburden surcharge is to be reduced in 
height and placed in quarry void in Cut 
A8/A9. The whole area to be brought to 
final restoration levels
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PROGRAMME OF WORKS

Airfield
Soil strip assumed complete and screening mounds in place 
Excavate overburden and place in quarry void/surcharge 
Extract blockstone and transport 1100m to storage areas 
Excavate interburden shale and place in temporary storage 
Remove shale from storage and transport 1800m to Thewlis compaction 
Excavate shale and transport 1200m to Waterholes
Excavate shale and transport 1800m to Thewlis compaction
Excavate overburden from storage mound and place in quarry void
Remove screening mounds and spread soils over whole site

Thewlis
Strip soils and construct screening mounds
Excavate overburden and transport 1800m to Airfield
Extract blockstone and transport 750m to storage areas 
Remove screening mounds and spread soils over whole site

Waterholes
Excavate shale and transport 1400m to Thewlis compaction

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
Year 2 Year 7 Year 8 Year 9 Year 10 Year 12Year 11

PHASE 2 PHASE 6 PHASE 7PHASE 3 PHASE 4

Thewlis - 8 years start of soil stripping to completion of block extraction Restoration Period

Year 1 Year 3 Year 4 Year 5 Year 6

PHASE 5 RESTORATIONPHASE 1

Project:

Plan Title:

THEWLIS/AIRFIELD/WATERHOLES
METHOD OF WORKING - PHASE 8

THEWLIS LANE QUARRY

Other land under the 
control of the Applicant

The local name Airfield or Airfield Quarry, 
where used, refers to  Crosland Moor Quarry

Note
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