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From:    
Sent: 13 January 2022 16:25 
To: Nick Hirst <Nick.Hirst@kirklees.gov.uk> 
Cc:   
Subject: RE: King James School, Almondbury: 2021/93535: Discharge of condition 9 (materials) of previous 
permission 
 
 

CAUTION: External email. Do not click links or open attachments unless you recognize the sender and know the content is 
safe. 

 
Hi Nick, 
 
Apologies for the delay in responding to your query below but we wanted to ensure that all aspects had been 
explored and that the imported stone could be fully justified. 
 
Firstly, the change from brick facades to stone was a late variation to the tender and, as such, the timescales 
involved were tighter than what can usually be expected. The contractor ordered the stone through their supplier 
who confirmed that they could provide the product to meet the programme via a local quarry however, due to the 
aforementioned time constraints, it became apparent that the supplier needed to supplement the local stone with 
imported stone; in this instance we are told that the split is circa 60% imported.  
 
Whilst this is not the ideal situation, as our preference is to use local materials wherever possible, it was a necessity 
to ensure that the project can be delivered on time without delay. It certainly wasn’t the intention to use imported 
stone. 
 
In addition, for clarity, all stone, whether imported or local, was sawn, dressed, coursed and delivered from 
Huddersfield. We hope this minimises both the environmental and economic impact of importing the stone. 
 
For a little background as to why there is a shortage of stone, we have been told the following by the supplier: 
 

“Due to the current market we have experienced over the past two years, both cost and availability of 
building products have become an increasing problem. 
The demand for materials such as stone and other facing materials have become sort after with the rise in 
extensions and new builds throughout the UK and Yorkshire. 
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Local stone quarries are an important source for the Yorkshire (Huddersfield) area and continues to be the 
main supply of stone in this part of the UK. However the demands on the local quarries are such that this 
source does need supplementing and blending from alternative sources outside the UK . 
API sources stone sustainably from outside quarries and has been providing sandstone to Yorkshire for 13 
years to both aid the stream of natural stone supply in the area and continue to display the traditional 
sandstone appearance. 
Whilst local quarries have been hit with supply issues API does not have such issues as the market where 
stone is sourced has not been as strong as the UK.  
This in turn gives API the ability to supply the correct sandstone aesthetic to Huddersfield on short lead 
times and not be disrupted by the market demand/supply issues.” 

 
Please let me know if you have any questions or want to discuss this further. 
 
 
William Marshall 
Senior Planner 
 

 

     

M: 0792 0579 554  

E:  william.marshall@dppukltd.com  
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This email (and any attachments) is confidential and may be privileged. It is intended solely for the addressee. If you have received it in error, please contact us immediately. 
Any disclosure, copying, distribution or action taken as a result of this email is prohibited and may be unlawful. 
Warning: Whilst we believe this email and any attachment are free of any virus or other defect which might affect your system it is your responsibility to ensure that this is
so. We accept no liability for any loss or damage caused in any way by its receipt or use. 
If you do not wish to receive emails from DPP one Ltd please unsubscribe by emailing: unsubscribe@dppukltd.com 
 

 




