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Introduction

Arbtech Consulting Limited (Arbtech) received written instruction in October 2023 from
Dyswin Properties Ltd to produce an Arboricultural Method Statement and Tree
Protection Plan for the proposal at the Land at Spa Fields, Slaithwaite, West Yorkshire,
HD7 5BB.
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Figure 2: Aerial Image of site with approximate red line boundary (Bing Maps
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Executive Summary

This report describes the extent and effect of the proposed development at the site on
individual trees and groups of trees within and adjacent to the site. Trees within the site
were surveyed; using a methodology guided by British Standard 5837:2012 “Trees in
relation to design, demolition and construction — Recommendations’ (“BS5837”).

Subsequently, this report has been produced, balancing the layout of the proposed
development against the competing needs of trees. This report comprises all of the
requisite elements of an arboricultural implications assessment, method statement and
supporting plans.

Checklist for Submission to Local Planning Authority

X

Tree survey

X

Tree constraints plan

X

Arboricultural impact assessment

X

Arboricultural method statement

S

Tree protection plan

This report and its appendices follow precisely the strategy for arboricultural appraisal
intended to provide local planning authorities with evidence that trees have been
properly considered throughout the development process.

- |

Proposal | W
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General Information
Client: Dyswin Properties Ltd.
Site: Land at Spa Fields, Slaithwaite, West Yorkshire, HD7 5BB.

Brief proposal description: Construction of extension to existing industrial unit, with

associated parking.

Table 1: Documents referred to.

Document Reference No.
Topographical Survey NDP/337/SP
Proposed layout drawing 2352-02 Rev B
Landscape master plan drawing N/A

LPA pre-app comments N/A

British Standard 5837:2012 “‘BS5837”

Tree Protection Plan Arbtech TPP 01
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Tree Survey

Survey: An arboricultural survey to BS5837 of all trees within impacting distance of the
site was undertaken by Alan Thompson of Arbtech Consulting. A total of 36 No.
individual trees & 1 No. group of trees were surveyed. Details for each of the trees
surveyed are provided in the Schedule of Trees (see Appendix 1)

Table 2: Documents upon which this tree survey has been based:

Document Originator Reference Number Title
Survey Base Drawing HH Surveys Ltd NDP/337/SP TOPQE'VSE;"C?"

Limitations: The survey was made at ground level using visual observation only.
Detailed examinations, such as climbing inspections and decay detection equipment
were not employed, though may form part of the survey’s management
recommendations. Measurements were taken using specialist tapes, laser and GPS
devices. Where this was not possible, measurements are estimated.

Scope: Pre-development tree surveys make arboricultural management
recommendations based exclusively upon the individual tree or group of trees condition
relative to their present context (i.e. not in relation to the proposed development).

Legal Status: No statutory protection check has been performed. BS5837 does not
draw any distinction between trees subject to statutory protection, such as a Tree
Preservation Order (“TPO”), and those trees without. This is principally because a
detailed planning consent overrides any TPO protection. Consequently, we do not seek
to offer any comparison between or infer any difference in the quality or importance of
TPO trees and other trees.

* For more information on the surveyed trees please see Arbtech Consulting Ltd, Tree Survey Schedule (Appendix 1), Tree Survey

Report and Tree Constraints Plan.
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Arboricultural Impact Assessment

Table 3: Documents upon which this assessment has been based:

Document Originator Reference Number Title
Survey Base Drawing | HH Surveys Ltd NDP/337/SP T°p§9raph'°a'
urvey
Proposals Northern De§|gn 2352-02 Rev B Proposed Site Plan
Partnership

There are a number of issues that may need to be addressed in an arboricultural impact
assessment between the trees and the proposed development, these are as follows:

e The effect and extent of the proposed development within the root protection
areas (RPAs) of retained trees;

e The potential conflicts of the proposed development with canopies of retained
trees; and

¢ The likelihood of any future remedial works to retained trees beyond which would
have been scheduled as a part of usual management.

Conclusion: The proposal does not cause any incursions into the root protection areas
of trees at the site. The proposal does not require any tree removals or tree pruning
works.
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Trees to be removed
The proposal does not require the removal of any trees or any tree pruning works.

Table 4: Number of individual trees to be removed.

u A B C

0 0 0 0

Table 5: Number of groups to be removed. () represents partial removal of group.
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Arboricultural Method Statement

The purpose of this method statement is to demonstrate how any aspect of the
development that has potential to result in loss or damage to a tree may be
implemented and provide an adequate level of protection for those trees that are to be
retained during the proposed works.

Details of key site personnel, including site / project manager will be submitted to the
Council’s Tree Officer prior to the commencement of site works.

This method statement is to be approved and agreed to in writing by all key personnel
prior to the commencement of site works.

No site personnel are to be present and no demolition, site clearance, building work or
delivery of materials is to occur until the protective measures are in accordance with this
method statement and the Tree Protection Plan drawing number Arbtech TPP 01.

Protective measures should be in accordance with this method statement and the Tree
Protection Plan; drawing number Arbtech TPP 01 will remain unaltered and in situ,
unless otherwise specified, for the entire duration of the construction.

Table 6: Documents upon which this assessment has been based:

Document Originator Reference Number Title
Survey Base Drawing | HH Surveys Ltd NDP/337/SP T°p§9raph'ca'
urvey
Northern Design .
Proposals Partnership 2352-02 Rev B Proposed Site Plan
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Site Management

The site manager will be responsible for briefing and inducting all personnel who will be
working on any stage of this development and especially those who will be working
within or adjacent to the canopies or RPAs of retained trees; and will make them aware
of, and provide a copy of this method statement and tree protection plan drawing
number Arbtech TPP 01; this is to include but not exclusively of the movement and or
operation of plant, excavations, unloading deliveries, mixing and or pouring of cement
and concrete.

The site manager will be responsible for the day to day running and protection of all
retained trees and for liaising with the project arborist about any tree related matters
and prior to any works that may or will affect the RPAs or canopies of retained trees;
this is to include but not exclusively the movement and or operation of plant,
excavations, unloading deliveries, mixing, pouring and storage of all caustic materials
that may cause harm to retained trees.

Any incidents of damage to retained trees or of tree protection measures will be
documented by the site manager who will then report these incidents to the project
arboriculturist immediately and make sure that works within this area cease until the
project arborist has had an opportunity to inspect the damage and where appropriate,
agree a mitigation plan with the local planning authority tree officer.

The site manager may designate another person to take charge of briefing and
inducting process of new site personnel or visitors in his absence.

If the site manager is replaced or is absent from site for more than three consecutive
working days the project arborist will be informed and a pre start meeting will be held
with the new or acting site manager.

It is the responsibility of the site manager to ensure that the planning conditions
attached to the planning consent are adhered to at all times and that a monitoring
regime and supervision of any works within or adjacent to the RPAs are adopted.

If at any time pruning works are required other than those previously approved,
permission must be sought from the LPA tree officer and once permission is granted
they are to be carried out by a suitably qualified person in accordance with
BS3998:2010 Tree work — Recommendations.

Arbtech Consulting Ltd 5678552 GB903660148 Directors: R. M. Oates
Unit 3 Well House Barn, Chester Road, Chester, CH4 0DH
Tel. 01244 661170 Web. www.arbtech.co.uk

pg. 10
Land at Spa Fields — Arbtech AMS 01



2y arbtech

Prohibition

Mechanical digging or scraping is not permitted within a defined root protection
area or within areas cordoned off by protective barrier fencing.

No access will be permitted within the protected areas;

No materials, equipment or debris will be stored within any of the fenced areas,
or against the fencing;

Fires are not permitted within 10m of any vegetation.

Leaning objects against or attaching of objects to a tree is not permitted.
Machinery, plant and vehicles are not permitted to be washed down within 10m
of vegetation.

Chemicals and materials are not to be transported, stored, used or mixed within
a root protection area or within areas cordoned off by protective barrier fencing.
Cement silos, mixing site to be situated within a bunded area to prevent
pillage/leaking of chemicals harmful to trees. These areas are to be sited well
clear of protected trees.

Refuelling of plant or machinery is prohibited within 10m of the construction
exclusion zones.

It is essential that allowance should be made for the slope of the ground so that
damaging materials such as concrete washings, mortar or diesel oil cannot run
towards trees.

Where machinery is to be used within 5m of retained tree canopies a banks man
will be required at all times whilst setting up, moving or operating within this
distance of retained trees canopies.

Storage of all caustic material and chemicals are to be situated well clear of
protected areas and preferably on lower ground if slopes are present, or to be
situated within a bonded area to prevent any spills or leaks entering the ground.
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Sequencing of works

A logical sequence of events is to be observed and shall be phased as follows.

Table 9: Sequence of Events

Stage Event
Stage 1 Pre-commencement site meeting
Installation of protective measures in accordance with the
Stage 2 .
approved tree protection plan/s
Stage 3 Site set up for construction
Stage 4 Undertake and complete construction works
Undertake external landscaping works outside of the
Stage 5 ) .
construction exclusion zones
Stage 6 Removal of all machinery and materials form site
Stage 7 Dismantle and removal of protective measures
Stage 8 Undertake external landscaping works within the construction
g exclusion zones
Stage 9 Sign off from project arboriculturist
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Protective Measures

Protective measures are to be installed immediately following the completion of the tree
works, and are to be sited and aligned in accordance with the tree protection plan
(Arbtech TPP 01) prior to the commencement of any works or the introduction of any
machinery or material to site.

Upon installation of the protective measures around the retained trees the project
arboriculturist will visit the site to inspect and document the position and specifications
of the protective measures.

In the event that the protective measures and their positions do not comply with this
arboricultural method statement document number Arbtech AMS 01 (19-10-23) and tree
protection plan drawing number Arbtech TPP 01, the project arboriculturist shall inform
the client and fencing contractor so adjustments can be made.

When the protective measures comply with document number Arbtech AMS 01 (19-10-
23) and tree protection plan drawing number Arbtech TPP 01, the project arboriculturist
will sign off the protective measures in writing to the client and will send a copy to the
fencing contractor, site agent and local authority tree officer.

If the protective measures become damaged or there is any accident or emergencies
involving trees, these areas are to be cordoned off immediately with high visibility plastic
mesh fencing. The site agent is to photograph and document the damage and inform
the project arboriculturist immediately after the incident and all work within in this area is
to cease until the project arboriculturist has made a visit to the site. Any and all
damaged sections of protective measures shall be replaced within 48 hours of the initial
incident.

The protected area is sacrosanct and will not be invaded by the storage of materials,
mixing of concrete or other products, accessed by machinery, equipment or pedestrians
or in any other way disturbed by construction activity.

The protective measures will remain in place until the completion of stage 8 (see
Sequencing of Works), thereafter they will be carefully dismantled only with the
agreement of the project arboriculturist and or the local authority tree officer.

The existing site boundary measures are to be retained for the duration of the
development. If for any reason the existing boundary measures are not to be used
protective barrier fencing is to be installed along the line of the boundaries and is only to
be removed upon the written permission of the project arboriculturist or LPA tree officer
upon the completion of the development or immediately prior to the installation of the
permanent boundary measures.
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No equipment, vehicles or plant shall operate beyond the tree protection fencing.
Booms, hoists and rigs should be kept as far away from the canopies of retained trees
at all times. Where it is necessary to operate within 5m of a tree canopy, it will be done
with the utmost caution and under the control of a banks man. Damage to trees will be
considered a breach of this tree protection plan, which in turn could be a breach of
planning permission.

Protective Barrier Fencing

Protective barrier fencing should be appropriate for the intensity and proximity of the
development to protect trees where development activity is in proximity.

Specification: To comprise of 2m tall, welded mesh panels on rubber or concrete feet.
Panels are to be joined together using a minimum of two anti-tamper couplers, installed
so that they can only be removed from inside the fence. The panels should be
supported on the inner side by stabiliser struts, which should be attached to a base
plate and secured with ground pins.

T
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b) Stabilizer strut mounted on block tray

Signage denoting the words “tree protection area” at 5.0m intervals should be fixed to
the protective barrier fencing (See Appendix 2). Protective fencing is to be removed only
with the written permission of the arboricultural consultant and approval of the local
planning authority (LPA).
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Ground boarding

New temporary ground protection should be capable of supporting any traffic entering or
using the site without being distorted or causing compaction of underlying soil.

Where it is determined by the project engineer that the any hard surfacing is not
adequate protection from any expected loading, ground boarding is to be installed to the
engineer’s specification on top of the hard surfacing within the root protection areas of
retained trees.

Where machinery will be stored or used from the ground boarding within the RPAs of
the retained trees an impervious barrier and or bunding to prevent oils, fuel or chemicals
is to be installed to prevent leaching into the soil within or adjacent to the RPAs.

Note The ground protection might comprise of one of the following:

a) for pedestrian movements only, a single thickness of scaffold boards placed
either on top of a driven scaffold frame, as to form a suspended walkway, or on
top of a compression-resistant layer (e.g. 100mm depth of woodchip), laid onto a
geotextile membrane;

b) for pedestrian-operated plant up to a gross weight of 2t, proprietary inter-linked
ground protection boards placed on top of a compression-resistant layer (e.g.
150mm depth of woodchip), laid onto a geotextile membrane;

For any situations other than those described in a) or b) (as above), the ground
boarding is to be designed by a suitably qualified person to an engineering specification
in conjunction with arboricultural advice, to be suitable of supporting the expected
loading to be placed upon it.

In all cases, the objective of the ground boarding is to avoid compaction of the soil
beneath, so that tree root functions remain unimpaired.
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Construction

Prior to the construction of the proposal, a copy of the construction method statement
should have been submitted and approved by the project arboriculturist and LPA tree
officer, to ensure that there is no conflict with this method statement.

Any excavations and construction work within or immediately adjacent to RPAs or
canopies of retained trees is to be undertaken under the direct on-site supervision of an
arboriculturist.
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Services

Detailed drawings of proposed underground services are not available at this time;
hence it is not possible to identify any specific potential impacts associated with the
scheme at this stage.

Existing services within the site should be retained wherever possible. Where existing
services within RPAs require upgrading, the upmost care must be taken to minimise
disturbance, and where feasible trenchless techniques are to be employed, and only
where necessary should open excavations be considered.

Where new services are to be introduced into the site they should be located outside of
RPAs, where they will not interfere with tree roots. If any excavations are required within
the RPAs all trenches are to be excavated by hand and radially to the tree trunks under
direct on-site arboricultural supervision and are to be carried out under NJUG
guidelines.

Final positions of any proposed services should be verified and approved by the
arboricultural consultant and local authority tree officer before implementation.

New Underground services

Trenching for installation of underground services and drainage routes could sever any
roots that may be present and as such adversely affects the health of the tree. For this
reason particular care should be taken in routing and methods of installation of all
underground services. All underground services and drainage routes should be located
so that no excavations are required within RPAs.

Where it has been impossible to keep underground services from passing through
RPAs or within close proximity to trees, these sections are to be installed in one of three
ways in accordance with the guidance set out in National Joint Utilities Group guidelines
(NJUG 4), under on site arboricultural supervision.

Trenchless Techniques

There are three main types of trenchless techniques, these include, guided and
unguided boring and pipe replacement by lining or bursting. These allow for the
installation, maintenance or renewal of underground services, without the disturbance of
soil in which roots are likely to be growing. Starting and receiving pits for the boring
machinery are to be located outside of the RPAs of any retained trees, with the bore
depth being maintained at a minimum depth of 600mm below the existing ground level.
Techniques involving external lubrication of the equipment shall use no material other
than water as other lubricants could contaminate the soil (e.g. oil, bentonite, etc.).
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Broken Trench — Hand Dug

This technique combines both trenchless techniques and manual excavation where
excavation is unavoidable. Excavations should be limited to where there is clear access
around and below the roots. All trenches shall be excavated by hand with the same
precautions taken as for manual excavation. Open section of trench should only be
large enough to allow access for linking to the next section.
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Landscaping

Any tree planting should take into consideration the available space for tree growth and
development in order to ensure the trees are physically suited to the site at maturity. A

specification for and notation relating to the precise alignment of replacement trees will
be contained in the landscape proposals.

Landscaping around retained trees may only be carried out once all tree protection
measures have been removed (planting, turfing, fencing etc.).

All excavations within the Root Protection Areas shall be undertaken by hand and
without reducing current ground levels unless it is agreed in writing with the LPA. At no
time is the use of a rotavator permitted within the RPAs of retained tree.

Any tree roots discovered will be left in-situ and shall not be cut or otherwise damaged.
Where possible, the soil structure within the Root Protection area shall be preserved.

No works will be carried out within the RPAs of any trees if the soil moisture is of such a
level that soil compaction may be likely. Should the soil become compacted or has poor
structure which would hinder the development of the existing trees and plants or any
new plantings the arboriculturist should be consulted about soil decompaction
techniques.
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Monitoring and Supervision

Where trees have been identified within this method statement and tree protection plan
drawing number Arbtech TPP 01 for retention, there should be an auditable system of
arboricultural monitoring. This is to extend to arboricultural supervision whenever
demolition or construction activity is to take place within or adjacent to any canopy or
RPA.

The development’s tree protection measures are to be monitored and all demolition and
construction works to be undertaken within or adjacent to the RPAs of retained trees are
to be supervised by project arboriculturist, who should be retained to record and report
observations to the council at appropriate intervals.

Pre-commencement site meeting

Prior to the commencement of any works or machinery and materials arriving on site a
pre-commencement site meeting involving the project arborist, landowner or agent, site
manager, contractors and engineer (as appropriate) and the relevant LPA officers will
be held to ensure that all aspects of the arboricultural method statement and tree
protection are understood and for all parties to swap contact details (see Appendix 3).

Monitoring and supervision schedule

The initial monitoring visit will be to check that the tree protective measures are in the
correct location and as specified within the approved method statement; if so to sign off
their installation.

There after monitoring visits are to take place at regular intervals, to ensure that tree
protection measures are in place and are functioning as designed or whenever
necessary to undertake works to be carried out under arboricultural supervision. The
frequency of the monitoring visits is to be determined with the LPA tree officer at the
pre-commencement site meeting.

A record of all arboricultural monitoring and supervision visits will be kept and any faults
will be logged, this will then be copied to the site agent, developer and local planning
authority in a digital format.

If during the course of the development it is necessary for areas to be re-designed so
that they would require changes to the approved arboricultural method statement or tree
protection plan and so affecting retained trees the project arborist and LPA tree officer
will be invited to attend a site meeting with all relevant parties. Prior to any changes
being implemented these must have been approved in writing by the LPA tree officer.
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Supervision

The arboricultural consultant will be required to attend site to directly supervise all
demolition and construction works that are to be undertaken within or adjacent to the
RPAs of all retained trees and will be advised a minimum of 72 hours prior to the
commencement of any works that require his attendance, these will include:

e 1. Pre-commencement site meeting & location of protective measures.
e 2. Any demolition and or construction within or adjacent to RPAs, including
foundations, hard surfacing or underground services (a non-exhaustive list).

Completion meeting

Once all construction works have been completed all materials and machinery has been
removed from site the project arborist shall be informed and will invite the LPA tree
officer to meet on site to discuss the process and discuss any final remedial works that
may be required and to sign the development off so that the protective measures may
be removed.
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Appendix 1: Tree Survey Schedule
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Northern Design Partnership
Land at Spa Fields, Slaithwaite, West Yorkshire, HD7 5BB

Survey Date: 10/09/2015
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Alan Thompson

BS5837:2012 Tree Survey Arbtech Consulting Ltd.
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Well House Barns

Chester Road

Chester
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Phone: 01244 66 11 70
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Consulting Limited

Tree and Tag No Stems Crown RP L .
o g Hght \ s Spread | Clear Age A(m? Phys Structural Preliminary Recommendations Cat
ecies o iti iti
P (m) (mm) (m) (m) R(m) Condition  Condition Survey Comment ERC
Gl Estimated Measurements
A Group 14 1 300 N 4 4 SM A:40.7 Good C: Good B.2
o E 4 4 R:3.59 >t Good Large linear canalside group is comprised of approximately 80 >40 yrs
S 4 4 B: Good young and semi mature trees. Species are: English elm,
w 4 4 Sycamore and Ash with an understory of Hawthorn, Holly and
Elm suckers. Measurements given are estimated averages for
the group.
T1
Common Ash 18 1 520 N 7 M A:122.3 Decline C: Poor C.1
Fraxinus excelsior E / R:6.23 S Fair Tree is in decline with 30% die back observed in crown. Tree's 10 to 20
S 7 B: Good condition should be monitored within three years. yrs
w 7
T2
Common Ash 18 1 350 N 7 M A:554 Fair C: Fair C.1
Fraxinus excelsior E 6 R:4.19 S Fair Bacterial canker of Ash observed throughout tree's stem into 10 to 20
S 6 B: Good crown. Slight die back observed in tree's crown. Tree's yrs
w 6 condition should be monitored within three years.
T3
Sycamore 14 1 210 N 2 Y A2 Good C: Fair B.2
Acer pseudoplatanus E > R:2.52 St Good Tree's crown is suppressed to the South by neighbouring trees. >40 yrs
S 7 B: Good
W 5
Age Classifications: N Newly planted EM Early Mature Condition: C Crown Stems: @  Diameter
Y Young M Mature S Stem (Eq) Equivalent stem diameter using BS5837:2012 definition

SM Semi-mature

OM Over Mature

B Basal area
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Tree and Tag No Stems Crown RP . .
o g Hght N @ Spread Clear Age A(m? Phys Structural Preliminary Recommendations Cat
ecies o iti iti
P (m) (mm) (m) (m) R (m) Condition Condition Survey Comment ERC
T4
English Elm 12.5 2 332 (Eq) N 5 Y A:50 Good C: Good B.2
Ulmus procera E 5 R: 3.98 S: Good 20 to 40
S 6 B: Good yrs
W 5
T5
Common Ash 19 1 590 N 6 M A:1575 Fair C: Fair B.1.2
Fraxinus excelsior E 7 R:7.08 S: Good Slight die back observed in tree's crown. 20 to 40
S 7 B: Good yrs
W 7
T6
Common Ash 17.5 1 410 N 6 M A:76.1 Fair C: Fair C.1
Fraxinus excelsior E / R: 4.92 S Fa!r Bacterial canker of Ash was observed throughout tree's stem 10 to 20
S 8 B: Fair into crown. Basal cavity developing (east). Tree's condition yrs
w 7 should be monitored within three years.
T7
Common Ash 18.5 1 500 N 5 M A:r1131 Good C: Fair B.1.2
Fraxinus excelsior E 7 R: 6 S: Good Slight die back observed in crown. 20 to 40
S 8 B: Good yrs
W 7
T8
Common Ash 19 1 480 N 8 M A:104.2 Good C: Good B.1.2
Fraxinus excelsfor E 8 R: 5.75 S: Good >40 yrs
S 8 B: Good
W 8
T9
Common Ash 18.5 1 540 N 7 M  A1319 Good C: Fair B.1.2
Fraxinus excelsior E 8 R:6.47 St Good Tree's crown was slightly sparse at time of survey. 20 to 40
S 9 B: Good yrs
W 8
Age Classifications: N Newly planted EM Early Mature Condition: C Crown Stems: @  Diameter
Y Young M Mature S Stem (Eq) Equivalent stem diameter using BS5837:2012 definition
SM Semi-mature OM Over Mature B Basal area
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Tree and Tag No Stems Crown RP P .
o 9 Hght \ 6  Spread Clear Age A(m) Phys Structural Preliminary Recommendations Cat
ecies o iti iti
P (m) (mm) (m) (m) R(m) Condition  Condition Survey Comment ERC

T10

English Elm 12.5 1 270 N 5 Y A33 Good C: Good B.2

Ulmus procera E 5 R: 3.24 S: Good 20 to 40
S 3 B: Good yrs
w 4

Ti1

English Elm 13.5 1 260 N 4 Y A:30.6 Good C: Good B.2

Ulmus procera E 4 R: 3.12 S: Good 20 to 40
S 4 B: Good yrs
w 4

T12

Common Ash 19 1 570 N 6 M A:147 Fair C: Fair B.2

Fraxinus excelsior E / R:6.84 St Good Slight die back observed in tree's crown. 20 to 40
S 8 B: Good yrs
w 7

T13

Common Ash 10 1 420 N 5 M A:798 Decline C: Poor U

Fraxinus excelsior E 6 R:5.03 S Po_or Tree is in terminal decline as a result of an advanced bacterial <10 yrs
S 6 B: Fair canker of Ash infection. Tree is recommended to be felled.
w 6

T14

Sycamore 11 2 290 (Eq) N 4 Y A:r38.1 Good C: Good B.2

Acer pseudoplatanus E 4 R: 3.48 S: Good >40 yrs
S 4 B: Good
w 4

T15

Sycamore 10.5 1 200 N 6 Y A:18.1 Good C: Good C.1.2

Acer pseudoplatanus E 7 R: 2.4 S: Good Tree of limited amenity value. >40 yrs
S 7 B: Good
w 7

Age Classifications: N Newly planted EM Early Mature Condition: C Crown @  Diameter
Y Young M Mature S Stem Equivalent stem diameter using BS5837:2012 definition
SM  Semi-mature OM Over Mature B Basal area
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Tree and Tag No Hght Stemsg s Ccll'ownCI A A ?:12) Phys Structural Preliminary Recommendations Cat
Species No prea ear ge iti iti
P (m) (mm) (m) (m) R(m) Condition  Condition Survey Comment ERC

T16

Sycamore 11 2 231 (Eq) N 6 Y A:24.1 Good C: Good C.1.2

Acer pseudoplatanus E 7 R: 2.76 S: Good Tree of limited amenity value. >40 yrs
S 7 B: Good
w 7

T17

Common Ash 19 1 370 N 9 M A:61.9 Fair C: Good B.1.2

Fraxinus excelsior E 9 R: 443 St Fair Early symptoms of bacterial canker of Ash observed in tree's 20 to 40
S 9 B: Good stem. yrs
w 9

T18

English Elm 9 1 340 N 5 Y A:523 Good C: Good B.2

Ulmus procera E 4 R: 4.08 S: Good 20 to 40
S 4 B: Good yrs
W 4

T19

Common Ash 19 1 610 N 8 M A:1684 Good C: Fair B.1.2

Fraxinus excelsior E U R:7.32 S Good Slight die back observed in tree's crown. 20 to 40
S 6 B: Good yrs
w 7

T20

English ElIm 9 1 380 N 5 Y A:653 Good C: Good B.2

Ulmus procera E 4 R: 4.55 S: Good 20 to 40
S 4 B: Good yrs
w 4

T21

Sycamore 19 2 440 (Eq) N 6 SM A:87.8 Good C: Good B.1

Acer pseudoplatanus E 6 R: 5.28 S: Good >40 yrs
S 5 B: Good
w 6

Age Classifications: N Newly planted EM Early Mature Condition: C Crown Stems: @  Diameter
Y Young M Mature S Stem (Eq) Equivalent stem diameter using BS5837:2012 definition
SM Semi-mature OM Over Mature B Basal area
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Tree and Tag No Stems Crown RP - .
o 9 Hght \ s spread  Clear Age A(m? Phys Structural Preliminary Recommendations Cat
ecies o it iti
P (m) (mm) (m) (m) R(m) Condition  Condition Survey Comment ERC
T22
Common Ash 18.5 1 400 N 6 M A:724 Good C: Good B.1.2
Fraxinus excelsior E 9 R: 4.8 S: Good >40 yrs
S 6 B: Good
w 6
T23
Common Ash 18 1 490 N 8 M A:108.6 Fair C: Good B.2
Fraxinus excelsior E 8 R:5.87 >t Fa!r Tree has a cavity with decay running from base (north) to 4m 20 to 40
S 7 B: Fair in stem. Possible previously fire damaged. Tree is beginning to yrs
w 8 seal the damage with reactionary cambium growth/thickening.
Tree's condition should be monitored within three years.
T24
Common Ash 21 1 620 N 9 M A:173.9 Good C: Good B.1.2
Fraxinus excelsior E 9 R: 7.44 S: Good >40 yrs
S 4 B: Good
w 9
T25
Common Ash 24 1 680 N 8 7 M A:209.2 Good C: Good
Fraxinus excelsior E / ? R:8.16 St Good Naturally occurring minor deadwood observed in tree's crown. >40 yrs
S 7 9 B: Good
w 7 9
T26
Common Ash 9 1 160 N 1.5 4 Y A116 Good C: Good C.1
Fraxinus excelsior E L5 4 R:1.92 S Good Offsite tree could not be fully inspected and the stem diameter >40 yrs
S 1.5 4 B: Good measurement given is an estimate. Tree of limited amenity
W 1.5 4 value.
T27 Estimated Measurements
Sycamore 9 1 350 N 3 3 SM A:554 Poor C: Poor V)
Acer pseudoplatanus E 3 3 R:4.19 S Poor Tree is in terminal decline due to a large bonfire previously <10 yrs
S 3 3 B: Poor situated immediately adjacent to the tree. Offsite tree could
w 3 3 not be fully inspected and the stem diameter measurement
given is an estimate .
Age Classifications: N Newly planted EM Early Mature Condition: C Crown Stems: @  Diameter
Y Young M Mature S Stem (Eq) Equivalent stem diameter using BS5837:2012 definition
SM  Semi-mature OM Over Mature B Basal area
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Tree and Tag No Stems Crown RP P .
o 9 Hght \ s spread  Clear Age A(m? Phys Structural Preliminary Recommendations Cat
ecies o iti iti
P (m) (mm) (m) (m) R(m) Condition  Condition Survey Comment ERC
T28 Estimated Measurements
Sycamore 16.5 1 500 N 3 9 M A1131 Good C: Fair B.2
Acer pseudoplatanus E 3 ? R:6 S Good Tree's crown is partially suppressed by T29. Offsite tree could 20 to 40
S 6 5 B: Good not be fully inspected and the stem diameter measurement yrs
W 6 5 given is an estimate.
T29 Estimated Measurements
Common Lime 22 1 650 N 7.5 7 M A:r191.2 Good C: Good
Tilia europaea E 7: 13 R:7.8 >t Good Offsite tree could not be fully inspected and the stem diameter ~ >40 yrs
S 7.5 7 B: Good measurement given is an estimate.
w 7.5 3
T30 Estimated Measurements
Common Horse Chestnut 16.5 1 530 N 7 3 M Ar1271 Good C: Fair B.1
Aesculus hippocastanum E > 2 R:6.36 S Good Tree's crown is partially suppressed by T29. Offsite tree could ~ 20 to 40
S 3 3 B: Good not be fully inspected and the stem diameter measurement yrs
w 7 3 given is an estimate.
T31 Estimated Measurements
Common Ash 17 1 550 N 6 5 M A:1369 Good C: Fair B.1
Fraxinus excelsior E > ? R:6.6 S Good Slight die back observed in tree's crown. Historical excavation 20 to 40
S 6 9 B: Good work observed immediately adjacent (East) to the tree's stem. yrs
W 7 4 Offsite tree could not be fully inspected and the stem diameter
measurement given is an estimate.
T32 Estimated Measurements
Goat Willow 9 1 350 N 4 2 M A:554 Good C: Good B.2
Salix caprea E 3 U R: 4.19 S Good Offsite tree could not be fully inspected and the stem diameter ~ 20 to 40
S 4 1 B: Good measurement given is an estimate . yrs
W 4 1
T33 Estimated Measurements
Goat Willow 10.5 1 330 N 3.5 3 M A:493 Good C: Good B.2
Salix caprea B35 / R:3.96 S Good Offsite tree could not be fully inspected and the stem diameter ~ 20 to 40
S 3.5 3 B: Good measurement given is an estimate . yrs
w 3.5 3
Age Classifications: N Newly planted EM Early Mature Condition: C Crown Stems: @  Diameter
Y Young M Mature S Stem (Eq) Equivalent stem diameter using BS5837:2012 definition
SM  Semi-mature OM Over Mature B Basal area
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Tree and Tag No Stems Crown RP . .
oo 9 Hght \ 6  Spread Clear Age A(m) Phys Structural Preliminary Recommendations Cat
ecies o iti iti
P (m) (mm) (m) (m) R(m) Condition  Condition Survey Comment ERC
T34 Estimated Measurements
Sycamore 14 1 500 N 5 3 M A1131 Good C: Good B.2
Acer pseudoplatanus E 3 2 R:6 S Good Offsite tree could not be fully inspected and the stem diameter >40 yrs
S 5 3 B: Good measurement given is an estimate.
w 6 3
T35 Estimated Measurements
Common Lime 15.5 1 500 N 7 1 M A1131 Good C: Good B.2
Tilia europaea E 3 ? R:6 >t Good Offsite tree could not be fully inspected and the stem diameter ~ >40 yrs
S 5 3 B: Good measurement given is an estimate.
w 6 1
T36 Estimated Measurements
Goat Willow 7 6 220 (Eq) N 4 2 M A22 Good C: Good C.1
Salix caprea E 3 6 R:2.64 S Good Tree of limited amenity value. Offsite tree could not be fully 20 to 40
S 4 2 B: Good inspected and the stem diameter measurement given is an yrs
w 4 2 estimate.
Age Classifications: N Newly planted EM Early Mature Condition: C Crown Stems: @  Diameter
Y Young M Mature S Stem (Eq) Equivalent stem diameter using BS5837:2012 definition

SM Semi-mature

OM Over Mature

B Basal area
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Appendix 2: Tree Protection Notice

(To be printed at A3 or larger)

Arbtech Consulting Ltd 5678552 GB903660148 Directors: R. M. Oates
Unit 3 Well House Barn, Chester Road, Chester, CH4 0DH
Tel. 01244 661170 Web. www.arbtech.co.uk
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Tree Protection Area

KEEP OUT

Do not move this fence

(TOWN & COUNTRY PLANNING ACT 1990)

TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY PLANNING CONDITIONS AND/OR
ARE THE SUBJECT OF A TREE PRESERVATION ORDER.
CONTRAVENTION OF A TREE PRESERVATION ORDER MAY LEAD TO CRIMINAL
PROSECUTION

ANY INCURSION INTO THE PROTECTED AREA MUST BE WITH THE WRITTEN PERMISSION
OF THE LOCAL PLANNING AUTHORITY

Arbtech Consulting Limited.
Unit 3, Well House Barn, Chester Road, Chester, CH4 ODH
https://arbtech.co.uk - 01244 661170
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Appendix 3: Contact Details

Name Position Company Contact
Mr Geoff Windas Client Dyswin Properties Ltd.
Tree Officer
Redacted

Alan Thompson | Arboricultural Consultant Arbtech Consulting Ltd.

Site Manager

Main contractor

Arbtech Consulting Ltd 5678552 GB903660148 Directors: R. M. Oates
Unit 3 Well House Barn, Chester Road, Chester, CH4 0DH
Tel. 01244 661170 Web. www.arbtech.co.uk
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Document Production Record

DRI Editor Signature Position s Date
number number

Redacted Arboricultural

Consultant 1 19/10/2023

Arbtech AMS 01 | Alan Thompson

Limitations

Arbtech Consulting Ltd has prepared this Report for the sole use of the above named
Client/Agent in accordance with our terms of business, under which our services were
performed. No other warranty, expressed or implied, is made as to the professional
advice included in this Report or any other services provided by us. This Report may not
be relied upon by any other party without the prior and express written agreement of
Arbtech Consulting Ltd. The assessments made assume that the sites and facilities will
continue to be used for their current purpose without significant change. The
conclusions and recommendations contained in this Report are based upon information
provided by others and upon the assumption that all relevant information has been
provided by those parties from whom it has been requested. Information obtained from
third parties has not been independently verified by Arbtech Consulting Ltd.

Copyright

© This Report is the copyright of Arbtech Consulting Ltd. Any unauthorised reproduction
or usage by any person other than the addressee is strictly prohibited.

Arbtech Consulting Ltd 5678552 GB903660148 Directors: R. M. Oates
Unit 3 Well House Barn, Chester Road, Chester, CH4 0DH
Tel. 01244 661170 Web. www.arbtech.co.uk
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