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Introduction 
 
The Construction Method Statement has been prepared for the residential 
development of 231 no. dwellings at the land to the rear of Blackmoorfoot Road, 
Huddersfield.   
 
Prior to commencement of the development, Miller Homes will contact all residents 
located within the vicinity of the site boundary to notify them of the work 
commencement and provide details of how to get in touch. 
 
Site management plan 
 
Our proposed Construction Management Plan, drawing ref. BMF-012 is provided 
within appendix 1.  
This plan indicates our proposals in respect of following: 
 

• Position of site compound.  
• Position of plant and material storage area to be utilised.  
• Position of site / contractor parking facilities. 
• Permanent means of access for construction traffic during the construction 

phase. 
• Route and turning facilities for construction traffic. 
• Location of jet wash wheel facility. 

 
Prevention of mud spreading onto the existing highway and Surface Water 
Management during the Earthworks and Construction Phases 
 
Jet wash facility 
 
A manned portable jet wash facility will be provided on the site entrance/exit. The 
facility will be maintained and kept in good operational condition to be used on all 
construction traffic leaving the development to ensure mud/other materials aren’t 
taken onto the highway. 
 
The site manager and groundworker will be responsible for ensuring the facility is 
used in the correct and appropriate way. 
 
Avoidance of water or mud run off from site PPP 
 
With regards to the implementation of and ongoing management of surface water 
run off mitigation, Miller Homes create a Pollution Prevention Plan for each 
development, which is carefully considered against existing topography, receptors, 
constraints and build programme. The Pollution Prevention Plan measures are 
assessed and proposed by an external consultant who specialise in flood risk, 
drainage, and water management.  



The measure employed range from but are not limited, to land drains, bunds, 
temporary attenuation for 1:2 or 1:10 flood events, depending on the sensitivity of 
the receptors.  
As a matter of course Miller Homes apply to local Water Authority for a licence to 
discharge surface water to the nearby sewer network, as well where required apply 
to the Environment agency for a permit to discharge treated water.  
 
The ongoing maintenance of this is an organisational process, which commences 
with an initial ‘sign off’ by the specialist external consultant once installation is 
complete, which in turn then ranges from daily/weekly site level checks, to by 
monthly inspections by the corresponding project team and finally and quarterly 
checks and sign off by the specialist external consultant. 
 
Temporary warning & direction signs on the approaches to the Site 
 
Temporary warning and directional signs will also be provided on the approaches to 
the site as required and will be applied by submitting applications to the Network 
Management Department via the Road Space Booking Form to authorise the 
erection of the signage. Warning signage will be provided at the site entrance to 
inform the public of site traffic entering and leaving the site. 
 
Working hours & delivery of materials 
 
The proposed working hours associated with the development are as follows: 
 

• Monday to Friday 7:30 - 18:30 
• Saturdays 8:00 - 13:00 
• No noisy activities on Sundays and Public Holidays. 
• No deliveries permitted outside of working hours. 
 

Noise control measures 
 
All plant and machinery used for construction of the development has been designed 
to minimise noise omission and vibration. All plant and machinery will meet the 
minimum legislation with regards noise emission. All plant and machinery (whether 
ours or sub-contractors) will be maintained in accordance with their manufacturing 
instruction. 
 
During the development process of building the residential development, noise is 
likely to occur because of vehicle movements across the development including 
deliveries and materials being taken across site. Plant and equipment from 
excavators, forklifts, generators, peckers and other handheld tools used by 
operatives will generate noise when undertaking earthworks and installing 
foundations. When required there may be the need for materials to be cut on site 
which may create noise. 
1. Hours of work will be limited to 07:30 to 18:30 Monday to Friday and 8:30 to 
13:00 on Saturdays. 



 
2. No noisy activities will be carried out on the site on Sundays or Public Holidays. 
 
3. Plant and equipment will be turned off when not in use. 
 
4. During the development process, noise is likely to occur because of vehicle 
movements, plant and equipment from excavators, forklifts, generators, peckers and 
other handheld tools. Where particularly noisy events take place then noise 
monitoring will take place with records and observations and any remediation steps 
recorded in the site logbook. This will be monitored and recorded using a dB level 
app on phone to monitor noise levels by the site manager.  
 
5. In the event of any complaint being received about noise from site operations the 
Site Manager will investigate the complaint and take remedial actions as required in 
accordance with the complaint’s procedure forming part of this document/Miller 
Respect Scheme - Details of all communications, including actions taken, will be 
recorded by our site management on a site call log record (either direct from 
residents or through Kirklees Council), which will be made available on request. 
 
6. In assessing the impact of increased noise from site, British 
Standard 5228 Part 1 will be used to assess any potential impact prior to 
commencement of operations. 
 
7. A contact name a number will also be passed on to the local authority’s 
environmental protection unit and a sign placed on the site entrance. 
 
Vibration Control Measures 
 
Vibration from the construction phases of the development or 
unforeseen construction activity, has the potential to result in loss of amenity to 
sensitive receptors near to the site and in some cases nuisance or structural damage. 
 
1. A contact name and number will also be passed on to the local authority’s 
environmental protection unit and a sign placed on the site entrance.  
 
2. Static vibration sources such as generators will be located away from sensitive 
areas. 
 
3. Consideration will be given to the use of alternative equipment, which will result 
in less disturbance, and justification provided for the equipment used will be 
recorded in the site logbook. 
 
 
 
 
 
 



Dust Control Measures 
 
During the development process of building the residential development, dust is 
likely to occur because of vehicle movements across the development including 
deliveries and materials been taken across site. Plant and equipment from 
excavators, forklifts, generators, peckers and other handheld tools used by 
operatives will generate dust when undertaking earthworks and installing 
foundations, the ground will be kept wet to reduce dust uplift. When required there 
may be the need for materials to be cut on site which may create dust.  
 
With regards minimising dust omissions from the site during the construction phases 
of the development, the following considerations have been considered and the 
following control measures are proposed: 
 
Utilising the Miller Respect Scheme. The scheme has been developed to improve our 
interface and communication with the public (including our customers, our 
neighbours, and other bodies affected by our activities) and supports our policy on 
Corporate Responsibility. Miller Respect signage are to be displayed in prominent 
positions on the site (e.g. at site entrances or start of construction works). A National 
Contact number is displayed on the signage and this service is available on a 24/7 
basis. Letters are to be used to notify the public of commencement of works and 
‘other’ disruption, as the project develops. 
 
The site manager will be responsible for the monitoring and implementation of dust 
emissions control measures alongside further visits during inspections by the SHE 
Team. Details of all communications, including actions taken, will be recorded by our 
site management on a site call log record (either direct from residents or through 
Kirklees District Council), which will be made available on request. 
 
Through the duration of the development, the site, and immediate vicinity will be 
monitored regularly. Dry and windy conditions increase the likelihood of dust 
emissions being produced and dispersed, so regular site and off-site monitoring will 
take place during these times. If dust is found to have dispersed offsite then the site 
manager will review the area, and upon agreement with the affected residents 
arrange for the areas to be cleaned if appropriate. If residents encounter dust, then 
they are to immediately inform the site manager so it can be inspected, and relevant 
removal/cleaning arranged by the site manager. 
 
The perimeter of the site will be completely fenced off using metal herras fencing (or 
similar) for security purposes.  
 
Any stockpiled material that has the potential to cause dust emissions will be 
removed from site as soon as it is surplus to the site, otherwise it will be 
appropriately sealed. 
 
All non-road machinery will have engines switched off instead of idling. 
 



The company limit on site, cutting, grinding and sawing and utilise prefabricated 
materials wherever possible. However, in the small instances that we do need to cut, 
grind and saw, work will take place away from the residential areas with water 
suppression from a spray pump, over the material as it is being cut. Along with the 
use of a (LEV) Local exhaust ventilation system directly fitted onto the tools.  
 
A constant supply of water will be always available on site for welfare as well as dust 
suppression/mitigation. The water supply will be via a temporary water connection 
to the compound supplied by Yorkshire Water. In periods of dry weather where dust 
generation from site works is generally higher suppression will be used by way of 
water bowsers or similar. Where required site speeds will be reviewed and lowered 
if site vehicles are seen to be generating excessive dust. 
 
Any materials associated with the site build will be safely transported across the site 
from the materials storage area to their required location and placed in position 
using forklifts and small dump trucks. There is no requirement for any machinery 
that requires materials to be dropped from any significant height such as conveyers, 
loading shovels or hoppers. 
 
No bonfires or burning of waste will occur on site at any time.  
 
All tippers that enter and leave the site will be covered to prevent materials/dust 
escaping during transportation. 
 
Sand and other aggregates / cement will be stored within a segregated materials 
storage area. The materials will be monitored by the site manager / store man and 
appropriate action will be taken should dust emissions become an issue. 
 
Any smaller supplies of fine powder materials which are supplied in bags will be 
sealed after use and stored appropriately to prevent dust. 
 
Copies of this Construction Method Statement and Construction Management Plan 
will be distributed to all contractors and sub-contractors who will be instructed to 
adhere to its contents. Copies of the document will also be available on site.  
 
 
 
 
Road sweeper 
 
A ‘wet’ road sweeper will be utilised across dry months on site, when required the 
sweeper will be implemented daily or as required to maintain the levels of dust and 
dirt on site. This will help to manage the sites cleanliness if some mud or dirt does 
get transferred on to the adjacent highway.  
The use of a ‘wet’ road sweeper will be an additional measure to the use of the jet 
wash facilities. The main contractor who has been appointed for the remediation 
and earthworks and overseen by the Site Manager will monitor the existing roads 



daily. This will be kept under review as during dry and windy periods this may be 
required multiple times per day so will be implemented as and when required.  
 
The closest receptors will be identified as these are likely to change throughout the 
course of the development and will be communicated to site personnel so that 
preventative measures can be increased where the situation requires. 
 
Earthworks Specific Works 
 
Landscaping of finished earthworks will be progressive through the site as plots are 
completed. This will include turfing and planting of completed plots.  
 
Where practical small areas of earth during the works to be removed at one time to 
reduce stockpiling. 
 
Construction Activity (Dust & Noise Mitigation) 
 

• Mobilisation 
• Site Clearance 
• Erection of Hoardings, Welfare and Site Compound 
• Setting Out 
• Excavations 
• Highway Works 
• Installation of Foundations 
• Building of Plots 
• Fitting Out 
• Landscaping 
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